



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



National Capital Region

IMPLEMENTING OFFICE	INFRA YEAR	SOURCE OF FUNDS	CONTRACT ID	CONTRACT NAME	CONTRACTOR	CONTRACT COST	STATUS	EFFECTIVITY DATE	EXPIRY DATE	ACCOMPLISHMENT
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OI0001	PREVENTIVE MAINTENANCE - SECONDARY ROADS ZAPOTE - ALABANG RD K0023+(-427) - K0023+(-152), MUNTINLUPA CITY	STARCROSS CONSTRUCTION INC. (42841)	23,615,694.12	Completed	April 19, 2023	June 27, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OI0002	PREVENTIVE MAINTENANCE - TERTIARY ROADS SOUTH SUPER H-WAY EAST SERVICE RD- K0020+(-1064) - K0020+(-299), K0020+(-274) - K0020+352, MUNTINLUPA CITY	L.M.G. CONSTRUCTION INCORPORATED (FORMERLY: LMG CONSTRUCTION) (5719)	52,053,629.28	Completed	April 14, 2023	June 27, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OI0003	PREVENTIVE MAINTENANCE- TERTIARY ROADS SOUTH SUPER H-WAY WEST SERVICE RD - K0020+(764) - K0020+(-578), K0020+(-544) K0020+(-087), MUNTINLUPA CITY	FRANZCOR TRADING & CONSTRUCTION (18082) / L.M.G. CONSTRUCTION INCORPORATED (FORMERLY: LMG CONSTRUCTION) (5719)	29,589,072.22	Completed	April 19, 2023	July 02, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OI0004	PREVENTIVE MAINTENANCE - PRIMARY ROADS: DAANG MAHARLIKA (LZ) - K0026+(-120) - K0027+285.28, MUNTINLUPA	A.M. ORETA & CO., INC. (108)	93,294,633.92	Completed	March 23, 2023	July 17, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OI0005	PREVENTIVE MAINTENANCE - PRIMARY ROADS: DAANG MAHARLIKA (LZ) K0030+180 - K0030+783, MUNTINLUPA CITY	L.M.G. CONSTRUCTION INCORPORATED (FORMERLY: LMG CONSTRUCTION) (5719)	41,513,418.63	Completed	March 23, 2023	May 21, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OI0006	PREVENTIVE MAINTENANCE- TERTIARY ROADS: PARANAQUE - SUCAT RD - (S03295LZ) CHAINAGE 0 - CHAINAGE 55, MUNTINLUPA CITY	STARCROSS CONSTRUCTION INC. (42841)	3,367,895.19	Completed	April 19, 2023	May 18, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OI0007	PREVENTIVE MAINTENANCE - TERTIARY ROADS: MUNTINLUPA - INSULAR PRISON RD K0031+109 - K0032+274, MUNTINLUPA CITY	STARCROSS CONSTRUCTION INC. (42841)	21,070,589.73	Completed	April 14, 2023	August 08, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OI0008	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, KANTARILLA CREEK, LAS PINAS CITY	I&E CONSTRUCTION CORPORATION (FORMERLY: I&E CONSTR (10410)	67,548,419.47	Completed	February 13, 2023	September 10, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OI0009	CONSTRUCTION OF DSWD'S HAVEN FOR WOMEN BUILDING, BARANGAY ALABANG, MUNTINLUPA CITY	AYANA CONSTRUCTION AND TRADING (38623)	9,556,449.90	Completed	February 13, 2023	October 02, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OI0010	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, ALABANG RIVER, BARANGAY ALABANG, MUNTINLUPA CITY	L.M.G. CONSTRUCTION INCORPORATED (FORMERLY: LMG CONSTRUCTION) (5719)	48,989,140.74	Completed	February 13, 2023	September 10, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0011	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGY. PILAR, LAS PINAS CITY	MRJR CONSTRUCTION & TRADING (28265)	2,881,612.86	Completed	February 13, 2023	May 13, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0012	REHABILITATION OF ROAD AND DRAINAGE SYSTEM AT BRGY. PAMPLONA 1, LAS PINAS CITY	IRONSIDE BUILDERS AND DEVELOPMENT CORPORATION (50819)	14,698,490.01	Completed	February 13, 2023	June 12, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0013	REHABILITATION OF DAANG HARI ROAD (NORTHBOUND), LAS PINAS CITY	READYCON TRADING & CONSTRUCTION CORP. (15452)	24,499,413.50	Completed	February 13, 2023	May 13, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0014	REHABILITATION OF DAANG HARI ROAD (SOUTHBOUND), LAS PINAS CITY	READYCON TRADING & CONSTRUCTION CORP. (15452)	24,499,183.18	Completed	February 13, 2023	May 13, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OI0015	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SOUTHVILLE 3, BARANGAY POBLACION, MUNTINLUPA CITY	A.M. ORETA & CO., INC. (108)	48,998,765.74	Completed	February 13, 2023	March 21, 2024	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0016	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGY. MANUYO 2, LAS PINAS CITY	ANNCORP BUILDERS, INC. (48291)	9,795,999.62	Completed	February 13, 2023	October 10, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0017	REHABILITATION OF ROAD, BRGY. TALON 4, LAS PINAS CITY	DAVHEZ TRADING & CONSTRUCTION (09833)	14,683,709.00	Completed	February 13, 2023	May 21, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0018	REHABILITATION OF ROAD, BRGY. TALON 3, LAS PINAS CITY	READYCON TRADING & CONSTRUCTION CORP. (15452)	13,964,219.83	Completed	February 13, 2023	June 12, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OI0019	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, PASONG BAKA CREEK, LAS PINAS CITY	I&E CONSTRUCTION CORPORATION (FORMERLY: I&E CONSTR (10410)	82,498,128.05	Completed	February 13, 2023	September 10, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OI0020	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, TUKLAS RIVER, BARANGAY CUPANG, MUNTINLUPA CITY	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684) / PILASTRO BUILDERS & DEVELOPMENT INC. (47648)	81,889,353.83	Completed	February 13, 2023	November 09, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0021	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGY. DANIEL FAJARDO, LAS PINAS CITY	GREENWALL CONSTRUCTION (14457)	4,824,257.19	Completed	February 13, 2023	May 13, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0022	CONSTRUCTION OF ROAD INCLUDING DRAINAGE AT BRGY. PAMPLONA 3, LAS PINAS	I.F. CLEMENTE CONSTRUCTION CORPORATION (41498)	13,963,779.57	Completed	February 13, 2023	June 12, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0023	CONSTRUCTION OF ROAD, NBP COMPOUND, BARANGAY POBLACION, MUNTINLUPA CITY	A.M. ORETA & CO., INC. (108)	48,998,975.41	Completed	February 13, 2023	July 01, 2024	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0024	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPED BUILDING), BARANGAY POBLACION, MUNTINLUPA CITY	D.L CERVANTES CONSTRUCTION CORPORATION (FORMERLY: (13799)	39,187,776.45	Completed	February 13, 2023	August 11, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0025	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGY. MANUYO 1, LAS PINAS CITY	I.F. CLEMENTE CONSTRUCTION CORPORATION (41498)	9,796,000.35	Completed	February 13, 2023	August 11, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0026	REHABILITATION OF ROAD BRGY. PAMPLONA 3, LAS PINAS CITY	REDCAR TRADING & CONSTRUCTION (27368)	14,692,678.78	Completed	February 13, 2023	August 11, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OI0027	CONSTRUCTION (COMPLETION) OF PHILFIDA BUILDING AT BRGY. TALON 2 LAS PINAS CITY	I&E CONSTRUCTION CORPORATION (FORMERLY: I&E CONSTR (10410)	24,499,974.65	Completed	February 13, 2023	October 10, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OI0028	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BALIHATAR CREEK LAS PINAS CITY	E. F. CHUA CONSTRUCTION, INC. (37826)	48,994,961.38	Completed	February 13, 2023	August 11, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OI0029	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BULI CREEK, BARANGAY BULI, MUNTINLUPA CITY	RNN CONSTRUCTION CORPORATION (FORMERLY RNN CONSTRU (24880) / AKN CONSTRUCTION CORPORATION (11845)	48,950,838.22	Completed	February 13, 2023	July 12, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0030	REHABILITATION OF ROAD AND DRAINAGE SYSTEM AT BRGY. ZAPOTE, LAS PINAS CITY	KPSL GENERAL CONTRACTOR INC. (52137)	14,689,392.73	Completed	February 13, 2023	August 11, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OI0031	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, MANARIGO CREEK, LAS PINAS CITY	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	26,317,198.82	Completed	February 13, 2023	September 10, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OI0032	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, ZAPOTE RIVER, LAS PINAS CITY	E. F. CHUA CONSTRUCTION, INC. (37826)	48,993,363.57	Completed	August 22, 2023	December 19, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OI0033	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAS PINAS RIVER AND ITS TRIBUTARIES, LAS PINAS CITY	I&E CONSTRUCTION CORPORATION (FORMERLY: I&E CONSTR (10410)	48,998,566.62	Completed	February 13, 2023	December 10, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0034	CONSTRUCTION OF MULTI - PURPOSE BUILDING & OTHER FACILITY, BARANGAY CUPANG, MUNTINLUPA CITY	AYANA CONSTRUCTION AND TRADING (38623)	9,766,850.37	Completed	February 13, 2023	July 12, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0035	CONSTRUCTION OF ROAD INCLUDING DRAINAGE AT BRGY. PULANGLUPA 1, LAS PINAS CITY	OMNICON BUILDERS (22816)	14,697,578.44	Completed	February 13, 2023	August 11, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0036	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY CUPANG, MUNTINLUPA CITY	RGDG CONSTRUCTION (37950)	29,399,397.62	Completed	February 13, 2023	August 11, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0037	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL) BARANGAY TUNASAN, MUNTINLUPA CITY	I.F. CLEMENTE CONSTRUCTION CORPORATION (41498)	19,598,823.34	Completed	February 13, 2023	August 11, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0038	CONSTRUCTION OF ROAD INCLUDING DRAINAGE AT BRGY. PULANGLUPA 2, LAS PINAS CITY	IRONSIDE BUILDERS AND DEVELOPMENT CORPORATION (50819)	14,501,173.45	Completed	April 14, 2023	August 11, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0039	REHABILITATION OF ROAD AND DRAINAGE SYSTEM AT BRGY. PULANGLUPA 2, LAS PINAS CITY	I&E CONSTRUCTION CORPORATION (FORMERLY: I&E CONSTR (10410)	37,239,998.23	On-Going	April 19, 2023	November 14, 2023	60.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0040	REHABILITATION OF C-5 EXTENSION ROAD (EASTBOUND), LAS PINAS CITY	READYCON TRADING & CONSTRUCTION CORP. (15452)	67,539,191.13	Completed	March 23, 2023	May 21, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OI0041	CONSTRUCTION OF BJMP BUILDING AND OTHER FACILITIES, BARANGAY PUTATAN, MUNTINLUPA CITY	I.F. CLEMENTE CONSTRUCTION CORPORATION (41498)	46,802,491.42	On-Going	March 16, 2023	October 11, 2023	50.95
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0042	CONSTRUCTION OF ROAD INCLUDING DRAINAGE AT TIONQUIAO STREET, BARANGAY MANUYO 2 LAS PINAS CITY	I&E CONSTRUCTION CORPORATION (FORMERLY: I&E CONSTR (10410)	13,965,546.71	On-Going	April 19, 2023	October 15, 2023	59.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0043	CONSTRUCTION OF MULTI PURPOSE BLDG., TALON 2, LAS PINAS CITY	DAVHEZ TRADING & CONSTRUCTION (09833)	4,940,852.29	Completed	April 14, 2023	July 12, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0044	REHABILITATION OF ROAD, PAMPLONA 2, LAS PINAS CITY	OMNICON BUILDERS (22816)	7,776,809.63	Completed	April 17, 2023	October 13, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0045	REHABILITATION OF C-5 EXTENSION ROAD (WESTBOUND), LAS PINAS CITY	READYCON TRADING & CONSTRUCTION CORP. (15452)	67,548,823.31	Completed	March 23, 2023	May 21, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0046	CONSTRUCTION OF ROAD AND SLOPE PROTECTION AT MAGDAONG ROAD, BARANGAY POBLACION, MUNTINLUPA CITY	A.M. ORETA & CO., INC. (108)	46,549,999.97	On-Going	March 23, 2023	September 18, 2023	48.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0047	REHABILITATION OF ROAD, TALON 5, LAS PINAS CITY	OMNICON BUILDERS (22816)	4,724,142.61	Completed	April 19, 2023	July 24, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0048	REHABILITATION OF DRAINAGE, BRGY. PAMPLONA 1, LAS PINAS CITY (PHASE II)	OMNICON BUILDERS (22816)	4,897,852.55	Completed	April 17, 2023	July 30, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0049	REHABILITATION OF MULTI - PURPOSE BUILDING, MANUYO 2, LAS PINAS CITY	OMNICON BUILDERS (22816)	7,604,799.44	Completed	April 17, 2023	September 13, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OI0050	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, PALIWAS CREEK, LAS PINAS CITY	AMETHYST HORIZON BUILDERS AND GEN. CONTRACTOR AND DEVELOPMENT CORP. ([REVOKED] 49129)	48,999,930.06	Completed	March 08, 2023	October 29, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0051	REHABILITATION OF MULTI - PURPOSE BUILDING, PAMPLONA 3, LAS PINAS CITY	GREENWALL CONSTRUCTION (14457)	4,897,179.23	Completed	April 19, 2023	August 16, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0052	REHABILITATION OF MULTI - PURPOSE BUILDING, ZAPOTE, LAS PINAS CITY	MS2 BUILDER AND SUPPLIES INC. (48429)	4,896,491.12	Completed	April 14, 2023	September 10, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0053	CONSTRUCTION OF MULTI - PURPOSE BLDG., TALON 3, LAS PINAS CITY	OMNICON BUILDERS (22816)	4,897,875.73	Completed	April 17, 2023	July 15, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0054	CONSTRUCTION OF MULTI - PURPOSE BUILDING, PILAR, LAS PINAS CITY	KPGONZALES CONSTRUCTION SUPPLY AND TRADING (38822)	4,894,117.96	Completed	March 23, 2023	June 20, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0055	CONSTRUCTION OF MULTI - PURPOSE BUILDING, PILAR, LAS PINAS CITY (PHASE II)	DAVHEZ TRADING & CONSTRUCTION (09833)	14,842,988.21	Completed	April 14, 2023	September 10, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OI0056	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAS PINAS RIVER, LAS PINAS CITY	I&E CONSTRUCTION CORPORATION (FORMERLY: I&E CONSTR (10410)	29,397,986.75	Completed	April 19, 2023	February 27, 2024	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0057	CONSTRUCTION OF MULTI - PURPOSE BUILDING, PULANGLUPA 1, LAS PINAS CITY	MRJR CONSTRUCTION & TRADING (28265)	4,752,897.07	Completed	April 14, 2023	July 12, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0058	CONSTRUCTION OF MULTI - PURPOSE,BUILDING (PHASE II) MANUYO 2, LAS PINAS CITY	MRJR CONSTRUCTION & TRADING (28265)	4,899,999.80	Completed	April 14, 2023	August 11, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0059	REHABILITATION OF ROAD, (PHASE II) TALON 4, LAS PINAS CITY	DAVHEZ TRADING & CONSTRUCTION (09833)	4,899,652.46	Completed	March 23, 2023	June 02, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0060	REHABILITATION OF ROAD, (PHASE II) PULANGLUPA 2, LAS PINAS CITY	DAVHEZ TRADING & CONSTRUCTION (09833)	4,706,715.94	Completed	March 23, 2023	July 20, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0061	REHABILITATION OF MULTI - PURPOSE BUILDING, TALON 4, LAS PINAS CITY	MRJR CONSTRUCTION & TRADING (28265)	4,716,448.10	Completed	April 14, 2023	September 10, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0062	CONSTRUCTION OF DISASTER BLDG., TALON 5, LAS PINAS CITY	P.J. CRUZ CONSTRUCTION AND TRADING (14223)	7,447,694.39	On-Going	April 14, 2023	August 26, 2023	0.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0063	CONSTRUCTION OF MULTI - PURPOSE BUILDING, PAMPLONA 3, LAS PINAS CITY	GREENWALL CONSTRUCTION (14457)	4,897,766.43	Completed	April 14, 2023	August 11, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0064	REHABILITATION OF ROAD, TALON 5, LAS PINAS CITY	DAVHEZ TRADING & CONSTRUCTION (09833)	4,702,499.47	Completed	March 23, 2023	April 21, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0065	REHABILITATION OF DRAINAGE, MANUYO 2, LAS PINAS CITY	G.D.L. CONSTRUCTION (22796)	9,799,950.42	Completed	March 23, 2023	November 26, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0066	REHABILITATION OF ROAD INCLUDING DRAINAGE, BF INTERNATIONAL / CAA, LAS PINAS CITY	DAVHEZ TRADING & CONSTRUCTION (09833)	4,898,155.49	Completed	March 23, 2023	September 03, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0067	REHABILITATION OF ROAD, ALMANZA 2, LAS PINAS CITY	OMNICON BUILDERS (22816)	4,885,097.08	Completed	April 19, 2023	May 18, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0068	REHABILITATION OF MULTI - PURPOSE BUILDING, TALON 2, LAS PINAS CITY	FIRST METSTEEL BUILDERS (39964)	4,899,897.87	Completed	March 23, 2023	August 19, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0069	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AND OTHER IMPROVEMENT AT DALIG CREEK,PULANGLUPA 1, LAS PINAS CITY	I&E CONSTRUCTION CORPORATION (FORMERLY: I&E CONSTR (10410)	48,996,005.00	Completed	April 19, 2023	August 24, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0070	REHABILITATION OF ROAD, TALON 2, LAS PINAS CITY	DAVHEZ TRADING & CONSTRUCTION (09833)	7,837,967.95	Completed	April 14, 2023	August 11, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0071	CONSTRUCTION OF C5 EXTENSION-QUIRINO AVE., LAS PINAS CITY	I&E CONSTRUCTION CORPORATION (FORMERLY: I&E CONSTR (10410)	80,986,250.02	Completed	April 19, 2023	May 12, 2024	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0072	REHABILITATION OF ROAD, ALMANZA 2, LAS PINAS CITY	GREENWALL CONSTRUCTION (14457)	4,822,611.32	Completed	April 19, 2023	May 18, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0073	CONSTRUCTION OF MULTI-PURPOSE BUILDING, TALON 2, LAS PINAS CITY	AYAH CONSTRUCTION SERVICES (52785)	4,949,064.62	Completed	April 19, 2023	July 17, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0074	CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BRGY. PILAR, LAS PINAS CITY	KPGONZALES CONSTRUCTION SUPPLY AND TRADING (38822)	9,797,921.57	Completed	April 19, 2023	December 14, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0075	REHABILITATION OF ROAD AND OTHER IMPROVEMENTS AT BERNABE, PULANGLUPA 1, LAS PINAS CITY	REDMAROON COMMUNICATION INC. (42672)	4,897,241.28	Completed	April 26, 2023	October 20, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0076	REHABILITATION OF MULTI - PURPOSE BUILDING, MOONWALK ELEMENTARY SCHOOL, TALON 5, LAS PINAS CITY	GREENWALL CONSTRUCTION (14457)	4,897,996.90	Completed	April 14, 2023	August 11, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0077	REHABILITATION OF SCHOOL BLDG., TALON 1, LAS PINAS CITY	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	4,894,399.20	Completed	April 26, 2023	August 23, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0078	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, ROAD AND OTHER IMPROVEMENTS ALONG ZAPOTE RIVER, BARANGAY TALON 2, LAS PINAS CITY	E. F. CHUA CONSTRUCTION, INC. (37826)	48,247,401.06	Completed	April 26, 2023	October 22, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0079	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, ROAD AND OTHER IMPROVEMENTS ALONG PASONG BAKA-ALMIRANTE CREEK, BARANGAY TALON 4 TO TALON 5, LAS PINAS CITY	E. F. CHUA CONSTRUCTION, INC. (37826)	74,106,720.09	On-Going	May 12, 2023	February 26, 2024	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0080	CONSTRUCTION OF MULTI PURPOSE BLDG., PILAR, LAS PINAS CITY	GREENWALL CONSTRUCTION (14457)	9,795,393.91	Completed	May 12, 2023	August 09, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0081	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (PHASE II) PULANGLUPA 2, LAS PINAS CITY	R.V. RIETA TRADING & GENERAL CONSTRUCTION (28671)	4,899,471.08	Completed	May 12, 2023	September 08, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0082	CONSTRUCTION OF ROAD AT PHILFIDA AND AUDINASIU COMPOUND IN BRGY. TALON DOS, LAS PINAS CITY	ZERO ONE CONSTRUCTION AND TRADING INC. (54208)	18,884,282.46	Completed	May 12, 2023	October 18, 2024	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0083	REHABILITATION OF MULTI - PURPOSE BUILDING (SCHOOL BUILDING), TALON 2, LAS PINAS CITY	AYANA CONSTRUCTION AND TRADING (38623)	4,883,061.79	Completed	May 12, 2023	October 18, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0084	REHABILITATION OF MULTI - PURPOSE BUILDING, TALON 3, LAS PINAS CITY	MRJR CONSTRUCTION & TRADING (28265)	4,752,987.02	Completed	May 12, 2023	September 18, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0085	CONSTRUCTION OF MULTI - PURPOSE BUILDING AT LAS PINAS SCIENCE HIGH SCHOOL, TALON 2, LAS PINAS CITY	DAVHEZ TRADING & CONSTRUCTION (09833)	4,899,565.41	Completed	May 12, 2023	December 07, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0086	CONSTRUCTION OF MULTI - PURPOSE BLDG., TALON 4 LAS PINAS CITY	ZERO ONE CONSTRUCTION AND TRADING INC. (54208)	9,505,854.99	Completed	May 12, 2023	December 17, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0088	CONSTRUCTION / REHABILITATION OF MULTI PURPOSE BLDG., TALON 3, LAS PINAS CITY	ZERO ONE CONSTRUCTION AND TRADING INC. (54208)	4,895,172.10	On-Going	June 09, 2023	September 13, 2023	97.46
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0089	CONSTRUCTION OF MULTI - PURPOSE BUILDING, MANUYO 1, LAS PINAS CITY (PHASE II)	IRONSIDE BUILDERS AND DEVELOPMENT CORPORATION (50819)	4,897,422.73	Completed	June 09, 2023	October 06, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0090	CONSTRUCTION ROAD SLOPE PROTECTION, PULANGLUPA I, LAS PINAS CITY	ZERO ONE CONSTRUCTION AND TRADING INC. (54208)	19,575,628.60	Completed	June 09, 2023	December 05, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0093	CONSTRUCTION OF MULTI - PURPOSE BUILDING, PAMPLONA 2, LAS PINAS CITY	MRJR CONSTRUCTION & TRADING (28265)	4,752,961.53	Completed	June 23, 2023	March 25, 2024	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0094	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM, LAS PINAS AND MUNTINLUPA CITY	KPGONZALES CONSTRUCTION SUPPLY AND TRADING (38822)	2,315,026.64	Completed	June 23, 2023	August 21, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0095	CONSTRUCTION OF MULTI - PURPOSE BUILDING, PULANGLUPA 2, LAS PINAS CITY	GREENWALL CONSTRUCTION (14457)	4,899,200.03	Completed	June 16, 2023	October 13, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0096	REHABILITATION OF OSPITAL NG MUNTINLUPA IN BARANGAY ALABANG, MUNTINLUPA CITY	AYANA CONSTRUCTION AND TRADING (38623)	9,791,774.49	Completed	June 23, 2023	December 19, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0102	REHABILITATION OF ROAD INCLUDING DRAINAGE, PILAR, LAS PINAS CITY	ZERO ONE CONSTRUCTION AND TRADING INC. (54208)	9,794,071.85	Completed	July 14, 2023	January 09, 2024	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0103	CONSTRUCTION OF BYPASS / ALTERNATE DIVERSION ROAD, ALABANG ZAPOTE ROAD, LAS PINAS CITY	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 38958) / KPSL GENERAL CONTRACTOR INC. (52137)	46,659,302.08	On-Going	August 04, 2023	January 30, 2024	0.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OI0104	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS: DAANGHARI - MUNTINLUPA - CAVITE EXPRESSWAY BYPASS ROAD, LAS PINAS SECTION, LAS PINAS CITY	E. F. CHUA CONSTRUCTION, INC. (37826)	69,466,967.35	On-Going	July 14, 2023	February 08, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0105	CONSTRUCTION OF HOSPITAL BUILDING OF LAS PINAS GENERAL HOSPITAL AND SATELLITE TRAUMA CENTER, PULANGLUPA 1, LAS PINAS CITY	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	153,425,875.40	Completed	July 14, 2023	July 06, 2024	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0106	CONSTRUCTION OF MULTI - PURPOSE BUILDING (JRF SENIOR HOME CARE), BRGY. TUNASAN, MUNTINLUPA CITY	MARIAEAN BUILDERS INC. (43913)	14,699,024.65	Completed	September 04, 2023	March 01, 2024	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0107	CONSTRUCTION OF C6 TO SUCAT INTERCHANGE / EAST SERVICE ROAD, MUNTINLUPA CITY	LE BRON CONSTRUCTION (32219)	46,548,960.53	On-Going	September 04, 2023	June 29, 2024	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0108	REHABILITATION OF ROAD, ALMANZA 1, LAS PINAS CITY	DAVHEZ TRADING & CONSTRUCTION (09833)	6,857,927.35	Completed	September 04, 2023	December 02, 2023	100.00
Las Piñas-Muntinlupa District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OI0109	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BLDG, PAMPLONA , LAS PINAS CITY	DAVHEZ TRADING & CONSTRUCTION (09833)	9,786,077.71	Completed	September 04, 2023	December 02, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OA0001	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROAD-MAC ARTHUR H-WAY-K0010+(-314)-K0010+201	5-1 CONSTRUCTION CORPORATION (33605)	19,599,907.05	Completed	February 15, 2023	September 12, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OA0002	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROAD - MAC ARTHUR H-WAY - K0010+(-399) - K0010+025	5-1 CONSTRUCTION CORPORATION (33605)	15,980,640.41	Completed	February 15, 2023	September 12, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OA0003	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - GOV W PASCUAL AVE - K0013+278 - K0013+420	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	4,495,588.14	Completed	February 15, 2023	November 22, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OA0004	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - GOV W PASCUAL AVE - K0015+276 - K0015+451, K0015+480 - K0015+582, K0015+802 - K0015+860	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	9,940,773.53	Completed	February 15, 2023	August 13, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OA0005	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - GOV W PASCUAL AVE - K0015+860 - K0015+220	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	17,683,917.76	Completed	February 15, 2023	September 09, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OA0006	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - P AQUINO RD (LETRE) - K0012+340 - K0012+600	STEELMAN BUILDERS CORPORATION (32768)	7,756,675.27	Completed	February 15, 2023	December 16, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0007	REHABILITATION (COMPLETION) OF ROAD, GABRIEL I, BRGY. HULONG DUHAT, MALABON CITY	AL-REM KONSTRUCT INC. (43953)	7,349,512.47	Completed	February 15, 2023	January 12, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OA0008	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - C-3 ROAD - (S02120LZ) - CHAINAGE 20 - CHAINAGE 378	AMETHYST HORIZON BUILDERS AND GEN. CONTRACTOR AND DEVELOPMENT CORP. ([REVOKED] 49129)	20,579,775.47	Completed	February 15, 2023	July 14, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OA0009	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - R-10 - K0007+(-416) - K0007+(-265)	B. BERNARDO CONST., INC. (6196)	9,600,571.14	Completed	February 15, 2023	June 14, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OA0010	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, MARALA BR. (B01747LZ) ALONG NORTH BAY BLVD, NAVOTAS CITY	Q-R BUILDING SOLUTIONS CORPORATION (FORMERLY: QUAD-R BUILDING SOLUTIONS) (41479)	9,798,748.43	Completed	February 15, 2023	June 14, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OA0011	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, C-4 BR. 1 (B01751LZ) ALONG C-4 ROAD, MALABON CITY	Q-R BUILDING SOLUTIONS CORPORATION (FORMERLY: QUAD-R BUILDING SOLUTIONS) (41479)	9,600,203.15	Completed	February 15, 2023	June 14, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OA0012	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, C-4 BR. 2 (B01750LZ) ALONG C-4 ROAD, MALABON CITY	Q-R BUILDING SOLUTIONS CORPORATION (FORMERLY: QUAD-R BUILDING SOLUTIONS) (41479)	9,800,000.00	Completed	February 15, 2023	June 14, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0013	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BARANGAY DAMPALIT, MALABON CITY (PHASE 3)	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	49,000,000.00	Completed	February 15, 2023	October 12, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0014	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BARANGAY DAMPALIT, MALABON CITY (PHASE 4)	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	49,000,000.00	Completed	February 15, 2023	October 12, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0015	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BARANGAY DAMPALIT, MALABON CITY (PHASE 5)	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	49,000,000.00	Completed	February 15, 2023	October 12, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0016	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. LONGOS, MALABON CITY	ROTAFLEX CONSTRUCTION AND DEVELOPMENT CORP. (FORMERLY:ROTA FLEX CONSTRUCTION) (23408)	9,791,064.07	Completed	February 16, 2023	August 14, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0017	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, PANGHULO BARANGAY HALL, MALABON CITY	SOLENKO CONSTRUCTION (42445)	14,700,000.00	Completed	February 16, 2023	December 12, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0018	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (PHASE 2), BRGY. TINAJEROS, MALABON CITY	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	61,930,129.37	On-Going	February 23, 2023	February 17, 2024	51.65
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0019	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (PHASE 2), BRGY. SANTULAN, MALABON CITY	ROTAFLEX CONSTRUCTION AND DEVELOPMENT CORP. (FORMERLY:ROTA FLEX CONSTRUCTION) (23408)	29,700,000.00	Completed	February 16, 2023	August 24, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0020	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BLK 12, BARANGAY LONGOS, MALABON CITY	AL-REM KONSTRUCT INC. (43953)	9,898,235.98	Completed	February 16, 2023	December 16, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0021	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BLK 46, BARANGAY LONGOS, MALABON CITY	TWO DIMENSION CONSTRUCTION (39410)	9,900,000.00	Completed	February 16, 2023	October 13, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0022	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 1), BARANGAY HULONG DUHAT, MALABON CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	24,750,000.00	Completed	February 16, 2023	September 14, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0023	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY NIUGAN, MALABON CITY	NIDA BUILDER'S & SUPPLIES (42320)	14,850,000.00	Completed	February 16, 2023	March 12, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0024	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN AGUSTIN, MALABON CITY	M.G. SALAZAR CONSTRUCTION CORP. (FOR. M.G. SALAZAR (4072)	29,700,000.00	On-Going	February 16, 2023	January 25, 2026	33.07
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0025	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. SAN RAFAEL VILLAGE, NAVOTAS CITY	721 BUILDERS CORPORATION (41419)	14,700,000.00	Completed	February 16, 2023	December 13, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0026	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, KAPITBAHAYAN, BRGY. NBBS KAUNLARAN, NAVOTAS CITY	TWO DIMENSION CONSTRUCTION (39410)	4,896,997.95	Completed	February 16, 2023	August 14, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0027	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, PHASE 1-A, BRGY. NBBS KAUNLARAN, NAVOTAS CITY	PRAETORIA BUILDERS INCORPORATED (43176)	8,634,978.08	Completed	February 16, 2023	October 28, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0028	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, PHASE 1-B, BRGY. NBBS KAUNLARAN, NAVOTAS CITY	PRAETORIA BUILDERS INCORPORATED (43176)	9,597,630.00	Completed	February 16, 2023	October 28, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0029	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, PHASE 1-C, BRGY. NBBS KAUNLARAN, NAVOTAS CITY	PRAETORIA BUILDERS INCORPORATED (43176)	9,594,888.12	Completed	February 16, 2023	November 12, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0030	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, PHASE II AREA I, BRGY. NBBS DAGAT-DAGATAN, NAVOTAS CITY	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	14,700,000.00	Completed	February 16, 2023	October 13, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0031	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, TUMANA, BRGY. NBBS DAGAT-DAGATAN, NAVOTAS CITY	LARSEN-DUTCHER CONSTRUCTOR CORPORATION (FORMERLY:LARSEN-DUTCHER CONSTRUCTOR) (29172)	14,691,883.78	Completed	February 16, 2023	August 14, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0033	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (PHASE 2) TANZA PABAHAY, BRGY. TANZA 2, NAVOTAS CITY	STRUKTURA TEKNIKA SERVICES CO. (16646)	48,999,999.52	Completed	February 16, 2023	January 11, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0034	CONSTRUCTION OF TAKINO PUMPING STATION, BANGKULASI, NAVOTAS CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	19,799,964.89	Completed	March 27, 2023	September 22, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0035	CONSTRUCTION OF YANGCO PUMPING STATION, BRGY. NAVOTAS EAST, NAVOTAS CITY	EMICA BUILDERS AND SUPPLY (42099)	24,748,789.87	Completed	March 27, 2023	January 15, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0036	CONSTRUCTION OF SAGISAG PUMPING STATION, BRGY. TANZA 1, NAVOTAS CITY	5-1 CONSTRUCTION CORPORATION (33605)	24,746,253.23	Completed	March 27, 2023	November 21, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0037	CONSTRUCTION OF JUDGE ROLDAN PUMPING STATION, SAN ROQUE, NAVOTAS CITY	TWO DIMENSION CONSTRUCTION (39410)	19,799,376.22	Completed	March 27, 2023	October 22, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0038	CONSTRUCTION OF MARTINIKO PUMPING STATION, (BOUNDARY OF NAVOTAS AND MALABON), NBBS DAGAT-DAGATAN, NAVOTAS CITY	EMICA BUILDERS AND SUPPLY (42099)	19,799,982.32	Completed	March 27, 2023	January 25, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0039	CONSTRUCTION OF TANZA PUMPING STATION NO. 3, TANZA 2, NAVOTAS CITY	816 EMBER CONSTRUCTION CORPORATION (51107)	19,799,819.78	Completed	March 27, 2023	October 22, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0040	CONSTRUCTION OF B. CRUZ PUMPING STATION, BRGY. TANGOS NORTH, NAVOTAS CITY	TWO DIMENSION CONSTRUCTION (39410)	23,267,355.14	Completed	March 08, 2023	November 02, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0041	CONSTRUCTION OF B. CASEÑAS PUMPING STATION, BRGY. TANGOS NORTH, NAVOTAS CITY	BLACK HARDHAT INC. (FORMERLY: JCHARDHAT INC.) (49520)	22,560,205.05	Completed	March 08, 2023	November 23, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0042	CONSTRUCTION OF SITE 8 (MAMALE 2) PUMPING STATION, BRGY. NBBS DAGAT-DAGATAN, NAVOTAS CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	23,273,276.64	Completed	March 08, 2023	December 27, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0043	CONSTRUCTION OF MALIPUTO PUMPING STATION, BRGY. NBBS DAGAT-DAGATAN, NAVOTAS CITY	EARTHWORK BUILDERS, INC. (FORMERLY: EARTHWORK MOVERS) (33489)	23,274,555.73	Completed	March 08, 2023	October 30, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0044	CONSTRUCTION OF BABANSE 1 PUMPING STATION, BRGY. NBBS KAUNLARAN, NAVOTAS CITY	EARTHWORK BUILDERS, INC. (FORMERLY: EARTHWORK MOVERS) (33489)	23,274,381.97	Completed	March 08, 2023	December 27, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0045	CONSTRUCTION OF KANDULI PUMPING STATION, BRGY. NBBS KAUNLARAN, NAVOTAS CITY	721 BUILDERS CORPORATION (41419)	23,272,181.36	Completed	March 08, 2023	November 02, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0046	CONSTRUCTION OF MILFLORES PUMPING STATION, BRGY. TANZA 2, NAVOTAS CITY	5-1 CONSTRUCTION CORPORATION (33605)	23,272,477.27	Completed	March 08, 2023	December 27, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0047	CONSTRUCTION OF KAHUNARI PUMPING STATION, BRGY. SAN JOSE, NAVOTAS CITY	AYANA CONSTRUCTION AND TRADING (38623)	23,488,443.33	Completed	March 30, 2023	January 18, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0048	CONSTRUCTION OF MAMALE 1 PUMPING STATION, NBBS DAGAT-DAGATAN, NAVOTAS CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	23,266,135.62	Completed	March 08, 2023	November 02, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0049	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG TANZA RIVER AND MALABON-NAVOTAS RIVER, MALABON CITY (PHASE 1)	AZUL BUILDERS (21870)	62,725,000.00	Completed	March 22, 2023	February 14, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0050	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG TANZA RIVER AND MALABON-NAVOTAS RIVER, MALABON CITY (PHASE 2)	AZUL BUILDERS (21870)	62,725,000.00	Completed	March 22, 2023	February 14, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0051	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG TANZA RIVER AND MALABON-NAVOTAS RIVER, MALABON CITY (PHASE 3)	DMLC BUILDERS (36650)	62,725,000.00	Completed	March 22, 2023	March 25, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0052	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG TANZA RIVER AND MALABON-NAVOTAS RIVER, MALABON CITY (PHASE 4)	A.L. SALAZAR CONSTRUCTION, INC. (3899) / ROTAFLEX CONSTRUCTION AND DEVELOPMENT CORP. (FORMERLY:ROTA FLEX CONSTRUCTION) (23408)	62,725,000.00	Completed	March 22, 2023	June 29, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0053	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG TANZA RIVER AND MALABON-NAVOTAS RIVER, MALABON CITY (PHASE 5)	MEGAY CONSTRUCTION INC. (FORMERLY: MEGAY CONSTRUCTION) (34354)	62,725,000.00	Completed	March 22, 2023	May 30, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0054	REHABILITATION OF ROAD, CONSTANCIA ST., BRGY. TUGATOG, MALABON CITY	DOUBLE Z CONSTRUCTION AND SUPPLY (41342)	6,929,600.86	Completed	March 27, 2023	January 15, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0055	REHABILITATION OF ROAD AT BLOCK 10, BRGY. LONGOS, MALABON CITY	AL-REM KONSTRUCT INC. (43953)	7,919,917.45	Completed	March 27, 2023	December 22, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0056	CONSTRUCTION OF ROAD LEADING TO SOUTH PINAGKABALIAN FLOODGATE, BRGY. MUZON, MALABON CITY	STEELMAN BUILDERS CORPORATION (32768)	4,949,967.73	Completed	March 27, 2023	September 05, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0057	REHABILITATION OF FLOODWALL ALONG MALABON-TULLAHAN RIVER, BRGY. POTRERO, MALABON CITY	AL-REM KONSTRUCT INC. (43953)	7,916,292.51	Completed	March 27, 2023	July 24, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0058	CONSTRUCTION OF DRAINAGE SYSTEM & UPGRADING OF ROAD, LONGOS, MALABON CITY	IM CONSTRUCTION CORPORATION (20074)	29,699,974.49	Completed	March 27, 2023	December 13, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0059	REHABILITATION OF RIVERWALL ALONG TANGOS RIVER (PHASE 9), NAVOTAS CITY	TOPNOTCH CATALYST BUILDERS INC. (34061)	19,799,811.00	Completed	March 27, 2023	October 22, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0060	CONSTRUCTION OF RIVERWALLS ALONG TANGOS RIVER, NAVOTAS CITY (PHASE 1)	TOPNOTCH CATALYST BUILDERS INC. (34061)	49,499,652.24	Completed	March 27, 2023	January 20, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0061	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAYSILLO, MALABON CITY	STEELMAN BUILDERS CORPORATION (32768)	14,700,000.00	Completed	March 27, 2023	June 02, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0062	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MUZON, MALABON CITY	GOLDBERN CONSTRUCTION CORPORATION (28509)	14,847,717.66	Completed	April 11, 2023	May 29, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0063	CONSTRUCTION OF STO. NIÑO MULTI-PURPOSE BUILDING, BRGY. CONCEPCION, MALABON CITY	GOLDBERN CONSTRUCTION CORPORATION (28509)	14,850,000.00	Completed	April 11, 2023	May 05, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0064	CONSTRUCTION OF MULTI-PURPOSE BUILDING, TUGATOG SENIOR CITIZENS ORGANIZATION BUILDING (TUSCO) BRGY. TUGATOG, MALABON CITY	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	19,800,000.00	Completed	April 11, 2023	September 27, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0065	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (COMMAND CENTER), DAMPALIT, MALABON CITY	TWO DIMENSION CONSTRUCTION (39410)	4,845,986.09	Completed	April 11, 2023	March 04, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0066	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CONCEPCION PLAZA, BARANGAY CONCEPCION, MALABON CITY	A.L. SALAZAR CONSTRUCTION, INC. (3899) / ROTAFLEX CONSTRUCTION AND DEVELOPMENT CORP. (FORMERLY:ROTA FLEX CONSTRUCTION) (23408)	75,623,717.19	On-Going	April 11, 2023	February 04, 2024	0.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0067	CONSTRUCTION OF BOX CULVERT ALONG SIOSON ROAD, BRGY. DAMPALIT, MALABON CITY	ROTA FLEX CONSTRUCTION AND DEVELOPMENT CORP. (FORMERLY:ROTA FLEX CONSTRUCTION) (23408)	69,298,824.36	Completed	March 27, 2023	October 22, 2025	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0068	CONSTRUCTION OF BOX CULVERT (FROM GOV. PASCUAL TO JUDGE ROLDAN) SAN ROQUE, NAVOTAS CITY	EARTHWORK BUILDERS, INC. (FORMERLY: EARTHWORK MOVERS) (33489)	17,819,581.35	Completed	March 27, 2023	December 21, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0069	CONSTRUCTION OF BOX CULVERT OLIVEROS TO, J. PASCUAL BUENAVENTURA, TANGOS NORTH, NAVOTAS CITY	721 BUILDERS CORPORATION (41419)	21,778,384.66	Completed	March 27, 2023	June 30, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0070	CONSTRUCTION OF PUMPING STATION IN BATASAN RIVER (PHASE 1), MALABON CITY	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	96,500,000.00	Completed	February 23, 2023	February 17, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0071	CONSTRUCTION OF PUMPING STATION IN NORTH MUZON(PHASE 1), MALABON CITY	AL-REM KONSTRUCT INC. (43953) / NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	96,499,528.44	Completed	February 23, 2023	October 24, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0072	CONSTRUCTION OF PUMPING STATION IN BRGY. MUZON(PHASE 1), MALABON CITY	ROTAFLEX CONSTRUCTION AND DEVELOPMENT CORP. (FORMERLY:ROTA FLEX CONSTRUCTION) (23408) / NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	96,499,228.65	Completed	February 23, 2023	October 24, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0073	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, MUZON RIVERWALL (PHASE 12), BRGY. MUZON MALABON CITY	A.L. SALAZAR CONSTRUCTION, INC. (3899) / ROTAFLEX CONSTRUCTION AND DEVELOPMENT CORP. (FORMERLY:ROTA FLEX CONSTRUCTION) (23408)	96,483,000.25	On-Going	February 23, 2023	October 24, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0074	CONSTRUCTION OF MULTI-PURPOSE BUILDING, RODRIGUEZ 1, BARANGAY DAMPALIT, MALABON CITY	ST. GERRARD CONSTRUCTION GEN. CONTRACTOR & DEVELOPMENT CORP. (FORMERLY:ST. GERRARD CONSTRUCTION) ([REVOKED] 31762)	75,800,299.52	On-Going	April 11, 2023	February 04, 2024	0.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0075	CONSTRUCTION OF MULTI-PURPOSE BLDG. (CONVENTION, SPORTS AND DISASTER CENTER) PHASE 9, BRGY. BAGUMBAYAN SOUTH, NAVOTAS CITY	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	94,526,306.08	Completed	April 24, 2023	May 17, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OA0076	CONSTRUCTION OF NAVOTAS POLYTECHNIC COLLEGE (NPC) BUILDING (PHASE 4), NAVOTAS CITY	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	96,499,777.05	Completed	April 24, 2023	July 16, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0077	CONSTRUCTION OF MULTI-PURPOSE BUILDING (NAVOTAS POLYTECHNIC COLLEGE PHASE 5)	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	98,999,799.17	Completed	April 24, 2023	July 16, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0078	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (KAUNLARAN HIGH SCHOOL) IN NAVOTAS CITY	TWO DIMENSION CONSTRUCTION (39410)	19,797,495.79	Completed	April 11, 2023	December 06, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0079	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (DAANGHARI ELEMENTARY SCHOOL) IN NAVOTAS CITY	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	19,799,809.51	Completed	April 11, 2023	November 27, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0080	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (NORTH BAY BOULEVARD ELEMENTARY SCHOOL) IN NAVOTAS CITY	EIRISH BUILDERS & SUPPLY INC. (33656)	19,798,418.45	Completed	April 11, 2023	November 06, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0081	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (NAVOTAS NATIONAL HIGH SCHOOL) IN NAVOTAS CITY	PLL BUILDERS INC. (44949)	19,800,000.00	Completed	April 11, 2023	June 18, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0082	CONSTRUCTION OF DAMPALIT PUMPING STATION (PHASE 2), MALABON CITY	E. F. CHUA CONSTRUCTION, INC. (37826)	134,190,886.78	Completed	March 28, 2023	March 21, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0083	RIVER IMPROVEMENT WORKS ALONG DAMPALIT RIVER, BRGY. DAMPALIT, MALABON	A.L. SALAZAR CONSTRUCTION, INC. (3899) / AL-REM KONSTRUCT INC. (43953)	96,500,000.00	Completed	April 19, 2023	March 24, 2025	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OA0084	REHABILITATION OF RIVERWALL ALONG TULLAHAN RIVER AT BRGY. SAN AGUSTIN TO BRGY. CONCEPCION, MALABON CITY	L.R. TIQUI BUILDERS, INC. (13810)	144,750,000.00	Completed	April 19, 2023	April 12, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0085	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE, NAVOTAS	TWO DIMENSION CONSTRUCTION (39410)	6,929,109.52	Completed	April 24, 2023	October 16, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0086	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (TANGOS ELEMENTARY SCHOOL) IN NAVOTAS CITY	JUSTBILT BUILDERS (39754)	19,800,000.00	Completed	April 24, 2023	February 01, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0087	CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY TAÑONG, CITY OF MALABON	SKYSCRAPERPH CONSTRUCTION CORPORATION (45961)	19,800,000.00	Completed	April 11, 2023	March 08, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0088	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POTRERO, MALABON CITY	ROTAFLEX CONSTRUCTION AND DEVELOPMENT CORP. (FORMERLY:ROTA FLEX CONSTRUCTION) (23408)	49,500,000.00	Completed	April 24, 2023	October 02, 2024	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0098	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM	TWO DIMENSION CONSTRUCTION (39410)	2,280,672.46	Completed	July 31, 2023	November 27, 2023	100.00
Malabon-Navotas District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OA0099	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CITY OF MALABON POLYTECHNIC INSTITUTE, BRGY. BARITAN, CITY OF MALABON	RWORKMATE CONSTRUCTION (48590)	9,700,670.27	Completed	July 31, 2023	January 26, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0013	IMPROVEMENT OF ROAD OF PANTALEON STREET (CONORADO STREET TO EDSA), MANDALUYONG CITY	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	87,530,137.39	On-Going	February 13, 2023	July 17, 2024	96.36
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0014	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT MANDALUYONG HIGH SCHOOL, MANDALUYONG CITY	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	9,506,285.33	Completed	November 13, 2023	March 11, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0015	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY WACK-WACK, PACKAGE 3, MANDALUYONG CITY	VIRAC NRC CONSTRUCTION (11396)	93,594,470.35	Completed	June 05, 2023	May 29, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0018	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BLOCK 38-B WELFAREVILLE COMPOUND, BARANGAY ADDITION HILLS, MANDALUYONG CITY	KYRO BUILDERS, INC. (19567)	9,505,873.14	Completed	March 27, 2023	September 22, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0019	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BLOCK 39-B WELFAREVILLE COMPOUND, BARANGAY ADDITION HILLS, MANDALUYONG CITY	121 CONSTRUCTION CORPORATION (FORMERLY 121 CONSTUC (21686)	9,482,317.59	Completed	May 23, 2023	February 11, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0021	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TERTIARY ROADS - GIL FERNANDO AVE. - K0018 + 315 - K0018 + 515	STREAMLINE BUILDERS CORPORATION (40804)	9,495,166.49	Completed	February 06, 2023	May 11, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0022	CONSTRUCTION OF BOX CULVERT ALONG SAPANG BAHU CREEK, MARIKINA CITY	BELL CONSTRUCTION (27851)	46,531,321.41	Completed	February 06, 2023	June 22, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0023	CONSTRUCTION OF SLOPE PROTECTION ALONG BALANTI CREEK AT KATIPUNAN EXTENSION, MARIKINA CITY	ST. GERRARD CONSTRUCTION GEN. CONTRACTOR & DEVELOPMENT CORP. (FORMERLY:ST. GERRARD CONSTRUCTION) ([REVOKED] 31762)	56,741,661.01	Completed	February 13, 2023	April 28, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0024	CONSTRUCTION OF SLOPE PROTECTION ALONG BALANTI CREEK, BARANGAY SAN ROQUE, MARIKINA CITY	METER KING INC. (36620) / JASMIG CONSTRUCTION CORPORATION (FORMERLY: JASMIG CONSTRUCTION SUPPLY) (26069)	83,533,778.38	Completed	June 09, 2023	February 03, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0025	REHABILITATION OF ROAD NETWORK AT BARANGAY STO. NIÑO, MARIKINA CITY	BELL CONSTRUCTION (27851)	46,489,436.70	Completed	February 06, 2023	July 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0026	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TAÑONG, MARIKINA CITY	LTDL BUILDERS (38371)	23,683,926.00	Completed	February 06, 2023	August 04, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0027	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LEODEGARIO VICTORINO ELEMENTARY SCHOOL, BARANGAY JESUS DELA PEÑA, MARIKINA CITY	LTDL BUILDERS (38371)	23,734,862.08	Completed	February 06, 2023	September 03, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0028	REHABILITATION OF MULTI-PURPOSE BUILDING, STO. NIÑO NATIONAL HIGH SCHOOL, BARANGAY STO. NIÑO, MARIKINA CITY	BELL CONSTRUCTION (27851)	19,003,845.26	On-Going	June 08, 2023	June 18, 2024	31.46
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0029	CONSTRUCTION OF MARIKINA CITY PARKING COMPLEX, BRGY. STA. ELENA, MARIKINA CITY	BELL CONSTRUCTION (27851)	47,504,428.12	Completed	March 22, 2023	November 16, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0030	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SANTO NIÑO, MARIKINA CITY	AYANA CONSTRUCTION AND TRADING (38623)	4,753,945.17	Completed	February 06, 2023	April 06, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0031	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TERTIARY ROADS - MARIKINA-SN MATEO RD - K0017 + 627 - K0020 + 000	STREAMLINE BUILDERS CORPORATION (40804)	16,650,463.88	Completed	February 06, 2023	June 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0032	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TERTIARY ROADS - MARIKINA-SN MATEO RD - K0020 + 000 - K0020 + 390	STREAMLINE BUILDERS CORPORATION (40804)	6,417,385.83	Completed	February 06, 2023	March 27, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0033	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE - NANGKA BR. (B01341LZ) ALONG MARIKINA-SN MATEO RD	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	4,652,507.72	Completed	February 06, 2023	May 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0034	CONSTRUCTION OF BOX CULVERT ALONG SUMMER HOMES, BARANGAY CONCEPCION UNO, MARIKINA CITY	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	46,546,399.20	Completed	February 06, 2023	December 01, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0035	CONSTRUCTION OF BOX CULVERT ALONG ZENaida SUBDIVISION, BARANGAY CONCEPCION UNO, MARIKINA CITY	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	35,355,762.73	Completed	February 06, 2023	October 03, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0036	CONSTRUCTION OF BOX CULVERT RAINBOW STREET, BARANGAY CONCEPCION DOS, MARIKINA CITY	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914) / J.M.L.R. CONSTRUCTION AND SUPPLY (51759)	41,878,276.31	Completed	February 06, 2023	March 31, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0039	REHABILITATION OF ROAD NETWORK AT BARANGAY CONCEPCION DOS, MARIKINA CITY	LTDL BUILDERS (38371)	18,979,725.11	Completed	February 06, 2023	March 22, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0043	REHABILITATION OF ROAD NETWORK, BARANGAY PARANG, MARIKINA CITY	LTDL BUILDERS (38371)	9,297,267.20	Completed	February 06, 2023	March 07, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0044	CONSTRUCTION OF LA CONSOLACION MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, BARANGAY PARANG, MARIKINA CITY	RED MATRIX BUILDERS AND TRADING (38828)	15,210,731.46	Completed	February 06, 2023	July 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0045	CONSTRUCTION OF PARANG MULTI-PURPOSE BUILDING, INCLUDING SITE DEVELOPMENT, BARANGAY PARANG, MARIKINA CITY	ANDREW LOUIS CONSTRUCTION AND TRADING (39135)	6,652,048.43	Completed	February 06, 2023	May 06, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0046	CONSTRUCTION OF TUMANA MULTI-PURPOSE BUILDING, INCLUDING SITE DEVELOPMENT, BARANGAY TUMANA, MARIKINA CITY	LTDL BUILDERS (38371)	5,696,844.66	Completed	February 06, 2023	June 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0048	REHABILITATION OF MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, BARANGAY FORTUNE, MARIKINA CITY	VICTORIA BUILDERS AND TRADING (37455)	5,693,830.09	Completed	February 06, 2023	June 05, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0049	REHABILITATION OF MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, BARANGAY MARIKINA HEIGHTS, MARIKINA CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	7,602,088.72	Completed	February 06, 2023	May 06, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0050	REHABILITATION OF MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, MARIKINA CITY	KAI CONSTRUCTION (33741)	9,502,475.90	Completed	September 05, 2023	January 02, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0051	REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY PARANG, MARIKINA CITY	GREEN ARCH, BUILDER & TRADING (32519)	4,740,518.24	Completed	February 06, 2023	May 06, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0052	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE PRIMARY ROADS - C-5 ROAD - K0015 + 665 - K0016 + 261	READYCON TRADING & CONSTRUCTION CORP. (15452)	37,234,616.15	Completed	February 06, 2023	July 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0053	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE PRIMARY ROADS - C-5 ROAD - K0016 + (-986) - K0016 + 076	READYCON TRADING & CONSTRUCTION CORP. (15452)	28,596,066.70	Completed	February 06, 2023	May 06, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0054	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE PRIMARY ROADS - C-5 ROAD - K0016 + 268.10 - K0014 + 675	READYCON TRADING & CONSTRUCTION CORP. (15452)	91,665,103.36	Completed	March 08, 2023	October 28, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0055	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE PRIMARY ROADS - ORTIGAS AVE - K0012 + (-277) - K0012 + 103	READYCON TRADING & CONSTRUCTION CORP. (15452)	11,036,744.64	Completed	February 06, 2023	March 07, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0056	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE PRIMARY ROADS - ORTIGAS AVE - K0014 + (-464) - K0014 + (-202.90)	READYCON TRADING & CONSTRUCTION CORP. (15452)	9,285,020.11	Completed	February 06, 2023	March 07, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0057	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE SECONDARY ROADS - PASIG BLVD - (S04526LZ) CHAINAGE 0 - CHAINAGE 488, (S04527LZ) CHAINAGE 0 - CHAINAGE 341	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	13,372,142.19	Completed	February 06, 2023	March 07, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0058	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE SECONDARY ROADS - PASIG BLVD - (S04526LZ) CHAINAGE 488 - CHAINAGE 623	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	1,103,008.49	Completed	February 06, 2023	March 07, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0059	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE SECONDARY ROADS - SHAW BLVD - K0011 + 026 - K0012 + 086	AARCON BUILDERS (28336)	13,406,063.08	Completed	February 06, 2023	May 06, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0060	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TERTIARY ROADS - AMANG RODRIGUEZ RD - K0019 + 819 - K0020 + 791	READYCON TRADING & CONSTRUCTION CORP. (15452)	24,826,026.23	Completed	February 06, 2023	April 06, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0061	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TERTIARY ROADS - DR SIXTO ANTONIO - K0015 + (-240) - K0017 + 000	READYCON TRADING & CONSTRUCTION CORP. (15452)	50,115,459.99	Completed	February 13, 2023	May 13, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0062	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TERTIARY ROADS ALONG SN NICOLAS-SAGAD RD - K0016 + (-823) - K0016 + 000	READYCON TRADING & CONSTRUCTION CORP. (15452)	11,079,819.81	Completed	March 09, 2023	April 22, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0063	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE - ORTIGAS/C5 FLYOVER (B03321LZ) ALONG ORTIGAS-C5 FLYOVER	A.M. SALONG CONSTRUCTION (43109)	9,306,050.46	Completed	February 06, 2023	June 06, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0064	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGE - PASIG BLVD-C5 FLYOVER (B01876LZ) ALONG C-5 ROAD	JIIK CONSTRUCTION SERVICES (50966)	21,403,966.49	Completed	February 06, 2023	May 21, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0065	CONSTRUCTION OF BOX CULVERT ALONG EASTBANK ROAD OPEN CHANNEL, PASIG CITY	816 EMBER CONSTRUCTION CORPORATION (51107)	4,649,672.91	Completed	February 06, 2023	May 06, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0066	CONSTRUCTION OF BOX CULVERT ALONG TRAMO ROAD, BARANGAY STA. LUCIA, PASIG CITY	ST. TIMOTHY CONSTRUCTION CORPORATION ([REVOKED] 39196)	46,516,087.53	Completed	February 06, 2023	March 21, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0067	CONSTRUCTION OF DRAINAGE SYSTEM ALONG EAST CAPITOL DRIVE AND STA. ROSA ST., AND VICINITY KAPITOLYO, PASIG CITY	816 EMBER CONSTRUCTION CORPORATION (51107)	5,119,086.15	Completed	February 06, 2023	May 06, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0068	CONSTRUCTION OF DRAINAGE SYSTEM ALONG SOLDIER ST. AND VICINITY, BARANGAY STA. LUCIA AND VICINITY, PASIG CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	3,726,263.38	Completed	February 06, 2023	May 06, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0069	CONSTRUCTION OF DRAINAGE SYSTEM ALONG VENICE ST., CIUDAD GRANDE, BARANGAY ROSARIO AND VICINITY, PASIG CITY	CALCON ENGINEERING (39961)	7,405,117.30	Completed	March 06, 2023	September 01, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0070	CONSTRUCTION OF DRAINAGE SYSTEM AT KALAWAAN HOUSING PROJECT, BARANGAY KALAWAAN AND VICINITY, PASIG CITY	B. VALENCERINA TRADING & CONSTRUCTION (22147)	9,308,598.82	Completed	February 06, 2023	July 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0071	REHABILITATION OF DRAINAGE SYSTEM AT BARANGAY BAGONG ILOG, PASIG CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	3,702,257.74	Completed	March 24, 2023	August 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0072	CONSTRUCTION OF DRAINAGE SYSTEM AT PASEO DE ANIMALES (DOROTEO TO SGT. DE LEON), BARANGAY SANTOLAN AND VICINITY, PASIG CITY	ANDREW LOUIS CONSTRUCTION AND TRADING (39135)	13,031,103.01	Completed	February 06, 2023	December 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0073	REHABILITATION OF DRAINAGE SYSTEM ALONG E. SANTOS ST., BARANGAY PINAGBUHATAN AND VICINITY, PASIG CITY	ANDREW LOUIS CONSTRUCTION AND TRADING (39135)	6,514,929.40	Completed	February 06, 2023	May 06, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0074	REHABILITATION OF DRAINAGE SYSTEM ALONG ESGUERRA ST., BARANGAY PINAGBUHATAN AND VICINITY, PASIG CITY	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	7,910,500.00	Completed	February 06, 2023	July 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0075	REHABILITATION OF DRAINAGE SYSTEM ALONG INTERIOR ROADS ISLA HOME 1, 2 AND 3, BARANGAY PINAGBUHATAN AND VICINITY, PASIG CITY	E.S. JOSEFA CONSTRUCTION (31179)	6,514,476.35	Completed	February 06, 2023	September 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0076	CONSTRUCTION OF DRAINAGE OUTFALL AT DILANG AND VICINITY, BARANGAY PINAGBUHATAN, PASIG CITY	1HB CONSTRUCTION CORP. (FORMERLY: HB CONSTRUCTION) (32855)	14,887,658.04	Completed	March 20, 2023	October 15, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0077	REHABILITATION OF DRAINAGE SYSTEM ALONG INTERIOR ROADS SUAREZ VILLE, BARANGAY PINAGBUHATAN AND VICINITY, PASIG CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	27,947,309.47	Completed	February 06, 2023	November 17, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0078	REHABILITATION OF DRAINAGE SYSTEM ALONG INTERIOR ROADS VILLA ALEGRE, BARANGAY PINAGBUHATAN AND VICINITY, PASIG CITY	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	13,497,696.00	Completed	February 06, 2023	August 04, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0079	REHABILITATION OF DRAINAGE SYSTEM ALONG INTERIOR ROADS VILLA MIGUELA BARANGAY PINAGBUHATAN AND VICINITY, PASIG CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	4,192,131.30	Completed	February 06, 2023	July 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0080	REHABILITATION OF DRAINAGE SYSTEM ALONG PILAPIL ST., BARANGAY KAPASIGAN AND VICINITY, PASIG CITY	E.S. JOSEFA CONSTRUCTION (31179)	11,154,489.46	Completed	February 06, 2023	June 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0081	REHABILITATION OF DRAINAGE SYSTEM AT EUSEBIO AVENUE AND VICINITY, BARANGAY PINAGBUHATAN, PASIG CITY	816 EMBER CONSTRUCTION CORPORATION (51107)	13,491,856.50	Completed	March 20, 2023	October 15, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0082	REHABILITATION OF DRAINAGE SYSTEM AT NAGPAYONG AND VICINITY, BARANGAY PINAGBUHATAN, PASIG CITY	ANDREW LOUIS CONSTRUCTION AND TRADING (39135)	5,584,065.00	Completed	May 23, 2023	August 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0083	REHABILITATION OF DRAINAGE SYSTEM AT ILUGIN AND VICINITY, BARANGAY PINAGBUHATAN, PASIG CITY	B. VALENCERINA TRADING & CONSTRUCTION (22147)	4,653,250.00	Completed	May 23, 2023	August 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0085	REHABILITATION OF DRAINAGE SYSTEM AT HOUSING BLISS AND VICINITY, PASIG CITY	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	37,224,156.95	Completed	February 06, 2023	October 03, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0086	REHABILITATION OF DRAINAGE SYSTEM AT KARANGALAN AND VICINITY, BARANGAY MANGGAHAN, PASIG CITY	816 EMBER CONSTRUCTION CORPORATION (51107)	13,960,450.00	Completed	June 08, 2023	February 10, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0087	REHABILITATION OF DRAINAGE SYSTEM INCLUDING SITE DEVELOPMENT AT BRGY. MANGGAHAN AND VICINITY, PASIG CITY	TUCHAR CONSTRUCTION CORP. (FORMERLY: TUCAR CONSTRU (13644)	9,306,350.00	Completed	February 06, 2023	August 04, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0088	REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG BULI CREEK, PASIG CITY PHASE II	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	46,535,105.00	Completed	February 06, 2023	October 03, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0089	REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG EASTBANK ROAD, MANGGAHAN FLOODWAY (PACKAGE 4), PASIG CITY	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 38958)	68,598,212.46	Completed	February 13, 2023	November 09, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0090	REHABILITATION OF FLOOD MITIGATION STRUCTURE, BULI CREEK AT BARANGAY SAN MIGUEL AND PINAGBUHATAN, PASIG CITY	ST. TIMOTHY CONSTRUCTION CORPORATION ([REVOKED] 39196)	26,918,501.97	Completed	February 06, 2023	September 03, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0091	REHABILITATION OF FLOOD MITIGATION STRUCTURE, BULI CREEK AT BARANGAY STA. LUCIA, PASIG CITY	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 38958)	26,522,268.36	Completed	February 06, 2023	August 04, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0092	REHABILITATION OF FLOOD MITIGATION STRUCTURE, DAANG PAA CREEK AT BARANGAY SAN JOAQUIN AND KALAWAAN AND VICINITY, PASIG CITY	B. VALENCERINA TRADING & CONSTRUCTION (22147)	7,442,044.02	Completed	February 06, 2023	July 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0093	REHABILITATION OF FLOOD MITIGATION STRUCTURE, HAKBANGAN CREEK AT BARANGAY DELA PAZ, PASIG CITY	B. VALENCERINA TRADING & CONSTRUCTION (22147)	5,118,488.90	Completed	February 06, 2023	August 04, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0094	REHABILITATION OF FLOOD MITIGATION STRUCTURE, ILUGIN CREEK AT BARANGAY PINAGBUHATAN, PASIG CITY	AARCON BUILDERS (28336)	8,377,306.06	Completed	February 06, 2023	June 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0095	REHABILITATION OF FLOOD MITIGATION STRUCTURE, MAHABANG ILOG CREEK AT BARANGAY MAYBUNGA, PASIG CITY	EL KAPITAN CONSTRUCTION SERVICES (33123)	4,645,985.37	Completed	February 06, 2023	July 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0096	REHABILITATION OF FLOOD MITIGATION STRUCTURE, MANMADE CREEK AT BARANGAY MANGGAHAN, PASIG CITY	B. BERNARDO CONST., INC. (6196)	18,613,450.00	Completed	February 06, 2023	July 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0097	REHABILITATION OF FLOOD MITIGATION STRUCTURE, NAGCRUZ CREEK AT BARANGAY ROSARIO, PASIG CITY	1HB CONSTRUCTION CORP. (FORMERLY: HB CONSTRUCTION) (32855)	13,917,186.00	Completed	February 06, 2023	July 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0098	REHABILITATION OF FLOOD MITIGATION STRUCTURE, NAGCRUZ CREEK AT BARANGAY ROSARIO AND VICINITY, PASIG CITY	1HB CONSTRUCTION CORP. (FORMERLY: HB CONSTRUCTION) (32855)	3,717,255.00	Completed	March 06, 2023	May 04, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0099	REHABILITATION OF FLOOD MITIGATION STRUCTURE, PARIAN CREEK AT BARANGAY KAPASIGAN, SAGAD, STO. TOMAS, PALATIW, SAN MIGUEL AND PINAGBUHATAN, PASIG CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	14,881,389.09	Completed	February 06, 2023	May 06, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0100	REHABILITATION OF FLOOD MITIGATION STRUCTURE, SAN AGUSTIN CREEK AT BARANGAY PINAGBUHATAN, BAMBANG, STO. TOMAS AND KALAWAAN, PASIG CITY	EL KAPITAN CONSTRUCTION SERVICES (33123)	6,979,271.06	Completed	February 06, 2023	July 05, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0101	REHABILITATION OF FLOOD MITIGATION STRUCTURE, SAPANG LIWANAG CREEK AT BARANGAY SAN MIGUEL, PASIG CITY	1HB CONSTRUCTION CORP. (FORMERLY: HB CONSTRUCTION) (32855)	4,416,000.00	Completed	February 06, 2023	March 07, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0102	BANK IMPROVEMENT OF SLOPE PROTECTION ALONG MARIKINA RIVER (PACKAGE 6), PASIG CITY	M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	92,869,777.58	Completed	March 15, 2023	July 03, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0103	BANK IMPROVEMENT OF SLOPE PROTECTION ALONG MARIKINA RIVER (PACKAGE 7), PASIG CITY	M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	46,475,997.28	Completed	February 06, 2023	February 18, 2025	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0104	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE PRIMARY ROADS - EPIFANIO DELOS SANTOS AVE (EDSA) - K0021 + (-659) - K0021 + (-229)	AARCON BUILDERS (28336)	14,039,498.87	Completed	February 06, 2023	November 22, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0105	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TERTIARY ROADS BLUMENTRITT - K0007 + (-1147) - K0007 + (-217)	A.M. SALONG CONSTRUCTION (43109)	15,841,955.15	Completed	February 06, 2023	May 03, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0106	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TERTIARY ROADS - BLUMENTRITT - K0007 + (-217) - K0007 + 424	A.M. SALONG CONSTRUCTION (43109)	10,483,116.32	Completed	February 06, 2023	June 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0107	CONSTRUCTION (COMPLETION) OF FLOOD CONTROL, BRGY. LITTLE BAGUIO, SAN JUAN CITY	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	33,505,657.17	Completed	February 06, 2023	August 04, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0108	REHABILITATION OF SLOPE PROTECTION ALONG ERMITAÑO CREEK, SAN JUAN CITY	B. BERNARDO CONST., INC. (6196)	59,589,301.21	Completed	February 13, 2023	November 24, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0109	CONSTRUCTION OF SAN LUIS PUMPING STATION, BARANGAY BATIS, SAN JUAN CITY	R.D. TALENS CONSTRUCTION AND TRADING (36817) / NEW EASTPOINT BUILDERS CORP. (45563)	65,573,723.02	Completed	February 13, 2023	August 11, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0110	CONSTRUCTION OF SLOPE PROTECTION ALONG SALAPAN CREEK, BARANGAY SALAPAN, SAN JUAN CITY	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	46,526,297.54	Completed	February 06, 2023	September 18, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0111	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TERTIARY ROADS - TAGUIG DIVERSION RD - K0018 + (-052) - K0018 + 665	KAEL CONSTRUCTION AND SUPPLY (49152)	5,853,671.70	Completed	February 06, 2023	June 06, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0112	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TERTIARY ROADS - TAGUIG-STA. ANA ROAD - K0020 + (-721) - K0020 + 013	KAEL CONSTRUCTION AND SUPPLY (49152)	5,991,945.43	Completed	February 06, 2023	May 22, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0113	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TERTIARY ROADS - TIPAS-NAPINDAN RD - K0023 + 000 - K0023 + 611	KAMAGONG BUILDERS & DEVELOPERS CORP. (1720)	9,116,898.92	Completed	February 06, 2023	August 20, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0114	CONSTRUCTION OF DRAINAGE OUTFALL INCLUDING LATERALS AT BARANGAY USUSAN, TAGUIG CITY	TWENTYSIX CONSTRUCTION INC. (47228)	27,915,031.29	Completed	February 06, 2023	August 10, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0115	CONSTRUCTION OF DRAINAGE SYSTEM AND SLOPE PROTECTION ALONG USUSAN RIVER, TAGUIG CITY	TWENTYSIX CONSTRUCTION INC. (47228)	27,929,610.54	On-Going	February 06, 2023	August 10, 2023	99.99
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0116	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (PUMPING STATION) AT BAGUMBAYAN RIVER INCLUDING UPGRADING OF DRAINAGE OUTFALL/LATERALS (PHASE 2), BARANGAY BAGUMBAYAN, TAGUIG CITY	FRANZCOR TRADING & CONSTRUCTION (18082)	88,875,980.92	Completed	October 09, 2023	June 04, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0117	CONSTRUCTION OF SLOPE PROTECTION AT CONGA CREEK, TAGUIG CITY	FRANZCOR TRADING & CONSTRUCTION (18082)	87,090,824.84	Completed	May 05, 2023	December 30, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0132	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE PRIMARY ROADS - C-5 ROAD - K0015 + (-1851) - K0015 + (-386)	AARCON BUILDERS (28336)	25,101,150.64	Completed	March 02, 2023	October 14, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OB0133	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE PRIMARY ROADS - C-5 ROAD - K0015 + (-234) - K0016 + 000	AARCON BUILDERS (28336)	18,592,707.11	Completed	March 02, 2023	October 14, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0134	CONSTRUCTION OF SLOPE PROTECTION ALONG LAGUNA LAKESHORE (PACKAGE 6), TAGUIG CITY	11-16 CONSTRUCTION (29646) / HAWK KEY CONSTRUCTION AND GENERAL MERCHANDISE CORPORATION (41810)	71,706,857.32	Completed	March 15, 2023	October 10, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0135	CONSTRUCTION OF SLOPE PROTECTION ALONG LAGUNA LAKESHORE (PACKAGE 7), TAGUIG CITY	11-16 CONSTRUCTION (29646) / HAWK KEY CONSTRUCTION AND GENERAL MERCHANDISE CORPORATION (41810)	71,744,360.96	Completed	March 15, 2023	October 10, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0136	CONSTRUCTION OF SLOPE PROTECTION ALONG LAGUNA LAKESHORE (PACKAGE 8), TAGUIG CITY	ZYRE TRADING AND CONSTRUCTION (42364) / DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	71,675,531.01	Completed	March 15, 2023	October 10, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0137	CONSTRUCTION OF AGH HEADQUARTERS WITH PARKING, FORT BONIFACIO, TAGUIG CITY, PHASE II	TWENTYSIX CONSTRUCTION INC. (47228)	12,238,021.41	Completed	March 02, 2023	October 10, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0138	CONSTRUCTION OF CYBER BATTALION AND NETWORK ENTERPRISE TECHNOLOGY BATTALION ADMIN BUILDING WITH PARKING AND OUTSIDE DEVELOPMENT, TAGUIG CITY, PHASE II	TUCHAR CONSTRUCTION CORP. (FORMERLY:TUCHAR CONSTRU (13644)	9,505,537.00	Completed	March 02, 2023	October 09, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0139	CONSTRUCTION OF ENLISTED PERSONNEL BARRACKS (BUILDING 1), FORT BONIFACIO, TAGUIG CITY, PHASE II	SPRING STAR CONSTRUCTION AND SUPPLY (20240)	13,697,186.73	Completed	July 11, 2023	July 12, 2025	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0140	CONSTRUCTION OF MULTI-PURPOSE BUILDING HQS, AIR, LEGASPI COMPOUND, FORT BONIFACIO, TAGUIG CITY, PHASE II	J.S. GENERAL CONTRACTOR (15258)	9,499,125.26	Completed	March 02, 2023	February 11, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0141	CONSTRUCTION OF MULTI-PURPOSE CENTER HHSG, PA, FORT BONIFACIO, TAGUIG CITY, PHASE II	RED MATRIX BUILDERS AND TRADING (38828)	14,243,585.70	Completed	March 02, 2023	December 25, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0142	CONSTRUCTION OF SECURITY AND ESCORT BATTALION ADMINISTRATION BUILDING, FORT ANDRES BONIFACIO, TAGUIG CITY, PHASE IV	AMETHYST HORIZON BUILDERS AND GEN. CONTRACTOR AND DEVELOPMENT CORP. ([REVOKED] 49129)	38,074,647.42	Completed	March 08, 2023	October 10, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0143	CONSTRUCTION OF SIX (6) STOREY ACADEMIC BUILDING, PAICOE, AIR, PHILIPPINE ARMY, LEGASPI COMPOUND, FORT BONIFACIO, TAGUIG CITY, PHASE IV	HONY TRADING & CONSTRUCTION (26898)	9,500,843.96	Completed	March 08, 2023	June 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0144	CONSTRUCTION OF STAFF OFFICERS QUARTERS WITH PARKING AREA AT THE BASEMENT AND GROUND IMPROVEMENT, HPA, FORT BONIFACIO, TAGUIG CITY, PHASE IV	DYNAMIC PLANNERS & CONSTRUCTION CORPORATION (7681)	14,251,393.40	Completed	March 08, 2023	August 04, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0145	IMPROVEMENT OF ROAD, PHILIPPINE MARINE CORPS HEADQUARTERS, FORT BONIFACIO, TAGUIG CITY	TUCHAR CONSTRUCTION CORP. (FORMERLY:TUCHAR CONSTRU (13644)	4,652,277.98	Completed	March 02, 2023	September 17, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0146	IMPROVEMENT/ EXTENSION OF SPD FIRING RANGE AND CONSTRUCTION OF COVERED PARKING, SOUTHERN POLICE DISTRICT PHASE II, TAGUIG CITY	J.S. GENERAL CONTRACTOR (15258)	9,498,863.55	Completed	March 02, 2023	October 22, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0147	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY PLAINVIEW, MANDALUYONG CITY	FRANZCOR TRADING & CONSTRUCTION (18082)	9,501,058.82	Completed	September 05, 2023	March 02, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0148	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (STP) AT BARANGAY PLAINVIEW, MANDALUYONG CITY	DOUBLE 12 CONSTRUCTION & SUPPLY (13028)	33,957,639.81	Completed	March 22, 2023	June 18, 2025	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0149	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) AT DOH-NCR AT BARANGAY ADDITION HILLS, MANDALUYONG CITY	C.B. GARAY PHILWIDE BUILDERS (6004)	48,017,540.56	Completed	March 22, 2023	November 16, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0150	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SENATE PRESIDENT NEPTALI A. GONZALES INTEGRATED SCHOOL, MANDALUYONG CITY	TRACSOM BUILDERS, INC. (5935)	33,267,448.60	Completed	March 22, 2023	February 14, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0151	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (ALTERNATIVE LEARNING SYSTEMS), MANDALUYONG CITY	FRANZCOR TRADING & CONSTRUCTION (18082)	5,653,593.86	Completed	March 22, 2023	June 19, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0152	CONSTRUCTION OF MULTI PURPOSE BUILDING (CISTERN) INCLUDING SITE DEVELOPMENT AT SENATE PRESIDENT NEPTALI A. GONZALES INTEGRATED SCHOOL, MANDALUYONG CITY	VIRAC NRC CONSTRUCTION (11396)	19,004,082.96	Completed	May 23, 2023	January 17, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0154	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT MANDALUYONG CITY COLLEGE, MANDALUYONG CITY	C.B. GARAY PHILWIDE BUILDERS (6004)	28,775,120.08	Completed	September 05, 2023	March 02, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0155	REHABILITATION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN CENTER) AT BARANGAY ADDITION HILLS, MANDALUYONG CITY	RED MATRIX BUILDERS AND TRADING (38828)	2,850,257.53	Completed	March 22, 2023	May 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0156	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (WAREHOUSE), DOH-NCR AT BARANGAY ADDITION HILLS, MANDALUYONG CITY	C.B. GARAY PHILWIDE BUILDERS (6004)	19,207,107.84	Completed	March 22, 2023	September 17, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0157	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CISTERN), MANDALUYONG ELEMENTARY SCHOOL, MANDALUYONG CITY	FRANZCOR TRADING & CONSTRUCTION (18082)	19,004,094.62	Completed	May 23, 2023	November 18, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0159	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CISTERN), EULOGIO RODRIGUEZ INTEGRATED SCHOOL, MANDALUYONG CITY	FRANZCOR TRADING & CONSTRUCTION (18082)	19,011,734.90	Completed	May 23, 2023	November 18, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0161	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CISTERN), MANDALUYONG HIGH SCHOOL, MANDALUYONG CITY	121 CONSTRUCTION CORPORATION (FORMERLY 121 CONSTUC (21686)	19,001,782.25	Completed	May 04, 2023	January 27, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0162	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CISTERN), MATAAS NA PAARALANG NEPTALI A. GONZALES, MANDALUYONG CITY	121 CONSTRUCTION CORPORATION (FORMERLY 121 CONSTUC (21686)	15,243,568.78	On-Going	May 04, 2023	December 01, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0163	CONSTRUCTION OF MULTI PURPOSE BUILDING AT CENTRAL DAY CARE CENTER, BARANGAY ADDITION HILLS, MANDALUYONG CITY	FRANZCOR TRADING & CONSTRUCTION (18082)	38,018,547.89	Completed	May 24, 2023	April 22, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0165	CONSTRUCTION/COMPLETION OF MULTI PURPOSE BUILDING AT HIGHWAY HILLS INTEGRATED SCHOOL, MANDALUYONG CITY	TRACSOM BUILDERS, INC. (5935)	19,010,012.60	Completed	April 04, 2023	September 30, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0166	CONSTRUCTION OF MULTI PURPOSE BUILDING INCLUDING GROUND IMPROVEMENT AT MATAAS NA PAARALANG NEPTALI A. GONZALES, MANDALUYONG CITY	VIRAC NRC CONSTRUCTION (11396)	19,001,708.86	Completed	April 04, 2023	September 30, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0167	REHABILITATION (EXTENSION) OF MULTI PURPOSE BUILDING AT MOLAVE BARANGAY ADDITION HILLS, MANDALUYONG CITY	FRANZCOR TRADING & CONSTRUCTION (18082)	5,702,554.88	Completed	April 04, 2023	July 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0168	REHABILITATION OF MULTI PURPOSE BUILDING AT JUSTICE HALL BARANGAY PLAINVIEW, MANDALUYONG CITY	VIRAC NRC CONSTRUCTION (11396)	4,751,052.39	Completed	April 04, 2023	July 02, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0169	REHABILITATION/COMPLETION OF MULTIPURPOSE BUILDING (TITUS COMPOUND) AT BRGY. BARANGKA IBABA, MANDALUYONG CITY	5.J.B.P. PREMIUM CONSTRUCTION CORPORATION (41298)	2,745,299.56	Completed	April 04, 2023	June 18, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0170	REHABILITATION/COMPLETION OF MULTIPURPOSE BUILDING (COVERED COURT) AT BARANGAY BUROL, MANDALUYONG CITY	RED MATRIX BUILDERS AND TRADING (38828)	2,851,057.72	Completed	April 04, 2023	June 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0171	REHABILITATION OF MULTI PURPOSE BUILDING (MORTUARY) AT BLOCK 27 BARANGAY ADDITION HILLS, MANDALUYONG CITY	5.J.B.P. PREMIUM CONSTRUCTION CORPORATION (41298)	9,507,923.30	Completed	April 04, 2023	September 30, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0172	REHABILITATION/COMPLETION OF MULTIPURPOSE BUILDING AT PLAINVIEW ELEMENTARY SCHOOL	5.J.B.P. PREMIUM CONSTRUCTION CORPORATION (41298)	2,852,068.44	Completed	April 04, 2023	June 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0173	REHABILITATION OF MULTIPURPOSE BUILDING IN HIGHWAY HILLS INTEGRATED SCHOOL PHASE I, CALBAYOG STREET, BARANGAY HIGHWAY HILLS, MANDALUYONG CITY	KYRO BUILDERS, INC. (19567)	20,434,778.16	Completed	August 15, 2023	June 09, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OB0174	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) AT MANDALUYONG HIGH SCHOOL, MANDALUYONG CITY	JUSTBILT BUILDERS (39754)	9,502,068.26	Completed	April 04, 2023	May 28, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0177	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (RESEARCH AND DEVELOPMENT) INCLUDING GROUND IMPROVEMENT AT BARANGAY MAUWAY, MANDALUYONG CITY	FRANZCOR TRADING & CONSTRUCTION (18082)	9,505,934.85	Completed	March 27, 2023	September 22, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0178	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MORTUARY) AT BARANGAY MAUWAY, MANDALUYONG CITY	FRANZCOR TRADING & CONSTRUCTION (18082)	23,752,663.01	Completed	May 23, 2023	February 26, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0179	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BLOCK 5, BARANGAY MAUWAY, MANDALUYONG CITY	VIRAC NRC CONSTRUCTION (11396)	23,794,864.56	Completed	July 07, 2023	August 23, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0180	REHABILITATION OF MULTI-PURPOSE BUILDING (FIRE SUBSTATION) AT BARANGAY MAUWAY, MANDALUYONG CITY	FRANZCOR TRADING & CONSTRUCTION (18082)	4,750,489.41	Completed	March 29, 2023	May 27, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0181	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY BARANGKA ILAYA, MANDALUYONG CITY	VIRAC NRC CONSTRUCTION (11396)	23,772,387.83	Completed	September 05, 2023	March 02, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0183	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY ROSARIO, PASIG CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	23,761,999.37	Completed	March 22, 2023	September 17, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0184	CONSTRUCTION (COMPLETION) OF FOUR STOREY BUILDING, STA. LUCIA ELEMENTARY SCHOOL, SAN JUAN CITY	MAGNIFICUS BUILDERS INC. (53782)	9,503,101.09	Completed	March 22, 2023	August 18, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0185	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) INCLUDING FIRE PROTECTION AND FACILITIES, BRGY. SALAPAN, SAN JUAN CITY	816 EMBER CONSTRUCTION CORPORATION (51107)	7,602,730.61	Completed	March 22, 2023	June 19, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0186	CONSTRUCTION (COMPLETION) OF FOUR STOREY BUILDING INCLUDING FIRE PROTECTION AND FACILITIES, SAN JUAN ELEMENTARY SCHOOL, SAN JUAN CITY	B. VALENCERINA TRADING & CONSTRUCTION (22147)	11,401,530.44	Completed	March 22, 2023	June 19, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0187	CONSTRUCTION OF MULTI PURPOSE BUILDING INCLUDING SITE DEVELOPMENT AT SENATE PRESIDENT NEPTALI A. GONZALES INTEGRATED SCHOOL, MANDALUYONG CITY	VIRAC NRC CONSTRUCTION (11396)	19,002,211.18	Completed	May 23, 2023	January 17, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0188	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING INCLUDING SITE DEVELOPMENT AT BARANGAY NAMAYAN, MANDALUYONG CITY	B. VALENCERINA TRADING & CONSTRUCTION (22147)	2,850,349.23	Completed	March 24, 2023	May 22, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0189	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING (COTTAGE NEAR ALS BUILDING) INCLUDING SITE DEVELOPMENT AT NATIONAL CENTER FOR MENTAL HEALTH, MANDALUYONG CITY	FRANZCOR TRADING & CONSTRUCTION (18082)	2,850,313.15	Completed	March 24, 2023	June 21, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0190	CONSTRUCTION OF MULTI PURPOSE FACILITY (COVERED COURT/SPORTS CENTER), NATIONAL CENTER FOR MENTAL HEALTH COMPOUND, MANDALUYONG CITY	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	47,529,420.42	Completed	April 04, 2023	January 28, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0191	CONSTRUCTION OF MULTI-PURPOSE BUILDING (EXTENSION), INCLUDING REHABILITATION OF EXISTING FACILITIES AT THE FABELLA MEMORIAL HIGH SCHOOL, BRGY. ADDITION HILLS, MANDALUYONG CITY	5.J.B.P. PREMIUM CONSTRUCTION CORPORATION (41298)	14,251,623.17	Completed	May 23, 2023	March 17, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0192	CONSTRUCTION OF FOUR (4) STOREY MULTI-PURPOSE BUILDING INTENDED FOR MANDALUYONG CITY MEDICAL CENTER (MCMC) LOCATED AT MARTINEZ STREET, C3 ROAD, BARANGAY ADDITION HILLS, MANDALUYONG CITY	TOPNOTCH CATALYST BUILDERS INC. (34061)	38,612,002.86	On-Going	December 13, 2023	May 19, 2025	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OB0193	CONSTRUCTION OF EMERGENCY ROOM COMPLEX, NATIONAL CENTER FOR MENTAL HEALTH, BRGY. MAUWAY, MANDALUYONG CITY	TOPNOTCH CATALYST BUILDERS INC. (34061)	47,509,876.57	Completed	June 05, 2023	February 29, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0194	REHABILITATION OF ROAD AT BARANGAY BARANGKA & TAÑONG, MARIKINA CITY	BELL CONSTRUCTION (27851)	44,436,256.16	Completed	June 05, 2023	January 11, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0195	REHABILITATION OF ROAD AT BARANGAY STA ELENA & SAN ROQUE, MARIKINA CITY	BELL CONSTRUCTION (27851)	44,418,292.40	Completed	March 23, 2023	June 20, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0196	REHABILITATION OF MULTI-PURPOSE BUILDING, IVC NATIONAL HIGH SCHOOL, MARIKINA CITY	BELL CONSTRUCTION (27851)	38,010,866.81	Completed	July 11, 2023	January 06, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0197	REHABILITATION OF MULTI-PURPOSE BUILDING, KALUMPANG ELEMENTARY SCHOOL, BARANGAY KALUMPANG, MARIKINA CITY	STREAMLINE BUILDERS CORPORATION (40804)	9,502,619.77	Completed	June 08, 2023	September 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0198	REHABILITATION OF MULTI-PURPOSE BUILDING, MALANDAY NATIONAL HIGH SCHOOL, BARANGAY MALANDAY, MARIKINA CITY	BELL CONSTRUCTION (27851)	14,171,924.70	Completed	June 08, 2023	October 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0199	REHABILITATION OF MULTI-PURPOSE BUILDING, MALANDAY ELEMENTARY SCHOOL, BARANGAY MALANDAY, MARIKINA CITY	STREAMLINE BUILDERS CORPORATION (40804)	9,500,606.00	Completed	June 09, 2023	November 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0200	REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGKA ELEMENTARY SCHOOL, BARANGAY BARANGKA, MARIKINA CITY	STREAMLINE BUILDERS CORPORATION (40804)	9,499,144.50	Completed	June 08, 2023	January 03, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0201	REHABILITATION OF MULTI-PURPOSE BUILDING, STA ELENA HIGH SCHOOL, BARANGAY STA ELENA, MARIKINA CITY	STREAMLINE BUILDERS CORPORATION (40804)	9,485,821.77	Completed	June 08, 2023	December 04, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0202	DRAINAGE IMPROVEMENT IN BRGY. MALANDAY, MARIKINA CITY	BELL CONSTRUCTION (27851)	15,747,899.00	Completed	June 08, 2023	January 03, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0203	CONSTRUCTION OF MULTIPURPOSE BUILDING PHASE 2 AT BARANGAY TAÑONG, MARIKINA CITY	BELL CONSTRUCTION (27851)	23,737,588.10	On-Going	June 08, 2023	February 02, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0204	COMPLETION OF AMANG RODRIGUEZ MEMORIAL MEDICAL CENTER MOLECULAR LAB, MARIKINA CITY	AASJ CONSTRUCTION (46968)	9,500,400.00	Completed	June 08, 2023	November 04, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0205	REHABILITATION/UPGRADING OF MARIKINA POLYTECHNIC COLLEGE (ELECTRICAL POWER SYSTEM), MARIKINA CITY	PRUDENT DIAMOND SQUARE CONSTRUCTION CO. (31726)	47,505,494.40	Completed	April 04, 2023	September 30, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0206	CONSTRUCTION/REHABILITATION OF MARIKINA POLYTECHNIC COLLEGE ACADEMIC BUILDING INCLUDING SITE DEVELOPMENT, MARIKINA CITY	STREAMLINE BUILDERS CORPORATION (40804)	9,498,113.18	Completed	June 08, 2023	February 28, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0207	COMPLETION OF MARIKINA POLYTECHNIC COLLEGE MULTI-PURPOSE BUILDING, MARIKINA CITY	PRUDENT DIAMOND SQUARE CONSTRUCTION CO. (31726)	28,503,795.29	Completed	April 04, 2023	September 30, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0208	CONSTRUCTION OF MARIKINA POLYTECHNIC COLLEGE ACADEMIC BUILDING 3 PHASE 4, MARIKINA CITY	STREAMLINE BUILDERS CORPORATION (40804)	14,246,773.59	Completed	June 08, 2023	February 28, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0209	REHABILITATION OF ROAD, LA COLINA SUBDIVISION, SECOND DISTRICT, MARIKINA CITY	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	9,305,947.40	Completed	March 22, 2023	June 09, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0210	IMPROVEMENT OF PARANG ROAD NETWORK INCLUDING LATERALS, BARANGAY PARANG, MARIKINA CITY	STREAMLINE BUILDERS CORPORATION (40804)	9,490,223.70	Completed	March 27, 2023	April 25, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0211	IMPROVEMENT OF ROAD NETWORK, BARANGAY PARANG, MARIKINA CITY	STREAMLINE BUILDERS CORPORATION (40804)	9,489,886.00	Completed	March 27, 2023	April 25, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0212	CONSTRUCTION OF SLOPE PROTECTION, BRGY. FORTUNE, MARIKINA CITY	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	41,879,376.78	Completed	May 24, 2023	October 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0213	IMPROVEMENT OF ROAD NETWORK, SECOND DISTRICT, MARIKINA CITY	STREAMLINE BUILDERS CORPORATION (40804)	18,594,943.20	Completed	May 04, 2023	July 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0214	REHABILITATION OF ROAD, ATENEOVILLE SUBDIVISION, BARANGAY NANGKA, MARIKINA CITY	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	0.00	Terminated	March 22, 2023	April 20, 2023	0.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0215	IMPROVEMENT OF ROAD, TWINRIVER SUBDIVISION, BARANGAY NANGKA, MARIKINA CITY	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	13,953,169.79	Completed	March 29, 2023	April 27, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0216	IMPROVEMENT OF ROAD, BARANGAY PARANG, MARIKINA CITY, PHASE I	M3 KONSTRACK CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	9,300,958.70	Completed	May 04, 2023	June 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0217	IMPROVEMENT OF ROAD, BARANGAY MARIKINA HEIGHTS, MARIKINA CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	9,305,271.50	Completed	March 29, 2023	April 27, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0218	IMPROVEMENT OF ROAD, BARANGAY PARANG, MARIKINA CITY, PHASE II	M3 KONSTRACK CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	9,300,102.30	Completed	May 04, 2023	June 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0219	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SECOND DISTRICT, MARIKINA CITY	MAVCON BUILDERS & SUPPLIES (42578)	23,760,741.60	Completed	June 09, 2023	February 03, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0220	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CLUBHOUSE), BARANGAY NANGKA, MARIKINA CITY	PRUDENT DIAMOND SQUARE CONSTRUCTION CO. (31726)	19,006,376.40	Completed	June 09, 2023	February 03, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0221	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY NANGKA, MARIKINA CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	14,244,921.82	On-Going	August 10, 2023	February 05, 2024	0.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0222	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY FORTUNE, MARIKINA CITY	GREEN ARCH, BUILDER & TRADING (32519)	4,748,961.00	Completed	March 22, 2023	May 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0223	REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY FORTUNE, MARIKINA CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	4,798,923.40	Completed	June 08, 2023	September 05, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0224	REHABILITATION OF APITONG STREET ROAD NETWORK, BARANGAY MARIKINA HEIGHTS, MARIKINA CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	9,311,320.00	Completed	May 23, 2023	June 21, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0225	REHABILITATION OF BALITE DRIVE ROAD NETWORK, BARANGAY FORTUNE, MARIKINA CITY	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	14,085,914.50	Completed	May 23, 2023	July 06, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0226	REHABILITATION OF TANGERINE ROAD NETWORK, BARANGAY CONCEPCION DOS, MARIKINA CITY	TUCHAR CONSTRUCTION CORP. (FORMERLY:TUCHAR CONSTRU (13644)	18,796,305.60	Completed	May 23, 2023	July 26, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0227	IMPROVEMENT OF TWINVILLE SUBDIVISION ROAD NETWORK, SECOND DISTRICT, MARIKINA CITY	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	9,398,124.90	Completed	May 23, 2023	June 21, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0228	REHABILITATION OF SAN MIGUEL PHASE 2 ROAD NETWORK, BARANGAY FORTUNE, MARIKINA CITY	WBX CONSTRUCTION, INC (FORMERLY WBX CONSTRUCTION) (28370)	9,393,831.20	Completed	May 23, 2023	December 12, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0229	REHABILITATION OF ROAD NETWORK, BARANGAY FORTUNE, MARIKINA CITY	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	14,233,075.00	Completed	March 27, 2023	April 25, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0230	REHABILITATION OF TANGUILE STREET ROAD NETWORK, BARANGAY MARIKINA HEIGHTS, MARIKINA CITY	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	9,302,769.90	Completed	March 27, 2023	April 25, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0231	REHABILITATION OF LA COLINA SUBDIVISION ROAD NETWORK, SECOND DISTRICT, MARIKINA CITY	M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	9,306,205.81	Completed	March 27, 2023	June 14, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0232	IMPROVEMENT OF TWINRIVER SUBDIVISION ROAD NETWORK, BARANGAY NANGKA, MARIKINA CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	14,102,949.80	Completed	May 23, 2023	July 28, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0233	IMPROVEMENT OF ROAD NETWORK, BARANGAY MARIKINA HEIGHTS, MARIKINA CITY	M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	9,306,799.13	Completed	March 24, 2023	June 21, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0234	REHABILITATION OF ROAD NETWORK, BARANGAY MARIKINA HEIGHTS, MARIKINA CITY	AASJ CONSTRUCTION (46968)	13,956,345.60	Completed	September 05, 2023	February 01, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0235	REHABILITATION OF ROAD NETWORK, BARANGAY NANGKA, MARIKINA CITY	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	13,913,600.80	Completed	September 05, 2023	October 19, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0236	REHABILITATION OF ROAD NETWORK, BARANGAY CONCEPCION DOS, PHASE 2, MARIKINA CITY	AASJ CONSTRUCTION (46968)	7,444,677.68	Completed	March 27, 2023	December 26, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0237	RIVER IMPROVEMENT ALONG NANGKA RIVER PHASE 1, NANGKA RIVER, MARIKINA CITY	M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	46,525,054.49	Completed	July 11, 2023	March 06, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0238	RIVER IMPROVEMENT ALONG NANGKA RIVER PHASE 2, NANGKA RIVER, MARIKINA CITY	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	46,526,327.80	Completed	May 24, 2023	January 18, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0239	CONSTRUCTION OF RCBC DRAINAGE SYSTEM, BARANGAY TUMANA, MARIKINA CITY	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	46,535,318.28	Completed	March 27, 2023	April 14, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0240	CONSTRUCTION OF DRAINAGE OUTFALL, SECOND DISTRICT, MARIKINA CITY	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	46,525,913.61	Completed	May 24, 2023	December 19, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0241	REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, SECOND DISTRICT, MARIKINA CITY	RED MATRIX BUILDERS AND TRADING (38828)	9,498,547.58	Completed	June 09, 2023	October 06, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0242	CONSTRUCTION OF CONCEPCION ELEMENTARY SCHOOL MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, BARANGAY CONCEPCION UNO, MARIKINA CITY	JK2CS CONSTRUCTION AND TRADING CORPORATION (40972)	9,497,580.00	Completed	June 30, 2023	October 27, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0243	CONSTRUCTION/REHABILITATION OF SUMMERHOMES MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, MARIKINA CITY	PASCAL CONSTRUCTION (34168)	9,502,404.90	On-Going	May 23, 2023	September 19, 2023	0.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0244	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY FORTUNE, MARIKINA CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	4,612,625.42	On-Going	June 09, 2023	August 07, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0245	REHABILITATION OF SANTAN MULTI-PURPOSE BUILDING, BARANGAY FORTUNE, MARIKINA CITY	AASJ CONSTRUCTION (46968)	4,740,315.65	Completed	May 04, 2023	July 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0246	REHABILITATION OF FORTUNE MULTI-PURPOSE BUILDING, BARANGAY FORTUNE, MARIKINA CITY	VICTORIA BUILDERS AND TRADING (37455)	4,748,530.40	Completed	May 04, 2023	August 01, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0247	REHABILITATION OF PACHECO COMPOUND MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, BARANGAY FORTUNE, MARIKINA CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	4,741,735.87	Completed	May 04, 2023	July 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0248	REHABILITATION OF KUIBI MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, BARANGAY FORTUNE, MARIKINA CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	4,744,645.89	Completed	May 04, 2023	July 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0249	CONSTRUCTION OF LOT 2B MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, BARANGAY MARIKINA HEIGHTS, MARIKINA CITY	B. VALENCERINA TRADING & CONSTRUCTION (22147)	4,749,707.62	Completed	May 04, 2023	July 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0250	REHABILITATION OF MEJIA COMPOUND MULTI-PURPOSE BUILDING, BARANGAY MARIKINA HEIGHTS, MARIKINA CITY	VICTORIA BUILDERS AND TRADING (37455)	4,750,828.58	Completed	June 08, 2023	August 06, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0251	REHABILITATION OF FORTUNE VILLAGE 2 MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, BARANGAY FORTUNE, MARIKINA CITY	B. VALENCERINA TRADING & CONSTRUCTION (22147)	4,799,448.77	Completed	June 09, 2023	August 07, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0252	BALUBAD NHA PHASE 3 MULTI-PURPOSE BUILDING, BARANGAY NANGKA, MARIKINA CITY	MAVCON BUILDERS & SUPPLIES (42578)	4,750,134.37	Completed	May 04, 2023	July 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0253	COMPLETION OF MARIST VILLAGE MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, BARANGAY MARIKINA HEIGHTS, MARIKINA CITY	GREEN ARCH, BUILDER & TRADING (32519)	4,743,540.42	Completed	May 04, 2023	July 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0254	REHABILITATION OF BARANGAY NANGKA ROAD NETWORK, BARANGAY NANGKA, MARIKINA CITY	STREAMLINE BUILDERS CORPORATION (40804)	9,300,211.80	Completed	May 04, 2023	October 30, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0255	REHABILITATION OF BARANGAY FORTUNE ROAD NETWORK, BARANGAY FORTUNE, MARIKINA CITY	RJJC CONSTRUCTION (52648)	9,307,482.10	Completed	June 08, 2023	September 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0256	REHABILITATION OF MARIKINA HEIGHTS ROAD NETWORK, BARANGAY MARIKINA HEIGHTS, MARIKINA CITY	AASJ CONSTRUCTION (46968)	9,305,067.60	Completed	March 29, 2023	December 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0257	REHABILITATION OF BARANGAY CONCEPCION UNO ROAD NETWORK, BARANGAY CONCEPCION UNO, MARIKINA CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	9,306,509.25	Completed	March 24, 2023	April 22, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0258	REHABILITATION OF BARANGAY TUMANA ROAD NETWORK, SECOND DISTRICT, MARIKINA CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	13,956,926.00	Completed	March 21, 2023	July 18, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0259	REHABILITATION OF ROAD NETWORK INCLUDING DRAINAGE, BARANGAY NANGKA, MARIKINA CITY	LTDL BUILDERS (38371)	18,609,900.20	Completed	May 23, 2023	January 17, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0260	REHABILITATION OF GREENLAND PHASE 1 ROAD NETWORK INCLUDING LATERALS, BARANGAY NANGKA, MARIKINA CITY	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	13,959,978.21	Completed	March 22, 2023	April 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0261	REHABILITATION OF BALUBAD STREET ROAD NETWORK, BARANGAY NANGKA, MARIKINA CITY	AASJ CONSTRUCTION (46968)	9,486,163.16	Completed	March 22, 2023	July 19, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0262	REHABILITATION OF ROAD NETWORK INCLUDING LATERALS AT BARANGAY CONCEPCION DOS, MARIKINA CITY	AASJ CONSTRUCTION (46968)	9,303,400.97	Completed	March 27, 2023	July 24, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0263	REHABILITATION OF TWINRIVER SUBDIVISION ROAD NETWORK INCLUDING LATERALS, BARANGAY PARANG, MARIKINA CITY	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	13,959,838.80	Completed	May 04, 2023	June 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0264	IMPROVEMENT OF FORTUNE BRIDGE, BARANGAY FORTUNE, MARIKINA CITY	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	9,300,166.21	Completed	March 27, 2023	June 24, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0265	REHABILITATION OF ROAD NETWORK AT BARANGAY TUMANA, MARIKINA CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	4,652,698.60	Completed	March 22, 2023	June 19, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0266	REPAIR/REHABILITATION OF ROAD NETWORK PHASE 1, MARIKINA CITY, SECOND DISTRICT	W. GOMEZ TRADING AND CONSTRUCTION (39250)	11,167,392.99	Completed	March 29, 2023	April 27, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0267	REPAIR/REHABILITATION OF ROAD NETWORK PHASE 2, MARIKINA CITY, SECOND DISTRICT	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	13,953,913.70	Completed	May 23, 2023	August 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0268	CONSTRUCTION OF BARANGAY CONCEPCION DOS MULTI-PURPOSE BUILDING (NACIDA INCUBATOR FACILITY) PHASE 2, BARANGAY, CONCEPCION DOS, MARIKINA CITY	EIGHT J'S CONSTRUCTION SERVICES (41912)	48,520,612.53	Completed	June 09, 2023	January 04, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0269	CONSTRUCTION OF BARANGAY CONCEPCION DOS MULTI-PURPOSE BUILDING (NACIDA INCUBATOR FACILITY) PHASE 3, BARANGAY, CONCEPCION DOS, MARIKINA CITY	EIGHT J'S CONSTRUCTION SERVICES (41912)	48,511,707.92	Completed	June 09, 2023	January 04, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0270	CONSTRUCTION OF FORTUNE MULTI-PURPOSE BUILDINGS INCLUDING SITE DEVELOPMENT, BARANGAY FORTUNE, MARIKINA CITY	AASJ CONSTRUCTION (46968)	4,749,028.43	Completed	May 04, 2023	August 01, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0272	CONSTRUCTION OF MARIKINA POLYTECHNIC COLLEGE AUDITORIUM, PHASE 3, MARIKINA CITY	VICTORIA BUILDERS AND TRADING (37455)	47,518,387.74	Completed	June 09, 2023	January 04, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0273	REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, BARANGAY NANGKA, MARIKINA CITY	KAI CONSTRUCTION (33741)	6,718,126.07	Completed	May 23, 2023	August 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0274	COMPLETION OF MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, BARANGAY PARANG, MARIKINA CITY	MAVCON BUILDERS & SUPPLIES (42578)	9,502,535.76	On-Going	May 04, 2023	August 31, 2023	0.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0275	CONSTRUCTION/REHABILITATION OF MARIKINA HEIGHTS MULTI-PURPOSE BUILDING, BARANGAY MARIKINA HEIGHTS, MARIKINA CITY	AASJ CONSTRUCTION (46968)	4,752,501.09	Completed	May 24, 2023	July 22, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0276	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT AT BARANGAY FORTUNE, MARIKINA CITY	TRIDENT PEAKS BUILDERS & SERVICES INC. (41188)	14,257,852.95	Completed	September 05, 2023	March 02, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0278	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT AT BARANGAY TUMANA, MARIKINA CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	9,493,923.12	Completed	June 09, 2023	September 06, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0279	CONSTRUCTION/REHABILITATION OF TUMANA MULTI-PURPOSE BUILDING, BARANGAY TUMANA, MARIKINA CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	13,282,379.90	Completed	June 09, 2023	October 06, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0280	REHABILITATION OF Q STUDENT CENTER, BARANGAY MARIKINA HEIGHTS, MARIKINA CITY	AASJ CONSTRUCTION (46968)	4,751,677.00	Completed	June 08, 2023	December 07, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0281	REHABILITATION OF ST. MARY ELEMENTARY SCHOOL, BARANGAY NANGKA, MARIKINA CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	4,744,317.92	Completed	June 08, 2023	October 16, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0282	CONSTRUCTION OF MONTEREY PHASE 1 HOMEOWNERS ASSOCIATION MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, BARANGAY FORTUNE, MARIKINA CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	17,092,639.11	On-Going	June 09, 2023	April 04, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0283	CONSTRUCTION OF MULTIPURPOSE BUILDING AT NATIONAL CENTER FOR MENTAL HEALTH BARANGAY MAUWAY, MANDALUYONG CITY	FRANZCOR TRADING & CONSTRUCTION (18082)	7,604,686.28	Completed	March 24, 2023	October 19, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0284	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING INCLUDING UPGRADING OF ELECTRICAL FACILITIES AT ANDRES BONIFACIO INTEGRATED SCHOOL, MANDALUYONG CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	9,496,497.94	Completed	June 08, 2023	June 08, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0285	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING INCLUDING UPGRADING OF ELECTRICAL FACILITIES AT SANCTUARY DSWD NCR BARANGAY ADDITION HILLS, MANDALUYONG CITY	RED MATRIX BUILDERS AND TRADING (38828)	9,494,230.81	Completed	May 23, 2023	July 27, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0286	REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING AT MANDALUYONG SCIENCE HIGH SCHOOL, MANDALUYONG CITY	5.J.B.P. PREMIUM CONSTRUCTION CORPORATION (41298)	2,850,322.73	Completed	March 22, 2023	May 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0287	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING AT BLOCK 37 BARANGAY ADDITION HILLS, MANDALUYONG CITY	VIRAC NRC CONSTRUCTION (11396)	2,850,626.88	Completed	March 29, 2023	May 27, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0288	CONSTRUCTION OF MULTI PURPOSE BUILDING (HEALTH CENTER) AT BARANGAY NAMAYAN, MANDALUYONG CITY	C.B. GARAY PHILWIDE BUILDERS (6004)	33,275,747.17	On-Going	June 05, 2023	July 28, 2024	71.74
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0289	CONSTRUCTION OF MULTI PURPOSE BUILDING (CISTERN) AT ILAYA BARANGKA INTEGRATED SCHOOL, MANDALUYONG CITY	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	9,501,105.32	Completed	July 07, 2023	January 02, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0290	CONSTRUCTION OF MULTI PURPOSE BUILDING (CISTERN) AT ADDITION HILLS INTEGRATED SCHOOL, MANDALUYONG CITY	JJPR CONSTRUCTION SERVICES (53478)	18,707,894.42	On-Going	May 04, 2023	December 29, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0291	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT PUROK 10, BARANGAY SOUTH DAANG HARI, TAGUIG CITY	R.D. TALENS CONSTRUCTION AND TRADING (36817)	48,268,169.94	On-Going	December 29, 2023	September 23, 2024	0.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0293	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT TAGUIG-PATEROS DISTRICT HOSPITAL, BARANGAY WESTERN BICUTAN, TAGUIG CITY	GIGA PREMIER BUILDERS, INC. (55642)	28,958,880.74	Completed	November 13, 2023	January 18, 2025	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0294	REHABILITATION OF ALLEYS AND DRAINAGES AT PUROK 13 AND 14, BARANGAY SOUTH DAANG HARI, TAGUIG CITY	ZYRE TRADING AND CONSTRUCTION (42364)	28,214,620.32	Completed	June 09, 2023	February 03, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0295	REHABILITATION OF ROAD NETWORK, SECOND DISTRICT, MARIKINA CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	9,401,361.31	On-Going	May 23, 2023	November 18, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0296	REHABILITATION OF BARANGAY TUMANA ROAD NETWORK, BARANGAY TUMANA, MARIKINA CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	9,393,094.00	Completed	May 23, 2023	September 19, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0297	IMPROVEMENT OF ROAD NETWORK, BARANGAY TUMANA, MARIKINA CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	4,657,342.30	Completed	June 08, 2023	September 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0298	REPAIR/REHABILITATION OF ROAD NETWORK, MARIKINA CITY, SECOND DISTRICT	W. GOMEZ TRADING AND CONSTRUCTION (39250)	14,104,100.00	Completed	May 23, 2023	July 21, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0299	REHABILITATION OF ROAD, NEW MARIKINA, BRGY. SAN ROQUE, MARIKINA	STREAMLINE BUILDERS CORPORATION (40804)	18,554,331.10	Completed	May 23, 2023	July 21, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0300	CONSTRUCTION OF MALANDAY ACCESS ROAD ALONG MARIKINA RIVER, MARIKINA CITY	STREAMLINE BUILDERS CORPORATION (40804)	9,319,091.58	Completed	June 08, 2023	September 20, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0301	REPAIR/REHABILITATION OF DRAINAGE IN PROVIDENT VILLAGES IN BRGY. TAÑONG AND JESUS DELA PEÑA, MARIKINA CITY	BELL CONSTRUCTION (27851)	27,933,956.18	Completed	May 04, 2023	January 03, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0302	CONSTRUCTION OF MULTIPURPOSE BUILDING AT STO. NIÑO NATIONAL HIGH SCHOOL PHASE 3, BARANGAY STO. NIÑO, MARIKINA CITY	BELL CONSTRUCTION (27851)	28,510,422.42	On-Going	June 08, 2023	June 18, 2024	30.55
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0303	CONSTRUCTION OF MULTIPURPOSE BUILDING AT LEODEGARIO VICTORINO ELEMENTARY SCHOOL PHASE 2, BARANGAY JESUS DELA PEÑA, MARIKINA CITY	STREAMLINE BUILDERS CORPORATION (40804)	11,409,593.54	Completed	May 04, 2023	September 30, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0304	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (CITY ENVIRONMENT AND MANAGEMENT OFFICE (CEMO) COMPLEX), BRGY. STO. NINO MARIKINA CITY	BELL CONSTRUCTION (27851)	37,690,582.90	Completed	June 09, 2023	August 01, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0305	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 2), LUWALHATI NG MAYNILA, BOYS TOWN COMPOUND, MARIKINA CITY	RICHBIM CONSTRUCTION INC. (48351)	4,840,073.45	Completed	October 09, 2023	January 06, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0306	CONSTRUCTION OF MULTI-PURPOSE BUILDING (ANIMAL PROTECTION AND COUNCIL OFFICE), MARIKINA CITY	STREAMLINE BUILDERS CORPORATION (40804)	18,891,625.00	Completed	June 09, 2023	June 02, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0307	CONSTRUCTION OF MULTI-PURPOSE BUILDING (TRANSPORT TERMINAL) ALONG EASTBANK ROAD, PASIG CITY	OLYMPUS MINING AND BUILDERS GROUP PHILS. CORP. (FORMERLY: OLYMPUS BUILDERS AND MINING CORP.) (51087)	7,603,388.73	Completed	April 04, 2023	July 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0308	REHABILITATION OF MULTI-PURPOSE BUILDING AT P. CONDUCTO, PASIG CITY	W. GOMEZ TRADING AND CONSTRUCTION (39250)	9,502,169.14	Completed	April 04, 2023	July 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0309	REHABILITATION OF DRAINAGE SYSTEM AT BARANGAY PINAGBUHATAN AND VICINITY, PASIG CITY	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	29,782,000.00	Completed	September 05, 2023	May 01, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0310	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MANGGAHAN, PASIG CITY	CAMILO CONSTRUCTION & TRADING (29529)	14,242,578.28	On-Going	June 09, 2023	October 06, 2023	0.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0311	REHABILITATION OF SLOPE PROTECTION AT MAYTUNAS CREEK, SAN JUAN CITY	DARCY & ANNA BUILDERS & TRADING (38559)	40,203,391.26	Completed	March 22, 2023	October 17, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0312	CONSTRUCTION OF MULTI-PURPOSE BUILDING (GOVERNMENT CENTER), BARANGAY ST. JOSEPH, SAN JUAN CITY, PACKAGE 11-A	DEVEX INCORPORATED (38684)	76,008,805.35	Completed	April 27, 2023	January 21, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0313	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE IX-A) AT BARANGAY ST. JOSEPH, SAN JUAN CITY	DEVEX INCORPORATED (38684)	93,963,580.87	Completed	April 27, 2023	April 20, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0314	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. TIBAGAN, SAN JUAN CITY	KING EIGHT BUILDERS AND SUPPLY (37325)	39,904,581.89	Completed	April 04, 2023	November 29, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0315	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PEDRO CRUZ, SAN JUAN CITY	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	39,689,805.47	Completed	April 04, 2023	January 28, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0316	COMPLETION OF MULTI-PURPOSE BUILDING / WOODEN BASKETBALL COURT AT BARANGAY GREENHILLS, SAN JUAN CITY	STRUKTURA TEKNIKA SERVICES CO. (16646)	19,006,122.06	Completed	May 04, 2023	October 30, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0317	COMPLETION OF MULTI-PURPOSE BUILDING / WOODEN BASKETBALL COURT AT BARANGAY KABAYANAN, SAN JUAN CITY	STRUKTURA TEKNIKA SERVICES CO. (16646)	19,002,157.16	Completed	June 08, 2023	January 13, 2025	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0318	COMPLETION OF MULTI-PURPOSE BUILDING / WOODEN BASKETBALL COURT AT BARANGAY STA. LUCIA, SAN JUAN CITY	STRUKTURA TEKNIKA SERVICES CO. (16646)	19,013,743.82	Completed	May 04, 2023	November 08, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0319	COMPLETION OF MULTI-PURPOSE BUILDING / WOODEN BASKETBALL COURT AT BARANGAY WEST CRAME, SAN JUAN CITY	STRUKTURA TEKNIKA SERVICES CO. (16646)	18,913,345.52	Completed	July 07, 2023	November 03, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0320	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT SAN ISIDRO ST., BRGY. STA. ANA, TAGUIG CITY	EBUILDERS CONSTRUCTION & DEVELOPMENT CORP. (36855)	47,471,025.92	Completed	March 22, 2023	January 15, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0321	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE, TAGUIG CITY	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	9,500,662.16	Completed	March 22, 2023	January 10, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0322	CONSTRUCTION/IMPROVEMENT OF DRAINAGE SYSTEM, BRGY. LOWER BICUTAN, TAGUIG CITY	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	49,000,000.00	Completed	April 27, 2023	January 21, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0323	CONSTRUCTION/IMPROVEMENT OF DRAINAGE SYSTEM, BRGY. NEW LOWER BICUTAN, TAGUIG CITY	ROTAFLEX CONSTRUCTION AND DEVELOPMENT CORP. (FORMERLY:ROTA FLEX CONSTRUCTION) (23408)	46,549,971.18	Completed	June 05, 2023	February 29, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0324	CONSTRUCTION (COMPLETION) OF STO. ROSARIO SILANGAN MULTI-PURPOSE BUILDING AT BARANGAY STO. ROSARIO SILANGAN, PATEROS, METRO MANILA	TRILEX BUILDERS AND CONSTRUCTION SUPPLY INC. (FORMERLY: TRILEX BUILDERS AND CONSTRUCTION SUPPLY) (26590)	47,505,982.75	Completed	June 09, 2023	January 04, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0325	CONSTRUCTION (COMPLETION) OF FIVE (5) STOREY HALL OF JUSTICE BUILDING (PHASE 3), PATEROS, METRO MANILA	JUSTBILT BUILDERS (39754)	9,505,785.24	Completed	July 07, 2023	January 02, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0326	CONSTRUCTION (COMPLETION) OF FIVE (5) STOREY DISASTER RISK MANAGEMENT BUILDING (PHASE 3), PATEROS, METRO MANILA	JUSTBILT BUILDERS (39754)	9,505,785.24	Completed	July 07, 2023	January 02, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0327	COMPLETION OF AGUHO MULTI-PURPOSE BUILDING, (BACK OF MUNICIPAL HALL), BRGY. AGUHO, PATEROS, METRO MANILA	B. VALENCERINA TRADING & CONSTRUCTION (22147)	24,500,000.00	On-Going	March 27, 2023	November 21, 2023	99.44
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0328	CONSTRUCTION (COMPLETION) OF PATEROS SPORTS COMPLEX, BRGY. SAN PEDRO, PATEROS, METRO MANILA	FRANZCOR TRADING & CONSTRUCTION (18082)	14,251,585.10	Completed	June 09, 2023	December 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0329	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. AGUHO, PATEROS	B. VALENCERINA TRADING & CONSTRUCTION (22147)	9,500,244.11	Completed	May 23, 2023	October 19, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0330	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL) AT BRGY. LIGID TIPAS, TAGUIG CITY	FRANZCOR TRADING & CONSTRUCTION (18082)	14,700,000.00	Completed	June 08, 2023	January 03, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0331	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGY. NEW LOWER BICUTAN, TAGUIG CITY	816 EMBER CONSTRUCTION CORPORATION (51107)	24,132,412.46	On-Going	November 13, 2023	June 09, 2024	0.05
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0332	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TABACALERA, PATEROS	L.P.O. ENTERPRISES (20730)	48,519,460.88	Completed	July 11, 2023	March 06, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0333	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STA ANA, PATEROS	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	33,229,712.56	Completed	August 08, 2023	March 04, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0334	CONSTRUCTION OF STO. ROSARIO SILANGAN MULTI-PURPOSE BUILDING AT BARANGAY STO. ROSARIO SILANGAN, PATEROS, METRO MANILA	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	47,506,205.62	Completed	June 09, 2023	January 04, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0335	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BAGUMBAYAN, TAGUIG CITY	HAWK KEY CONSTRUCTION AND GENERAL MERCHANDISE CORPORATION (41810)	47,506,139.28	Completed	July 20, 2023	April 14, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0336	CONSTRUCTION OF PUP MULTI-PURPOSE BUILDING, GENERAL SANTOS AVE., BRGY LOWER BICUTAN, TAGUIG CITY	A.L. SALAZAR CONSTRUCTION, INC. (3899)	48,264,794.34	On-Going	November 13, 2023	July 09, 2024	0.03
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0337	REHABILITATION OF DRAINAGE SYSTEM (BOX CULVERT) AT PIO FELIPE ST. AT BARANGAY NEW LOWER BICUTAN, TAGUIG CITY	JAYMAR BUILDERS (7900)	27,924,104.19	Completed	June 08, 2023	January 03, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0338	UPGRADING OF DRAINAGE SYSTEM AT JACINTO ST., ORELLANA ST., LLAMERA ST., MARINDUQUE ST., FRANCO ST. AT BARANGAY NEW LOWER BICUTAN, TAGUIG CITY	RGDG CONSTRUCTION (37950)	9,309,670.78	Completed	June 08, 2023	December 04, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0339	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT PAMAYANANG DIEGO SILANG AT BARANGAY USUSAN, TAGUIG CITY	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	0.00	Terminated	October 18, 2023	July 13, 2024	0.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0340	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH CENTER) AT BARANGAY STA. ANA, PATEROS, METRO MANILA	ZYRE TRADING AND CONSTRUCTION (42364)	28,502,466.12	Completed	May 04, 2023	December 29, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0341	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, PHASE II AT BARANGAY KATUPARAN, TAGUIG CITY	TRILEX BUILDERS AND CONSTRUCTION SUPPLY INC. (FORMERLY: TRILEX BUILDERS AND CONSTRUCTION SUPPLY) (26590)	85,509,871.04	Completed	April 04, 2023	April 27, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0342	CONSTRUCTION OF ROAD WITH DRAINAGE SYSTEM AT QUIRINO ST., BARANGAY SOUTH SIGNAL, TAGUIG CITY	J.M.L.R. CONSTRUCTION AND SUPPLY (51759)	14,106,981.34	Completed	May 23, 2023	October 19, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0343	CONSTRUCTION OF DOST NORTH COMPOUND PERIMETER ROAD WITHIN THE DOST BICUTAN COMPOUND, TAGUIG CITY	HONY TRADING & CONSTRUCTION (26898)	18,807,945.26	Completed	June 09, 2023	November 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0344	REHABILITATION AND ASPHALT OVERLAYING OF IDENTIFIED EXISTING ROADS WITHIN THE DOST BICUTAN COMPOUND, TAGUIG CITY	BPV CONSTRUCTION INC. (47081)	6,499,037.86	Completed	May 23, 2023	June 21, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0345	CONSTRUCTION OF DRAINAGE SYSTEM AT ZONE 1, ZONE 2, ZONE 7 AND ZONE 8, BARANGAY FORT BONIFACIO, TAGUIG CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	26,064,196.17	Completed	June 09, 2023	February 03, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0346	CONSTRUCTION OF DRAINAGE SYSTEM AT STO NIÑO AVE FROM COR. MRT AVE. TO LIBIS STREET ZONE 5, BARANGAY CENTRAL SIGNAL, TAGUIG CITY	J.M.L.R. CONSTRUCTION AND SUPPLY (51759)	13,963,924.69	Completed	May 23, 2023	December 18, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0347	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY PINAGSAMA, TAGUIG CITY	HONY TRADING & CONSTRUCTION (26898)	28,514,952.10	Completed	May 23, 2023	August 27, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0348	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MORTUARY) AT QUIRINO EXTENSION, BARANGAY SOUTH SIGNAL, TAGUIG CITY	HONY TRADING & CONSTRUCTION (26898)	11,880,000.00	Completed	September 25, 2023	March 07, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0349	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH CENTER), PINAGSAMA, TAGUIG CITY	HONY TRADING & CONSTRUCTION (26898)	19,306,063.39	On-Going	December 28, 2023	July 24, 2024	0.07
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0350	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY CENTRAL SIGNAL VILLAGE, TAGUIG CITY	B. VALENCERINA TRADING & CONSTRUCTION (22147)	29,102,370.22	Completed	November 13, 2023	July 09, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0351	REHABILITATION OF ROADS AT BARANGAY UPPER BICUTAN, TAGUIG CITY	B. VALENCERINA TRADING & CONSTRUCTION (22147)	14,107,071.69	Completed	June 09, 2023	December 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0352	CONSTRUCTION (COMPLETION) MULTI-PURPOSE BUILDING (SENIOR CITIZEN BUILDING), BARANGAY STA ANA, PATEROS	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	33,267,334.61	Completed	April 04, 2023	October 30, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0354	REHABILITATION OF ST. PETER ST., ST. JOHN ST., ST. THERESE ST. AT PERPETUAL VILLAGE, BARANGAY BAGONG TANYAG, TAGUIG CITY	ZYRE TRADING AND CONSTRUCTION (42364) / RVDP CONSTRUCTION (47273)	47,024,649.37	Completed	June 05, 2023	January 30, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0355	REHABILITATION OF P. HERRERA STREET, PATEROS	JAYMAR BUILDERS (7900)	4,701,561.60	Completed	June 08, 2023	October 05, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0356	REHABILITATION OF ROADS AT MAYA ST., BRGY. USUSAN, TAGUIG CITY	JAYMAR BUILDERS (7900)	9,404,572.84	Completed	June 05, 2023	November 10, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0357	REHABILITATION OF ROAD INCLUDING ALLEYS AND DRAINAGES ALONG T SULIT STREET AND LATERALS (PASCUAL AREA, KALYE OTSO, SARAP BUHAY, AGUHO BOUNDARY, AND TANGCO AREA) BARANGAY AGUHO PATEROS	B. VALENCERINA TRADING & CONSTRUCTION (22147)	9,403,979.08	Completed	June 08, 2023	January 03, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0358	REHABILITATION OF ROAD INCLUDING ALLEYS AND DRAINAGES ALONG G. DE BORJA STREET AND LATERALS (TILAOK, MENGUITO AREA, GUINGCANCO AREA, PATINDIG ARAW AND ENGR. CALINGO AREA) BARANGAY AGUHO, PATEROS	B. VALENCERINA TRADING & CONSTRUCTION (22147)	9,403,772.08	Completed	May 23, 2023	October 19, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0359	CONSTRUCTION OF ROTONDA AT CORNER CAYETANO BLVD. AND BAGONG CALZADA, TAGUIG CITY	J.M.L.R. CONSTRUCTION AND SUPPLY (51759)	0.00	Terminated	December 29, 2023	July 25, 2024	0.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0360	REHABILITATION OF ROADS AT BARANGAY MAHARLIKA, TAGUIG CITY	B. VALENCERINA TRADING & CONSTRUCTION (22147)	9,404,781.95	Completed	June 08, 2023	December 04, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0361	REHABILITATION OF ROADS AT BARANGAY WESTERN BICUTAN, TAGUIG CITY	SPRING STAR CONSTRUCTION AND SUPPLY (20240)	9,402,832.93	Completed	September 29, 2023	March 26, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0362	CONSTRUCTION OF ROADS AT KABATAS COMPOUND (SPDHAI), TAGUIG CITY	IPM CONSTRUCTION & DEVELOPMENT CORPORATION (14699)	14,408,925.39	Completed	June 08, 2023	January 09, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0363	REHABILITATION OF ROADS AT BARANGAY NORTH SIGNAL, TAGUIG CITY	IPM CONSTRUCTION & DEVELOPMENT CORPORATION (14699)	14,106,427.35	Completed	May 23, 2023	December 18, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0364	REHABILITATION OF ROADS AT BARANGAY SIGNAL, TAGUIG CITY	IPM CONSTRUCTION & DEVELOPMENT CORPORATION (14699)	14,106,384.54	Completed	May 23, 2023	December 18, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0365	REHABILITATION OF ROADS AT BARANGAY WAWA, TAGUIG CITY	RED MATRIX BUILDERS AND TRADING (38828)	14,106,576.00	Completed	May 23, 2023	December 12, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0366	CONSTRUCTION OF BRIDGE ALONG C-6 OPEN CHANNEL BRGY. PALINGON, TAGUIG CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	18,809,301.54	Completed	August 15, 2023	July 24, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0367	CONSTRUCTION OF BRIDGE ALONG C-6 OPEN CHANNEL BRGY. NAPINDAN, TAGUIG CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	18,799,549.45	Completed	August 15, 2023	July 24, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0368	REHABILITATION OF ROAD AT BARANGAY IBAYO-TIPAS, TAGUIG CITY (PHASE II)	HONY TRADING & CONSTRUCTION (26898)	18,807,999.22	Completed	May 23, 2023	November 18, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0369	CONSTRUCTION (IMPROVEMENT) OF ROADS AT BRGY. HAGONoy, TAGUIG CITY	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	19,604,204.88	Completed	May 23, 2023	November 18, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0370	CONSTRUCTION (IMPROVEMENT) OF ROAD AT BRGY. SAN MIGUEL, TAGUIG CITY	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	23,512,258.92	Completed	June 08, 2023	January 03, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0373	COMPLETION OF AGUHO, MULTI-PURPOSE BUILDING, (BACK OF MUNICIPAL HALL), BRGY. AGUHO, PATEROS	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	0.00	Terminated	December 12, 2023	August 07, 2024	0.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0374	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT PUROK 2, BARANGAY UPPER BICUTAN, TAGUIG CITY	A.L. SALAZAR CONSTRUCTION, INC. (3899)	47,520,049.83	Completed	April 04, 2023	December 29, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0375	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT SITIO IMELDA, BARANGAY UPPER BICUTAN TAGUIG CITY (PHASE II)	JUSTBILT BUILDERS (39754)	19,007,785.41	Completed	April 04, 2023	November 29, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0376	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL) AT BARANGAY CALZADA, TAGUIG CITY (PHASE III)	HONY TRADING & CONSTRUCTION (26898)	18,988,384.71	Completed	April 04, 2023	September 30, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0377	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT KOROKAN, BARANGAY WESTERN BICUTAN, TAGUIG CITY	ZYRE TRADING AND CONSTRUCTION (42364)	14,255,926.82	Completed	April 04, 2023	November 29, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0378	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE FACILITY (PATEROS SPORTS COMPLEX), BRGY. SAN PEDRO, PATEROS	J.M.L.R. CONSTRUCTION AND SUPPLY (51759)	14,251,764.22	Completed	October 09, 2023	May 13, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0380	CONSTRUCTION OF TESDA BUILDING, BARANGAY STO. ROSARIO SILANGAN, PATEROS	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 38958) / EBUILDERS CONSTRUCTION & DEVELOPMENT CORP. (36855)	46,550,946.87	Completed	July 11, 2023	March 06, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0381	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (DISASTER RISK MANAGEMENT BUILDING), PATEROS (PHASE 3)	JUSTBILT BUILDERS (39754)	9,505,998.70	Completed	November 13, 2023	March 11, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0382	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH CENTER), G. DE BORJA ST. AGUHO, PATEROS	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 38958)	48,513,155.86	On-Going	December 12, 2023	October 06, 2024	0.03
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0383	CONSTRUCTION OF MULTI-PURPOSE BUILDING (RFU-NCR MEGA LABORATORY BUILDING) (WITH EQUIPMENT), 1ST QUADRANT OF CAMP BAGONG DIWA ALONG GEN. SANTOS AVE., BICUTAN, TAGUIG CITY	A.M. ORETA & CO., INC. (108)	81,188,147.02	Completed	December 28, 2023	October 22, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0384	BANK IMPROVEMENT/PROTECTION ALONG C-6 OPEN CHANNEL (PHASE 5), TAGUIG CITY	TOPNOTCH CATALYST BUILDERS INC. (34061) / BLACK HARDHAT INC. (FORMERLY: JCHARDHAT INC.) (49520)	82,463,675.76	Completed	March 22, 2023	November 16, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0385	BANK IMPROVEMENT/PROTECTION ALONG C-6 OPEN CHANNEL (PHASE 6), TAGUIG CITY	TOPNOTCH CATALYST BUILDERS INC. (34061) / BLACK HARDHAT INC. (FORMERLY: JCHARDHAT INC.) (49520)	82,472,176.94	Completed	March 22, 2023	November 16, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0386	BANK IMPROVEMENT/PROTECTION ALONG C-6 OPEN CHANNEL (PHASE 7), TAGUIG CITY	TOPNOTCH CATALYST BUILDERS INC. (34061) / BLACK HARDHAT INC. (FORMERLY: JCHARDHAT INC.) (49520)	82,507,105.55	Completed	March 22, 2023	November 16, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OB0387	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT THE NATIONAL CENTER FOR MENTAL HEALTH (PACKAGE 3) DESIGNATED AS THE SENATE PRESIDENT NEPTALI A. GONZALES GENERAL HOSPITAL, MANDALUYONG CITY	VIRAC NRC CONSTRUCTION (11396)	71,258,250.31	Completed	July 11, 2023	July 04, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OB0388	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT THE NATIONAL CENTER FOR MENTAL HEALTH (PACKAGE 4) DESIGNATED AS THE SENATE PRESIDENT NEPTALI A. GONZALES GENERAL HOSPITAL, MANDALUYONG CITY	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	71,260,406.84	Completed	November 13, 2023	November 06, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0389	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT AYALA HOUSING, BARANGAY BARANGKA DRIVE, MANDALUYONG CITY	FRANZCOR TRADING & CONSTRUCTION (18082)	4,677,726.54	Completed	April 04, 2023	June 02, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0390	CONSTRUCTION (COMPLETION) OF PHILIPPINE NATIONAL POLICE BUILDING AT BARANGAY PLAINVIEW, MANDALUYONG CITY	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	46,802,000.00	Completed	March 30, 2023	October 01, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0391	CONSTRUCTION/COMPLETION OF MULTI-PURPOSE BUILDING (PHILIPPINE NATIONAL POLICE AND BUREAU OF FIRE DEPARTMENT) PHASE 3, BARANGAY PLAINVIEW, MANDALUYONG CITY	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	93,508,500.48	Completed	April 04, 2023	November 30, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0392	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY WACK WACK PACKAGE 4, MANDALUYONG CITY	VIRAC NRC CONSTRUCTION (11396)	93,594,563.24	Completed	June 05, 2023	May 29, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0393	CONSTRUCTION OF MULTI PURPOSE BUILDING AT BARANGAY BAGONG SILANG, MANDALUYONG CITY, PHASE 1	VIRAC NRC CONSTRUCTION (11396)	93,556,314.54	Completed	June 09, 2023	August 01, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0394	CONSTRUCTION OF MULTI PURPOSE BUILDING AT BARANGAY PLAINVIEW, MANDALUYONG CITY	C.B. GARAY PHILWIDE BUILDERS (6004)	65,489,467.19	On-Going	June 05, 2023	May 29, 2024	57.99
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0395	CONSTRUCTION OF MULTI-PURPOSE BLDG. (VARIOUS OFFICES) IN BARANGAY MAUWAY, MANDALUYONG CITY (PHASE 1)	VIRAC NRC CONSTRUCTION (11396)	70,195,743.49	On-Going	December 20, 2023	June 11, 2025	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0396	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAUWAY, MANDALUYONG CITY (PHASE 2)	VIRAC NRC CONSTRUCTION (11396)	70,189,839.23	On-Going	December 20, 2023	June 11, 2025	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0397	CONSTRUCTION OF MULTI PURPOSE BUILDING (COVERED COURT) AT BARANGAY HULO, PACKAGE 1, MANDALUYONG CITY	VIRAC NRC CONSTRUCTION (11396)	80,759,337.29	On-Going	June 09, 2023	August 31, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0398	CONSTRUCTION OF MULTI PURPOSE BUILDING (COVERED COURT) AT BARANGAY HULO, PACKAGE 2, MANDALUYONG CITY	VIRAC NRC CONSTRUCTION (11396)	80,759,346.93	On-Going	June 09, 2023	August 31, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0399	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY BAGONG SILANG, MANDALUYONG CITY, PHASE 2	VIRAC NRC CONSTRUCTION (11396)	93,556,691.81	Completed	June 09, 2023	May 09, 2025	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0400	CONSTRUCTION OF MARIKINA POLYTECHNIC COLLEGE AUDITORIUM PHASE 2, MARIKINA CITY	VICTORIA BUILDERS AND TRADING (37455) / VF CONSTRUCTION (10048)	65,389,830.50	Completed	June 09, 2023	February 03, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0402	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, MARIKINA CITY	PRUDENT DIAMOND SQUARE CONSTRUCTION CO. (31726)	56,126,611.68	Completed	September 28, 2023	May 24, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0403	CONSTRUCTION OF DRAINAGE SYSTEM, BRGY. TUMANA, MARIKINA CITY	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	46,727,916.11	Completed	March 22, 2023	December 16, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0404	CONSTRUCTION OF MULTI-PURPOSE BUILDING IN MARIKINA YOUTH CAMP, MARIKINA CITY	ST. TIMOTHY CONSTRUCTION CORPORATION ((REVOKED] 39196)	94,981,402.37	Completed	November 15, 2023	November 08, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0405	CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE 1 - NATIONAL GOVERNMENT OFFICES BLDG., MARIKINA CITY	BELL CONSTRUCTION (27851)	95,052,113.84	Completed	December 12, 2023	November 05, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0406	IMPROVEMENT MARIKINA RIVER AT STA. 15 + 450 TO STA. 16 + 470, MARIKINA CITY	L.R. TIQUI BUILDERS, INC. (13810) / M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	92,990,387.76	Completed	June 30, 2023	February 09, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0407	IMPROVEMENT MARIKINA RIVER AT STA. 16 + 470 TO STA. 17 + 490, MARIKINA CITY	L.R. TIQUI BUILDERS, INC. (13810) / 729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	93,057,109.56	Completed	June 30, 2023	February 24, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0408	IMPROVEMENT MARIKINA RIVER AT STA. 17 + 490 TO STA. 18 + 510, MARIKINA CITY	L.R. TIQUI BUILDERS, INC. (13810)	93,035,955.95	Completed	June 09, 2023	February 03, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0409	IMPROVEMENT WORKS ALONG UPPER MARIKINA RIVER AT STA. 15 + 700 TO STA. 15 + 850, RIGHT BANK, MARIKINA CITY	M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	93,089,846.79	Completed	September 25, 2023	June 20, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0410	IMPROVEMENT WORKS ALONG UPPER MARIKINA RIVER AT STA. 15 + 850 TO STA. 16 + 000, RIGHT BANK, MARIKINA CITY	M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	93,041,802.10	Completed	September 25, 2023	June 20, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0412	REHABILITATION OF MULTI-PURPOSE BUILDING, PARK 23 HOA, BARANGAY MARIKINA HEIGHTS, MARIKINA CITY	MAVCON BUILDERS & SUPPLIES (42578)	4,749,232.31	On-Going	May 04, 2023	July 02, 2023	92.73
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0413	CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER) AT BARANGAY BAMBANG, PASIG CITY	E.S. JOSEFA CONSTRUCTION (31179)	65,514,641.84	Completed	May 24, 2023	March 18, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0421	REHABILITATION OF DRAINAGE SYSTEM ALONG F. MANALO STREET, SAN JUAN CITY	KING EIGHT BUILDERS AND SUPPLY (37325) / WAWAO BUILDERS (46535)	41,851,062.78	Completed	March 22, 2023	February 18, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0422	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT ERMITAÑO CREEK, BRGY. ADDITION HILLS, SAN JUAN CITY	DARCY & ANNA BUILDERS & TRADING (38559)	44,096,995.90	Completed	March 22, 2023	January 24, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0423	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT ERMITAÑO CREEK, BRGY. LITTLE BAGUIO, SAN JUAN CITY	WAWAO BUILDERS (46535) / DRJY CONSTRUCTION (53814)	96,499,998.84	Completed	March 22, 2023	March 24, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0424	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE VII-A) AT BARANGAY ST. JOSEPH, SAN JUAN CITY	DEVEX INCORPORATED (38684)	106,544,782.44	Completed	June 06, 2023	May 30, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0425	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE VIII-A) AT BARANGAY ST. JOSEPH, SAN JUAN CITY	DEVEX INCORPORATED (38684)	140,214,762.71	Completed	June 06, 2023	May 30, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0426	CONSTRUCTION OF PPTA BYPASS ROAD TO CAYETANO BLVD., TAGUIG CITY	B. BERNARDO CONST., INC. (6196)	94,560,208.19	Completed	December 28, 2023	May 03, 2025	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0427	CONSTRUCTION OF PUP 4-STOREY BUILDING, GENERAL SANTOS AVE., BRGY LOWER BICUTAN, TAGUIG CITY	HONY TRADING & CONSTRUCTION (26898)	96,499,684.49	Completed	November 13, 2023	November 06, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0428	CONSTRUCTION OF MULTI-PURPOSE BUILDING A ALONG LAGUNA LAKE HIGHWAY (C-6 ROAD), BRGY LOWER BICUTAN & BRGY. HAGONoy, TAGUIG CITY, PHASE I	HAWK KEY CONSTRUCTION AND GENERAL MERCHANDISE CORPORATION (41810)	96,499,938.98	On-Going	November 13, 2023	October 07, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0429	CONSTRUCTION OF MULTI-PURPOSE BUILDING B ALONG LAGUNA LAKE HIGHWAY (C-6 ROAD), BRGY LOWER BICUTAN & BRGY. HAGONoy, TAGUIG CITY, PHASE I	RGDG CONSTRUCTION (37950) / AYLAN CONSTRUCTION & TRADING (11884)	96,490,657.49	On-Going	November 13, 2023	July 02, 2025	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0432	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LOWER BICUTAN, TAGUIG CITY	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 38958)	94,102,221.79	Completed	December 29, 2023	September 08, 2025	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0433	CONSTRUCTION OF SLOPE PROTECTION AT TAGUIG RIVER LAGUNA LAKESHORE, TAGUIG CITY, PHASE I	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	91,578,156.14	Completed	April 19, 2023	December 14, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0434	CONSTRUCTION OF SLOPE PROTECTION AT TAGUIG RIVER LAGUNA LAKESHORE, TAGUIG CITY, PHASE II	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	91,674,420.38	Completed	April 19, 2023	December 14, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OB0435	CONSTRUCTION OF SLOPE PROTECTION AT TAGUIG RIVER LAGUNA LAKESHORE, TAGUIG CITY, PHASE III	A.J. LAVA BUILDERS CORP. (FORMERLY: A.J. LAVA BUIL (22265)	91,616,675.48	Completed	April 19, 2023	December 14, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0436	IMPROVEMENT OF LAWTON AVENUE, TAGUIG CITY	A.L. SALAZAR CONSTRUCTION, INC. (3899)	93,099,387.44	Completed	June 05, 2023	February 29, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0437	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT PAMPANGA ROAD CORNER ZAMBALES ST., BARANGAY PINAGSAMA, TAGUIG CITY	ZYRE TRADING AND CONSTRUCTION (42364) / RVDP CONSTRUCTION (47273)	66,535,526.40	Completed	May 24, 2023	November 25, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0438	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT TCU COMPOUND AT BARANGAY CENTRAL BICUTAN, TAGUIG CITY	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	93,604,945.18	Completed	December 28, 2023	December 07, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0439	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT TCU COMPOUND AT BARANGAY CENTRAL BICUTAN, TAGUIG CITY	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	95,051,392.49	Completed	December 28, 2023	March 21, 2025	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0440	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT KOROKAN, BRGY. WESTERN BICUTAN, TAGUIG CITY	HONY TRADING & CONSTRUCTION (26898)	11,582,224.64	On-Going	November 13, 2023	May 10, 2024	0.11
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0447	CONSTRUCTION OF MULTI-PURPOSE FACILITY (LINEAR PARK) ALONG TAGUIG RIVER (WEST BANK), TAGUIG CITY	B. BERNARDO CONST., INC. (6196)	75,654,717.65	Completed	December 28, 2023	August 23, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0448	CONSTRUCTION OF SLOPE PROTECTION ALONG NAPINDAN RIVER, PACKAGE 1, TAGUIG CITY	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	91,636,178.26	Completed	September 29, 2023	May 25, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0449	CONSTRUCTION OF SLOPE PROTECTION ALONG NAPINDAN RIVER, PACKAGE 2, TAGUIG CITY	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	91,577,987.28	Completed	September 29, 2023	May 25, 2024	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0459	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM	B. VALENCERINA TRADING & CONSTRUCTION (22147)	2,246,551.38	Completed	July 11, 2023	November 07, 2023	100.00
Metro Manila 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OB0469	CONSTRUCTION OF QUARTERING BUILDING E, CAMP BAGONG DIWA, TAGUIG CITY, PHASE II	RVDP CONSTRUCTION (47273)	4,884,079.17	Completed	November 13, 2023	April 18, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0001	ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE PRIMARY ROADS EPIFANIO DELOS SANTOS AVE. (EDSA)-K0026+000-K0026+165, MAKATI CITY, METRO MANILA	E. F. CHUA CONSTRUCTION, INC. (37826)	11,500,928.42	Completed	February 06, 2023	April 06, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0002	ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE PRIMARY ROADS EPIFANIO DELOS SANTOS AVE. (EDSA)-K0027+692-K0028+018, K0028+235-K0028+367, K0028+905-K0028+986, MAKATI CITY, METRO MANILA	E. F. CHUA CONSTRUCTION, INC. (37826)	13,058,837.23	Completed	February 09, 2023	April 09, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0003	ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE SECONDARY ROADS GIL PUYAT AVE.-K0005+588-K0005+938, MAKATI CITY, METRO MANILA	AARCON BUILDERS (28336)	13,720,000.00	Completed	February 09, 2023	March 10, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0004	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES BUENDIA FLYOVER (B00562LZ) ALONG SOUTH SUPER HIGHWAY (BUENDIA FLYOVER), MAKATI CITY, METRO MANILA	RNMK CONSTRUCTION, SUPPLY AND DEVELOPMENT CORP. (FOR: RNMK CONST. & DEV'T) (35680)	41,160,000.00	Completed	February 09, 2023	September 06, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0005	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, EDSA-KALAYAAN-FORT BONIFACIO FLYOVER (EB) BUENDIA TO FORT BONIFACIO (B02321LZ) ALONG EDSA-KALAYAAN-FORT BONIFACIO FLYOVER (EAST BOUND)MAKATI CITY, METRO MANILA	E. F. CHUA CONSTRUCTION, INC. (37826)	39,172,058.12	Completed	February 09, 2023	July 08, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0006	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (INSTALLATION OF AUTOMATIC TRASH SCREEN) AT MAKATI DIVERSION CHANNEL, BARANGAY SAN LORENZO, MAKATI CITY, METRO MANILA	E. F. CHUA CONSTRUCTION, INC. (37826)	82,017,719.03	On-Going	August 31, 2023	May 09, 2025	92.59
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0008	CONSTRUCTION OF REVETMENT WALL ALONG BANGKAL CREEK, BARANGAY BANGKAL, MAKATI CITY (PHASE II), METRO MANILA	TWO DIMENSION CONSTRUCTION (39410)	73,738,662.22	Completed	March 09, 2023	January 02, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0009	REHABILITATION OF DRAINAGE SYSTEM ALONG DIAN ST., BUENDIA AVE. AND ITS LATERALS, MAKATI CITY, METRO MANILA	PETER G. CHUA BUILDERS (25367)	7,129,230.51	Completed	August 14, 2023	December 11, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0010	ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE PRIMARY ROADS- EPIFANIO DELOS SANTOS AVE. (EDSA)- K0029+997-K0028+180, MAKATI CITY, METRO MANILA	AARCON BUILDERS (28336)	11,732,560.00	Completed	February 09, 2023	December 17, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0011	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROADS-C-5 ROAD-K0019+1020-K0018+728MAKATI CITY, METRO MANILA	EGB CONSTRUCTION CORPORATION (FORMERLY: EGB CONSTRUCTION) (13722)	53,715,571.67	Completed	February 15, 2023	March 07, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0012	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROADS-EPIFANIO DELOS SANTOS AVE. (EDSA)-K0026+149-K0026+393MAKATI CITY, METRO MANILA	ALMEDGARCIA CONSTRUCTION AND TRADING (52544)	4,896,056.16	Completed	February 06, 2023	June 05, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0013	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROADS-EPIFANIO DELOS SANTOS AVE. (EDSA)-K0028+448-K0027+334MAKATI CITY, METRO MANILA	E. F. CHUA CONSTRUCTION, INC. (37826)	50,134,614.70	Completed	February 15, 2023	December 11, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0014	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, KALAYAAN EDSA FLYOVER (B00566LZ) ALONG KALAYAAN-EDSA FLYOVER), MAKATI CITY, METRO MANILA	GREENCOMPASS CONSTRUCTION (52719)	9,800,000.00	Completed	February 09, 2023	June 29, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0015	CONSTRUCTION OF BOX CULVERT ALONG XYRIS CREEK, MAKATI CITY, METRO MANILA	LIZVIL CONSTRUCTION & SUPPLY (46192)	5,880,000.00	Completed	February 15, 2023	July 14, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0016	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (INSTALLATION OF AUTOMATIC TRASH SCREEN) AT MAYA CREEK, BARANGAY RIZAL, MAKATI CITY, METRO MANILA	KING EIGHT BUILDERS AND SUPPLY (37325)	61,469,424.33	Completed	July 31, 2023	March 26, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0017	CONSTRUCTION OF REVETMENT WALL ALONG BALISAMPAN CREEK, BARANGAY GUADALUPE VIEJO, MAKATI CITY (PHASE II), METRO MANILA	AKN CONSTRUCTION CORPORATION (11845)	66,566,424.62	Completed	February 15, 2023	October 19, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0018	CONSTRUCTION OF REVETMENT WALL ALONG BALISAMPAN CREEK, BARANGAY GUADALUPE VIEJO, MAKATI CITY (PHASE III), METRO MANILA	AKN CONSTRUCTION CORPORATION (11845)	66,584,998.99	Completed	February 15, 2023	October 19, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0019	CONSTRUCTION OF REVETMENT WALL ALONG BALISAMPAN CREEK, BARANGAY GUADALUPE VIEJO, MAKATI CITY (PHASE IV), METRO MANILA	RNN CONSTRUCTION CORPORATION (FORMERLY RNN CONSTRU (24880) / AKN CONSTRUCTION CORPORATION (11845)	58,565,217.84	Completed	February 15, 2023	November 03, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0020	REHABILITATION OF DRAINAGE STRUCTURE ALONG KALAYAAN AVENUE, DISTRICT I, MAKATI CITY, METRO MANILA	AL-REM KONSTRUCT INC. (43953)	48,991,852.57	Completed	April 12, 2023	March 07, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0021	CONSTRUCTION OF MULTI PURPOSE BUILDING (EVACUATION CENTER) AT CORONADO ST. (PHASE 2), BARANGAY GUADALUPE VIEJO, MAKATI CITY, METRO MANILA	RJM CONSTRUCTION AND DEV'T., INC. (34790)	19,305,794.16	Completed	February 15, 2023	October 20, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0022	CONSTRUCTION OF REVETMENT ALONG MAKATI-PATEROS RIVER, BARANGAY PEMBOMAKATI CITY, METRO MANILA	AARCON BUILDERS (28336)	39,599,226.64	Completed	February 06, 2023	October 03, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0023	REHABILITATION OF DRAINAGE STRUCTURE ALONG J.P. RIZAL EXTENSION (INCLUDING SIDEWALK AND DRIVEWAY), MAKATI CITY, METRO MANILA	THE STEADFAST BUILDERS (8176)	29,700,000.00	Completed	February 15, 2023	July 14, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0024	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT TARGET RANGE EXTENSION, BARANGAY PEMBO, MAKATI CITY, METRO MANILA	QUATRIX CONSTRUCTION AND SUPPLY INC. (44328)	0.00	Terminated	March 13, 2023	January 06, 2024	0.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0025	ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE PRIMARY ROADS- PARAÑAQUE SUCAT RD.-K0015+023-K0016+000, PARAÑAQUE CITY, METRO MANILA	AARCON BUILDERS (28336)	11,435,620.00	Completed	February 15, 2023	April 12, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0026	ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE-PRIMARY ROADS-PARAÑAQUE SUCAT RD.-K0016+000-K0016+335 PARAÑAQUE CITY, METRO MANILA	AARCON BUILDERS (28336)	14,258,746.16	Completed	February 06, 2023	May 06, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0027	ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE SECONDARY ROADS-NINOY AQUINO AVE.-K0010+(-650)-K0010+020,PARAÑAQUE CITY, METRO MANILA	AARCON BUILDERS (28336)	8,650,460.00	Completed	February 15, 2023	April 26, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0028	ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE-SECONDARY ROADS-NINOY AQUINO AVE.- K0011+375-K0011+649PARAÑAQUE CITY, METRO MANILA	AARCON BUILDERS (28336)	6,860,000.00	Completed	February 15, 2023	April 25, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0029	ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE SECONDARY ROADS-NINOY AQUINO AVE.-K0011+517-K0011+793, PARAÑAQUE CITY, METRO MANILA	AARCON BUILDERS (28336)	6,859,373.64	Completed	February 15, 2023	March 16, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0030	ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE SECONDARY ROADS-NINOY AQUINO AVE.-K0012+077-K0012+240,PARAÑAQUE CITY, METRO MANILA	AARCON BUILDERS (28336)	6,859,441.36	Completed	February 15, 2023	March 16, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0031	ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE-TERTIARY ROADS-TOMAS CLAUDIO-(S03268LZ) CHAINAGE 0-CHAINAGE 342,PARAÑAQUE CITY, METRO MANILA	AARCON BUILDERS (28336)	2,854,779.66	Completed	February 06, 2023	March 07, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0032	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES DON GALO BR (B01815LZ) ALONG QUIRINO AVENUE,PARAÑAQUE CITY, METRO MANILA	MCORR CONSTRUCTION (43404)	10,347,079.80	Completed	February 09, 2023	May 09, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0033	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES KAYBOBOY BR (B01816LZ) ALONG PARAÑAQUE-SUCAT RD.,PARAÑAQUE CITY, METRO MANILA	MCORR CONSTRUCTION (43404)	14,598,566.16	Completed	February 06, 2023	May 06, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0034	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES SALVADOR BR (B01827LZ) ALONG PARAÑAQUE-SUCAT RD.,PARAÑAQUE CITY, METRO MANILA	GRAC-TA BUILDERS (38078)	4,401,398.80	Completed	February 09, 2023	April 09, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0035	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES TAMBO BR (B01819LZ) ALONG NAIA RD. (MIA ROAD),PARAÑAQUE CITY, METRO MANILA	MCORR CONSTRUCTION (43404)	14,590,739.69	Completed	February 06, 2023	May 06, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0036	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (INSTALLATION OF BOOSTER PUMP) AND GROUNDSILL AT SAPANG BUWAYA CREEK-TRIBUTARY JUNCTION CREEK NEAR SANCHEZ AVENUE,DISTRICT 1, PARAÑAQUE CITY, METRO MANILA	R.D. TALENS CONSTRUCTION AND TRADING (36817)	82,023,005.37	Completed	February 22, 2023	July 04, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0037	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (INSTALLATION OF BOOSTER PUMP) AND GROUNDSTALL AT VILLANUEVA CREEK-TRIBUTARY JUNCTION NEAR AGANA CIRCLE, DISTRICT 1, PARAÑAQUE CITY, METRO MANILA	VICTORIA DEVELOPMENT AND VENTURES CORP. (FOR: VICTORIA DEV'T AND CONST. CORP.) (32638)	82,024,950.75	Completed	February 15, 2023	July 03, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0038	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (INSTALLATION OF BOOSTER PUMP) AND GROUNDSTALL AT VILLANUEVA CREEK NEAR SALVADOR BRIDGE, DISTRICT 1, PARAÑAQUE CITY, METRO MANILA	ST. TIMOTHY CONSTRUCTION CORPORATION ([REVOKED] 39196)	82,982,803.05	Completed	February 15, 2023	April 09, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0039	CONSTRUCTION (COMPLETION) OF ROAD INCLUDING DRAINAGE IMPROVEMENT ALONG LIRIO ST., (PHASE II), BARANGAY SAN ISIDRO, PARAÑAQUE CITY, METRO MANILA	G.F. ROVERO MERCHANDISING (27268)	2,937,779.88	Completed	February 06, 2023	July 04, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0040	REHABILITATION OF ROAD AND DRAINAGE IMPROVEMENT ALONG STA. ISABEL AND ITS VICINITY, BRGY. SAN ISIDRO, PARAÑAQUE CITY, METRO MANILA	G.F. ROVERO MERCHANDISING (27268)	7,839,961.78	Completed	July 10, 2023	January 05, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0041	CONSTRUCTION OF DRAINAGE SYSTEM ALONG LIRIO AND SAMPAGUITA STREET, MATATDO, BARANGAY SAN ISIDRO, PARAÑAQUE CITY, METRO MANILA	G.F. ROVERO MERCHANDISING (27268)	5,047,645.32	Completed	February 09, 2023	June 08, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0042	CONSTRUCTION OF DRAINAGE SYSTEM AT BAYVIEW DRIVE, BARANGAY TAMBOPARAÑAQUE CITY, METRO MANILA	DARCY & ANNA BUILDERS & TRADING (38559)	5,940,000.00	Completed	February 06, 2023	July 05, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0043	CONSTRUCTION OF DRAINAGE SYSTEM AT ELENA STREET, BARANGAY SAN ISIDRO, PARAÑAQUE CITY, METRO MANILA	G.F. ROVERO MERCHANDISING (27268)	5,046,783.60	Completed	February 15, 2023	July 14, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0044	CONSTRUCTION OF DRAINAGE SYSTEM AT TRAMO 1 (FROM LAS PIÑAS BOUNDARY TO KABIHASNAN), BARANGAY SAN DIONISIO, PARAÑAQUE CITY, METRO MANILA	K84 CONSTRUCTION AND DEVELOPMENT CORPORATION (51671)	13,856,409.32	Completed	March 09, 2023	October 04, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0045	CONSTRUCTION OF DRAINAGE SYSTEM ALONG VITALEZ COMPOUND ROAD AND ITS VICINITY, BRGY. VITALEZ, PARAÑAQUE CITY, METRO MANILA	ILFREO CONSTRUCTION CORP. (FORMERLY: ILFREO CONSTRUCTION & TRADING CORP.) (22671)	5,048,995.64	Completed	August 14, 2023	March 07, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0046	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT WAWA, BARANGAY STO. NIÑO, PARAÑAQUE CITY, METRO MANILA	DOUBLE Z CONSTRUCTION AND SUPPLY (41342)	4,948,480.47	Completed	April 11, 2023	September 02, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0047	CONSTRUCTION OF MULTI-PURPOSE BUILDING ALONG J.P. RIZAL ST., BARANGAY STO. NIÑO, PARAÑAQUE CITY, METRO MANILA	REND ENTERPRISES & GENERAL CONTRACTOR (32382)	14,355,000.00	Completed	August 14, 2023	April 29, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0048	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN ISIDRO, PARAÑAQUE CITY, METRO MANILA	REND ENTERPRISES & GENERAL CONTRACTOR (32382)	5,049,000.00	Completed	April 11, 2023	November 06, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0049	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT AREA 1, UPS 5, BRGY. SAN ISIDRO, PARAÑAQUE CITY, METRO MANILA	REND ENTERPRISES & GENERAL CONTRACTOR (32382)	5,098,500.00	Completed	April 11, 2023	August 08, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0050	CONSTRUCTION OF 2-STOREY TAMBO MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY TAMBO, PARAÑAQUE CITY, METRO MANILA	C.B. TAMPENGCO CONSTRUCTION & SUPPLY (18505)	10,564,088.47	On-Going	December 28, 2023	June 24, 2024	0.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0052	CONSTRUCTION OF LA HUERTA MULTI-PURPOSE BUILDING (WELLNESS CENTER FOR SENIOR CITIZEN), BARANGAY LA HUERTA, PARAÑAQUE CITY, METRO MANILA	ILFREO CONSTRUCTION CORP. (FORMERLY:ILFREO CONSTRUCTION & TRADING CORP.) (22671)	14,849,931.43	Completed	October 11, 2023	December 06, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0053	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT AREA 3, SITIO LIBJO, BARANGAY STO. NIÑO, PARAÑAQUE CITY, METRO MANILA	EL KAPITAN CONSTRUCTION SERVICES (33123)	4,987,616.71	Completed	April 11, 2023	October 03, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0055	REHABILITATION OF MULTI-PURPOSE BUILDING (ADDITIONAL FLOOR WITH ROOF DECK) AT MATATDO HOMES, BARANGAY SAN ISIDRO PARAÑAQUE CITY, METRO MANILA	GRAC-TA BUILDERS (38078)	5,543,975.67	Completed	May 16, 2023	November 01, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OC0056	CONSTRUCTION (COMPLETION) OF METRO MANILA DEO BUILDING, PARAÑAQUE CITY, METRO MANILA	G.E. REYES CONSTRUCTION (51740)	7,838,049.45	Completed	September 22, 2023	March 19, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0058	ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-TERTIARY ROADS-SOUTH SUPER H-WAY EAST SERVICE RD.-K0013+718-K0015+000 PARAÑAQUE CITY, METRO MANILA	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	27,440,000.00	Completed	February 06, 2023	April 06, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0059	ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-TERTIARY ROADS-SOUTH SUPER H-WAY EAST SERVICE RD.-K0015+000-K0015+906 PARAÑAQUE CITY, METRO MANILA	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	21,560,000.00	Completed	February 06, 2023	April 06, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0060	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (INSTALLATION OF BOOSTER PUMP) AND GROUND SILL AT BALIUG CREEK NEAR MERVILLE GATE 1, DISTRICT 2, PARAÑAQUE CITY, METRO MANILA	EIGHT J'S CONSTRUCTION SERVICES (41912)	91,674,500.46	Completed	February 15, 2023	November 07, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0061	CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE (INSTALLATION OF BOOSTER PUMP) AND GROUND SILL AT DON BOSCO CREEK TRIBUTARY-SUN VALLEY CREEK JUNCTION, DISTRICT 2, PARAÑAQUE CITY, METRO MANILA	ST. GERRARD CONSTRUCTION GEN. CONTRACTOR & DEVELOPMENT CORP. (FORMERLY:ST. GERRARD CONSTRUCTION) ([REVOKED] 31762) / SPRING STAR CONSTRUCTION AND SUPPLY (20240)	90,194,565.14	On-Going	March 09, 2023	May 31, 2024	91.59



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0062	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (INSTALLATION OF BOOSTER PUMP) AND GROUNDSILL AT DON GALO RIVER NEAR MULTINATIONAL AVENUE, DISTRICT 2, PARAÑAQUE CITY, METRO MANILA	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	93,946,610.00	Completed	February 14, 2023	July 16, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0063	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (INSTALLATION OF BOOSTER PUMP) AND GROUNDSILL AT MOONWALK CREEK-DON BOSCO CREEK JUNCTION, DISTRICT 2, PARAÑAQUE CITY, METRO MANILA	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	91,691,855.32	On-Going	February 14, 2023	April 08, 2024	96.03
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0064	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (INSTALLATION OF BOOSTER PUMP) AND GROUNDSILL AT PARAÑAQUE RIVER SOUTH-BALOC BALOC CREEK JUNCTION, DISTRICT 2, PARAÑAQUE CITY, METRO MANILA	EIGHT J'S CONSTRUCTION SERVICES (41912)	93,946,503.88	On-Going	February 14, 2023	March 30, 2025	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0065	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (INSTALLATION OF BOOSTER PUMP) AND GROUNDSILL AT SAPANG BUWAYA CREEK-TRIBUTARY JUNCTION CREEK NEAR JESTRA VILLAS, DISTRICT 2, PARAÑAQUE CITY, METRO MANILA	EIGHT J'S CONSTRUCTION SERVICES (41912)	93,826,764.52	Completed	February 28, 2023	December 12, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0066	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY B.F. HOMES (PHASE II), PARAÑAQUE CITY, METRO MANILA	GOLDEN 3T CONSTRUCTION CORPORATION (FORMERLY: GOLDEN 3T CONSTRUCTION) (33002)	14,699,415.70	Completed	July 20, 2023	January 15, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0067	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT GOODWILL 2 (PHASE II), BARANGAY B. F. HOMES, PARAÑAQUE CITY, METRO MANILA	GOLDEN 3T CONSTRUCTION CORPORATION (FORMERLY: GOLDEN 3T CONSTRUCTION) (33002)	14,700,000.00	Completed	February 15, 2023	September 12, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0068	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT CECILIA VILLAGE, BARANGAY MOONWALK, PARAÑAQUE CITY, METRO MANILA	GOLDEN 3T CONSTRUCTION CORPORATION (FORMERLY: GOLDEN 3T CONSTRUCTION) (33002)	14,849,466.09	Completed	February 09, 2023	September 18, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0069	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT JARN COMPOUND, BARANGAY SAN ANTONIO, PARAÑAQUE CITY, METRO MANILA	JP ESPIRITU CONSTRUCTION SERVICES AND SUPPLY (45561)	4,949,201.73	Completed	March 28, 2023	February 16, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0070	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT MON EL, BARANGAY SAN ANTONIO, PARAÑAQUE CITY, METRO MANILA	GOLDEN 3T CONSTRUCTION CORPORATION (FORMERLY: GOLDEN 3T CONSTRUCTION) (33002)	14,478,750.00	Completed	February 15, 2023	August 13, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0071	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT TLR CLASSIC BARANGAY MOONWALK, PARAÑAQUE CITY, METRO MANILA	GOLDEN 3T CONSTRUCTION CORPORATION (FORMERLY: GOLDEN 3T CONSTRUCTION) (33002)	9,899,369.24	Completed	February 06, 2023	August 04, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0072	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT WELCOME VILLAGE, BARANGAY SAN ANTONIO,PARAÑAQUE CITY, METRO MANILA	GOLDEN 3T CONSTRUCTION CORPORATION (FORMERLY:GOLDEN 3T CONSTRUCTION) (33002)	19,800,000.00	Completed	February 09, 2023	January 06, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0073	CONSTRUCTION OF MULTI-PURPOSE BUILDING WITHIN BARANGAY BF HOMES,PARAÑAQUE CITY, METRO MANILA	GRAC-TA BUILDERS (38078)	19,798,466.15	Completed	November 29, 2023	November 19, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0074	CONSTRUCTION OF MULTI-PURPOSE BUILDING WITHIN BARANGAY DON BOSCO,PARAÑAQUE CITY, METRO MANILA	GOLDEN 3T CONSTRUCTION CORPORATION (FORMERLY:GOLDEN 3T CONSTRUCTION) (33002)	4,950,000.00	Completed	February 09, 2023	July 08, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0075	CONSTRUCTION OF MULTI-PURPOSE BUILDING WITHIN BARANGAY MARCELO GREEN,PARAÑAQUE CITY, METRO MANILA	ALMEDGARCIA CONSTRUCTION AND TRADING (52544)	14,848,402.69	Completed	March 09, 2023	October 04, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0076	CONSTRUCTION OF MULTI-PURPOSE BUILDING WITHIN BARANGAY SAN MARTIN DE PORRESPARAÑAQUE CITY, METRO MANILA	EBUILDERS CONSTRUCTION & DEVELOPMENT CORP. (36855)	4,949,501.18	Completed	February 15, 2023	May 15, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0077	REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY MERVILLE,PARAÑAQUE CITY, METRO MANILA	SPRING STAR CONSTRUCTION AND SUPPLY (20240)	9,881,797.39	Completed	February 06, 2023	August 04, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OC0078	CONSTRUCTION OF DPWH METRO MANILA 2ND DEO (ANNEX BUILDING), BARANGAY SAN ANTONIO,PARAÑAQUE CITY, METRO MANILA	GRAC-TA BUILDERS (38078)	5,807,152.70	Completed	August 31, 2023	February 26, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OC0080	ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE-PRIMARY ROADS-PARAÑAQUE-SUCAT RD.- K0019+769-K0018+536PARAÑAQUE CITY, METRO MANILA	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	10,020,500.00	Completed	April 17, 2023	August 13, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0081	CONSTRUCTION OF REVETMENT NEAR SALVADOR BRIDGE (DOWNSTREAM SIDE), BARANGAY SAN ISIDRO,PARAÑAQUE CITY, METRO MANILA	DARCY & ANNA BUILDERS & TRADING (38559)	48,999,627.30	Completed	April 12, 2023	April 12, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0082	CONSTRUCTION OF BOX CULVERT WITH REVETMENT ALONG COASTAL ROAD (SAN DIONISIO SECTION, PHASE I)PARAÑAQUE CITY, METRO MANILA	AMETHYST HORIZON BUILDERS AND GEN. CONTRACTOR AND DEVELOPMENT CORP. ([REVOKED] 49129) / K84 CONSTRUCTION AND DEVELOPMENT CORPORATION (51671)	57,900,000.00	Completed	April 12, 2023	February 20, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0083	CONSTRUCTION OF REVETMENT ALONG PARAÑAQUE RIVER MOUTH (NORTH SIDE),PARAÑAQUE CITY, METRO MANILA	E.R. RODRIGUEZ CONSTRUCTION CORPORATION (FORMERLY: E.R. RODRIGUEZ CONSTRUCTION) (12596)	98,997,516.14	Completed	August 14, 2023	January 02, 2025	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0086	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, NO. 5 GUERRERO COMPOUND, PAPA PIO SAV 12, BARANGAY SAN ISIDROPARAÑAQUE CITY, METRO MANILA	ILFREO CONSTRUCTION CORP. (FORMERLY:ILFREO CONSTRUCTION & TRADING CORP.) (22671)	3,880,799.97	Completed	April 17, 2023	September 11, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0087	CONSTRUCTION OF BOX CULVERT WITH REVETMENT ALONG COASTAL ROAD (SAN DIONISIO SECTION, PHASE II),PARAÑAQUE CITY, METRO MANILA	KING EIGHT BUILDERS AND SUPPLY (37325)	39,180,318.00	Completed	April 17, 2023	January 22, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0088	CONSTRUCTION OF REVETMENT NEAR SALVADOR BRIDGE (UPSTREAM SIDE), BARANGAY SAN ISIDRO,PARAÑAQUE CITY, METRO MANILA	EURO CONSTRUCTION AND SUPPLY (FORMERLY: EURO CONSTRUCTION AND TRADING) (39267)	48,999,076.10	Completed	May 23, 2023	March 17, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0089	CONSTRUCTION OF REVETMENT ALONG PARAÑAQUE RIVER NORTH (PHASE 2),PARAÑAQUE CITY, METRO MANILA	E.R. RODRIGUEZ CONSTRUCTION CORPORATION (FORMERLY: E.R. RODRIGUEZ CONSTRUCTION) (12596)	98,995,281.56	Completed	April 17, 2023	April 10, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0090	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG VILLANUEVA CREEK (BACK OF WESTMONT CONDOMINIUM), BARANGAY SAN ISIDROPARAÑAQUE CITY, METRO MANILA	PRECIOUS CONSTRUCTION (32995) / KIMCON CONSTRUCTION AND SUPPLY (54286)	96,499,846.05	Completed	April 27, 2023	April 20, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0091	REHABILITATION OF ROAD INCLUDING DRAINAGE IMPROVEMENT WITHIN ZONE 9, BRGY. RIZAL,MAKATI CITY, METRO MANILA	ALEXA TRADING & CONSTRUCTION (22143)	9,828,158.21	Completed	May 11, 2023	November 06, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0092	REHABILITATION OF ROAD ALONG KALAYAAN AVENUE EXTENSION INCLUDING LATERALS,MAKATI CITY, METRO MANILA	ALEXA TRADING & CONSTRUCTION (22143)	9,900,000.00	Completed	July 31, 2023	January 26, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0093	CONSTRUCTION OF MULTI-PURPOSE BUILDING BRGY. CEMBO (PHASE II)MAKATI CITY, METRO MANILA	QUATRIX CONSTRUCTION AND SUPPLY INC. (44328)	9,900,000.00	Completed	May 16, 2023	September 12, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0094	REHABILITATION OF FLOOD CONTROL STRUCTURE, VILLANUEVA CREEK TRIBUTARY LAGOON, BRGY. B.F. HOMESPARAÑAQUE CITY, METRO MANILA	P.L.G.L. CONSTRUCTION (39062)	19,791,672.85	Completed	May 16, 2023	January 10, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0095	INSTALLATION OF BOOSTER PUMP AND GROUND SILL, PHASE 2, SAPANG BUWAYA CREEK-TRIBUTARY JUNCTION NEAR JESTRA VILLASPARAÑAQUE CITY, METRO MANILA	JMK BUILDERS CONSTRUCTION (36417)	19,110,512.21	Completed	May 16, 2023	April 26, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0096	CONSTRUCTION OF REVETMENT ALONG FISHERMAN'S WHARF (PHAE I), BRGY. LA HUERTA, PARAÑAQUE CITY, METRO MANILA	REND ENTERPRISES & GENERAL CONTRACTOR (32382) / MRRM TRADING & CONSTRUCTION (19657)	77,199,892.17	Completed	July 10, 2023	September 14, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0097	CONSTRUCTION OF REVETMENT ALONG FISHERMA'S WHARF (PHASE II), BRGY. LA HUERTA, PARAÑAQUE CITY, METRO MANILA	AMETHYST HORIZON BUILDERS AND GEN. CONTRACTOR AND DEVELOPMENT CORP. ([REVOKED] 49129) / K84 CONSTRUCTION AND DEVELOPMENT CORPORATION (51671)	77,194,055.80	Completed	July 10, 2023	September 14, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0098	CONSTRUCTION OF ROAD, VICTOR MEDINA ST., DISTRICT I, PARAÑAQUE CITY, METRO MANILA	AARCON BUILDERS (28336)	19,599,702.99	Completed	July 10, 2023	February 06, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0099	CONSTRUCTION OF SLOPE PROTECTION AND GROUNDSTALL STRUCTURE ALONG VILLANUEVA CREEK NEAR SCHILLING LANE, BRGY. SAN DIONISIO PARAÑAQUE CITY, METRO MANILA	E.R. RODRIGUEZ CONSTRUCTION CORPORATION (FORMERLY: E.R. RODRIGUEZ CONSTRUCTION) (12596)	96,129,000.00	Completed	July 10, 2023	January 01, 2025	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0100	CONSTRUCTION OF REVETMENT ALONG FISHERMANS WHARF (PHASE III), BARANGAY LA HUERTA, PARAÑAQUE CITY, METRO MANILA	AARCON BUILDERS (28336)	67,543,629.01	Completed	July 20, 2023	December 03, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0103	REHABILITATION OF ROAD INCLUDING DRAINAGE IMPROVEMENT ALONG ACACIA ST., AGUHO ST., TANGUILE ST., AND ITS VICINITY, BRGY. COMEMBO, MAKATI CITY, METRO MANILA	RJM CONSTRUCTION AND DEV'T., INC. (34790)	19,800,000.00	Completed	July 20, 2023	December 16, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0104	REHABILITATION ALONG CHINO ROCES AVENUE (INCLUDING SIDEWALK AND DRIVEWAY), BARANGAY PIO DEL PILAR, MAKATI CITY, METRO MANILA	E. F. CHUA CONSTRUCTION, INC. (37826)	69,285,090.09	Completed	August 14, 2023	May 08, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0109	REHABILITATION OF ROAD AND RAISING OF GRADE ALONG CHINO ROCES AVENUE (INCLUDING SIDEWALK AND DRIVEWAY) FROM EDSA-MAGALLANES TOWARDS ANTONIO ARNAIZ AVENUE, BARANGAYS SAN LORENZO, BANGKAL AND PIO DEL PILAR, MAKATI CITY, METRO MANILA	E. F. CHUA CONSTRUCTION, INC. (37826)	46,059,487.81	Completed	July 31, 2023	January 13, 2025	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0110	REHABILITATION OF DRAINAGE STRUCTURE ALONG J.P. RIZAL STREET (INCLUDING SIDEWALK AND DRIVEWAY), DISTRICT I, MAKATI CITY, METRO MANILA	E. F. CHUA CONSTRUCTION, INC. (37826)	49,457,815.23	Completed	August 14, 2023	July 14, 2024	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0113	CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), PARAÑAQUE CITY, METRO MANILA	GRAC-TA BUILDERS (38078)	2,238,790.79	Completed	August 31, 2023	December 16, 2023	100.00
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0114	CONSTRUCTION OF REVETMENT ALONG FISHERMANS WHARF PHASE IV, BARANGAY LA HUERTA, PARAÑAQUE CITY, METRO MANILA	AARCON BUILDERS (28336)	67,549,911.44	Completed	September 11, 2023	November 05, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OC0115	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (INSTALLATION OF BOOSTER PUMP) AT MAKATI DIVERSION CHANNEL, BARANGAY SAN LORENZO, MAKATI CITY, METRO MANILA	E. F. CHUA CONSTRUCTION, INC. (37826)	84,201,171.18	On-Going	September 11, 2023	May 20, 2025	23.15
Metro Manila 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OC0116	CONSTRUCTION OF BACLARAN MULTI-PURPOSE HALL, BARANGAY BACLARAN, PARAÑAQUE CITY, METRO MANILA	G.E. REYES CONSTRUCTION (51740)	11,929,108.03	Completed	September 22, 2023	July 07, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0001	CONSTRUCTION OF FLOOD CONTROL WALL ALONG OROSCO CREEK, PHASE 2, VALENZUELA CITY	DIADEMA CONSTRUCTION AND ENTERPRISES INC. (FORMERLY: DIADEMA ENTERPRISES) (16759)	57,081,541.95	Completed	February 21, 2023	January 16, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0002	REHABILITATION OF FLOOD CONTROL WALL AT TAMPOY/F. BAUTISTA, BARANGAY MARULAS, VALENZUELA CITY	GLOBALCRETE BUILDERS INC. (40796)	19,764,178.00	Completed	February 21, 2023	October 18, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0003	CONSTRUCTION OF FLOOD CONTROL WALL ALONG BANK OF CREEK IN BARANGAY 163, (PHASE 3), CALOOCAN CITY	WAWAO BUILDERS (46535)	28,516,336.77	Completed	February 21, 2023	December 17, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0004	CONSTRUCTION OF DRAINAGE SYSTEM ALONG ILANG-ILANG ST., BARANGAY 177, CALOOCAN CITY	5-1 CONSTRUCTION CORPORATION (33605)	23,025,730.59	Completed	February 21, 2023	November 17, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0005	CONSTRUCTION OF DRAINAGE SYSTEM ALONG ST. FRANCIS AVE., BARANGAY 171, CALOOCAN CITY	PERSAN CONSTRUCTION, INC. (FORMERLY: PERSAN CONST. (2852)	20,143,168.25	Completed	February 21, 2023	November 17, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0006	CONSTRUCTION OF ROAD WITH DRAINAGE ALONG OLD ZABARTE ROAD, BARANGAY 176, CALOOCAN CITY	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	19,206,973.18	Completed	February 21, 2023	October 18, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0007	REHABILITATION OF ROAD INCLUDING DRAINAGE ALONG ENGRACIA ST., BRGY. MARULAS, VALENZUELA CITY	TERMS ENTERPRISES CORPORATION (43103)	9,602,287.87	Completed	February 21, 2023	August 19, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OD0008	CONSTRUCTION OF DPWH METRO MANILA 3RD DEO OFFICE BUILDING, APDC-BAI COMPUND, R. VALENZUELA EXTENSION, BRGY. MARULAS, VALENZUELA CITY	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	71,747,650.42	On-Going	February 21, 2023	February 15, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0009	CONSTRUCTION OF ROAD INCLUDING DRAINAGE CANAL, CUERPO ST., BARANGAY DALANDANAN, VALENZUELA CITY	SONPRO CONSTRUCTION (48592)	4,947,405.29	Completed	February 21, 2023	September 18, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0010	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY MAYSAN, VALENZUELA CITY	TERMS ENTERPRISES CORPORATION (43103)	4,861,428.88	Completed	February 21, 2023	July 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0011	CONSTRUCTION OF FORTUNE 1 MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY GEN. T. DE LEON, VALENZUELA CITY	TOUGHBUILT CONSTRUCTION & TRADING, INC. (35947)	48,355,806.25	On-Going	February 21, 2023	December 17, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0012	CONSTRUCTION OF FLOOD CONTROL WALL ALONG THE BANK OF CREEKS IN PHASE 7, BRGY. 176, CALOOCAN CITY	WAWAO BUILDERS (46535)	47,774,811.92	Completed	March 21, 2023	February 13, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0013	REHABILITATION OF ROAD AND DRAINAGE SYSTEM ALONG TANDANG SORA EXTENSION ROAD (TULLAHAN ROAD) CONNECTING TO QUIRINO HIGHWAY (PHASE 2), BRGY. 163, CALOOCAN CITY	ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	38,335,759.57	Completed	February 21, 2023	January 16, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0014	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 168, CALOOCAN CITY	AVE-MIRA CONSTRUCTION AND TRADING (42759)	6,755,861.96	Completed	February 21, 2023	July 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0015	PREVENTIVE MAINTENANCE - SECONDARY ROADS, GEN SAN MIGUEL ST - K0011 + (-251) - K0011 + (-166), CALOOCAN CITY	MERJ CONSTRUCTION TRADING & SUPPLY (49519)	2,813,727.16	Completed	February 21, 2023	March 22, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0016	PREVENTIVE MAINTENANCE - TERTIARY ROADS 7TH AVE WEST - K0008 + (-295) - K0008 + 481, CALOOCAN CITY	QUEEN MARIECRIS CONSTRUCTION CORP. (53124)	11,481,429.19	Completed	February 21, 2023	May 21, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0017	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, RIZAL AVE EXT - K0008 + 367 - K0009 + 015, CALOOCAN CITY	MIGHTY CONSTRUCTION & DEVELOPMENT INC. (50253)	20,292,470.20	Completed	February 21, 2023	June 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0018	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, 10TH AVE EAST - K0009 + (-156) - K0009 + 344, CALOOCAN CITY	TWENTYSIX CONSTRUCTION INC. (47228)	15,471,826.34	On-Going	February 21, 2023	August 19, 2023	97.48
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0019	REHABILITATION OF ROAD AND DRAINAGE ALONG 10TH AVENUE EAST, CALOOCAN CITY	AYLAN CONSTRUCTION & TRADING (11884)	23,941,271.31	Completed	February 21, 2023	September 18, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0020	REHABILITATION OF ROAD AND DRAINAGE ALONG RIZAL AVENUE EXIT NORTH BOUND, CALOOCAN CITY	JUSTBILT BUILDERS (39754)	28,725,901.84	Completed	February 21, 2023	July 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0021	REHABILITATION OF ROAD AND DRAINAGE ALONG 7TH AVENUE EAST, CALOOCAN CITY	MIGHTY CONSTRUCTION & DEVELOPMENT INC. (50253)	23,952,719.22	Completed	February 21, 2023	September 18, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0022	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, C-3 ROAD - K0010 + 273 - K0010 + 778, CALOOCA CITY	CARRY-ON CONSTRUCTION (8014)	27,654,897.41	Completed	February 21, 2023	July 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0023	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, C-3 ROAD - K0009 + (-611) - K0009 + (-055), CALOOCAN CITY	IM CONSTRUCTION CORPORATION (20074)	33,726,533.86	Completed	February 21, 2023	July 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0024	REHABILITATION OF ROAD AND DRAINAGE ALONG C-3 ROAD, CALOOCAN CITY	AYLAN CONSTRUCTION & TRADING (11884)	28,729,374.70	Completed	February 21, 2023	July 20, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0025	REHABILITATION OF ROAD AND DRAINAGE ALONG KIPAPA ROAD, CONNECTING DEPARO CAMARIN, BRGY. 178, CALOOCAN CITY	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	9,577,926.11	Completed	February 21, 2023	July 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0026	CONSTRUCTION OF ROAD AND DRAINAGE SYSTEM ALONG CRISPULO RD., BRGY. 178, (CONNECTING CAMARIN RD), CALOOCAN CITY	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	19,155,154.89	Completed	February 21, 2023	August 19, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0027	CONSTRUCTION OF ROAD AND DRAINAGE SYSTEM ALONG BRGYS. 178 & 179, CALOOCAN CITY	5-1 CONSTRUCTION CORPORATION (33605)	19,154,633.86	Completed	February 21, 2023	August 19, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0028	CONSTRUCTION OF ROAD AND DRAINAGE ALONG BARANGAY 184, CALOOCAN CITY	5-1 CONSTRUCTION CORPORATION (33605)	19,157,802.44	Completed	February 21, 2023	August 19, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0029	CONSTRUCTION OF ROAD INCLUDING DRAINAGE ALONG MIDLAND ST., MIDWAY PARK, BRGY. 183, CALOOCAN CITY	5-1 CONSTRUCTION CORPORATION (33605)	6,702,602.48	Completed	February 21, 2023	June 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0030	CONSTRUCTION OF ROAD INCLUDING DRAINAGE ALONG APO ST., BRGY. 183, CALOOCAN CITY	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	23,802,670.24	On-Going	February 21, 2023	January 16, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0031	CONSTRUCTION OF ROAD INCLUDING DRAINAGE ALONG SUNFLOWER ST., BRGY. 187, CALOOCAN CITY	IM CONSTRUCTION CORPORATION (20074)	19,153,304.84	Completed	February 21, 2023	August 19, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0032	CONSTRUCTION OF ROAD INCLUDING DRAINAGE ALONG CHERRY BLOSSOM SEGMENT 1, BRGY. 187, CALOOCAN CITY	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	19,146,689.75	Completed	February 21, 2023	August 19, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0033	CONSTRUCTION OF ROAD INCLUDING DRIANAGE ALONG CHERRY BLOSSOM SEGMENT 2, BRGY.187, CALOOCAN CITY	MSGON CONSTRUCTION CORP. (FORMERLY: MARCOS S. GONZALES CONSTRUCTION COMPANY, INC.) (6421)	9,533,739.79	Completed	February 21, 2023	August 19, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0034	CONSTRUCTION OF ROAD INCLUDING DRAINAGE ALONG BRGY. 188, CALOOCAN CITY	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	19,145,002.96	Completed	February 21, 2023	August 19, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0035	CONSTRUCTION OF BOX CULVERT AT 3S COMPOUND, BARANGAY UGONG, VALENZUELA CITY	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	47,937,648.46	Completed	February 21, 2023	January 16, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0036	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG THE BANKS OF CREEKS ROBES, BARANGAY 175, CALOOCAN CITY	AVE-MIRA CONSTRUCTION AND TRADING (42759) / ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	68,514,284.13	Completed	February 21, 2023	January 16, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0037	REHABILITATION OF ROAD AND DRAINAGE ALONG DELFIN ST., BRG. MAPULANG LUPA, VALENZUELA CITY	RWORKMATE CONSTRUCTION (48590)	4,826,252.50	Completed	March 17, 2023	June 14, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0038	CONSTRUCTION OF ROAD (PATHWALKS) WITH DRAINAGE ALONG BARANGAY 176, CALOOCAN CITY	PHEAMES COMMUNITY CONSTRUCTION CORPORATION (31773)	7,788,976.40	Completed	February 21, 2023	July 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0039	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY HALL, BRGY. 176 (PHASE 3), CALOOCAN CITY	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	19,205,352.47	Completed	February 21, 2023	October 18, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0040	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY 176, PHASE 1, CALOOCAN CITY	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	30,044,139.85	Completed	February 21, 2023	January 16, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0041	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT LAWANG BATO ARTY (PHASE 2), BRGY.LAWANG BATO, VALENZUELA CITY	CARRY-ON CONSTRUCTION (8014)	9,637,129.73	Completed	February 21, 2023	September 18, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0042	CONSTRUCTION OF ROAD INCLUDING DRAINAGE ALONG BAGTIKAN ST., BRGY. 183, CALOOCAN CITY	5-1 CONSTRUCTION CORPORATION (33605)	12,447,755.15	Completed	February 21, 2023	August 19, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0043	REHABILITATION OF ROAD ALONG 11TH AVENUE EAST, CALOOCAN CITY	AYLAN CONSTRUCTION & TRADING (11884)	24,186,959.42	Completed	February 21, 2023	September 18, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0044	REHABILITATION OF ROAD ALONG 8TH AVENUE EAST, CALOOCAN CITY	AYLAN CONSTRUCTION & TRADING (11884)	19,346,663.05	On-Going	February 21, 2023	January 25, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0045	CONSTRUCTION OF ROAD AND DRAINAGE ALONG BARANGAY 185, CALOOCAN CITY	5-1 CONSTRUCTION CORPORATION (33605)	23,954,292.81	Completed	February 21, 2023	September 18, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0046	CONSTRUCTION OF ROAD INCLUDING DRAINAGE ALONG SIERRA MADRE ST., BRGY. 183, CALOOCAN CITY	5-1 CONSTRUCTION CORPORATION (33605)	14,363,277.44	Completed	February 21, 2023	August 19, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0047	REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT) RUÑEZ, BARANGAY 188, CALOOCAN CITY	DREAMWORX BUILDER & TRADING, INC. (34004)	4,841,983.94	Completed	February 21, 2023	June 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0048	CONSTRUCTION OF FLOOD CONTROL WALL ALONG THE BANK OF CREEK IN BARANGAY 171 (PHASE 3), CALOOCAN CITY	DREAMWORX BUILDER & TRADING, INC. (34004)	28,779,766.07	Completed	February 21, 2023	December 17, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0049	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 171, CALOOCAN CITY	AVE-MIRA CONSTRUCTION AND TRADING (42759)	6,823,295.00	Completed	February 21, 2023	July 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0050	REHABILITATION OF COLOONG PUMPING STATION, COLOONG, VALENZUELA CITY	NOVA VENTUS CONSTRUCTION INC. (53730)	23,966,582.66	Completed	February 21, 2023	February 15, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0051	PREVENTIVE MAINTENANCE - TERTIARY ROADS GEN T DE LEON ST- K0016 + 059 - K0016 + 585, VALENZUELA CITY	MIGHTY CONSTRUCTION & DEVELOPMENT INC. (50253)	4,428,359.18	Completed	February 21, 2023	June 20, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0052	OFF-CARRIAGEWAY IMPROVEMENT TERTIARY ROAD - EAST SERVICE RD (VALENZUELA) - K0022 + (-222) - K0022 + 432, K0022 + 721 - K0022 + 744, VALENZUELA CITY	MIGHTY CONSTRUCTION & DEVELOPMENT INC. (50253)	2,110,207.33	Completed	February 21, 2023	June 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0053	PREVENTIVE MAINTENANCE - PRIMARY ROADS MAC ARTHUR H-WAY - K0012 + 836 - K0013 + 413, VALENZUELA CITY	MIGHTY CONSTRUCTION & DEVELOPMENT INC. (50253)	17,963,067.71	Completed	February 21, 2023	November 17, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0054	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROAD MAC ARTHUR H-WAY - K0016 + 415 - K0017 + 111	OSCORD BUILDERS CORPORATION (44137)	42,112,009.60	Completed	February 21, 2023	December 17, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0055	IMPROVEMENT OF ROAD, LIBIS 1 & 2 (PHASE 1), BARANGAY CANUMAY EAST, VALENZUELA CITY	TOUGHBUILT CONSTRUCTION & TRADING, INC. (35947)	46,471,872.75	Completed	February 21, 2023	April 15, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0056	CONSTRUCTION OF FLOOD CONTROL WALL ALONG COLOONG-MABOLO, BRGY. COLOONG, VALENZUELA CITY	NOVA VENTUS CONSTRUCTION INC. (53730)	28,438,361.79	Completed	February 21, 2023	September 18, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0057	CONSTRUCTION OF FLOOD CONTROL RIVER WALL ALONG MEYCAUAYAN RIVER COLOONG-WAWANG PULO (PHASE 2), VALENZUELA CITY	J. SIMEON CONSTRUCTION (31867)	44,100,000.00	Completed	February 21, 2023	December 17, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0058	REHABILITATION/ IMPROVEMENT OF TAGALAG PUMPING STATION, BRGY. TAGALAG, VALENZUELA CITY	TOUGHBUILT CONSTRUCTION & TRADING, INC. (35947)	38,386,869.64	Completed	February 21, 2023	September 18, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0059	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT PINALAGAD (PHASE III), BRGY. MALINTA, VALENZUELA CITY	C.L. MORALES CONSTRUCTION AND TRADING (38367)	4,824,339.72	Completed	February 21, 2023	June 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0060	CONSTRUCTION OF ROAD AND DRAINAGE AT BARANGAY 187, CALOOCAN CITY	MSGON CONSTRUCTION CORP. (FORMERLY: MARCOS S. GONZALES CONSTRUCTION COMPANY, INC.) (6421)	23,952,686.48	Completed	February 21, 2023	September 18, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0061	CONSTRUCTION OF ROAD INCLUDING DRAINAGE ALONG DURIAN ST., BRGY. 187, CALOOCAN CITY	DREAMWORX BUILDER & TRADING, INC. (34004)	6,701,034.67	Completed	February 21, 2023	June 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0062	CONSTRUCTION OF ROAD INCLUDING DRAINAGE ALONG ILANG-ILANGST., BRGY. 187, CALOOCAN CITY	MIG AGGREGATES AND CONCRETE PRODUCTS (37883)	7,664,319.92	Completed	February 21, 2023	July 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0063	REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY 179, CALOOCAN CITY	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	14,515,475.95	On-Going	February 21, 2023	January 31, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0064	REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY 188, CALOOCAN CITY	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	9,677,055.99	On-Going	February 21, 2023	January 16, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0065	CONSTRUCTION OF ROAD INCLUDING DRAINAGE ALONG F. MANALO ST., BRGY. 187, CALOOCAN CITY	JAGONBUILD CONSTRUCTION CORP. (FOR: JAGON BUILDERS (24748)	7,650,266.83	Completed	February 21, 2023	July 20, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0066	CONSTRUCTION OF ROAD INCLUDING DRAINAGE ALONG BRGY. 186, CALOOCAN CITY	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	11,484,653.22	Completed	February 21, 2023	August 19, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0067	CONSTRUCTION OF ROAD INCLUDING DRAINAGE ALONG M.B. ASISTIO ST., BRGY. 187, CALOOCAN CITY	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	14,366,865.46	Completed	February 21, 2023	August 19, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0068	REHABILITATION OF FLOOD CONTROL WALL ALONG FORTUNE CREEK, BARANGAY PARADA, VALENZUELA CITY	CHRIZMARIE BUILDERS AND CONSTRUCTION SUPPLY (45526)	75,879,939.88	Completed	February 21, 2023	January 16, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0069	CONSTRUCTION OF FLOOD CONTROL WALL ALONG PARADA CREEK, PHASE 2, BARANGAY PARADA, VALENZUELA CITY	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	75,057,674.60	Completed	February 21, 2023	January 16, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0070	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG THE BANKERS, BARANGAY 171, CALOOCAN CITY	FRAMECON BUILDERS (22482)	85,283,270.22	Completed	February 21, 2023	January 16, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0071	CONSTRUCTION OF FLOOD CONTROL WALL ALONG THE BANKS OF MATARIK CREEK, BRGY. 175 (PHASE 3), CALOOCAN CITY	IM CONSTRUCTION CORPORATION (20074)	89,182,996.54	Completed	February 21, 2023	December 17, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0072	CONSTRUCTION OF FLOOD CONTROL WALL ALONG THE BANKS OF MATARIK CREEK, BRGY. 176, CALOOCAN CITY	IM CONSTRUCTION CORPORATION (20074)	89,183,418.68	Completed	February 21, 2023	December 17, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0073	CONSTRUCTION OF FLOOD CONTROL WALL ALONG SITIO MATARIK CREEK, STA. 0 + 484 - STA. 0 + 971, CALOOCAN CITY	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	79,754,179.55	Completed	February 21, 2023	December 17, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0074	CONSTRUCTION OF FLOOD CONTROL WALL ALONG SAMPAGUITA CREEK, CALOOCAN CITY	DIADEMA CONSTRUCTION AND ENTERPRISES INC. (FORMERLY: DIADEMA ENTERPRISES) (16759)	89,280,149.46	Completed	February 21, 2023	December 17, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0075	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, NOVALICHES-SN JOSE RD - K0026 + 737 - K0027 + 980, CALOOCAN CITY	DIADEMA CONSTRUCTION AND ENTERPRISES INC. (FORMERLY: DIADEMA ENTERPRISES) (16759)	76,369,874.22	On-Going	February 21, 2023	January 16, 2024	87.77
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0076	REHABILITATION OF MANUEL TOMAS MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY KARUHATAN, VALENZUELA CITY	RWORKMATE CONSTRUCTION (48590)	4,872,806.41	Completed	February 21, 2023	June 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0077	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROAD G. LAZARO ST., K0017 + 357 - K0016 + 188, VALNZUELA CITY	OSCORD BUILDERS CORPORATION (44137)	40,078,692.60	Completed	March 17, 2023	May 09, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0078	ROAD AND DRAINAGE IMPROVEMENT, PADRIGAL STREET, BRGY. KARUHATAN, VALENZUELA CITY	RWORKMATE CONSTRUCTION (48590)	14,480,348.83	Completed	April 20, 2023	November 15, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0079	ROAD AND DRAINAGE IMPROVEMENT, BIBLE STREET/BSOP, BRGY. KARUHATAN, VALENZUELA CITY	RWORKMATE CONSTRUCTION (48590)	24,126,867.58	Completed	April 20, 2023	February 13, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0080	CONSTRUCTION OF FLOOD CONTROL WALL ALONG VEINTE REALES CREEK (PHASE 3), VEINTE REALES, VALENZUELA CITY	TOUGHBUILT CONSTRUCTION & TRADING, INC. (35947)	72,374,958.24	Completed	April 20, 2023	May 13, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0081	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PHASE 9, BARANGAY 176, CALOOCAN CITY	PHEAMES COMMUNITY CONSTRUCTION CORPORATION (31773)	9,711,442.07	Completed	February 21, 2023	August 19, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0082	REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY 177, CALOOCAN CITY	MK ZACK BUILDERS CORP. (42193)	4,860,769.12	Completed	February 21, 2023	June 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0083	IMPROVEMENT OF ROAD AND DRAINAGE, ESTEBAN SOUTH (PHASE 2), BRGY. DALANDANAN, VALENZUELA CITY	C.L. MORALES CONSTRUCTION AND TRADING (38367)	18,164,527.80	Completed	March 17, 2023	December 11, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0084	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROAD M.H. DEL PILAR ST., (VALENZUELA) K0015 + 252 - K0015 + 000	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	31,037,342.94	Completed	March 17, 2023	December 11, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0085	CONSTRUCTION OF FLOOD CONTROL WALL ALONG THE BANKS OF CREEKS, BRGY. 172, CALOOCAN CITY	PERSAN CONSTRUCTION, INC. (FORMERLY: PERSAN CONST. (2852)	89,748,679.99	Completed	February 21, 2023	January 16, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0086	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG THE BANKS OF CREEKS, BARANGAY 173, CALOOCAN CITY (PHASE 3)	IM CONSTRUCTION CORPORATION (20074)	85,077,965.88	Completed	February 21, 2023	January 16, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0087	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG JACINTO CREEK AND ROBES CREEK, BARANGAY 175, CALOOCAN CITY	E.M. CUERPO, INC. (30963) / AYLAN CONSTRUCTION & TRADING (11884)	85,271,997.66	Completed	February 21, 2023	January 16, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0088	CONSTRUCTION OF FLOOD CONTROL WALL ALONG JACINTO CREEK AND ROBES CREEK, BRGY. 175, CALOOCAN CITY	PERSAN CONSTRUCTION, INC. (FORMERLY: PERSAN CONST. (2852)	89,748,579.45	Completed	June 19, 2023	May 13, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0089	CONSTRUCTION OF ROAD WITH DRAINAGE, TAGALAG, VALENZUELA CITY	OSCORD BUILDERS CORPORATION (44137)	43,081,700.46	Completed	March 17, 2023	May 09, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0090	CONSTRUCTION OF FLOOD CONTROL WALL ALONG LINGUNAN CREEK, VEINTE REALES, VALENZUELA CITY	J. SIMEON CONSTRUCTION (31867) / MIGHTY CONSTRUCTION & DEVELOPMENT INC. (50253)	94,316,735.57	Completed	April 20, 2023	June 12, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0091	CONSTRUCTION OF ROAD WITH DRAINAGE ALONG LLANO ROAD, CALOOCAN CITY	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	28,953,491.41	Completed	April 28, 2023	March 22, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0092	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 160, CALOOCAN CITY	PHEAMES COMMUNITY CONSTRUCTION CORPORATION (31773)	6,824,815.94	Completed	February 21, 2023	July 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0093	CONSTRUCTION OF PUMPING STATION AT VEINTE REALES - STA. LUCIA, VEINTE REALES, VALENZUELA CITY	NOVA VENTUS CONSTRUCTION INC. (53730)	28,627,073.37	Completed	March 17, 2023	February 09, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0094	CONSTRUCTION OF FLOOD CONTROL WALL ALONG POLO RIVER (PHASE 1), VALENZUELA CITY	TOUGHBUILT CONSTRUCTION & TRADING, INC. (35947) / NOVA VENTUS CONSTRUCTION INC. (53730)	94,344,529.00	Completed	April 20, 2023	June 12, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0095	CONSTRUCTION OF FLOOD CONTROL WALL ALONG POLO RIVER (PHASE 2), VALENZUELA CITY	TOUGHBUILT CONSTRUCTION & TRADING, INC. (35947)	94,371,376.95	Completed	April 20, 2023	June 12, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0096	CONSTRUCTION OF FLOOD CONTROL WALL ALONG POLO RIVER (PHASE 3), VALENZUELA CITY	J. SIMEON CONSTRUCTION (31867) / MIGHTY CONSTRUCTION & DEVELOPMENT INC. (50253)	86,850,000.00	Completed	April 20, 2023	December 19, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0097	CONSTRUCTION OF FLOOD CONTROL WALL ALONG POLO REIVER (PHASE 4), VALENZUELA CITY	TOUGHBUILT CONSTRUCTION & TRADING, INC. (35947)	49,451,425.00	Completed	April 20, 2023	December 09, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0098	CONSTRUCTION OF FLOOD CONTROL WALL ALONG POLO RIVER (PHASE 5), VALENZUELA CITY	J. SIMEON CONSTRUCTION (31867)	47,208,277.53	Completed	March 17, 2023	January 10, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0099	CONSTRUCTION OF FLOOD CONTROL WALL ALONG PASOLO-MABOLO, BRGY. PASOLO, VALENZUELA CITY	NOVA VENTUS CONSTRUCTION INC. (53730)	19,085,950.10	Completed	March 17, 2023	September 12, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0100	CONSTRUCTION OF ROADS AND DRAINAGE, BRGY. 45 AND BRGY. 42 PHASE 2, CALOOCAN CITY	5-1 CONSTRUCTION CORPORATION (33605)	9,574,332.62	Completed	March 17, 2023	August 13, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0101	CONSTRUCTION OF ROADS ABD DRAINAGE INCLUDING PATHWALK, BRGY. 8, PHASE 2, CALOOCAN CITY	AYLAN CONSTRUCTION & TRADING (11884)	19,157,020.84	On-Going	March 17, 2023	February 09, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0102	CONSTRUCTION OF ROADS AND DRAINAGE INCLUDING PATHWALK, BRGY. 35, PHASE 2, CALOOCAN CITY	AYLAN CONSTRUCTION & TRADING (11884)	19,150,468.70	On-Going	March 17, 2023	February 10, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0103	CONSTRUCTION OF DRAINAGE SYSTEM ALONG TAGAYTAY STREET, BARANGAY 126, 127, 128, 129, AND 130, CALOOCAN CITY	NOVA VENTUS CONSTRUCTION INC. (53730)	14,517,055.98	Completed	March 17, 2023	September 12, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0104	CONSTRUCTION OF 3-STOREY MULTI-PURPOSE BUILDING (PHASE 1), BARANGAY LAWANG BATO, VALENZUELA CITY	LARSEN-DUTCHER CONSTRUCTOR CORPORATION (FORMERLY: LARSEN-DUTCHER CONSTRUCTOR) (29172)	66,150,091.80	Completed	March 17, 2023	August 07, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0105	ROAD AND DRAINAGE IMPROVEMENT, KAP. AKONG STREET, BRGY. MARULAS, VALENZUELA CITY	TERMS ENTERPRISES CORPORATION (43103)	9,633,357.76	Completed	April 20, 2023	October 16, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0106	CONSTRUCTION OF FLOOD CONTROL WALL ALONG THE BANKS OF CREEKS, BRGY. 171 PHASE 2, CALOOCAN CITY	PERSAN CONSTRUCTION, INC. (FORMERLY: PERSAN CONST. (2852)	90,070,431.63	Completed	March 17, 2023	February 09, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0107	CONSTRUCTION OF ROAD AND DRAINAGE SYSTEM ALONG BRGY. 174 (PHASE 2), CALOOCAN CITY	AVE-MIRA CONSTRUCTION AND TRADING (42759)	9,600,685.03	Completed	March 17, 2023	September 12, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0108	REHABILITATION OF ROAD AND DRAINAGE ALONG GEN. SAN MIGUEL ST., CALOOCAN CITY	JUSTBILT BUILDERS (39754)	14,687,545.73	Completed	March 17, 2023	March 10, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0109	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), SMMI, BARANGAY 178, CALOOCAN CITY	A.L. LUCERO CONSTRUCTION SERVICES (48004)	29,035,538.58	Completed	March 17, 2023	January 10, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0110	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUIDLING, BRGY. 37, CALOOCAN CITY	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	3,831,542.95	Completed	March 17, 2023	July 14, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0111	CONSTRUCTION OF DRAINAGE SYSTEM ALONG BRGY. 123, CALOOCAN CITY	5-1 CONSTRUCTION CORPORATION (33605)	9,666,111.95	Completed	March 17, 2023	August 13, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0112	CONSTRUCTION OF ROAD INCLUDING DRAINAGE ALONG SAMARIA ROAD, BRGY. 187, CALOOCAN CITY	5-1 CONSTRUCTION CORPORATION (33605)	9,574,962.48	Completed	March 17, 2023	August 13, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0113	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PHASE 10, PACKAGE 4, BARANGAY 176, CALOOCAN CITY	PHEAMES COMMUNITY CONSTRUCTION CORPORATION (31773)	19,399,622.47	Completed	March 17, 2023	November 11, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0114	REHABILITATION OF ROAD AND DRAINAGE ALONG J.P. RIZAL ST., (PHASE II), BRGY. KARUHATAN, VALENZUELA CITY	RWORKMATE CONSTRUCTION (48590)	9,611,950.50	Completed	March 17, 2023	September 12, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0115	CONSTRUCTION OF DRAINAGE SYSTEM AND SIDEWALK ALONG KARUHATAN SERVICE ROAD NLEX (PHASE II), BARANGAY KARUHATAN, VALENZUELA CITY	RWORKMATE CONSTRUCTION (48590)	19,217,812.78	Completed	March 17, 2023	January 10, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0116	CONSTRUCTION OF DRAINAGE SYSTEM AND SIDEWALK ALONG KARUHATAN SERVICE ROAD NLEX (PHASE II), BARANGAY MAYSAN, VALENZUELA CITY	RWORKMATE CONSTRUCTION (48590)	16,338,391.13	Completed	March 17, 2023	January 10, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0117	REHABILITATION OF ROAD INCLUDING DRAINAGE ALONG AVOCADO ST., BRGY. BAGBAGUIN, VALENZUELA CITY	SONPRO CONSTRUCTION (48592)	9,621,192.50	Completed	March 17, 2023	September 12, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0118	REHABILITATION OF ROAD AND DRAINAGE ALONG KAP. RADO (PHASE 2), BRGY. GEN. T. DE LEON, VALENZUELA CITY	SONPRO CONSTRUCTION (48592)	4,821,141.50	Completed	March 17, 2023	August 13, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0119	REHABILITATION OF ROAD AND DRAINAGE ALONG ZAFRA ST. / SAN MIGUEL EXTENSION, BRGY. MAYSAN, VALENZUELA CITY	SONPRO CONSTRUCTION (48592)	4,814,985.11	Completed	March 17, 2023	July 14, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0120	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 171, CALOOCAN CITY	MK ZACK BUILDERS CORP. (42193)	4,870,697.30	Completed	March 17, 2023	July 14, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0121	CONSTRUCTION OF DRAINAGE SYSTEM ALONG COASTER ST., BARANGAY 175, CALOOCAN CITY	D.C. SANDIL CONSTRUCTION AND REALTY DEVELOPMENT, I (32562)	24,003,340.64	Completed	March 17, 2023	December 11, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0122	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS EPIFANIO DELOS SANTOS AVE (EDSA) - K0010 + (-666) - K0010 + 032	D.C. SANDIL CONSTRUCTION AND REALTY DEVELOPMENT, I (32562)	47,897,775.90	Completed	March 17, 2023	February 09, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0123	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS MACARTHUR H-WAY - (S03990LZ) CHAINAGE 0 - CHAINAGE 400	IM CONSTRUCTION CORPORATION (20074)	12,436,364.21	Completed	March 17, 2023	August 13, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0124	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS MACARTHUR H-WAY - (S02224LZ) CHAINAGE 0 - CHAINAGE 390	IM CONSTRUCTION CORPORATION (20074)	12,128,087.48	Completed	March 17, 2023	August 13, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0125	REHABILITATION OF MULTI-PURPOSE BUILDING (COVEREDCOURT), BARANGAY UGONG, VALENZUELA CITY	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	6,930,000.00	Completed	March 17, 2023	November 11, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0126	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BANKS OF CREEKS, BARANGAY 172, CALOOCAN CITY (PHASE 3)	DARCY & ANNA BUILDERS & TRADING (38559)	85,195,339.66	Completed	March 17, 2023	February 09, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0127	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PHASE 7, BARANGAY 176, CALOOCAN CITY	PHEAMES COMMUNITY CONSTRUCTION CORPORATION (31773)	19,439,914.61	Completed	March 17, 2023	November 11, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0128	REHABILITATION OF ROAD AND DRAINAGE ALONG CANDIDO EXTENSION, BRGY. MAPULANG LUPA, VALENZUELA CITY	CARRY-ON CONSTRUCTION (8014)	4,820,112.12	Completed	March 17, 2023	July 14, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0129	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG THE BANKS OF CREEKS, ALONG CAPTAIN RICO BARANGAY 174, CALOOCAN CITY	PERSAN CONSTRUCTION, INC. (FORMERLY: PERSAN CONST. (2852)	28,901,500.48	Completed	March 17, 2023	January 10, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0130	CONSTRUCTION OF ROADS AND DRAINAGE, BRGY. 69 AND BRGY. 70 PHASE 2, CALOOCAN CITY	CARRY-ON CONSTRUCTION (8014)	9,580,597.69	Completed	March 17, 2023	August 13, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0131	REHABILITATION OF CCRDI COVERED COURT, BRGY. 178, CALOOCAN CITY	A.L. LUCERO CONSTRUCTION SERVICES (48004)	5,748,671.48	Completed	April 20, 2023	January 15, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0132	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT PUROK 5, GUMAMELA ST., BRGY. 185, CALOOCAN CITY	JOSE CRIS BUILDERS (31042)	6,703,945.49	Completed	April 20, 2023	January 14, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0133	CONSTRUCTION OF ROADS AND DRAINAGE, BRGY. 51 PHASE 2, CALOOCAN CITY	CARRY-ON CONSTRUCTION (8014)	9,575,447.96	Completed	March 17, 2023	August 13, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0134	REHABILITATION ALONG NOVALICHES - SAN JOSE ROAD, CALOOCAN CITY - K0025+(-692) TO K0026+282	JUSTBILT BUILDERS (39754)	94,087,064.83	On-Going	May 08, 2023	July 23, 2025	59.02
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0135	REHABILITATION ALONG CENTRAL LUZON LEPROSARIUM ROAD-CALOOCAN CITY, K0029+(-890) TO K0030+080	JUSTBILT BUILDERS (39754)	28,664,825.91	On-Going	May 05, 2023	January 29, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0136	REHABILITATION OF FLOOD CONTROL WALL ALONG MACEDA CREEK, BRGY. UGONG, VALENZUELA CITY	SONPRO CONSTRUCTION (48592)	12,488,551.50	Completed	April 24, 2023	September 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0137	CONSTRUCTION OF MULTI-PURPOSE BUILDING (VICENTE MALAPITAN S.H.S COVERED COURT), BRGY. 178, CALOOCAN CITY	DREAMWORX BUILDER & TRADING, INC. (34004)	6,705,869.65	Completed	April 24, 2023	September 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0138	CONSTRUCTION OF FLOOD CONTROL WALL ALONG SAPANG ALAT CREEK, STA. 3+296 TO 3+648, CALOOCAN CITY	AMETHYST HORIZON BUILDERS AND GEN. CONTRACTOR AND DEVELOPMENT CORP. ([REVOKED] 49129)	94,021,597.95	Completed	April 24, 2023	February 17, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0139	CONSTRUCTION OF FLOOD CONTROL WALL ALONG SAPANG ALAT CREEK, STA. 3+996 TO 4+346, CALOOCAN CITY	ELITE GENERAL CONTRACTOR AND DEVELOPMENT CORP. (49128)	93,966,981.03	Completed	April 24, 2023	February 17, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0140	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG THE BANKS OF CREEKS ALONG KABATUHAN RD., BARANGAY 168, CALOOCAN CITY (PHASE 3)	DARCY & ANNA BUILDERS & TRADING (38559)	85,034,813.77	Completed	April 24, 2023	March 18, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0141	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 168, CALOOCAN CITY	C.L. MORALES CONSTRUCTION AND TRADING (38367)	9,726,008.40	Completed	April 28, 2023	October 24, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0142	REHABILITATION OF ARTY 4 MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY KARUHATAN, VALENZUELA CITY	GILTOP CIVIL ENGINEERING CONSTRUCTION (51504)	4,872,190.00	Completed	April 24, 2023	August 21, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0143	REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT), PAG-ASA SUBDIVISION, BARANGAY KARUHATAN, VALENZUELA CITY	GILTOP CIVIL ENGINEERING CONSTRUCTION (51504)	4,874,795.74	Completed	April 24, 2023	August 21, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0144	CONSTRUCTION OF CONCEPCION MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY MARULAS, VALENZUELA CITY	RWORKMATE CONSTRUCTION (48590)	24,301,892.35	Completed	April 24, 2023	March 18, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0145	REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY GEN. T. DE LEON, VALENZUELA CITY	SONPRO CONSTRUCTION (48592)	7,781,035.23	Completed	April 24, 2023	October 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0146	STREETLIGHTING ALONG M.H. DEL PILAR ROAD, BRGY. ARKONG BATO- BRGY. MALANDAY, VALENZUELA CITY	MIGHTY CONSTRUCTION & DEVELOPMENT INC. (50253)	27,751,830.99	Completed	April 24, 2023	April 17, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0147	STREETLIGHTING ALONG BISIG ROAD AT BRGY. BISIG, VALENZUELA CITY	DIADEMA CONSTRUCTION AND ENTERPRISES INC. (FORMERLY: DIADEMA ENTERPRISES) (16759)	13,738,558.68	Completed	April 24, 2023	December 19, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0148	STREETLIGHTING ALONG SAPANG BAKAW- PUNTURIN ROAD AT BRGY. LAWANG BATO- PUNTURIN, VALENZUELA CITY	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	34,555,295.24	Completed	April 24, 2023	June 16, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0149	STREETLIGHTING ALONG NLEX WEST SERVICE ROAD, BRGY. CANUMAY WEST, VALENZUELA CITY	EAGLE FLY BULDERS INC. (FORMERLY: EAGLE FLY TELECOMSERVE INC.) (42593)	3,852,690.09	Completed	April 24, 2023	September 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0150	STREETLIGHTING ALONG T. SANTIAGO ST. VEINTE REALES, TO BRGY. CANUMAY WEST, VALENZUELA CITY	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	31,377,730.30	Completed	April 24, 2023	June 16, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0151	STREETLIGHTING ALONG RINCON-PASOLO- MABOLO ROAD AT BRGY. RICON-BRGY. PASOLO- MABOLO, VALENZUELA CITY	NOVA VENTUS CONSTRUCTION INC. (53730)	26,929,273.95	Completed	April 24, 2023	April 17, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0152	STREETLIGHTING ALONG P. DEATO ROAD AT BRGY. VILLA PARIANCILLO, VALENZUELA CITY	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	8,935,222.98	Completed	April 24, 2023	January 18, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0153	STREETLIGHTING ALONG I. SANTIAGO ROAD AT BRGY. MALINTA, VALENZUELA CITY	AMIANAN BUILDERS AND TRADING INC. (48143)	8,464,139.78	Completed	April 24, 2023	November 19, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0154	STREETLIGHTING ALONG G. LAZARO ROAD AT BRGY. DALANDANAN, VALENZUELA CITY	AMIANAN BUILDERS AND TRADING INC. (48143)	6,742,101.14	Completed	April 24, 2023	November 19, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0155	STREETLIGHTING ALONG NLEX EAST SERVICE ROAD, BRGY. LAWANG BATO, VALENZUELA CITY	MIGHTY CONSTRUCTION & DEVELOPMENT INC. (50253)	25,077,651.64	Completed	April 24, 2023	April 17, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0156	STREETLIGHTING ALONG NLEX EAST SERVICE ROAD, BRGY. MAPULANG LUPA, VALENZUELA CITY	C.L. MORALES CONSTRUCTION AND TRADING (38367)	21,259,769.61	Completed	April 24, 2023	April 17, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0157	STREETLIGHTING ALONG A. FERNANDO ROAD, BRGY. MARULAS, VALENZUELA CITY	AMIANAN BUILDERS AND TRADING INC. (48143)	11,544,588.24	Completed	April 24, 2023	February 17, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0158	STREETLIGHTING ALONG A. PABLO ROAD AT BRGY. KARUHATAN, VALENZUELA CITY	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	7,704,239.85	Completed	April 24, 2023	December 19, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0159	STREETLIGHTING ALONG G. MARCELO ROAD AT BRGY. PARADA, VALENZUELA CITY	NOVA VENTUS CONSTRUCTION INC. (53730)	20,588,493.79	Completed	April 24, 2023	April 17, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0160	STREETLIGHTING ALONG GEN T. DE LEON ROAD, GEN T. DE LEON, VALENZUELA CITY	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	17,808,155.27	Completed	April 24, 2023	February 17, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0161	STREETLIGHTING ALONG MAYSAN ROAD, BRGY. MAYSAN, VALENZUELA CITY	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	33,995,109.84	Completed	April 24, 2023	May 17, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0162	STREETLIGHTING ALONG NLEX WEST SERVICE ROAD, BRGY. PASO DE BLAS, VALENZUELA CITY	EAGLE FLY BULDERS INC. (FORMERLY: EAGLE FLY TELECOMSERVE INC.) (42593)	13,472,311.08	Completed	April 24, 2023	February 17, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0163	STREETLIGHTING ALONG PIO VALENZUELA ROAD, BRGY. MARULAS, VALENZUELA CITY	AMIANAN BUILDERS AND TRADING INC. (48143)	10,882,941.61	Completed	April 24, 2023	January 18, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0164	STREETLIGHTING ALONG QUE GRANDE ROAD, BRGY. UGONG, VALENZUELA CITY	AGH CONSTRUCTION CORPORATION (46966)	12,896,620.86	Completed	April 24, 2023	February 17, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0165	REHABILITATION ALONG NOVALICHES-SAN JOSE ROAD, CALOOCAN CITY- K0026+282 TO K0026+737, K0028+000 TO K0028+923	JUSTBILT BUILDERS (39754)	65,860,466.24	On-Going	May 08, 2023	June 23, 2025	59.98
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0166	IMPROVEMENT OF DON PEDRO RELIEF PUMPING STATION (PHASE II), BARANGAY MARULAS, VALENZUELA CITY	TWO DIMENSION CONSTRUCTION (39410)	141,709,642.41	Completed	April 28, 2023	April 21, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0167	CONSTRUCTION/ REHABILITATION OF ROAD AND DRAINAGE ALONG T. ALONZO, BRGY. 175, CALOOCAN CITY	RICHBIM CONSTRUCTION INC. (48351)	28,949,087.19	Completed	April 28, 2023	March 22, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0168	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG THE BANKS OF CREEKS, ALONG CARNACION BARANGAY 174, CALOOCAN CITY	PERSAN CONSTRUCTION, INC. (FORMERLY: PERSAN CONST. (2852)	28,944,405.78	Completed	April 28, 2023	February 21, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0169	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGY. 176, BAGONG SILANG, CALOOCAN CITY (PHASE 1)	KING EIGHT BUILDERS AND SUPPLY (37325)	48,625,134.01	Completed	April 28, 2023	March 22, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0170	CONSTRUCTION OF COVERED COURT AT NORTH MATRIXVILLE SUBDIVISION 1, BARANGAY 177, CALOOCAN CITY	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	14,618,870.80	Completed	April 28, 2023	November 23, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0171	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PCK BRGY. 176 CALOOCAN CITY (PHASE 2)	KING EIGHT BUILDERS AND SUPPLY (37325)	38,904,104.11	Completed	April 28, 2023	March 22, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0172	CONSTRUCTION OF ROADS AND DRAINAGE INCLUDING PATHWALK, BRGY. 28, PHASE 2, CALOOCAN CITY	NOVA VENTUS CONSTRUCTION INC. (53730)	9,578,187.44	Completed	April 28, 2023	September 24, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0173	IMPROVEMENT OF ROADS ALONG ASISTIO ST., 6TH ST., AND 7TH ST., CALOOCAN CITY	AIC CONSTRUCTION SERVICES (53710)	14,372,385.71	On-Going	April 28, 2023	October 24, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0174	CONSTRUCTION OF ROADS AND DRAINAGE INCLUDING PATHWALK, BRGY. 12, PHASE 2, CALOOCAN CITY	TWENTYSIX CONSTRUCTION INC. (47228)	19,163,278.35	On-Going	April 28, 2023	February 21, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0175	CONSTRUCTION OF ROAD AND DRAINAGE AT BRGY. 101 (PHASE 2), CALOOCAN CITY	AIC CONSTRUCTION SERVICES (53710)	19,163,377.11	Completed	April 28, 2023	February 21, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0176	CONSTRUCTION OF ROADS AND DRAINAGE INCLUDING PATHWALK, BRGY. 120, PHASE 2, CALOOCAN CITY	MIGHTY CONSTRUCTION & DEVELOPMENT INC. (50253)	9,578,787.00	Completed	April 28, 2023	September 24, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0177	CONSTRUCTION OF ROADS AND DRAINAGE SYSTEM INCLUDING PATHWALK AT BRGY. 14 (PHASE 3), CALOOCAN CITY	NOVA VENTUS CONSTRUCTION INC. (53730)	9,679,210.68	Completed	April 28, 2023	September 24, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0178	CONSTRUCTION OF ROADS AND DRAINAGE INCLUDING PATHWALK, BRGY. 14, PHASE 3, CALOOCAN CITY	MIGHTY CONSTRUCTION & DEVELOPMENT INC. (50253)	9,578,109.33	Completed	April 24, 2023	September 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0179	CONSTRUCTION OF ROAD INCLUDING DRAINAGE ALONG BARANGAY 104, CALOOCAN CITY	STRUKTURA TEKNIKA SERVICES CO. (16646)	8,711,027.21	Completed	April 24, 2023	September 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0180	CONSTRUCTION OF ROADS AND DRAINAGE, BRGY. 115 AND BRGY. 116 PHASE 2, CALOOCAN CITY	TOUGHBUILT CONSTRUCTION & TRADING, INC. (35947)	9,578,121.19	Completed	April 24, 2023	September 20, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0181	CONSTRUCTION OF COVERED COURT AT NORTHCREST VILLAGE, BARANGAY 171, CALOOCAN CITY	RICHBIM CONSTRUCTION INC. (48351)	14,477,029.39	Completed	May 19, 2023	December 14, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0182	CONSTRUCTION OF MATARIK BRIDGE, BARANGAY BAGONG SILANG, CALOOCAN CITY	MAKAPA CORPORATION (30029)	93,788,931.72	Completed	May 19, 2023	September 25, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0183	REHABILITATION OF ROAD ALONG P. SEVILLA STREET, CALOOCAN CITY	STRUKTURA TEKNIKA SERVICES CO. (16646)	11,498,676.43	On-Going	May 19, 2023	January 13, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0184	CONSTRUCTION OF DRAINAGE SYSTEM ALONG BARANGAY 61, CALOOCAN CITY	MIGHTY CONSTRUCTION & DEVELOPMENT INC. (50253)	24,190,409.16	Completed	May 19, 2023	December 14, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0185	REHABILITATION OF ROAD ALONG SAN DIEGO ST., 4TH ST., AND 3RD ST., CALOOCAN CITY	AYLAN CONSTRUCTION & TRADING (11884)	8,619,072.69	On-Going	May 19, 2023	April 14, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0186	CONSTRUCTION OF ROADS AND DRAINAGE, BRGY. 52 AND BRGY. 56 PHASE 2, CALOOCAN CITY	AYLAN CONSTRUCTION & TRADING (11884)	9,561,678.12	On-Going	May 19, 2023	January 13, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0187	REHABILITATION OF ROAD ALONG MA. CLARA STREET, CALOOCAN CITY	AYLAN CONSTRUCTION & TRADING (11884)	10,529,863.01	On-Going	May 19, 2023	May 27, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0188	REHABILITATION OF ROAD ALONG WILLIAM SHAW STREET, CALOOCAN CITY	STRUKTURA TEKNIKA SERVICES CO. (16646)	12,437,322.82	Completed	May 19, 2023	May 21, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0189	REHABILITATION OF ROAD ALONG 9TH STREET, CALOOCAN CITY	STRUKTURA TEKNIKA SERVICES CO. (16646)	15,306,287.79	Completed	May 19, 2023	May 11, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0190	REHABILITATION OF ROAD ALONG NADURATA STREET, CALOOCAN CITY	STRUKTURA TEKNIKA SERVICES CO. (16646)	11,499,571.84	On-Going	May 19, 2023	January 13, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0191	REHABILITATION OF ROAD ALONG J. TEODORO STREET, CALOOCAN CITY	AYLAN CONSTRUCTION & TRADING (11884)	6,705,742.25	Completed	May 19, 2023	March 17, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0192	REHABILITATION OF ROAD ALONG CORDERO STREET, CALOOCAN CITY	AYLAN CONSTRUCTION & TRADING (11884)	7,659,907.52	Completed	May 19, 2023	February 12, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0193	REHABILITATION OF ROAD ALONG F. ROXAS STREET, CALOOCAN CITY	AYLAN CONSTRUCTION & TRADING (11884)	7,653,331.63	On-Going	May 19, 2023	March 13, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0194	REHABILITATION OF ROAD ALONG A. DEL MUNDO STREET, CALOOCAN CITY	CARRY-ON CONSTRUCTION (8014)	11,498,111.40	On-Going	May 19, 2023	January 13, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0195	REHABILITATION OF ROAD ALONG MACABAGDAL STREET, CALOOCAN CITY	CARRY-ON CONSTRUCTION (8014)	11,487,963.57	Completed	May 19, 2023	April 12, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0196	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (MULTI-LEVEL PARKING) AT VALENZUELA CITY EMERGENCY HOSPITAL (30 SLOTS), BRGY. DALANDANAN, VALENZUELA CITY	HG-III CONSTRUCTION AND DEVELOPMENT CORPORATION (F (8431)	61,031,075.21	Completed	May 19, 2023	March 13, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0197	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAPULANG LUPA, VALENZUELA CITY	C.L. MORALES CONSTRUCTION AND TRADING (38367)	42,362,857.68	Completed	May 19, 2023	April 12, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0198	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BAGBAGUIN, VALENZUELA CITY	DREAMWORX BUILDER & TRADING, INC. (34004)	42,320,139.57	On-Going	May 19, 2023	June 11, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0199	IMPROVEMENT OF ROAD AND DRAINAGE SYSTEM ALONG REPARO ROAD (PHASE 2) FROM MACARTHUR HIGHWAY TO NORTH DIVERSION ROAD, CALOOCAN	IM CONSTRUCTION CORPORATION (20074)	47,773,090.44	Completed	June 07, 2023	May 01, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0200	CONSTRUCTION OF REINFORCED BOX CULVERT ALONG C-3 ROAD, CALOOCAN CITY	MIGHTY CONSTRUCTION & DEVELOPMENT INC. (50253)	28,732,995.01	Completed	June 19, 2023	February 13, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0201	CONSTRUCTION OF FLOOD CONTROL WALL ALONG THE BANKS OF CREEKS, BRGY. 178, CALOOCAN CITY	CALCON ENGINEERING (39961)	23,952,759.89	Completed	May 19, 2023	November 14, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0202	CONSTRUCTION OF FLOOD CONTROL WALL ALONG THE BANKS OF CREEKS ALONG TBWARD, BRGY. 188, CALOOCAN CITY	AVECS CORPORATION (23228)	23,947,575.30	Completed	May 19, 2023	November 14, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0203	CONSTRUCTION OF BOX CULVERT ALONG RAJAH SOLIMAN ST., CALOOCAN CITY	MIGHTY CONSTRUCTION & DEVELOPMENT INC. (50253)	23,953,882.85	Completed	May 19, 2023	December 14, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0204	CONSTRUCTION OF ROADS AND DRAINAGE, BRGY. 101, PHASE 2, CALOOCAN CITY	AYLAN CONSTRUCTION & TRADING (11884)	9,582,399.98	On-Going	June 19, 2023	January 14, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0205	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PUNTURIN, VALENZUELA CITY	HG-III CONSTRUCTION AND DEVELOPMENT CORPORATION (F (8431)	187,855,429.30	On-Going	June 07, 2023	November 27, 2024	80.24
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0206	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CALOOCAN HIGH SCHOOL (PHASE III), BRGY. 62, CALOOCAN CITY	STRUKTURA TEKNIKA SERVICES CO. (16646)	19,159,654.84	Completed	June 19, 2023	February 13, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0207	CONSTRUCTION OF MULTI-PURPOSE BUILDING A. BONIFACIO ELEMENTARY SCHOOL, (PHASE II), BRGY. 5, CALOOCAN CITY	STRUKTURA TEKNIKA SERVICES CO. (16646)	19,158,218.27	Completed	June 07, 2023	February 01, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0208	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 20, CALOOCAN CITY	TWENTYSIX CONSTRUCTION INC. (47228)	14,511,607.00	Completed	June 07, 2023	January 22, 2025	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0209	CONSTRUCTION OF ROADS AND DRAINAGE SYSTEM INCLUDING PATHWALK AT BRGY. 120 (PHASE 2), CALOOCAN CITY	MIGHTY CONSTRUCTION & DEVELOPMENT INC. (50253)	9,671,824.00	Completed	June 07, 2023	November 03, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0210	CONSTRUCTION OF ROADS AND DRAINAGE SYSTEM AT BRGY. 69 AND BRGY. 70 (PHASE 2), CALOOCAN CITY	CARRY-ON CONSTRUCTION (8014)	9,674,195.32	Completed	June 07, 2023	November 03, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0211	CONSTRUCTION OF ROADS AND DRAINAGE, BRGY. 46 AND BRGY. 43 PHASE 2, CALOOCAN CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	9,577,017.08	On-Going	June 19, 2023	April 11, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0212	CONSTRUCTION OF ROADS AND DRAINAGE INCLUDING PATHWALK, BRGY. 18, PHASE 2, CALOOCAN CITY	AIC CONSTRUCTION SERVICES (53710)	9,567,444.93	Completed	June 07, 2023	November 03, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0213	IMPROVEMENT OF ROAD ALONG 2ND AVENUE WEST, CALOOCAN CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	9,672,110.24	Completed	June 07, 2023	November 03, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0214	CONSTRUCTION OF FLOOD CONTROL WALL ALONG CAMARIN CREEK (LEFT SIDE) BRGY. 178 AND 180, STA. 0+000 TO STA. 0+223, CALOOCAN CITY	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	47,813,558.33	Completed	June 07, 2023	January 02, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0215	CONSTRUCTION OF FLOOD CONTROL WALL ALONG CAMARIN CREEK (RIGHT SIDE) BRGY. 178 AND 180, STA. 0+000 TO STA. 0+223, CALOOCAN CITY	IM CONSTRUCTION CORPORATION (20074)	47,842,662.41	Completed	June 07, 2023	January 02, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0216	CONSTRUCTION OF ROADS AND DRAINAGE SYSTEM AT BRGY. 32 (PHASE 2), CALOOCAN CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	9,380,582.02	Completed	June 19, 2023	March 14, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0217	CONSTRUCTION OF ROAD INCLUDING DRAINAGE ALONG BARANGAY 107, CALOOCAN CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	10,628,178.23	Completed	June 07, 2023	February 01, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0218	CONSTRUCTION OF ROADS AND DRAINAGE SYSTEM AT BRGY. 52 AND BRGY. 56 (PHASE 2), CALOOCAN CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	9,675,303.09	Completed	June 19, 2023	January 14, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0219	CONSTRUCTION OF ROADS AND DRAINAGE, BRGY. 32 PHASE 2, CALOOCAN CITY	ELITE GENERAL CONTRACTOR AND DEVELOPMENT CORP. (49128)	9,560,924.06	Completed	June 19, 2023	November 15, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0220	CONSTRUCTION OF BRIDGE CONNECTING BIGAA AND MALANTING ROADS, BRGY. 179, CALOOCAN CITY	AVE-MIRA CONSTRUCTION AND TRADING (42759)	28,721,060.04	Completed	June 07, 2023	February 01, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0221	CONSTRUCTION OF ROADS AND DRAINAGE SYSTEM AT BRGY. 51 (PHASE 2), CALOOCAN CITY	ELITE GENERAL CONTRACTOR AND DEVELOPMENT CORP. (49128)	9,664,591.19	Completed	June 19, 2023	January 14, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0222	CONSTRUCTION OF DRAINAGE SYSTEM AND SIDEWALK ALONG KARUHATAN SERVICE ROAD NLEX (PHASE II), BRGY. KARUHATAN, VALENZUELA CITY	SONPRO CONSTRUCTION (48592)	19,125,110.85	Completed	June 19, 2023	April 13, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0223	CONSTRUCTION OF DRAINAGE SYSTEM AND SIDEWALK ALONG KARUHATAN SERVICE ROAD NLEX (PHASE II), BRGY. MAYSAN, VALENZUELA CITY	SONPRO CONSTRUCTION (48592)	9,585,826.69	Completed	June 19, 2023	December 15, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0224	REHABILITATION OF MULTI-PURPOSE BUILDING, SITERO FRANCISCO NATIONAL HIGH SCHOOL, BARANGAY UGONG, VALENZUELA CITY	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	9,693,061.08	Completed	June 19, 2023	January 14, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0225	CONSTRUCTION OF VALENZUELA CITY EMERGENCY HOSPITAL ANNEX BUILDING, BRGY. DALANDANAN, VALENZUELA CITY	HG-III CONSTRUCTION AND DEVELOPMENT CORPORATION (F (8431)	53,359,871.73	Completed	June 05, 2023	March 30, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OD0226	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, A MABINI ST - K0009 + 765 - K0010 + 158, CALOOCAN CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	27,964,903.23	Completed	June 19, 2023	February 13, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0227	REHABILITATION OF NORTHERN POLICE DISTRICT MULTI-PURPOSE BUILDING, NPD COMPOUND, CALOOCAN CITY, PHASE II	TWENTY SIXTEEN CONSTRUCTION AND GENERAL MERCHANDISE (41944)	37,341,363.90	Completed	June 19, 2023	May 13, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OD0228	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG THE BANKS OF CREEKS, BARANGAY 160, CALOOCAN CITY (PHASE 2)	KING EIGHT BUILDERS AND SUPPLY (37325)	84,678,409.32	Completed	June 19, 2023	May 13, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0229	CONSTRUCTION OF LEGISLATIVE BUILDING & PEOPLES BUILDING (PHASE II) VALENZUELA CITY HALL, BRGY. KARUHATAN, VALENZUELA CITY	J. SIMEON CONSTRUCTION (31867)	157,798,760.73	On-Going	June 19, 2023	June 12, 2024	72.92
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0230	REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT) TALA GLORIETTA, BARANGAY 188, PHASE II, CALOOCAN CITY	A.L. LUCERO CONSTRUCTION SERVICES (48004)	29,020,141.15	Completed	June 19, 2023	April 13, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0231	CONSTRUCTION OF MULTI-PURPOSE BUILDING BRGY. PASO DE BLAS, VALENZUELA CITY	J. SIMEON CONSTRUCTION (31867) / TOUGHBILT CONSTRUCTION & TRADING, INC. (53589)	190,101,349.62	On-Going	June 19, 2023	December 09, 2024	92.79
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0232	CONSTRUCTION OF MULTI-PURPOSE BUILDING (FINANCE BUILDING EXPANSION PHASE II) BRGY. KARUHATAN, VALENZUELA CITY	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	189,427,363.74	On-Going	June 19, 2023	June 12, 2024	70.52
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0233	REHABILITATION/ IMPROVEMENT OF VALENZUELA CITY EMERGENCY HOSPITAL AND ASTRODOME, BRGY. DALANDANAN, VALENZUELA CITY	HG-III CONSTRUCTION AND DEVELOPMENT CORPORATION (F (8431)	70,995,764.18	On-Going	June 05, 2023	July 28, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0234	CONSTRUCTION OF MULTI-PURPOSE (COVERED COURT), BARANGAY 185, CALOOCAN CITY	A.L. LUCERO CONSTRUCTION SERVICES (48004)	29,044,821.08	Completed	July 07, 2023	May 01, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0240	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM, CALOOCAN CITY	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	2,298,472.92	Completed	August 30, 2023	November 27, 2023	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OD0241	CLUSTER 01: CONSTRUCTION OF NEW PUP CAMPUS IN CALOOCAN NORTH, BARANGAY 168, CALOOCAN CITYA. CONSTRUCTION OF NEW POLYTECHNIC UNIVERSITY OF THE PHILIPPINES, BARANGAY 168, CALOOCAN CITYB. CONSTRUCTION OF ADMINISTRATIVE BUILDING - POLYTECHNIC UNIVERSITY	PRECIOUS CONSTRUCTION (32995) / KING EIGHT BUILDERS AND SUPPLY (37325)	116,402,836.71	Completed	September 22, 2023	August 16, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OD0241	CLUSTER 01: CONSTRUCTION OF NEW PUP CAMPUS IN CALOOCAN NORTH, BARANGAY 168, CALOOCAN CITYA. CONSTRUCTION OF NEW POLYTECHNIC UNIVERSITY OF THE PHILIPPINES, BARANGAY 168, CALOOCAN CITYB. CONSTRUCTION OF ADMINISTRATIVE BUILDING - POLYTECHNIC UNIVERSITY	PRECIOUS CONSTRUCTION (32995) / KING EIGHT BUILDERS AND SUPPLY (37325)	116,402,836.71	Completed	September 22, 2023	August 16, 2024	100.00
Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 Augmentation	24OD0302	CONSTRUCTION OF ROAD WITH DRAINAGE, TAGALAG, VALENZUELA CITY	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	38,470,518.91	On-Going	December 23, 2024	December 17, 2025	35.14



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Metro Manila 3rd District Engineering Office	2023	Regular Infra - GAA 2023 Augmentation	24OD0303	IMPROVEMENT OF ROAD AND DRAINAGE, ESTEBAN SOUTH (PHASE 2) BRGY. DALANDANAN, VALENZUELA CITY	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	17,310,015.04	On-Going	December 23, 2024	April 21, 2025	93.63
National Capital Region	2023	Regular Infra - GAA 2023 OO-1	23O00001	NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS: ALABANG-ZAPOTE DIVERSION ROAD, LAS PIÑAS CITY (RE-ADVERTISEMENT)	J.H. PAJARA CONSTRUCTION CORPORATION (1890)	167,299,763.05	On-Going	May 02, 2023	February 25, 2024	0.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00002	CONSTRUCTION OF ROAD, PASIG RIVER ESPLANADE FROM AYALA BRIDGE TO JONES BRIDGE ALONG PASIG RIVER, MANILA (PHASE II) (RE-ADVERTISEMENT)	J.H. PAJARA CONSTRUCTION CORPORATION (1890)	76,023,130.26	On-Going	July 21, 2023	November 17, 2023	55.28
National Capital Region	2023	Regular Infra - GAA 2023 OO-2	23O00006	CONSTRUCTION OF DRAINAGE SYSTEM ALONG SUMULONG HIGHWAY INCLUDING LATERALS, MARIKINA CITY (PHASE III)	BELL CONSTRUCTION (27851)	105,286,957.70	On-Going	March 08, 2024	September 03, 2024	49.11
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00009	CONSTRUCTION OF MILITARY POLICE BATTALION ADMINISTRATION BUILDING, FORT ANDRES BONIFACIO, TAGUIG CITY, PHASE II	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	270,129,855.95	On-Going	March 03, 2023	February 10, 2026	31.21
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00011	CONSTRUCTION OF MULTI-PURPOSE BUILDING (LIVING QUARTERS), CAMP GENERAL EMILIO AGUINALDO, QUEZON CITY, PHASE II	DUMDUMA CONSTRUCTION AND TRADING CORPORATION (37256) / RHODIUM 688 BUILDERS, INC. (FORMERLY: STUDIO26 CONSTRUCTION INC.) (41781)	7,174,174.28	Completed	May 05, 2023	January 11, 2024	100.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00012	CONSTRUCTION OF FEMALE BARRACKS, CRSAFP, CAMP GENERAL EMILIO AGUINALDO, QUEZON CITY, PHASE II	PASCAL CONSTRUCTION (34168)	4,812,456.08	Completed	May 10, 2023	June 06, 2024	100.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00013	CONSTRUCTION OF 10-STOREY HPA ANNEX BUILDING WITH PARKING AREA AND GROUND DEVELOPMENT, FBMM, PHASE III, PACKAGE I	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	48,249,500.50	Completed	March 10, 2023	January 28, 2024	100.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00014	CONSTRUCTION OF 10-STOREY MULTI PURPOSE ARMY TRANSIENT FACILITY, FBMM, TAGUIG CITY, PHASE II	ST. GERRARD CONSTRUCTION GEN. CONTRACTOR & DEVELOPMENT CORP. (FORMERLY:ST. GERRARD CONSTRUCTION) ([REVOKED] 31762)	47,328,014.06	On-Going	March 10, 2023	March 07, 2026	5.29
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00015	CONSTRUCTION OF HEADQUARTERS BUILDING, JTF-NCR, AFP, CAMP GENERAL EMILIO AGUINALDO, QUEZON CITY, PHASE II	M.E. SICAT CONSTRUCTION, INC. (FORMERLY M.E. SICAT (16724)	7,232,623.71	Completed	August 17, 2023	December 11, 2024	100.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00016	CONSTRUCTION OF MULTI-PURPOSE BUILDING PNPSAF CAMP BAGONG DIWA, BICUTAN, TAGUIG CITY, PHASE II	QUATRIX CONSTRUCTION AND SUPPLY INC. (44328)	9,643,940.43	Completed	June 30, 2023	October 26, 2023	100.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00017	CONSTRUCTION OF NCRPO QUARTERING BUILDING A, CAMP BAGONG DIWA, BICUTAN, TAGUIG CITY, PHASE II	PASCAL CONSTRUCTION (34168)	17,361,941.76	Completed	April 13, 2023	July 20, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00018	CONSTRUCTION OF LSS MOTORPOOL BUILDING, CAMP BGEN RAFAEL T. CRAME, QUEZON CITY, PHASE II (RE-ADVERTISEMENT)	RICHBIM CONSTRUCTION INC. (48351)	28,949,365.92	Completed	December 13, 2023	October 17, 2024	100.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00019	CONSTRUCTION OF MULTI-PURPOSE BUILDING NCRPO HEADQUARTERS, CAMP BAGONG DIWA, TAGUIG CITY PHASE II	PASCAL CONSTRUCTION (34168)	18,286,637.20	Completed	April 13, 2023	October 19, 2023	100.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00021	CONSTRUCTION OF MULTI-PURPOSE GOVERNMENT CENTER, BRGY. LOWER BICUTAN, TAGUIG CITY	C.B. GARAY PHILWIDE BUILDERS (6004)	101,991,457.91	On-Going	February 22, 2023	January 17, 2024	0.78
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00022	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CALZADA TIPAS, TAGUIG CITY	C.B. GARAY PHILWIDE BUILDERS (6004)	95,266,486.64	On-Going	February 22, 2023	June 01, 2024	70.58
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00023	CONSTRUCTION OF UNIVERSITY OF THE PHILIPPINES (UP) DILIMAN COLLEGE OF ARTS AND LETTERS (CAL) BUILDING, PHASE 2, DILIMAN, QUEZON CITY	J.D. LEGASPI CONSTRUCTION (9608) / 11-16 CONSTRUCTION (29646)	282,521,780.63	On-Going	May 19, 2023	November 02, 2025	64.01
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00024	CONSTRUCTION OF NEW BUILDING UP DILIMAN (INSTITUTE OF ISLAMIC STUDIES COMPLEX), DILIMAN, QUEZON CITY	11-16 CONSTRUCTION (29646)	94,396,032.15	On-Going	October 20, 2023	March 08, 2026	0.47
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00025	CONSTRUCTION (COMPLETION) OF THE SCHOOL OF URBAN AND REGIONAL PLANNING (SURP) BUILDING, UP DILIMAN, QUEZON CITY	ELITE GENERAL CONTRACTOR AND DEVELOPMENT CORP. (49128)	56,726,211.01	On-Going	February 02, 2024	February 27, 2025	72.72
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00026	CONSTRUCTION OF NATIONAL LABOR RELATIONS COMMISSION (NLRC) OFFICE BUILDING, AGHAM ROAD CORNER NORTH AVENUE, QUEZON CITY	MSB VITUG CONSTRUCTION INC. (FORMERLY MSB VITUG CONSTRUCTION) (33019)	144,750,000.00	Completed	March 15, 2024	February 12, 2025	100.00
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00027	CONSTRUCTION OF NEW PROSECUTORS BUILDING, CITY HALL COMPOUND, QUEZON CITY (PHASE III)	11-16 CONSTRUCTION (29646) / FLORIDABLANCA CONSTRUCTION AND DEVELOPMENT CORPORATION (34287)	80,198,245.94	On-Going	April 05, 2023	November 30, 2023	0.63
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00028	STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTER AT BOYSTOWN COMPLEX, PARANG, MARIKINA	AYLAN CONSTRUCTION & TRADING (11884)	20,728,037.07	On-Going	November 09, 2023	February 05, 2026	12.34
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00029	CONSTRUCTION OF 9-STOREY WITHROOF DECK-MAIN ACADEMICBUILDING, POLYTECHNICUNIVERSITY OF THE PHILIPPINES(PUP), A. MABINI CAMPUS,ANONAS ST., STA. MESA, MANILA (PHASE II)	SPIDERONE CONSTRUCTION COMPANY LTD. (42805)	37,878,727.76	Completed	April 05, 2023	April 22, 2025	100.00
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00030	REHABILITATION OF NCR QUALITY ASSURANCE DIVISION, NCR REGIONAL OFFICE, 2ND ST., PORT AREA, MANILA	G.E. REYES CONSTRUCTION (51740)	9,167,450.98	Completed	February 22, 2023	February 18, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00031	CONSTRUCTION OF DPWH NCR REGIONAL OFFICE BUILDING, JW DIOKNO BLVD., PASAY CITY	LE BRON CONSTRUCTION (32219)	159,013,319.48	On-Going	August 17, 2023	August 10, 2024	100.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00035	CONSTRUCTION OF MULTI-PURPOSE FACILITY ALONG LAGUNA LAKE HIGHWAY, (C6 ROAD), BRGY. LOWER BICUTAN & BRGY. HAGONNOY, TAGUIG CITY (RE-ADVERTISEMENT)	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	48,250,000.00	Completed	September 21, 2023	March 07, 2025	100.00
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00037	CONSTRUCTION OF PROFESSIONAL REGULATIONS COMMISSION BUILDING (PHASE III), CENTRAL BUSINESS PART I ISLAND A, MACAPAGAL BOULEVARD, PASAYCITY	J.D. LEGASPI CONSTRUCTION (9608)	285,466,561.00	On-Going	April 27, 2023	April 20, 2024	0.30
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00038	CONSTRUCTION OF PUBLIC ATTORNEY'S OFFICE (PAO) BUILDING, PHASE III, COMMONWEALTH AVENUE, BATASAN HILLS, QUEZON CITY	FLORIDABLANCA CONSTRUCTION AND DEVELOPMENT CORPORATION (34287) / CATTECORYLL CONSTRUCTION & TRADING CORP (41434)	281,387,838.04	On-Going	April 20, 2023	April 13, 2024	1.58
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00039	SITE DEVELOPMENT OF NBI HEADQUARTERS COMPLEX BUILDING INCLUDING DEMOLITION OF EXISTING STRUCTURES (RE-ADVERTISEMENT)	TOPNOTCH CATALYST BUILDERS INC. (34061)	72,369,231.66	Completed	April 28, 2023	July 18, 2024	100.00
National Capital Region	2023	Regular Infra - GAA 2023 OO-1	23O00040	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES - ROSARIO BR. (B01873LZ) ALONG ORTIGAS AVE.	ST. GERRARD CONSTRUCTION GEN. CONTRACTOR & DEVELOPMENT CORP. (FORMERLY:ST. GERRARD CONSTRUCTION) ([REVOKED] 31762)	19,292,583.01	Completed	April 07, 2023	November 16, 2023	100.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00041	CONSTRUCTION OF MULTI-PURPOSE BUILDING AND SITE DEVELOPMENT (HEADQUARTERS BUILDING), CAMP BAGONG DIWA, TAGUIG CITY (PHASE 2)	ST. GERRARD CONSTRUCTION GEN. CONTRACTOR & DEVELOPMENT CORP. (FORMERLY:ST. GERRARD CONSTRUCTION) ([REVOKED] 31762)	72,371,567.70	Completed	October 06, 2023	February 16, 2025	100.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00042	CONSTRUCTION OF MULTI- PURPOSE BUILDING AND SITE DEVELOPMENT (SAF HEADQUARTERS BUILDING), CAMP BAGONG DIWA, TAGUIG CITY (PHASE 3)	ST. GERRARD CONSTRUCTION GEN. CONTRACTOR & DEVELOPMENT CORP. (FORMERLY:ST. GERRARD CONSTRUCTION) ([REVOKED] 31762)	72,362,555.41	Completed	October 20, 2023	December 05, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00044	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BASEBALL STADIUM), BRGY. USUSAN, TAGUIG CITY (PHASE 2)	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	141,563,077.96	On-Going	May 10, 2024	August 29, 2025	74.93
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00045	CONSTRUCTION OF CAYETANO SPORTS COMPLEX, BRGY. BAGUMBAYAN, TAGUIG CITY (PHASE 2)	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	141,841,678.45	On-Going	August 24, 2023	July 16, 2026	34.70
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00046	CONSTRUCTION OF LAGUNA LAKE HIGHWAY, MUNTINLUPA CITY (PHASE VI) (RE-ADVERTISEMENT)	I&E CONSTRUCTION CORPORATION (FORMERLY: I&E CONSTR (10410)	144,815,046.38	Completed	August 17, 2023	April 27, 2024	100.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00047	CONSTRUCTION OF LAGUNA LAKE HIGHWAY IN MUNTINLUPA CITY (PHASE VII)	I&E CONSTRUCTION CORPORATION (FORMERLY: I&E CONSTR (10410)	96,440,050.88	Completed	August 17, 2023	May 29, 2024	100.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00048	CONSTRUCTION OF LAGUNA LAKE HIGHWAY EXTENSION, TAGUIG CITY (PHASE 6) (PACKAGE A) (RE-ADVERTISEMENT)	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	74,237,869.55	Completed	June 02, 2023	September 26, 2024	100.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00049	CONSTRUCTION OF LAGUNA LAKE HIGHWAY EXTENSION, TAGUIG CITY (PHASE 6) (PACKAGE B) (RE-ADVERTISEMENT)	R.D. TALENS CONSTRUCTION AND TRADING (36817)	74,250,000.00	Completed	June 02, 2023	October 27, 2024	100.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00050	CONSTRUCTION OF LAGUNA LAKE HIGHWAY EXTENSION, TAGUIG CITY (PHASE 6 C)	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 38958)	47,995,541.28	On-Going	March 08, 2024	October 03, 2024	0.64
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00051	CONSTRUCTION OF LAGUNA LAKE HIGHWAY IN TAGUIG CITY (PHASE VI) (RE-ADVERTISEMENT)	DMLC BUILDERS (36650)	49,500,000.00	Completed	October 20, 2023	December 27, 2024	100.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00053	CONSTRUCTION OF TAGUIG CITY, MULTI-PURPOSE FACILITY (PAROLA), BRGY. NAPINDAN, TAGUIG CITY (PHASE 2)	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 38958)	70,706,980.18	On-Going	January 12, 2024	July 09, 2024	28.48
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00054	CONSTRUCTION OF TAGUIG CITY, MULTI-PURPOSE FACILITY (PAROLA), BRGY. NAPINDAN, TAGUIG CITY (PHASE 3)	AMETHYST HORIZON BUILDERS AND GEN. CONTRACTOR AND DEVELOPMENT CORP. ([REVOKED] 49129)	70,656,244.27	On-Going	January 12, 2024	July 09, 2024	27.39
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00055	CONSTRUCTION OF MULTI-PURPOSE FACILITY (TAGUIG CITY PAROLA), BRGY. NAPINDAN, TAGUIG CITY (PHASE 4)	LE BRON CONSTRUCTION (32219)	70,758,655.64	On-Going	January 12, 2024	July 09, 2024	31.18
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00056	CONSTRUCTION OF MULTI-PURPOSE FACILITY (TAGUIG CITY PAROLA), BRGY. NAPINDAN, TAGUIG CITY (PHASE 5)	LE BRON CONSTRUCTION (32219)	70,773,793.42	On-Going	January 12, 2024	July 09, 2024	32.36



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00057	CONSTRUCTION OF MULTI-PURPOSE BUILDING (EXTENSION CAMPUS), POLYTECHNIC UNIVERSITY OF THE PHILIPPINES (PUP), MANILA	SPIDERONE CONSTRUCTION COMPANY LTD. (42805)	94,352,882.15	On-Going	September 29, 2023	August 03, 2025	57.48
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00058	CONSTRUCTION OF NATIONAL KIDNEY AND TRANSPLANT INSTITUTE (OPD DIALYSIS CENTER, AMBULATORY SURGICAL CENTER, VASCULAR CENTER, PHARMACY AND OUT-PATIENT DEPARTMENT), DILIMAN, QUEZON CITY (RE-ADVERTISEMENT)	SCHEIRMAN CONSTRUCTION CONSOLIDATED INC. (43137)	673,888,858.80	On-Going	December 27, 2023	December 20, 2024	18.46
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00059	CONSTRUCTION OF NATIONAL KIDNEY AND TRANSPLANT INSTITUTE (OPD DIALYSIS CENTER, AMBULATORY SURGICAL CENTER, VASCULAR CENTER, PHARMACY AND OUT-PATIENT DEPARTMENT), DILIMAN, QUEZON CITY (RE-ADVERTISEMENT)	SCHEIRMAN CONSTRUCTION CONSOLIDATED INC. (43137)	672,588,808.88	On-Going	December 27, 2023	December 20, 2024	18.89
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00060	CONSTRUCTION OF PHILIPPINE CHILDRENS MEDICAL CENTER (LUNGSOD KABATAAN WITH PEDIATRIC CANCER AND LIVER CENTER), AGHAM RD, DILIMAN, QUEZON CITY	KAEL CONSTRUCTION AND SUPPLY (49152)	674,999,999.70	On-Going	November 17, 2023	November 10, 2024	37.32
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00061	CONSTRUCTION OF PHILIPPINE CANCER CENTER, DILIMAN, QUEZON CITY	KAEL CONSTRUCTION AND SUPPLY (49152)	674,999,999.70	On-Going	November 17, 2023	November 10, 2024	19.75
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00062	CONSTRUCTION OF NATIONAL TOBACCO ADMINISTRATION BUILDING, QUEZON CITY (PHASE 2)	HAWK KEY CONSTRUCTION AND GENERAL MERCHANDISE CORPORATION (41810) / C.B. GARAY PHILWIDE BUILDERS (6004)	283,231,412.26	Completed	May 11, 2023	April 22, 2025	100.00
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00063	CONSTRUCTION OF OTHER BUILDING ESTABLISHMENT OF THE NBI FACILITY (INCLUDING CIVIL WORKS) OF NBI BUILDING IN TAFT AVENUE, ERMITA, MANILA	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	28,269,494.46	On-Going	April 05, 2024	August 02, 2024	0.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00073	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM RAINWATER COLLECTOR IN PUBLIC FACILITIES (RE-ADVERTISEMENT)	NOSIDE CONSTRUCTION (42173)	6,172,673.15	Completed	October 06, 2023	January 29, 2024	100.00
National Capital Region	2023	Regular Infra - GAA 2023 CSSP	23O00075	CONSTRUCTION/ REHABILITATION/ IMPROVEMENT OF FACILITIES FOR PERSONS WITH DISABILITIES (PWD) AND ELDERLIES/ SENIOR CITIZENS, INCLUDING GENDER-RESPONSIVE FACILITIES: CONSTRUCTION/REHABILITATION OF GERIATRIC CENTER EXT. JOSE REYES HOSPITAL - MALACANAN	888RV CONSTRUCTION AND SUPPLIES (45046)	13,520,577.69	On-Going	September 28, 2023	August 31, 2024	61.81



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



National Capital Region	2023	Regular Infra - GAA 2023 OO-1	23O00078	REHABILITATION OF MAJOR ROADS LEADING TO INTERNATIONAL BASKETBALL FEDERATION (FIBA) SITES, (1. PHILIPPINE ARENA, 2. SMART ARANETA COLISEUM, 3. RIZAL MEMORIAL SPORTS COMPLEX, 4. NINYOY AQUINO STADIUM & 5. PHILSPORT COMPLEX)	AARCON BUILDERS (28336)	96,499,796.98	Completed	August 14, 2023	October 10, 2023	100.00
National Capital Region	2023	Regular Infra - GAA 2023 LP	23O00096	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DISASTER AND RELIEF OPERATION CENTER) AT BRGY. PASONG PUTIK, QUEZON CITY	LE BRON CONSTRUCTION (32219)	65,972,888.33	Not Yet Started	August 01, 2024	July 26, 2025	
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0003	INSTALLATION OF BOOSTER PUMP AT ESTERO DE BINONDO PHASE I, MANILA CITY	JELSIE CONSTRUCTION & SUPPLY (44943)	71,910,972.99	Completed	March 10, 2023	July 22, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0004	INSTALLATION OF BOOSTER PUMP AT ESTERO DE QUIAPO PHASE III, MANILA CITY	FIAT CONSTRUCTION SERVICES (05463)	72,373,998.71	Completed	March 28, 2023	August 09, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0009	INSTALLATION OF BOOSTER PUMP ALONG ESTERO DE VALENCIA (PHASE I), MANILA CITY	RAICON DEVELOPMENT CORPORATION (FORMERLY : RA IGNACIO CONST. CORP.) (29977) / ST. TIMOTHY CONSTRUCTION CORPORATION ([REVOKED] 39196)	90,183,040.80	Completed	February 17, 2023	July 08, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0010	INSTALLATION OF BOOSTER PUMP AT P. CASAL BRIDGE (PHASE II) AT ESTERO DE SAN MIGUEL, MANILA CITY	EIGHT J'S CONSTRUCTION SERVICES (41912)	93,353,753.52	Completed	February 16, 2023	October 07, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0012	INSTALLATION OF BOOSTER PUMP ALONG ESTERO DELA REINA, CM RECTO AVE., (PHASE I), TONDO, MANILA	EIGHT J'S CONSTRUCTION SERVICES (41912) / JIIK CONSTRUCTION SERVICES (50966)	96,499,737.82	Completed	February 17, 2023	August 10, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0019	INSTALLATION OF BOOSTER PUMP ALONG ESTERO DELA REINA, BARANGAY 9, (PHASE II), TONDO, MANILA	EIGHT J'S CONSTRUCTION SERVICES (41912)	93,816,118.90	Completed	February 16, 2023	July 25, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0021	INSTALLATION OF BOOSTER PUMP ALONG ESTERO DELA REINA, CM RECTO AVE., (PHASE II), TONDO, MANILA	EIGHT J'S CONSTRUCTION SERVICES (41912)	96,452,618.46	Completed	February 17, 2023	August 10, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0026	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES - NAGTAHAN FLY-OVER (B03338LZ) ALONG NAGTAHAN BRIDGE / FLY-OVER	G.F. FABIAN CONSTRUCTION (38962)	48,750,125.72	Completed	February 06, 2023	July 17, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0027	INSTALLATION OF BOOSTER PUMP AT ESTERO DE BINONDO PHASE IV, MANILA CITY	EIGHT J'S CONSTRUCTION SERVICES (41912)	70,385,575.94	Completed	March 28, 2023	August 09, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0028	INSTALLATION OF BOOSTER PUMP AT ESTERO DE BINONDO PHASE II, MANILA CITY	JELSIE CONSTRUCTION & SUPPLY (44943)	72,325,692.28	Completed	March 10, 2023	July 22, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0029	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES - MABINI BR. (NAGTAHAN BR.) (B01733LZ) ALONG NAGTAHAN BRIDGE / FLY - OVER	G.F. FABIAN CONSTRUCTION (38962)	48,988,638.55	Completed	February 06, 2023	September 15, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0030	INSTALLATION OF BOOSTER PUMP AT ESTERO DE QUIAPO PHASE IV, MANILA CITY	FIAT CONSTRUCTION SERVICES (05463)	70,920,836.76	Completed	March 28, 2023	August 09, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0031	INSTALLATION OF BOOSTER PUMP AT ESTERO DELA REINA, PHASE VI, MANILA CITY	EIGHT J'S CONSTRUCTION SERVICES (41912)	70,376,645.51	Completed	March 28, 2023	June 30, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0032	INSTALLATION OF BOOSTER PUMP AT ESTERO DE BINONDO PHASE III, MANILA CITY	JELSIE CONSTRUCTION & SUPPLY (44943)	70,521,409.22	Completed	March 28, 2023	August 09, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0033	INSTALLATION OF BOOSTER PUMP AT ESTERO DE BINONDO (PHASE V), MANILA CITY	EIGHT J'S CONSTRUCTION SERVICES (41912)	72,291,429.13	Completed	March 28, 2023	August 09, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0034	INSTALLATION OF BOOSTER PUMP AT ESTERO DE BINONDO (PHASE VI), MANILA CITY	EIGHT J'S CONSTRUCTION SERVICES (41912)	70,404,227.68	Completed	March 28, 2023	August 09, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0035	INSTALLATION OF BOOSTER PUMP AT ESTERO DE QUIAPO PHASE II, MANILA CITY	FIAT CONSTRUCTION SERVICES (05463)	70,586,825.43	Completed	March 10, 2023	June 30, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0036	INSTALLATION OF BOOSTER PUMP AT ESTERO DE QUIAPO PHASE I, MANILA CITY	FIAT CONSTRUCTION SERVICES (05463)	72,374,712.09	Completed	March 10, 2023	June 30, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0037	INSTALLATION OF BOOSTER PUMP AT ESTERO DELA REINA, PHASE VII, MANILA CITY	ST. TIMOTHY CONSTRUCTION CORPORATION ([REVOKED] 39196) / D.T. RECIO INCORPORATED (44927)	96,198,358.40	Completed	March 28, 2023	July 05, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0038	INSTALLATION OF BOOSTER PUMP AT ESTERO DELA REINA, PHASE IX, MANILA CITY	ST. TIMOTHY CONSTRUCTION CORPORATION ([REVOKED] 39196) / COSMAN BUILDERS (40161)	96,411,549.07	Completed	March 28, 2023	July 20, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0039	INSTALLATION OF BOOSTER PUMP AT ESTERO DELA REINA, PHASE III, MANILA CITY	JELSIE CONSTRUCTION & SUPPLY (44943)	72,216,269.62	Completed	March 28, 2023	June 30, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0040	INSTALLATION OF BOOSTER PUMP AT ESTERO DE VALENCIA (PHASE III), MANILA CITY	EIGHT J'S CONSTRUCTION SERVICES (41912)	96,246,850.63	Completed	March 28, 2023	September 03, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0041	CONSTRUCTION OF RETENTION BASIN ALONG ESTERO DE SAN MIGUEL, PHASE I (MENDIOLA SECTION), MANILA CITY	JELSIE CONSTRUCTION & SUPPLY (44943)	34,724,638.04	Completed	February 17, 2023	January 13, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0042	CONSTRUCTION OF RETARDING BASIN AT ESTERO DELA REINA, BARANGAY 290, MANILA CITY	ST. TIMOTHY CONSTRUCTION CORPORATION ([REVOKED] 39196) / ALLEYWAY CONSTRUCTION (15310)	94,716,532.95	Completed	February 17, 2023	August 05, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0043	CONSTRUCTION OF RETARDING BASIN AT ESTERO DE QUIAPO, BARANGAY 384, MANILA	JELSIE CONSTRUCTION & SUPPLY (44943)	47,375,366.03	Completed	February 17, 2023	April 07, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0044	CONSTRUCTION OF RETENTION BASIN ALONG ESTERO DE SAMPALOC, PHASE III, MANILA CITY	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	34,782,628.80	Completed	February 16, 2023	December 12, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0045	CONSTRUCTION OF RETENTION BASIN AT ESTERO DELA REINA (PHASE V), TONDO, MANILA CITY	ROAD EDGE TRADING & DEVELOPMENT SERVICES (33140)	63,260,685.80	Completed	February 16, 2023	August 16, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0046	CONSTRUCTION OF RETENTION BASIN AT ESTERO DELA REINA (PHASE XII), TONDO, MANILA CITY	G.F. FABIAN CONSTRUCTION (38962)	96,219,232.12	Completed	March 28, 2023	July 15, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0047	CONSTRUCTION OF RETENTION BASIN AT ESTERO DELA REINA (PHASE XIII), TONDO, MANILA CITY	G.F. FABIAN CONSTRUCTION (38962)	96,445,697.36	Completed	March 28, 2023	November 28, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0048	CONSTRUCTION OF RETENTION BASIN AT ESTERO DELA REINA (PHASE XIV), TONDO, MANILA CITY	SUPREME ABF CONST. & CONST. SUPPLY COMPANY INC. (25226) / MANGEN TECHNO-BUILDERS INC. (39778)	94,942,061.84	Completed	March 28, 2023	May 01, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0050	CONSTRUCTION OF RETARDING BASIN AT ESTERO DE QUIAPO, BARANGAY 383, MANILA	JELSIE CONSTRUCTION & SUPPLY (44943)	33,678,257.09	Completed	February 16, 2023	August 26, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0051	CONSTRUCTION OF RETARDING BASIN AT ESTERO DE MAYPAJO, (PHASE II), TONDO, MANILA	G.F. FABIAN CONSTRUCTION (38962)	34,298,030.64	Completed	February 13, 2023	January 30, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0052	CONSTRUCTION OF RETENTION BASIN ALONG ESTERO DE SAN MIGUEL, PHASE II (EARNSHAW DRAINAGE MAIN OUTFALL), MANILA CITY	ST. TIMOTHY CONSTRUCTION CORPORATION ([REVOKED] 39196) / K84 CONSTRUCTION AND DEVELOPMENT CORPORATION (51671)	34,233,809.58	Completed	February 17, 2023	September 28, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0053	CONSTRUCTION OF RETENTION BASIN ALONG ESTERO DE SAN MIGUEL, BARANGAY 638, MANILA	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	38,542,194.45	Completed	February 17, 2023	February 01, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0054	CONSTRUCTION OF RETENTION BASIN ALONG ESTERO DE VALENCIA, BARANGAY 633, MANILA	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	43,340,916.40	Completed	February 17, 2023	June 15, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0055	CONSTRUCTION OF RETENTION BASIN AT ESTERO DELA REINA (PHASE VI), TONDO, MANILA CITY	ROAD EDGE TRADING & DEVELOPMENT SERVICES (33140)	63,351,310.49	Completed	February 17, 2023	December 15, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0056	CONSTRUCTION OF RETENTION BASIN ALONG ESTERO DE VALENCIA (PHASE V), MANILA CITY	SUPREME ABF CONST. & CONST. SUPPLY COMPANY INC. (25226) / RJR CALCON CORP. (51568)	87,814,653.82	Completed	February 23, 2023	April 08, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0057	RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES - SUNOG APOG BR. (B01792LZ) ALONG ESTERO DE SUNOG APOG, HONORIO LOPEZ ST. TONDO, MANILA	EIGHT J'S CONSTRUCTION SERVICES (41912)	94,573,295.00	Completed	March 09, 2023	November 29, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0058	CONSTRUCTION OF RETENTION BASIN ALONG ESTERO DE CALUBCOB PHASE IV, MANILA CITY	SUPREME ABF CONST. & CONST. SUPPLY COMPANY INC. (25226) / MANGEN TECHNO-BUILDERS INC. (39778)	47,875,326.90	Completed	March 28, 2023	February 20, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0059	INSTALLATION OF BOOSTER PUMP AT ESTERO DELA REINA, PHASE VIII, MANILA CITY	LQG TRADING AND CONSTRUCTION (34245) / ST. TIMOTHY CONSTRUCTION CORPORATION ([REVOKED] 39196)	94,729,146.04	Completed	March 28, 2023	July 30, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0060	CONSTRUCTION OF PUMPING STATION AT BARANGAY 182, TONDO, MANILA	EIGHT J'S CONSTRUCTION SERVICES (41912) / JIIK CONSTRUCTION SERVICES (50966)	96,419,364.54	Completed	March 28, 2023	May 05, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0061	INSTALLATION OF BOOSTER PUMP AT ESTERO DE MAYPAJO (PHASE I), TONDO, MANILA CITY	EIGHT J'S CONSTRUCTION SERVICES (41912)	93,973,783.55	Completed	March 28, 2023	July 05, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0062	INSTALLATION OF BOOSTER PUMP AT ESTERO DE MAYPAJO (PHASE II), TONDO, MANILA CITY	EIGHT J'S CONSTRUCTION SERVICES (41912)	93,855,667.56	Completed	March 28, 2023	September 03, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0063	INSTALLATION OF BOOSTER PUMP AT ESTERO DE MAYPAJO (PHASE III), TONDO, MANILA CITY	EIGHT J'S CONSTRUCTION SERVICES (41912)	93,950,837.84	Completed	March 28, 2023	September 03, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0064	INSTALLATION OF BOOSTER PUMP INCLUDING RETARDING BASIN AT ESTERO DE MAYPAJO (NEAR RIZAL AVENUE ST.), MANILA CITY	EIGHT J'S CONSTRUCTION SERVICES (41912)	86,849,835.87	Completed	February 17, 2023	September 24, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0065	INSTALLATION OF BOOSTER PUMP AT ESTERO DE MAGDALENA (RECTO SECTION) (PHASE I), MANILA CITY	AL-AMEN BUILDERS (36458) / ST. TIMOTHY CONSTRUCTION CORPORATION ([REVOKED] 39196)	84,943,784.66	Completed	February 17, 2023	July 16, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0068	INSTALLATION OF BOOSTER PUMP AT ESTERO DELA REINA, PHASE IV, MANILA CITY	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 38958) / A.M. SALONG CONSTRUCTION (43109)	71,220,223.38	Completed	March 28, 2023	June 30, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0069	INSTALLATION OF BOOSTER PUMP AT ESTERO DELA REINA, PHASE V, MANILA CITY	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 38958) / GOLDEN J'S CONSTRUCTION SERVICES (51135)	70,449,787.58	Completed	March 28, 2023	June 30, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0070	INSTALLATION OF BOOSTER PUMP ALONG ESTERO DELA REINA (PHASE I), BARANGAY 9, TONDO, MANILA CITY	JELSIE CONSTRUCTION & SUPPLY (44943)	48,989,429.12	Completed	February 17, 2023	July 01, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0071	INSTALLATION OF BOOSTER PUMP ALONG ESTERO DE SAMPALOC (PHASE III), MANILA CITY	JELSIE CONSTRUCTION & SUPPLY (44943)	48,999,599.71	Completed	February 17, 2023	August 21, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0072	CONSTRUCTION OF PUMPING STATION AT ESTERO DELA REINA, BARANGAY 55, TONDO, MANILA CITY	JELSIE CONSTRUCTION & SUPPLY (44943)	47,747,381.33	Completed	February 16, 2023	July 16, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0073	INSTALLATION OF BOOSTER PUMP ALONG ESTERO DELA REINA (PHASE V), BARANGAY 9, TONDO, MANILA CITY	JELSIE CONSTRUCTION & SUPPLY (44943)	47,749,362.48	Completed	February 17, 2023	August 05, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0080	INSTALLATION OF WATER SUPPLY (BOOSTER PUMP) ALONG ESTERO DELA REINA, BARANGAY 9, TONDO, MANILA CITY (PHASE IV)	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	48,709,729.31	Completed	May 08, 2023	June 26, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0081	REHABILITATION OF ESTERO DE VITAS, (PHASE I), TONDO, MANILA	LE BRON CONSTRUCTION (32219)	38,592,779.28	Completed	February 17, 2023	September 23, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0082	BANK IMPROVEMENT (STEEL SHEET PILE) ALONG ESTERO DE MAGDALENA, BARANGAY 266, MANILA CITY	1HB CONSTRUCTION CORP. (FORMERLY: HB CONSTRUCTION) (32855)	39,156,110.72	Completed	February 17, 2023	November 23, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0083	CONSTRUCTION OF BOX CULVERT ALONG ANONAS ST., MANILA CITY	G.F. FABIAN CONSTRUCTION (38962)	44,092,161.16	Completed	March 01, 2023	October 17, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0084	PREVENTIVE MAINTENANCE - TERTIARY ROADS - JUAN LUNA ST - K0005+856 - K0006+631.70	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	48,999,247.46	Completed	March 10, 2023	September 19, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0085	CONSTRUCTION OF BOX CULVERT ALONG SALAMISIM ST., BACOOD, MANILA CITY	EIGHT J'S CONSTRUCTION SERVICES (41912)	48,999,399.50	Completed	March 01, 2023	February 25, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0086	CONSTRUCTION OF REINFORCED CONCRETE BOX CULVERT (RCBC) ALONG GERONIMO STREET, MANILA CITY	TOPNOTCH CATALYST BUILDERS INC. (34061)	54,088,655.12	Completed	March 15, 2023	March 27, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0088	CONSTRUCTION OF BOX CULVERT ALONG MAKISIG ST., PHASE I, BACOOD, MANILA CITY	ST. MATTHEW GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 40908) / K84 CONSTRUCTION AND DEVELOPMENT CORPORATION (51671)	39,158,630.18	Completed	March 01, 2023	November 08, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0089	REHABILITATION OF DRAINAGE SYSTEM AT ZONE 41 - 57 (PHASE 2), MANILA CITY	V.R. GUEVARRA CONSTRUCTION AND TRADING (31565) / NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	67,542,628.60	Completed	March 15, 2023	June 06, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0090	CONSTRUCTION OF BOX CULVERT ALONG C. AGUILA ST., SAN MIGUEL, MANILA CITY	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	74,700,405.94	Completed	March 09, 2023	March 31, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0091	IMPROVEMENT OF ROAD WITH DRAINAGE AT ZONE 58 TO 62, MANILA CITY	EIGHT J'S CONSTRUCTION SERVICES (41912) / JIK CONSTRUCTION SERVICES (50966)	96,499,778.32	Completed	March 22, 2023	January 21, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0092	CONSTRUCTION OF MULTI-PURPOSE BUILDING ZONE 25-40, MANILA CITY	TRILEX BUILDERS AND CONSTRUCTION SUPPLY INC. (FORMERLY: TRILEX BUILDERS AND CONSTRUCTION SUPPLY) (26590)	50,121,960.84	Completed	February 17, 2023	February 11, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0093	CONSTRUCTION OF MULTI-PURPOSE BUILDING, ZONE 25-40 (PHASE 2), MANILA CITY	EL-JAKE BUILDERS (38162)	39,193,244.36	Completed	February 08, 2023	December 27, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0094	1. CONSTRUCTION OF MULTI-PURPOSE BUILDING (TONDO SPORTS COMPLEX), TONDO, MANILA CITY2. REHABILITATION OF MULTI-PURPOSE BUILDING, TONDO SPORTS COMPLEX (PHASE 2), TONDO, MANILA3. REHABILITATION OF MULTI-PURPOSE BUILDING, TONDO S	AYLAN CONSTRUCTION & TRADING (11884)	135,716,604.27	Completed	April 03, 2023	November 23, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0095	1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, PLAZA MORG, TONDO, MANILA CITY 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 2), PLAZA MORG, TONDO, MANILA3. CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 3), PLAZA MORG,	ALE BUILDERS CONSTRUCTION AND DEVELOPMENT CORP. (5180)	108,164,454.59	Completed	April 03, 2023	September 16, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0096	1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BULWAGAN NG TONDO, MANILA CITY2. CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 2), BULWAGAN NG TONDO, MANILA	EIGHT J'S CONSTRUCTION SERVICES (41912)	54,246,565.12	Completed	March 20, 2023	December 26, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0097	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CONVENTION HALL, AT F. BALAGTAS ELEMENTARY SCHOOL (PHASE 2), MANILA CITY	KARPA BUILDERS AND TRADING (33003)	45,354,395.91	Completed	February 23, 2023	December 05, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0098	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 315, MANILA CITY	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 38958)	34,642,735.64	Completed	February 08, 2023	September 30, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0099	CONSTRUCTION OF MULTI-PURPOSE BUILDING, ZONE 41-57, SAMPALOC, MANILA	TOPNOTCH CATALYST BUILDERS INC. (34061)	49,232,825.61	Completed	February 17, 2023	December 31, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0100	REHABILITATION OF DRAINAGE, BARANGAY 152, ZONE 14, MANILA CITY	DENNREY CONSTRUCTION AND TRADING COMPANY (45121)	4,947,371.32	Completed	March 08, 2023	June 20, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0101	REHABILITATION OF DRAINAGE, BARANGAY 179, ZONE 16, MANILA CITY	DENNREY CONSTRUCTION AND TRADING COMPANY (45121)	4,948,482.78	Completed	March 08, 2023	August 05, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0102	PREVENTIVE MAINTENANCE - SECONDARY ROADS - C-2 ROAD - K0006 + 048.30 - K0006 +241.10	GOLDEN J'S CONSTRUCTION SERVICES (51135)	8,819,428.98	Completed	February 07, 2023	March 28, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0103	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 255 ZONE 23, MANILA CITY	COSMAN BUILDERS (40161)	9,898,668.74	Completed	April 03, 2023	November 28, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0104	REHABILITATION OF DRAINAGE, BARANGAY 181, ZONE 16, MANILA CITY	DENNREY CONSTRUCTION AND TRADING COMPANY (45121)	9,892,991.03	Completed	March 08, 2023	September 01, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0105	REHABILITATION OF DRAINAGE, BARANGAY 186, ZONE 16, MANILA CITY	DENNREY CONSTRUCTION AND TRADING COMPANY (45121)	9,879,998.59	Completed	March 08, 2023	November 30, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0106	REHABILITATION / RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - LEGARDA ST - K0003+376.40 - K0003 + 672.60	DOUBLE 12 CONSTRUCTION & SUPPLY (13028)	9,785,416.18	Completed	February 07, 2023	May 28, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0107	REHABILITATION OF ROAD AND ALLEYS AT ZONE 25-40, MANILA CITY	A.M. SALONG CONSTRUCTION (43109)	9,899,425.02	Completed	February 09, 2023	June 06, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0108	IMPROVEMENT OF SIDEWALK ALONG ZONE 25 TO 40, MANILA CITY	1199S CONSTRUCTION (50198)	9,899,818.77	Completed	February 09, 2023	October 23, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0109	PREVENTIVE MAINTENANCE - SECONDARY ROADS - ESPAÑA BLVD - K0005 + 190.74 - K0005 + 513	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	10,437,726.57	Completed	March 10, 2023	May 09, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0110	PREVENTIVE MAINTENANCE - TERTIARY ROADS - DASMARINAS ST - (S02404LZ) CHAINAGE 0 - CHAINAGE 520.6	AARCON BUILDERS (28336)	11,759,260.73	Completed	February 07, 2023	April 15, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0111	IMPROVEMENT OF ROAD ALONG GLOBO DE ORO ST., BARANGAY 384, MANILA CITY	KARPA BUILDERS AND TRADING (33003)	11,879,675.84	Completed	February 23, 2023	August 01, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0112	PREVENTIVE MAINTENANCE -TERTIARY ROADS - MORIONES - K0004 + (-047.80) - K0004 + 392.20	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	12,739,111.23	Completed	March 10, 2023	June 30, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0113	PREVENTIVE MAINTENANCE - SECONDARY ROADS - CM RECTO - K0004 + (-650) - K0005 + 264.30	AARCON BUILDERS (28336)	13,718,424.99	Completed	March 10, 2023	October 06, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0114	REHABILITATION AT BARANGAY 4 INCLUDING SITE DEVELOPMENT, TONDO, MANILA CITY	COSMAN BUILDERS (40161)	14,848,003.51	Completed	February 08, 2023	May 30, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0115	PREVENTIVE MAINTENANCE - SECONDARY ROADS - JA SANTOS AVE - K0005 + 1061.80 - K0004 + 249.70	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	14,697,556.37	Completed	March 10, 2023	July 25, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0117	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY 641, ZONE 66, MANILA CITY	A.M. SALONG CONSTRUCTION (43109)	14,595,519.48	Completed	March 20, 2023	February 05, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0118	PREVENTIVE MAINTENANCE - SECONDARY ROADS - R MAGSAYSAY BLVD - K0005 + (-584) - K0005 + (-093)	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	17,639,572.82	Completed	March 10, 2023	April 27, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0119	REHABILITATION OF DRAINAGE SYSTEM WITH GROUND IMPROVEMENT AT BARANGAY 20, TONDO, MANILA CITY	JJPR CONSTRUCTION SERVICES (53478)	19,798,429.06	Completed	February 14, 2023	October 13, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0120	REHABILITATION OF ROAD AND PATHWAYS WITH DRAINAGE IMPROVEMENT AT BARANGAY 182 ZONE 16, MANILA CITY	1HB CONSTRUCTION CORP. (FORMERLY: HB CONSTRUCTION) (32855)	19,403,321.34	Completed	February 08, 2023	July 30, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0121	PREVENTIVE MAINTENANCE - TERTIARY ROADS - AURORA AVENUE - (S02355LZ) - CHAINAGE 76 - CHAINAGE 360	AARCON BUILDERS (28336)	18,921,216.75	Completed	February 06, 2023	June 23, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0122	PREVENTIVE MAINTENANCE - SECONDARY ROADS - TAYUMAN - K0007 + (-573.60) K0007 + (-242.80)	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	20,159,775.92	Completed	February 06, 2023	May 21, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0123	RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES - VITAS BR. (B01791LZ) ALONG R - 10	DOUBLE 12 CONSTRUCTION & SUPPLY (13028)	23,519,784.80	Completed	February 07, 2023	May 19, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0124	REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - H LOPEZ BLVD -K0006 + (-526) - K0006 + (-062)	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	24,499,104.46	Completed	March 06, 2023	October 16, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0125	PREVENTIVE MAINTENANCE -TERTIARY ROADS -JUAN LUNA ST. K0005 + 089 - K0005 + 538	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	29,398,992.02	Completed	March 10, 2023	August 25, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0126	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 260 ZONE 24, MANILA CITY	JUSTBILT BUILDERS (39754)	4,949,766.77	Completed	February 08, 2023	August 06, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0127	PREVENTIVE MAINTENANCE - TERTIARY ROADS - J FAJARDO ST - (S02409LZ) CHAINAGE 5.3 - CHAINAGE 724.2	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	5,593,038.29	Completed	March 10, 2023	May 19, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0128	REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - R MAGSAYSAY BLVD - K0005+(-093) - K0005 + 046.90	GEECEE BUILDERS & CONSTRUCTION SUPPLIES (36551)	5,879,000.70	Completed	March 10, 2023	November 24, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0129	PREVENTIVE MAINTENANCE - TERTIARY ROADS - NICANOR REYES ST - (S02297LZ) CHAINAGE 0 - CHAINAGE 351	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	8,433,428.07	Completed	March 10, 2023	May 19, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0130	PREVENTIVE MAINTENANCE - TERTIARY ROADS - VELASQUEZ - K0005 +413.30 - K0005 + 997.70	OLYMPUS MINING AND BUILDERS GROUP PHILS. CORP. (FORMERLY: OLYMPUS BUILDERS AND MINING CORP.) (51087)	9,798,461.30	Completed	February 06, 2023	June 27, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0131	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 239 ZONE 22, MANILA CITY	DOUBLE 12 CONSTRUCTION & SUPPLY (13028)	9,899,600.62	Completed	February 14, 2023	January 11, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0132	PREVENTIVE MAINTENANCE - TERTIARY ROADS - G. TUAZON STREET - K0009 + (-264.00) TO K0009 + 208.70	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	11,502,315.47	Completed	March 01, 2023	June 15, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0133	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - AH LACSON AVE -K0009 + (-504) -K0009 + (-205.10), K0009 + 210 - K0009 + 510.60	GEECEE BUILDERS & CONSTRUCTION SUPPLIES (36551)	14,570,987.82	Completed	March 10, 2023	August 03, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0134	PREVENTIVE MAINTENANCE - TERTIARY ROADS - SH LOYOLA - K0004+ 544.50 - K0005+293	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	21,164,092.44	Completed	March 10, 2023	October 31, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0135	PREVENTIVE MAINTENANCE - SECONDARY ROADS - R MAGSAYSAY BLVD. - K0004 + (-200.50) - K0004 + (373.50)	GOLDEN J'S CONSTRUCTION SERVICES (51135)	24,008,075.84	Completed	March 01, 2023	June 09, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0136	REHABILITATION OF ESTERO DE SAMPALOC, MANILA	JJPR CONSTRUCTION SERVICES (53478)	7,837,953.97	Completed	February 17, 2023	June 16, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0137	REHABILITATION /RECONSTRUCTION /UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - BLUMENTRITT ST (LZ) - K0006+(-029.00) - K0006 + 220.70	GEECEE BUILDERS & CONSTRUCTION SUPPLIES (36551)	7,051,521.23	Completed	March 01, 2023	July 13, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0138	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY 259 (PHASE 2), TONDO, MANILA	LDC CONSTRUCTION AND SUPPLY, INC. (FORMERLY:LDC CONSTRUCTION AND SUPPLY) (45145)	19,596,397.46	Completed	February 23, 2023	August 21, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0139	REHABILITATION / RECONSTRUCTION /UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - CM RECTO -K0004 + 478 - K0004 + 1212.50	GOLDEN J'S CONSTRUCTION SERVICES (51135)	10,561,300.40	Completed	March 10, 2023	October 16, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0140	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 163, ZONE 14, MANILA CITY	AL-AMEN BUILDERS (36458)	19,799,215.16	Completed	February 13, 2023	October 26, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0141	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 166 ZONE 15, MANILA CITY	JIIK CONSTRUCTION SERVICES (50966)	9,897,646.32	Completed	February 13, 2023	June 27, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0142	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES -LEGARDA FLY - OVER (B03350LZ) ALONG LEGARDA ST., SAMPALOC, MANILA	AL-AMEN BUILDERS (36458)	4,853,770.37	Completed	March 01, 2023	May 15, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0143	REHABILITATION OF MULTI-PURPOSE BUILDING AT BARANGAY 647, ZONE 66, MANILA CITY	GUILLAND CONSTRUCTION & TRADING (43139)	4,899,207.62	Completed	March 20, 2023	September 15, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0144	PREVENTIVE MAINTENANCE - SECONDARY ROADS - ESPAÑA BLVD - K0004 + (-537) - K0004 + (-225), K0004 + 190.74 - K0004 + 517	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	29,886,944.36	Completed	March 10, 2023	October 31, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0145	CONSTRUCTION OF SPORTS COMPLEX, MALACANANG PARK, MANILA CITY, PHASE II	LE BRON CONSTRUCTION (32219)	9,602,607.00	Completed	February 09, 2023	April 25, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0146	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAYCARE CENTER) PHASE 2, MANILA CITY	JIIK CONSTRUCTION SERVICES (50966)	19,598,434.10	Completed	February 13, 2023	May 13, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0147	RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES - CLARO M. RECTO BR. 3 (B03345LZ) ALONG CLARO M. RECTO ST. MANILA	NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	34,737,676.43	Completed	March 09, 2023	July 15, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OE0148	CONSTRUCTION (COMPLETION) OF DPWH NORTH MANILA DISTRICT ENGINEERING OFFICE (PERMANENT OFFICE), MANILA CITY, PHASE II	G.F. FABIAN CONSTRUCTION (38962)	48,999,728.37	Completed	February 13, 2023	October 30, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0149	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS- SECONDARY ROADS - R-10 - (S02378LZ) K0004 + 743.70 - K0004 + 863.70, (S02379LZ) K0005 + 323.00 - K0005 + 608.70	AASJ CONSTRUCTION (46968)	15,679,236.34	Completed	March 01, 2023	July 08, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0150	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY 599, ZONE 59, MANILA CITY	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	48,989,804.49	Completed	March 20, 2023	December 15, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0151	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 2), ZONE 1-7, BARANGAY 1-90, MANILA CITY	DOUBLE 12 CONSTRUCTION & SUPPLY (13028)	28,948,888.58	Completed	April 03, 2023	August 21, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0152	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 228 ZONE 21, MANILA CITY	JJPR CONSTRUCTION SERVICES (53478)	29,699,872.45	Completed	February 14, 2023	June 05, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0153	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 600 ZONE 59, SANTA MESA, MANILA CITY	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	49,498,075.35	Completed	February 13, 2023	October 10, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0154	PREVENTIVE MAINTENANCE - TERTIARY ROADS - OROQUIETA ST - K0004 + 410.60 - K0004 + 742.60	AARCON BUILDERS (28336)	3,694,393.48	Completed	February 07, 2023	June 30, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0155	PREVENTIVE MAINTENANCE -TERTIARY ROADS - L RIVERA - (S02394LZ) CHAINAGE 0 - CHAINAGE 260.2	AARCON BUILDERS (28336)	5,879,016.86	Completed	February 06, 2023	March 31, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0156	PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG CM RECTO AVE. (S02229LZ), STA. CRUZ, MANILA CITY - K0004 + (-1584.70) - K0004 + (-1199.00), K0004 + (099.40) - K0004 + 225.80	AARCON BUILDERS (28336)	26,455,513.65	Completed	April 20, 2023	November 15, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0157	PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG TAYUMAN ST. (S02325LZ) - K0007 + 308.2 - K0007 + 1003.7, MANILA CITY	AARCON BUILDERS (28336)	21,524,869.03	Completed	April 26, 2023	December 15, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0158	REHABILITATION OF ESTERO DE SUNOG APOG, (PHASE I), TONDO, MANILA	GOLDEN J'S CONSTRUCTION SERVICES (51135)	20,983,549.70	Completed	February 17, 2023	October 24, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0159	CONSTRUCTION OF POLICE STATION 8 EXTENSION, STA. MESA, MANILA CITY	N.M.E. CONSTRUCTION (22984)	14,849,393.38	Completed	February 09, 2023	December 07, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0160	PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG BLUMENTRITT ST. C 400 - C 734, MANILA CITY	AARCON BUILDERS (28336)	26,680,010.71	Completed	April 20, 2023	October 31, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0161	PREVENTIVE MAINTENANCE - SECONDARY ROADS - LEGARDA ST - K0003 + 000 -K0003 + 192.40, K0003 + (-185.10) - K0003 + (-179)	AARCON BUILDERS (28336)	2,993,696.42	Completed	March 10, 2023	June 12, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0162	REHABILITATION OF SCHOOL BUILDING AT TRINIDAD TECSON ELEMENTARY SCHOOL, BARANGAY 432, MANILA	TOPNOTCH CATALYST BUILDERS INC. (34061)	4,949,095.37	Completed	February 13, 2023	May 13, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0163	REHABILITATION OF SCHOOL BUILDING AT ESTEBAN ABADA HIGH SCHOOL, BARANGAY 496, MANILA	LE BRON CONSTRUCTION (32219)	4,949,778.95	Completed	February 13, 2023	June 12, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0164	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY 633, ZONE 64, MANILA CITY	1024 CONSTRUCTION & DEVELOPMENT CORPORATION (46618)	19,599,562.66	Completed	March 20, 2023	March 13, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0165	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC LIBRARY) PHASE 2, BARANGAY 285, ZONE 26, MANILA CITY	TRILEX BUILDERS AND CONSTRUCTION SUPPLY INC. (FORMERLY: TRILEX BUILDERS AND CONSTRUCTION SUPPLY) (26590)	4,899,626.94	Completed	February 10, 2023	July 19, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0166	REHABILITATION (COMPLETION) OF SCHOOL BUILDING AT LAONG LAAN ELEMENTARY SCHOOL, BARANGAY 515, MANILA	ABROND CONSTRUCTION (39265)	2,969,402.64	Completed	February 10, 2023	June 24, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0167	REHABILITATION OF SCHOOL BUILDING AT LEGARDA ELEMENTARY SCHOOL, BARANGAY 521, MANILA	1199S CONSTRUCTION (50198)	4,949,977.49	Completed	February 08, 2023	May 08, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0168	REHABILITATION OF MULTI-PURPOSE BUILDING AT BARANGAY 609, ZONE 61, MANILA CITY	TLN CONSTRUCTION SUPPLY & SERVICES (47972)	9,799,663.31	Completed	March 20, 2023	September 15, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0169	REHABILITATION (COMPLETION) OF SCHOOL BUILDING AT JUAN LUNA ELEMENTARY SCHOOL, BARANGAY 396, MANILA	TOPNOTCH CATALYST BUILDERS INC. (34061)	2,969,423.91	Completed	February 08, 2023	May 08, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0170	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 266 ZONE 24, MANILA CITY	LQG TRADING AND CONSTRUCTION (34245)	14,849,187.74	Completed	February 10, 2023	October 07, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0171	REHABILITATION OF DRAINAGE SYSTEM ALONG JUAN LUNA ST. TONDO, MANILA	JIIK CONSTRUCTION SERVICES (50966)	24,485,983.22	Completed	March 01, 2023	October 19, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0172	REHABILITATION OF SCHOOL BUILDING AT CLARO M. RECTO HIGH SCHOOL, BARANGAY 412, MANILA	1199S CONSTRUCTION (50198)	4,946,220.25	Completed	February 09, 2023	April 24, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0173	REHABILITATION (COMPLETION) OF SCHOOL BUILDING AT PADRE JOSE BURGOS ELEMENTARY SCHOOL, BARANGAY 581, MANILA	TOPNOTCH CATALYST BUILDERS INC. (34061)	3,958,409.05	Completed	February 13, 2023	May 18, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0174	REHABILITATION OF SCHOOL BUILDING AT MOISES SALVADOR ELEMENTARY SCHOOL, BARANGAY 432, MANILA	AGH CONSTRUCTION CORPORATION (46966)	9,890,072.41	Completed	February 14, 2023	August 12, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0175	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 307, ZONE 30, CITY OF MANILA	JJPR CONSTRUCTION SERVICES (53478)	0.00	Terminated	March 28, 2023	October 23, 2023	0.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0176	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY 178, ZONE 16, DISTRICT II, GAGALANGIN, TONDO MANILA	FRAMECON BUILDERS (22482)	4,949,391.72	Completed	April 03, 2023	July 31, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0177	REHABILITATION OF SCHOOL BUILDING AT GEN. LICERIO GERONIMO ELEMENTARY SCHOOL, BARANGAY 432, MANILA	TOPNOTCH CATALYST BUILDERS INC. (34061)	4,948,369.34	Completed	February 13, 2023	June 27, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0178	REHABILITATION OF SCHOOL BUILDING AT GRACEANO LOPEZ JAENA ELEMENTARY SCHOOL, BARANGAY 537, MANILA	TOPNOTCH CATALYST BUILDERS INC. (34061)	4,948,093.12	Completed	February 09, 2023	August 07, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0179	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-TERTIARY ROADS - M ROXAS SERVICE RD - (S02371LZ) CHAINAGE 224 - CHAINAGE 431	DOUBLE 12 CONSTRUCTION & SUPPLY (13028)	4,794,803.02	Completed	February 07, 2023	October 31, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0180	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (PHASE 2), BARANGAY 282, MANILA	J. D. ROCES BUILD AND ARTS SERVICES (46573)	2,939,599.80	Completed	February 23, 2023	August 18, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0181	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 2), BARANGAY 330, MANILA CITY	TRILEX BUILDERS AND CONSTRUCTION SUPPLY INC. (FORMERLY: TRILEX BUILDERS AND CONSTRUCTION SUPPLY) (26590)	4,899,212.44	Completed	February 13, 2023	December 10, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0182	REHABILITATION OF SCHOOL BUILDING AT ANTONIO MACEDA INTEGRATED SCHOOL, BARANGAY 581, MANILA	TOPNOTCH CATALYST BUILDERS INC. (34061)	19,799,285.10	Completed	February 13, 2023	August 26, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0183	INSTALLATION OF ROAD SAFETY DEVICES (SOLAR LED STREETLIGHTS) ALONG H. LOPEZ BLVD., MANILA	EIGHT J'S CONSTRUCTION SERVICES (41912)	96,499,096.16	Completed	March 22, 2023	October 22, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0184	INSTALLATION OF ROAD SAFETY DEVICES (SOLAR LED STREETLIGHTS) ALONG SOLIS ST., MANILA	LE BRON CONSTRUCTION (32219)	96,498,616.08	Completed	March 22, 2023	October 20, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0185	INSTALLATION OF ROAD SAFETY DEVICES (SOLAR LED STREETLIGHTS) ALONG DIMASALANG ST., MANILA	LE BRON CONSTRUCTION (32219)	96,436,392.28	Completed	March 22, 2023	December 16, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0186	INSTALLATION OF ROAD SAFETY DEVICES (SOLAR LED STREETLIGHTS) ALONG A.H. LACSON AVE., MANILA	LE BRON CONSTRUCTION (32219)	96,498,720.31	Completed	March 22, 2023	October 29, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0187	INSTALLATION OF ROAD SAFETY DEVICES (SOLAR LED STREETLIGHTS) ALONG P. SANCHEZ ST., MANILA	JELSIE CONSTRUCTION & SUPPLY (44943)	96,496,994.64	Completed	March 22, 2023	November 16, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0188	REHABILITATION OF ROAD SAFETY DEVICES ON ROADS WITHIN ZONE 41-57, DISTRICT IV MANILA	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	48,242,064.34	Completed	March 27, 2023	July 23, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0189	RETROFITTING OF PERMANENT BRIDGES M. ROXAS JR. (DELPAN FLY-OVER) (B03353LZ) ALONG M. ROXAS ST., MANILA (PHASE 1)	JTC CRUZ CONSTRUCTION CO., INC. (32479) / NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	96,497,831.90	Completed	March 22, 2023	December 12, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0190	CONSTRUCTION OF RETENTION BASIN AT ESTERO DELA REINA, TONDO, MANILA CITY (PHASE X)	JTC CRUZ CONSTRUCTION CO., INC. (32479) / NEWBIG FOUR J CONSTRUCTION INC. (FORMERLY: FOUR J CONSTRUCTION) (15104)	95,158,284.39	Completed	March 20, 2023	April 15, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0191	INSTALLATION OF BOOSTER PUMP AT ESTERO DELA REINA, PHASE X, TONDO, MANILA	EIGHT J'S CONSTRUCTION SERVICES (41912)	96,495,792.90	Completed	March 10, 2023	August 16, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0192	INSTALLATION OF BOOSTER PUMP AT ESTERO DELA REINA, PHASE XIV, TONDO, MANILA	JELSIE CONSTRUCTION & SUPPLY (44943)	71,687,670.79	Completed	March 10, 2023	July 22, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0193	INSTALLATION OF BOOSTER PUMP AT ESTERO DELA REINA, PHASE XV, TONDO MANILA	JELSIE CONSTRUCTION & SUPPLY (44943)	70,540,676.21	Completed	March 10, 2023	August 31, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0194	INSTALLATION OF BOOSTER PUMP AT ESTERO DELA REINA, PHASE XII, TONDO, MANILA	EIGHT J'S CONSTRUCTION SERVICES (41912) / JJPR CONSTRUCTION SERVICES (53478)	95,763,985.11	Completed	March 10, 2023	July 17, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0195	INSTALLATION OF BOOSTER PUMP AT ESTERO DELA REINA, PHASE XI, TONDO, MANILA	EIGHT J'S CONSTRUCTION SERVICES (41912)	94,327,118.63	Completed	March 10, 2023	August 01, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0196	INSTALLATION OF BOOSTER PUMP AT ESTERO DELA REINA, PHASE XIII, DISTRICT 1, TONDO, MANILA	JELSIE CONSTRUCTION & SUPPLY (44943)	72,357,606.57	Completed	March 10, 2023	July 22, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0197	INSTALLATION OF BOOSTER PUMP AT ESTERO DELA REINA, PHASE XVI, DISTRICT 1, TONDO MANILA	JELSIE CONSTRUCTION & SUPPLY (44943)	71,406,713.83	Completed	March 10, 2023	August 31, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0198	CONSTRUCTION OF RETARDING BASIN AT BRGY 129, VITAS, TONDO, MANILA	JELSIE CONSTRUCTION & SUPPLY (44943)	41,576,933.09	Completed	March 20, 2023	September 29, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OE0199	CONSTRUCTION OF RETENTION BASIN AT ESTERO DELA REINA (PHASE XV), TONDO, MANILA	G.F. FABIAN CONSTRUCTION (38962)	94,814,590.39	Completed	March 14, 2023	December 05, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0200	PREVENTIVE MAINTENANCE - SECONDARY ROADS - JOSE ABAD SANTOS AVENUE, TONDO, MANILA (S02299LZ) K0004 +974.8 - K0004 + 1144.40, K0005 + 000.00 - K0005 + 407.3, K0005 + 418.1 - K0005 + 898.4, K0006 + 000.0 - K0006 + 301.1, (S0228LZ) K0005 + 515.1 - K0005 + 1	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	108,804,087.21	Completed	April 20, 2023	October 14, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0201	PREVENTIVE MAINTENANCE - SECONDARY ROADS - QUEZON BLVD (LZ) - (S02555LZ) CHAINAGE 0 - CHAINAGE 298.3	AARCON BUILDERS (28336)	14,798,604.28	Completed	April 20, 2023	October 31, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0217	CONSTRUCTION / REHABILITATION OF WATER SUPPLY / SEPTAGE AND SEWERAGE / RAINWATER COLLECTOR SYSTEM - CONSTRUCTION OF 5 UNITS RAINWATER COLLECTOR SYSTEM	A.M. SALONG CONSTRUCTION (43109)	2,266,185.32	Completed	June 29, 2023	September 26, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OE0219	CONSTRUCTION OF MULTI-PURPOSE BUILDING, ZONE 1 TO 6, TONDO, MANILA CITY	ALE BUILDERS CONSTRUCTION AND DEVELOPMENT CORP. (5180)	29,398,568.24	Completed	June 29, 2023	June 22, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0224	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES - MEISIC BRIDGE, BINONDO, MANILA	G.F. FABIAN CONSTRUCTION (38962)	7,719,031.90	Completed	July 20, 2023	November 24, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0225	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES - SABINO PADILLA BRIDGE, BINONDO, MANILA	G.F. FABIAN CONSTRUCTION (38962)	14,474,269.77	Completed	July 20, 2023	December 07, 2023	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0226	MAJOR REPAIR / REHABILITATION OF YUSECO BRIDGE ALONG YUSECO ST., MANILA CITY	G.F. FABIAN CONSTRUCTION (38962)	35,317,955.82	Completed	July 20, 2023	July 17, 2024	100.00
North Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OE0227	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES - VELASQUEZ INFANTA BRIDGE ALONG VELASQUEZ ST., TONDO, MANILA	G.F. FABIAN CONSTRUCTION (38962)	67,547,142.95	Completed	August 09, 2023	May 30, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0001	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY SAN AGUSTIN, QUEZON CITY	A.T. Dumlao Construction, Inc. Formerly Andoni T. D (34028)	19,584,084.67	Completed	February 13, 2023	October 10, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0002	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - EPIFANIO DELOS SANTOS AVE. (EDSA) - K0011 + (-515) - K0011 + 004, QUEZON CITY	C & F CONSTRUCTION & DEVELOPMENT CORPORATION (3509)	12,116,368.71	Completed	February 13, 2023	June 12, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0003	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - EPIFANIO DELOS SANTOS AVE. (EDSA) - K0012 + 246 - K0012 + 786, QUEZON CITY	C & F CONSTRUCTION & DEVELOPMENT CORPORATION (3509)	12,606,551.59	Completed	February 13, 2023	June 12, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0004	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - EPIFANIO DELOS SANTOS AVE. (EDSA) - K0012 + 786 - K0013 + 632, QUEZON CITY	E.L. ANOLIN CONSTRUCTION (35406)	21,033,984.44	Completed	February 13, 2023	August 11, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0005	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - A. BONIFACIO AVE. - K0007 + 000 - K0007 + 693, QUEZON CITY	TRICHES CONSTRUCTION & TRADING (33876)	8,088,672.49	Completed	February 13, 2023	June 12, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0006	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - A. BONIFACIO AVE. - K0009 + (-290) - K0006 + 349, QUEZON CITY	C & F CONSTRUCTION & DEVELOPMENT CORPORATION (3509)	29,399,707.19	Completed	February 13, 2023	June 12, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0007	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - G. ARANETA AVE. - K0011 + (-891) - K0011 + 000, QUEZON CITY	TRICHES CONSTRUCTION & TRADING (33876)	13,948,044.87	Completed	February 13, 2023	June 12, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0008	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT SAN FRANCISCO RIVER, BARANGAY TALAYAN, QUEZON CITY	M.E. SICAT CONSTRUCTION, INC. (FORMERLY M.E. SICAT (16724)	19,000,000.00	Completed	February 13, 2023	July 12, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0009	REHABILITATION OF ROAD AT BARANGAY SAN ANTONIO, QUEZON CITY	ZALI CONSTRUCTION, INC. (19271)	9,769,089.25	Completed	February 13, 2023	June 12, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0010	REHABILITATION OF ROAD AT BLOCK 503, BARANGAY TALAYAN, QUEZON CITY	OSCORD BUILDERS CORPORATION (44137)	9,698,758.98	Completed	February 13, 2023	June 12, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0011	REHABILITATION OF ROAD, MARIA CLARA STREET, BARANGAY STO. DOMINGO, QUEZON CITY	GREEN ASIA CONSTRUCTION & DEVELOPMENT CORP. (6374)	9,689,908.00	Completed	February 13, 2023	June 12, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0012	REHABILITATION OF ROAD, SCT. ALCARAZ STREET, BARANGAY SIENNA, QUEZON CITY	OSCORD BUILDERS CORPORATION (44137)	9,697,030.62	Completed	February 13, 2023	June 12, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0013	REHABILITATION OF ROAD WITH DRAINAGE IMPROVEMENT, BARANGAY RAMON MAGSAYSAY, QUEZON CITY	RICHBIM CONSTRUCTION INC. (48351)	9,699,829.40	Completed	March 21, 2023	July 18, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0014	REHABILITATION / MAJOR REPAIR OF BRIDGE - BATASAN COMMONWEALTH TUNNEL (B00967LZ) ALONG BATASAN - COMMONWEALTH TUNNEL, QUEZON CITY	5-1 CONSTRUCTION CORPORATION (33605)	9,603,645.24	Completed	February 13, 2023	August 11, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0015	CONSTRUCTION (COMPLETION) OF ROAD AND DRAINAGE AT WEST LOS ANGELES ST., BARANGAY SAN BARTOLOME, QUEZON CITY	LE BRON CONSTRUCTION (32219)	14,405,483.48	Completed	February 13, 2023	July 12, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0016	UPGRADING OF ROADS INCLUDING DRAINAGE AT MINES AND OTHER STREETS OF BARANGAY VASRA, QUEZON CITY	OSCORD BUILDERS CORPORATION (44137)	28,135,625.60	Completed	March 15, 2023	November 09, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0017	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - QUIRINO HI-WAY - K0014 + 294 - K0018 + 000, K0019 + 000 - K0019 + 740, QUEZON CITY	LE BRON CONSTRUCTION (32219)	69,734,396.11	Completed	February 13, 2023	July 12, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0018	RETROFITTING / STRENGTHENING OF BRIDGE - TULLAHAN BR. 2 (SB) (B02351LZ) ALONG FAIRVIEW AVE., QUEZON CITY	LE BRON CONSTRUCTION (32219)	44,303,095.56	Completed	February 13, 2023	February 07, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0019	REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG ILANG - ILANG CREEK LEADING TO TULLAHAN RIVER, BARANGAY STA. MONICA, QUEZON CITY	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701) / MANCOL CONSTRUCTION CORPORATION (44334)	47,990,305.20	Completed	February 13, 2023	December 09, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0020	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAN FRANCISCO RIVER, QUEZON CITY	CDU CONSTRUCTION (13915)	38,415,090.21	Completed	February 13, 2023	December 09, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0021	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND TRIBUTARIES ALONG CULIAT CREEK, BARANGAY BAHAY TORO, QUEZON CITY	FRAMECON BUILDERS (22482)	48,020,583.60	Completed	February 13, 2023	December 09, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0022	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND TRIBUTARIES ALONG CULIAT CREEK, BARANGAY PROJECT 6, QUEZON CITY	WAWAO BUILDERS (46535)	48,022,320.10	Completed	February 13, 2023	December 09, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0023	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND TRIBUTARIES AT BARANGAY BAGONG SILANGAN, QUEZON CITY (PHASE 7)	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	48,019,522.31	Completed	February 13, 2023	December 09, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0024	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND TRIBUTARIES AT BARANGAY PAYATAS, QUEZON CITY (PHASE 8)	C & F CONSTRUCTION & DEVELOPMENT CORPORATION (3509)	48,019,682.16	Completed	February 13, 2023	December 09, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0025	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MARIKINA RIVER, BARANGAY BATASAN HILLS, QUEZON CITY	A.L. SALAZAR CONSTRUCTION, INC. (3899)	96,499,650.00	Completed	February 13, 2023	February 07, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0026	REHABILITATION OF FLOOD CONTROL STRUCTURE (PHASE 2), BARANGAY STA. LUCIA, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	29,399,256.06	Completed	February 14, 2023	December 10, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0027	REHABILITATION OF MULTI - PURPOSE BUILDING (BARANGAY HALL), BARANGAY WEST TRIANGLE, QUEZON CITY	PERRC INC. (FORMERLY: P.E.R.R.C. CONSTRUCTION & DEVELOPMENT CORPORATION) (23869)	6,860,418.00	Completed	April 03, 2023	November 28, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OF0028	REHABILITATION OF EOMD ANNEX BUILDING AND REPAIR SHOP, QUEZON CITY 1ST DEO, STA. CATALINA ST., BRGY. HOLY SPIRIT, QUEZON CITY	G.E. REYES CONSTRUCTION (51740)	11,656,414.10	Completed	February 14, 2023	October 11, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0029	CONSTRUCTION OF FIRE STATION BUILDING AT BARANGAY PROJECT 6, QUEZON CITY	W. ALLEN CONSTRUCTION (51492)	19,597,850.82	Completed	March 21, 2023	November 15, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0030	REHABILITATION OF FLOOD CONTROL STRUCTURE (PHASE 2), BARANGAY GULOD, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	48,019,705.02	Completed	February 14, 2023	December 10, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0031	REHABILITATION OF FLOOD CONTROL STRUCTURE (PHASE 2), BARANGAY STA. MONICA, QUEZON CITY	FRAMECON BUILDERS (22482)	48,996,288.55	Completed	February 14, 2023	December 10, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0032	REHABILITATION OF FLOOD CONTROL STRUCTURE OF BARANGAY SAN BARTOLOME (PHASE 2), QUEZON CITY	MSV CONSTRUCTION AND SUPPLIES (39896)	48,990,596.00	Completed	February 14, 2023	January 09, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0033	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY GULOD (PHASE 2), QUEZON CITY	FRAMECON BUILDERS (22482)	37,829,903.00	On-Going	February 14, 2023	January 09, 2024	45.64
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0034	CONSTRUCTION OF 3 - STOREY MULTI - PURPOSE BUILDING, BARANGAY TALAYAN, QUEZON CITY	PRECIOUS CONSTRUCTION (32995)	67,913,882.01	On-Going	February 14, 2023	February 17, 2025	67.87
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0035	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND TRIBUTARIES BARANGAY BATASAN HILLS, QUEZON CITY (PHASE 8)	DIADEMA CONSTRUCTION AND ENTERPRISES INC. (FORMERLY: DIADEMA ENTERPRISES) (16759)	48,440,881.00	Completed	February 14, 2023	December 10, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0036	CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG MARIKINA RIVER, BARANGAY BAGONG SILANGAN, QUEZON CITY	DIADEMA CONSTRUCTION AND ENTERPRISES INC. (FORMERLY: DIADEMA ENTERPRISES) (16759)	42,762,228.48	Completed	February 14, 2023	December 10, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0037	CONSTRUCTION OF MULTI - PURPOSE BUILDING (GYMNASIUM / EVACUATION CENTER) AT MRB, BARANGAY COMMONWEALTH, QUEZON CITY	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	66,198,975.00	Completed	February 14, 2023	February 08, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0038	CONSTRUCTION OF MULTI - PURPOSE BUILDING (MULTI - LEVEL PARKING) AT QUEZON CITY GENERAL HOSPITAL, BARANGAY BAHAY TORO, QUEZON CITY	ST. TIMOTHY CONSTRUCTION CORPORATION ([REVOKED] 39196)	67,539,766.88	On-Going	April 05, 2023	March 01, 2025	86.64
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0039	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (PHASE 2), BARANGAY SAN BARTOLOME, QUEZON CITY	MERJ CONSTRUCTION TRADING & SUPPLY (49519)	6,859,980.39	Completed	February 14, 2023	September 11, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0040	CONSTRUCTION OF MULTI - PURPOSE BUILDING, BARANGAY GULOD, NOVALICHES, QUEZON CITY	FRAMECON BUILDERS (22482)	9,899,975.34	Completed	February 14, 2023	December 10, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0041	REHABILITATION OF TULLAHAN RIVER AND TRIBUTARIES (PHASE 2), FAIRVIEW, NOVALICHES, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	48,998,800.34	On-Going	February 14, 2023	February 08, 2024	87.75



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0042	REHABILITATION OF ROAD AT MINDANAO EXTENSION (CRESTA VERDE TO FAIRVIEW, NORTH BOUND), NOVALICHES, QUEZON CITY	LE BRON CONSTRUCTION (32219)	48,019,951.00	Completed	February 14, 2023	December 10, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0043	REHABILITATION OF ROAD AT MINDANAO EXTENSION (FAIRVIEW TO CRESTA VERDE, SOUTH BOUND), QUEZON CITY	LE BRON CONSTRUCTION (32219)	48,119,951.00	Completed	February 14, 2023	December 10, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0044	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT LA MESA ECOPARK, QUEZON CITY	LE BRON CONSTRUCTION (32219)	48,019,525.44	Completed	March 07, 2023	December 31, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0045	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY NORTH FAIRVIEW (PHASE 2), QUEZON CITY	DIADEMA CONSTRUCTION AND ENTERPRISES INC. (FORMERLY: DIADEMA ENTERPRISES) (16759)	56,718,718.18	On-Going	February 14, 2023	June 07, 2024	85.56
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0046	PREVENTIVE MAINTENANCE - SECONDARY ROADS - LUZON AVENUE - (S05624LZ) CHAINAGE 0.313 - CHAINAGE 0.959, CHAINAGE 1.251 - CHAINAGE 313, CHAINAGE 959 - CHAINAGE 1251, QUEZON CITY	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	7,054,413.68	Completed	March 07, 2023	May 05, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0047	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT PANGILINAN, BRGY. TANDANG SORA, QUEZON CITY	E.L. ANOLIN CONSTRUCTION (35406)	28,811,999.31	Completed	March 21, 2023	November 15, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0048	DRAINAGE IMPROVEMENT AND CONCRETING OF ROADS AND ALLEYS, ROSALIA VILLAGE, BRGY. TANDANG SORA, QUEZON CITY	ALVCO TRADING AND CONTRACTOR (32405)	9,598,979.36	Completed	March 21, 2023	July 18, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0049	DRAINAGE IMPROVEMENT AND CONCRETING OF ROADS AT BRGY. SAUYO, QUEZON CITY	FRAMECON BUILDERS (22482)	28,517,434.44	On-Going	March 21, 2023	January 14, 2024	65.84
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0050	CONSTRUCTION OF ROAD INCLUDING DRAINAGE, BARANGAY CULIAT, QUEZON CITY	C.L. MORALES CONSTRUCTION AND TRADING (38367)	24,009,982.58	On-Going	April 05, 2023	July 08, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0051	CONCRETING OF ROAD AT CENACLE DRIVE, BRGY. CULIAT, QUEZON CITY	ST. STEPHANIE CONSTRUCTION & TRADING (30145)	19,597,826.98	Completed	March 15, 2023	November 09, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0052	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT BRGY. PASONG TAMO, QUEZON CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	29,399,680.87	Completed	March 21, 2023	December 15, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0053	CONSTRUCTION OF MULTI - PURPOSE BUILDING AT MARINE STREET, CORNER RANGER STREET, BARANGAY HOLY SPIRIT, QUEZON CITY	STEELMAN BUILDERS CORPORATION (32768)	7,843,150.64	Completed	March 07, 2023	September 02, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0054	CONSTRUCTION OF MULTI - PURPOSE BUILDING AT BARANGAY CULIAT, QUEZON CITY	JYBL CORPORATION (FORMERLY: JYBL CONSTRUCTION & TRADING) (22516)	19,209,849.86	Completed	March 21, 2023	December 15, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0055	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND TRIBUTARIES ALONG PASONG TAMO CREEK, STA. 0+000 TO STA. 0+805 (LEFT SIDE), QUEZON CITY	REND ENTERPRISES & GENERAL CONTRACTOR (32382)	9,701,998.78	Completed	March 21, 2023	September 16, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0056	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PASONG TAMO CREEK, BARANGAY PASONG TAMO, QUEZON CITY	A.J. LAVA BUILDERS CORP. (FORMERLY: A.J. LAVA BUIL (22265)	48,998,190.05	Completed	February 27, 2023	January 22, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0058	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND TRIBUTARIES AT BARANGAY BATASAN - COMMONWEALTH, QUEZON CITY (PHASE 7)	DIADEMA CONSTRUCTION AND ENTERPRISES INC. (FORMERLY: DIADEMA ENTERPRISES) (16759) / A. DELA CRUZ BUILDERS INC. (38836)	48,509,688.15	Completed	February 27, 2023	December 23, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0059	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND TRIBUTARIES AT BARANGAY HOLY SPIRIT, QUEZON CITY (PHASE 8)	LEGACY CONSTRUCTION CORPORATION (FORMERLY: LEGACY CONSTRUCTION) (22465)	48,509,693.60	Completed	March 07, 2023	December 31, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0060	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY BATASAN HILLS, QUEZON CITY	C.E.M. CONSTRUCTION, INC. (36501)	48,498,873.97	Completed	February 27, 2023	December 23, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0061	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY COMMONWEALTH, QUEZON CITY	LEGACY CONSTRUCTION CORPORATION (FORMERLY: LEGACY CONSTRUCTION) (22465)	49,000,000.00	Completed	March 07, 2023	December 31, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OF0062	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MARIKINA RIVER, BARANGAY BAGONG SILANGAN, QUEZON CITY	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684) / PILASTRO BUILDERS & DEVELOPMENT INC. (47648)	96,499,629.50	Completed	February 27, 2023	February 21, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0065	REHABILITATION OF ROAD ALONG MINDANAO AVENUE (S05475LZ) CHAINAGE 0 + 496, (S05476LZ) CHAINAGE 0 + 496, QUEZON CITY	JTC CRUZ CONSTRUCTION CO., INC. (32479)	96,499,684.14	Completed	March 21, 2023	September 16, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0066	REHABILITATION OF ROAD ALONG MINDANAO AVENUE (S05472LZ) K0016 + 000 - K0014 + 708, (S05477LZ) K0014 + (-689) - K0015 + 600, QUEZON CITY	JTC CRUZ CONSTRUCTION CO., INC. (32479)	96,499,624.26	Completed	March 22, 2023	September 17, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0067	REHABILITATION / IMPROVEMENT OF DRAINAGE SYSTEM, BARANGAY GULOD, QUEZON CITY	FRAMECON BUILDERS (22482)	4,949,813.12	Completed	March 21, 2023	August 17, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0068	REHABILITATION / IMPROVEMENT OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY KALIGAYAHAN, QUEZON CITY	JOJEAN CONSTRUCTION AND DEVELOPMENT CORPORATION (37172)	4,948,250.16	Completed	April 03, 2023	September 29, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0069	REHABILITATION / IMPROVEMENT OF MULTI-PURPOSE BUILDING (TENNIS COURT), BARANGAY PASONG PUTIK, QUEZON CITY	JOJEAN CONSTRUCTION AND DEVELOPMENT CORPORATION (37172)	5,332,538.98	Completed	April 03, 2023	September 08, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0070	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY KALIGAYAHAN, QUEZON CITY	FIDEM DEVELOPMENT CORPORATION (50502)	6,063,745.63	Completed	April 03, 2023	October 29, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0071	REHABILITATION OF VARIOUS ROADS WITH DRAINAGE IMPROVEMENT AT BRGY. SIENNA, QUEZON CITY	RICHBIM CONSTRUCTION INC. (48351)	6,687,449.76	Completed	April 17, 2023	September 13, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0072	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT ANAHAW STREET, BARANGAY PAYATAS, QUEZON CITY	R. ROSE CONSTRUCTION SERVICES (51340)	6,832,600.69	Completed	March 21, 2023	August 17, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0073	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT LOVINGFUL STREET, BARANGAY BAGONG SILANGAN, QUEZON CITY	STEELMAN BUILDERS CORPORATION (32768)	6,860,561.10	Completed	March 21, 2023	November 15, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0074	REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT ADARNA, BARANGAY COMMONWEALTH, QUEZON CITY	FRAMECON BUILDERS (22482)	6,832,714.79	Completed	March 21, 2023	August 17, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0075	REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT ST. PAUL AREA 6, BARANGAY HOLY SPIRIT, QUEZON CITY	R. ROSE CONSTRUCTION SERVICES (51340)	6,791,223.93	Completed	March 21, 2023	August 17, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0076	CONSTRUCTION OF MULTI-PURPOSE BUILDING AND COVERED COURT AT FREEDOM PARK 5, BARANGAY BATASAN HILLS, QUEZON CITY	DARCY & ANNA BUILDERS & TRADING (38559) / DARCY & ANNA BUILDERS & TRADING (38559)	6,860,472.20	Completed	April 26, 2023	December 21, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0077	REHABILITATION OF MULTI-PURPOSE BUILDING AT BRGY. PAGIBIG SA NAYON, QUEZON CITY	RICHBIM CONSTRUCTION INC. (48351)	7,634,837.42	Completed	April 17, 2023	October 13, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0078	REHABILITATION OF VARIOUS ROADS WITH DRAINAGE IMPROVEMENT AT BRGY. SAN JOSE, QUEZON CITY	IM CONSTRUCTION CORPORATION (20074)	7,719,699.02	Completed	April 03, 2023	July 01, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0079	REHABILITATION OF VARIOUS ROADS WITH DRAINAGE IMPROVEMENT AT BRGY. MARIBLO, QUEZON CITY	RICHBIM CONSTRUCTION INC. (48351)	7,565,169.58	Completed	April 17, 2023	July 15, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0080	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) IN CHAMPACA, BARANGAY PASONG PUTIK, NOVALICHES, QUEZON CITY	STEELMAN BUILDERS CORPORATION (32768)	9,701,999.88	Completed	March 21, 2023	November 15, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0081	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PATHWALK) AT BARANGAY STA. LUCIA, NOVALICHES, QUEZON CITY	STEELMAN BUILDERS CORPORATION (32768)	9,701,353.35	Completed	March 21, 2023	October 16, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0082	REHABILITATION OF MULTI-PURPOSE BUILDING (TENNIS COURT AT CENTENNIAL PARK) AT BARANGAY GREATER LAGRO, QUEZON CITY	CG GENERAL CONSTRUCTION & DEVELOPMENT CORPORATION (41900)	9,701,012.20	Completed	March 21, 2023	October 16, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0083	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY SAN BARTOLOME, NOVALICHES, QUEZON CITY	AVE-MIRA CONSTRUCTION AND TRADING (42759)	14,552,317.78	Completed	March 21, 2023	November 15, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0084	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) IN BLOOMFIELD SUBDIVISION, BARANGAY PASONG PUTIK, NOVALICHES, QUEZON CITY	CG GENERAL CONSTRUCTION & DEVELOPMENT CORPORATION (41900)	14,552,915.94	Completed	March 21, 2023	November 15, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0085	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (DISASTER RESPONSE CENTER) AT BRGY. PASONG TAMO, QUEZON CITY	ALPIZ CONSTRUCTION & DEVELOPMENT CORPORATION (11039)	28,797,297.73	Completed	March 21, 2023	April 13, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0086	REHABILITATION OF FLOOD CONTROL STRUCTURE (PHASE 2), BARANGAY PASONG PUTIK, QUEZON CITY	LE BRON CONSTRUCTION (32219)	48,993,565.33	Completed	March 21, 2023	January 14, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0088	CONSTRUCTION OF MULTI-PURPOSE BUILDING (POOK PAG-ASA GYMNASIUM), BRGY. BATASAN HILLS, QUEZON CITY	DIADEMA CONSTRUCTION AND ENTERPRISES INC. (FORMERLY: DIADEMA ENTERPRISES) (16759)	66,198,475.50	On-Going	May 15, 2023	May 08, 2024	64.72
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0089	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DISASTER RELIEF CENTER) AT BARANGAY PASONG TAMO, QUEZON CITY	ALTUIS TRADING & CONSTRUCTION (19026) / IM CONSTRUCTION CORPORATION (20074)	66,874,499.76	Completed	April 26, 2023	February 23, 2025	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0090	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES - BENIGNO AQUINO BR. (B02367LZ) ALONG DEL MONTE AVE., QUEZON CITY	ALPHATEC CHEMICAL CORPORATION (39938)	94,092,744.32	Completed	March 21, 2023	January 14, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0091	PREVENTIVE MAINTENANCE - SECONDARY ROADS - COMMONWEALTH AVE - K0017 + 500 - K0020 + 382, QUEZON CITY	A. DELA CRUZ BUILDERS INC. (38836) / ST. MATTHEW GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 40908) / MCP ENTERPRISE AND GEN. CONTRACTOR, INC. (48651)	169,708,582.07	Completed	March 27, 2023	December 21, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0092	PREVENTIVE MAINTENANCE - SECONDARY ROADS - COMMONWEALTH AVE - K0020 + 520 - K0017 + 061, QUEZON CITY	IM CONSTRUCTION CORPORATION (20074)	181,335,446.47	Completed	March 27, 2023	December 21, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0093	REHABILITATION OF MULTI-PURPOSE BUILDING IN BARANGAY STA. LUCIA, NOVALICHES, QUEZON CITY	FIDEM DEVELOPMENT CORPORATION (50502)	4,839,605.98	Completed	April 05, 2023	October 01, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0094	CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY GREATER FAIRVIEW, QUEZON CITY	DOUBLE Z CONSTRUCTION AND SUPPLY (41342)	4,865,827.98	On-Going	April 05, 2023	May 19, 2025	15.20
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0095	REHABILITATION OF MULTI-PURPOSE BUILDING IN BARANGAY GREATER LAGRO, QUEZON CITY	DOUBLE Z CONSTRUCTION AND SUPPLY (41342)	4,948,937.77	Completed	April 05, 2023	October 01, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0096	REHABILITATION OF MULTI-PURPOSE BUILDING IN BARANGAY NORTH FAIRVIEW, QUEZON CITY	FRAMECON BUILDERS (22482)	4,948,815.76	Completed	April 05, 2023	November 30, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0097	REHABILITATION / IMPROVEMENT OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAN AGUSTIN, QUEZON CITY	AVECS CORPORATION (23228)	4,850,915.94	Completed	April 05, 2023	October 01, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0098	COMPLETION OF MULTI-PURPOSE BUILDING, BARANGAY NAGKAISANG NAYON, QUEZON CITY	AVECS CORPORATION (23228)	4,949,034.42	Completed	April 05, 2023	December 30, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0099	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY STA. LUCIA, QUEZON CITY	STEELMAN BUILDERS CORPORATION (32768)	4,816,841.86	Completed	April 05, 2023	October 01, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0100	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED PATHWALK), BARANGAY LAGRO, QUEZON CITY	LE BRON CONSTRUCTION (32219)	4,850,978.24	Completed	April 05, 2023	October 01, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0101	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT SAMAKA HOA KALAYAAN C., BARANGAY BATASAN HILLS, QUEZON CITY	DARCY & ANNA BUILDERS & TRADING (38559)	6,842,946.42	Completed	April 26, 2023	October 22, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0102	REHABILITATION OF MULTI-PURPOSE BUILDING IN BARANGAY SAN BARTOLOME, NOVALICHES, QUEZON CITY	AVECS CORPORATION (23228)	6,791,399.51	Completed	April 05, 2023	October 31, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0103	REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY STO. DOMINGO, QUEZON CITY	ZALI CONSTRUCTION, INC. (19271)	9,652,881.02	On-Going	April 05, 2023	October 31, 2023	90.36
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0104	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BRGY. RAMON MAGSAYSAY, QUEZON CITY	5 JEWEL'S CONSTRUCTION AND SUPPLY CORP. (48420)	9,708,649.00	Completed	April 19, 2023	November 14, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0105	REHABILITATION OF MULTI-PURPOSE BUILDING AT BRGY. DEL MONTE, QUEZON CITY	MAY THREE CONSTRUCTION & TRADING (35208)	9,799,879.20	Completed	April 05, 2023	October 31, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0106	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT DRJ, BRGY. SAUYO, QUEZON CITY	ALE BUILDERS CONSTRUCTION AND DEVELOPMENT CORP. (5180)	9,799,889.25	Completed	April 05, 2023	December 30, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0107	CONSTRUCTION / REHABILITATION OF HEALTH CENTER AT BRGY. CULIAT, QUEZON CITY	C.L. MORALES CONSTRUCTION AND TRADING (38367)	9,599,046.67	Completed	April 05, 2023	October 31, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0108	CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY PASONG PUTIK, NOVALICHES, QUEZON CITY	4 DOUBLERS TRADING & CONTRACTOR INC. (FORMERLY: 4 DOUBLERS TRADING AND CONTRACTOR) (35452)	14,551,358.27	On-Going	August 24, 2023	April 19, 2024	17.63
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0110	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 1), BARANGAY BALINGASA, QUEZON CITY	RAMALLA CONSTRUCTION & TRADING (34961)	14,500,821.91	Completed	April 05, 2023	May 06, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0111	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BIGLANG AWA, BRGY. TALIPAPA, QUEZON CITY	CAMILO CONSTRUCTION & TRADING (29529)	14,545,722.47	On-Going	April 26, 2023	December 21, 2023	15.66
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0112	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT VICTORIA HEIGHTS (DISASTER RESILIENCE CENTER) BRGY. SAUYO, QUEZON CITY	DJL ROBLES BUILDERS (39672)	18,841,174.70	Completed	April 05, 2023	December 30, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0113	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT VILLA ARCA, BARANGAY BAESA, QUEZON CITY	C.E.M. CONSTRUCTION, INC. (36501)	19,403,850.91	Completed	April 05, 2023	December 30, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0114	CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY NAGKAISANG NAYON, NOVALICHES, QUEZON CITY	AVECS CORPORATION (23228) / 10 BUILDERS AND DEVELOPMENT CORPORATION (44851)	19,279,078.21	On-Going	April 05, 2023	December 30, 2023	38.89
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0115	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DISASTER OPERATIONS CENTER) AT BARANGAY PASONG TAMO, QUEZON CITY	JE-JEI BUILDERS AND SUPPLY (45129)	29,399,869.50	Completed	April 05, 2023	March 29, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0116	CONSTRUCTION OF MULTI-PURPOSE BUILDING (GOVERNMENT CIVIC CENTER) AT BARANGAY SANGANDAAN, QUEZON CITY	TOUGHBILT CONSTRUCTION & TRADING, INC. (53589)	29,398,576.83	Completed	April 05, 2023	March 29, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0118	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DISASTER OPERATIONS CENTER) AT BARANGAY SAUYO, QUEZON CITY	AMETHYST HORIZON BUILDERS AND GEN. CONTRACTOR AND DEVELOPMENT CORP. ([REVOKED] 49129)	39,005,881.02	Completed	April 05, 2023	March 29, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0120	REHABILITATION OF VARIOUS ROADS, BARANGAY NAGKAISANG NAYON, QUEZON CITY	LE BRON CONSTRUCTION (32219)	48,509,572.96	Completed	April 05, 2023	January 29, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0121	REHABILITATION OF VARIOUS ROADS, BARANGAY STA. MONICA, QUEZON CITY	LE BRON CONSTRUCTION (32219)	49,499,544.08	Completed	April 05, 2023	January 29, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0122	REHABILITATION OF FLOOD CONTROL STRUCTURE OF VILLA VERDE CREEK, BARANGAY STA. MONICA, QUEZON CITY	LE BRON CONSTRUCTION (32219)	49,499,890.92	Completed	April 05, 2023	January 29, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0123	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BAESA, QUEZON CITY	DIADEMA CONSTRUCTION AND ENTERPRISES INC. (FORMERLY: DIADEMA ENTERPRISES) (16759)	48,509,063.32	On-Going	April 05, 2023	February 22, 2025	62.79
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0124	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - COMMONWEALTH AVE. (S05439LZ) ASPHALT OVERLAY W/ CONCRETE REBLOCKING K0019 + 000 - K0019 + 732, QUEZON CITY	A.L. SALAZAR CONSTRUCTION, INC. (3899)	96,499,112.55	Completed	May 19, 2023	February 12, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0125	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - COMMONWEALTH AVE. (S05439LZ) ASPHALT OVERLAY W/ CONCRETE REBLOCKING K0019 + 732 - K0020 + 382, QUEZON CITY	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	96,499,550.61	Completed	May 19, 2023	February 12, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OF0126	REHABILITATION OF ROAD ALONG MINDANAO AVE. (S05472LZ) K0017 + 250 - K0016 + 70, QUEZON CITY	VICTORIA DEVELOPMENT AND VENTURES CORP. (FOR: VICTORIA DEV'T AND CONST. CORP.) (32638) / GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	96,499,153.93	Completed	April 05, 2023	October 01, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0127	IMPROVEMENT OF ROAD AND DRAINAGE AT SUNFLOWER ST., BRGY. PAYATAS, QUEZON CITY	DIADEMA CONSTRUCTION AND ENTERPRISES INC. (FORMERLY: DIADEMA ENTERPRISES) (16759)	4,901,261.68	Completed	April 26, 2023	September 22, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0128	REHABILITATION OF MULTI-PURPOSE IN BARANGAY STA. MONICA, NOVALICHES, QUEZON CITY	STEELMAN BUILDERS CORPORATION (32768)	4,801,403.00	Completed	April 26, 2023	October 22, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0129	CONSTRUCTION OF MULTI-PURPOSE BUILDING, KALAYAAN, BRGY. BATASAN HILLS, QUEZON CITY	R. ROSE CONSTRUCTION SERVICES (51340)	5,477,424.26	Completed	April 26, 2023	September 22, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0130	CONSTRUCTION OF MULTI-PURPOSE BUILDING, WEST SIDE, BRGY. COMMONWEALTH, QUEZON CITY	R. ROSE CONSTRUCTION SERVICES (51340)	6,357,696.69	Completed	April 26, 2023	December 06, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0131	CONSTRUCTION OF MULTI-PURPOSE BUILDING, AREA A, BRGY. PAYATAS, QUEZON CITY	RICHBIM CONSTRUCTION INC. (48351)	7,353,818.31	Completed	April 26, 2023	November 21, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0134	CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY STA. LUCIA, NOVALICHES, QUEZON CITY	AVE-MIRA CONSTRUCTION AND TRADING (42759)	14,662,564.53	Completed	April 26, 2023	February 19, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0135	REHABILITATION OF BRGY. HALL ANNEX AT BASE 4, BRGY. HALL ANNEX AT BASE 4, BRGY. COMMONWEALTH, QUEZON CITY	DOUBLE Z CONSTRUCTION AND SUPPLY (41342)	14,700,396.44	On-Going	April 26, 2023	November 21, 2023	81.09
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0136	REHABILITATION OF MULTI-PURPOSE BUILDING, STO. NIÑO, BRGY. COMMONWEALTH, QUEZON CITY	DOUBLE Z CONSTRUCTION AND SUPPLY (41342)	14,704,371.48	Completed	April 26, 2023	November 21, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0137	CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE 2, BRGY. BALINGASA, QUEZON CITY	RAMALLA CONSTRUCTION & TRADING (34961)	14,380,144.93	Completed	April 26, 2023	February 19, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0138	CONSTRUCTION OF ROADS AT SITIO VETERANS, BRGY. BAGONG SILANGAN, QUEZON CITY	SHERRAH CONSTRUCTION (51794)	19,800,000.00	Completed	April 26, 2023	January 20, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0140	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT LUKARYA STREET, BRGY. TALIPAPA, QUEZON CITY	FRAMECON BUILDERS (22482)	38,415,467.86	Completed	May 19, 2023	May 12, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0141	IMPROVEMENT OF SINULOG STREET, TRES MARIAS STREET, JUSTICA STREET, ROSA MYSTICA STREET AND NOCHE BUENA STREET, BRGY. GREATER LAGRO, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	49,432,372.20	Completed	April 26, 2023	February 19, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OF0143	STRUCTURAL RETROFITTING OF THE DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES (DENR) - CENTRAL OFFICE MAIN BUILDING, VISAYAS AVE., DILIMAN, QUEZON CITY	IM CONSTRUCTION CORPORATION (20074)	66,052,316.31	On-Going	April 26, 2023	April 19, 2024	41.29
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0144	CONCRETING OF ROAD WITH DRAINAGE IMPROVEMENT AT BANLAT ROAD, BRGY. TANDANG SORA, QUEZON CITY	C.E.M. CONSTRUCTION, INC. (36501)	48,249,849.95	Completed	June 22, 2023	April 16, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0145	CONSTRUCTION OF MULTI-PURPOSE BUILDING (TENNIS COURT) IN SAN PEDRO SUBDIVISION, BARANGAY SAN BARTOLOME, QUEZON CITY	FIDEM DEVELOPMENT CORPORATION (50502)	9,894,828.13	Completed	June 22, 2023	February 16, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0146	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DISASTER RESPONSE CENTER) AT BRGY. SAUYO, QUEZON CITY	K84 CONSTRUCTION AND DEVELOPMENT CORPORATION (51671)	9,603,964.94	On-Going	June 22, 2023	January 17, 2024	15.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0158	CONSTRUCTION / REHABILITATION OF WATER SUPPLY / SEPTAGE AND SEWERAGE / RAINWATER COLLECTOR SYSTEM, QUEZON CITY	R. ROSE CONSTRUCTION SERVICES (51340)	2,292,000.00	Completed	July 31, 2023	November 27, 2023	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0164	CONSTRUCTION (COMPLETION) OF ROAD AND DRAINAGE ALONG GOZUM ST., BARANGAY NAGKAIKANG NAYON, QUEZON CITY	4 DOUBLERS TRADING & CONTRACTOR INC. (FORMERLY: 4 DOUBLERS TRADING AND CONTRACTOR) (35452)	29,399,189.88	Completed	September 11, 2023	May 27, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0165	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAN FRANCISCO RIVER IN BRGY. SAN ANTONIO, QUEZON CITY	IM CONSTRUCTION CORPORATION (20074)	9,800,999.99	Completed	October 18, 2023	January 15, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0166	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BISTEKVILLE 15 (DISASTER RESILIENCE CENTER), BRGY. SAUYO, QUEZON CITY	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	14,552,999.60	Completed	October 18, 2023	June 13, 2024	100.00
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0168	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DISASTER COMMAND CENTER) AT SB PARK, BARANGAY TANDANG SORA, QUEZON CITY	TRICHES CONSTRUCTION & TRADING (33876)	33,699,668.85	On-Going	November 14, 2023	November 07, 2024	22.81
Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0169	CONSTRUCTION OF MULTI-PURPOSE BUILDING - HOSPITAL PHASE 2 AT DISTRICT 6, QUEZON CITY	REND ENTERPRISES & GENERAL CONTRACTOR (32382) / R.D. TALENS CONSTRUCTION AND TRADING (36817)	66,414,925.41	On-Going	November 24, 2023	November 17, 2024	38.03



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OF0170	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGY. BAESA, QUEZON CITY	MILES TRADING AND CONSTRUCTION (44017)	143,290,818.72	On-Going	November 24, 2023	November 17, 2024	0.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0001	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - C-5 ROAD - K0015 + 317 - K0015 + 393, QUEZON CITY	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	1,306,678.84	Completed	February 15, 2023	April 27, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0002	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - C-5 ROAD - K0015 + 184 - K0015 + 317, QUEZON CITY	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	2,171,742.78	Completed	February 15, 2023	May 12, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0003	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ARAYAT ST. (S05392LZ) - CHAINAGE 0 - CHAINAGE 491, QUEZON CITY	ALGIMAR CONSTRUCTION CORPORATION (15232)	4,750,139.73	Completed	February 17, 2023	March 18, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0004	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - C-5 ROAD - K0015+(-625) - K0015+(-164), QUEZON CITY	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	6,021,141.89	Completed	February 15, 2023	May 27, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0005	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - BALETE DRIVE - K0010 + (-729) - K0010 + (-056), QUEZON CITY	ALGIMAR CONSTRUCTION CORPORATION (15232)	5,791,467.76	Completed	February 17, 2023	April 17, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0006	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ORTIGAS - GRANADA RD - K0010 + (-509) - K0010 + 084, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	9,798,446.30	Completed	February 15, 2023	July 14, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0007	CONSTRUCTION OF MULTI-PURPOSE COVERED COURT WITH FITNESS AND WELLNESS GYM, SPECIAL INTELLIGENCE SCHOOL, ISAFP, CAMP AGUINALDO, QUEZON CITY, PHASE II	4PJ TRADING AND CONSTRUCTION (46962)	2,445,020.49	Completed	February 15, 2023	June 14, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0008	CONSTRUCTION OF CGEA 25 - BED HOSPITAL, CAMP GENERAL EMILIO AGUINALDO, QUEZON CITY, PHASE IV	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	4,743,526.19	Completed	February 15, 2023	May 15, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0009	CONSTRUCTION OF AFPRESOM TRAINING SCHOOL BUILDING, CAMP GENERAL EMILIO AGUINALDO, QUEZON CITY, PHASE II	STEELMAN BUILDERS CORPORATION (32768)	4,890,567.03	Completed	February 15, 2023	August 13, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0010	CONSTRUCTION OF MALE AND FEMALE EP BARRACKS, GENERAL HEADQUARTERS, CAMP GENERAL EMILIO AGUINALDO, QUEZON CITY, PHASE III	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	4,750,298.25	Completed	February 15, 2023	April 30, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0011	CONSTRUCTION OF STUDENT OFFICERS LIVING QUARTERS, ARMED FORCES OF THE PHILIPPINES COMMAND AND GENERAL STAFF COLLEGE (AFPCGSC). QUEZON CITY, PHASE II	MAY THREE CONSTRUCTION & TRADING (35208)	5,484,804.06	Completed	February 15, 2023	December 27, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0012	CONSTRUCTION OF TWO (2) STOREY MALE BARRACKS OF HCTIF, ISAFP, CAMP AGUINALDO, QUEZON CITY, PHASE II	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	6,857,917.78	Completed	February 15, 2023	July 14, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0013	CONSTRUCTION OF BUILDING BARRACKS FOR HEADQUARTERS STRATEGIC INTELLIGENCE FORCE (STIF), ISAFP, CAMP GENERAL EMILIO AGUINALDO, QUEZON CITY, PHASE II	STEELMAN BUILDERS CORPORATION (32768)	7,349,159.18	Completed	February 15, 2023	October 27, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0014	CONSTRUCTION OF DENTAL FACILITY WITH SITE DEVELOPMENT, CAMP GENERAL EMILIO AGUINALDO, QUEZON CITY, PHASE II	MANCOL CONSTRUCTION CORPORATION (44334)	7,348,918.10	Completed	February 15, 2023	April 25, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0015	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - KALAYAAN AVE - K0013 + (-863) - K0012 + 014, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	21,888,035.28	Completed	February 15, 2023	May 15, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0016	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - BIR RD (S05397LZ) - K0012 + (-627) - K0012 + 257, QUEZON CITY	ALGIMAR CONSTRUCTION CORPORATION (15232)	8,357,372.96	Completed	February 17, 2023	June 16, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0017	BONNY SERRANO AVE - K0010 + (-736) - K0010 + (-515), QUEZON CITY	MANCOL CONSTRUCTION CORPORATION (44334)	25,387,995.83	Completed	February 15, 2023	July 14, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0018	REHABILITATION OF DRAINAGE SYSTEM, BARANGAY CLARO, QUEZON CITY	ZALI CONSTRUCTION, INC. (19271)	8,631,549.00	Completed	February 15, 2023	July 25, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0019	CONSTRUCTION OF DIALYSIS CENTER, BARANGAY DOÑA IMELDA, QUEZON CITY	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	9,897,111.37	Completed	February 15, 2023	December 24, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0020	CONSTRUCTION OF MULTI-PURPOSE BUILDING, KANLAON BUILDING AT NICA COMPOUND (PHASE 2), QUEZON CITY	STEELMAN BUILDERS CORPORATION (32768)	14,473,650.65	Completed	February 20, 2023	January 23, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0021	REHABILITATION OF DRAINAGE SYSTEM, BARANGAY LIBIS, QUEZON CITY	MANCOL CONSTRUCTION CORPORATION (44334)	19,415,450.52	Completed	February 17, 2023	January 12, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0022	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES - QUEZON AVE. BR. (B02333LZ) ALONG QUEZON AVE., QUEZON CITY	ALPHATEC CHEMICAL CORPORATION (39938)	19,574,783.75	Completed	February 17, 2023	June 16, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OG0023	CONSTRUCTION OF THREE (3) STOREY BUREAU OF RESEARCH & STANDARDS (BRS) PHYSICAL LABORATORY BUILDING, PHASE 3 WITHIN DPWH REGION IV-A COMPOUND, EDSA, QUEZON CITY	STEELMAN BUILDERS CORPORATION (32768)	24,498,976.84	Completed	February 20, 2023	December 11, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0024	REHABILITATION OF DRAINAGE SYSTEM, BARANGAY BAGUMBAYAN, QUEZON CITY	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	29,381,895.44	Completed	February 17, 2023	September 14, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0025	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - EAST AVE - K0013 + (-146) - K0012 + 975, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	23,401,947.14	Completed	February 17, 2023	August 30, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0026	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT LUMBAN CREEK, BARANGAY MATANDANG BALARA, QUEZON CITY (PHASE III)	IM CONSTRUCTION CORPORATION (20074)	48,997,299.90	Completed	February 17, 2023	November 23, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0027	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - AURORA BLVD - K0007 + 453 - K0007 + 843, QUEZON CITY	ALGIMAR CONSTRUCTION CORPORATION (15232)	4,747,811.82	Completed	February 17, 2023	July 16, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0028	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - E. RODRIGUEZ JR AVE - K0012 + 490 - K0012 + 612, QUEZON CITY	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	2,099,016.76	Completed	February 17, 2023	May 02, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0029	CONSTRUCTION OF PERIMETER WALL, CAMP GENERAL EMILIO AGUINALDO, QUEZON CITY, PHASE II	4PJ TRADING AND CONSTRUCTION (46962)	7,346,331.36	Completed	February 17, 2023	August 29, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0030	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CIVIC CENTER, BARANGAY UP CAMPUS, QUEZON CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	9,702,098.71	On-Going	February 17, 2023	September 14, 2023	22.91
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0031	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - C-5 (BONI SERRANO FLYOVER)- (S05591LZ) CHAINAGE 0 - CHAINAGE 515, (S05592LZ) CHAINAGE 0 - CHAINAGE 534, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	9,026,614.42	Completed	February 17, 2023	May 16, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0032	CONSTRUCTION OF GHQ & HSC FIRING RANGE, CAMP GENERAL EMILIO AGUINALDO, QUEZON CITY, PHASE V	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	7,119,098.40	Completed	February 17, 2023	June 16, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0033	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - AURORA BLVD. - K0011 + 000 - K0012 + 453, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	12,933,070.47	Completed	February 17, 2023	July 01, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0034	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - E RODRIGUEZ JR AVE - K0012 + (-490)- K0013 + 134, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	21,105,645.32	Completed	February 17, 2023	August 08, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0035	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - MAGINHAWA ST. - K0014 + (-320) - K0015 + +414, QUEZON CITY	AARCON BUILDERS (28336)	29,812,057.05	Completed	February 17, 2023	June 07, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0036	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OERLAY - E RODRIGUEZ JR AVE - K0014 + 973 - K0012 + 490, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	24,659,809.73	Completed	February 17, 2023	August 31, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0037	CONSTRUCTION OF MULTI-PURPOSE BUILDING WITH SITE DEVELOPMENT, BARANGAY QUIRINO 2B, QUEZON CITY	LARSEN-DUTCHER CONSTRUCTOR CORPORATION (FORMERLY:LARSEN-DUTCHER CONSTRUCTOR) (29172)	38,451,638.09	Completed	February 17, 2023	April 30, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0038	REHABILITATION OF FLOOD MITIGATION STRUCTURE ALONG SAN JUAN RIVER, QUEZON CITY (PHASE XV)	FRONT NINE KONSTRUCT (BUILDERS & REALTY DEVELOPMENT) CORPORATION (43725)	42,208,516.89	Completed	February 17, 2023	October 30, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0039	REHABILITATION OF FLOOD MITIGATION STRUCTURE ALONG SAN JUAN RIVER, QUEZON CITY (PHASE XVI)	LARSEN-DUTCHER CONSTRUCTOR CORPORATION (FORMERLY:LARSEN-DUTCHER CONSTRUCTOR) (29172)	41,285,159.32	Completed	February 17, 2023	October 14, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0040	REHABILITATION OF FLOOD MITIGATION STRUCTURE ALONG SAN JUAN RIVER, QUEZON CITY (PHASE XVII)	ALGIMAR CONSTRUCTION CORPORATION (15232)	41,712,122.56	Completed	February 17, 2023	November 13, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0041	REHABILITATION OF MULTI-PURPOSE BUILDING WITH SITE DEVELOPMENT, BARANGAY ESCOPA III, QUEZON CITY	HALREY CONSTRUCTION INC. (2267)	9,899,297.60	Completed	February 17, 2023	November 13, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0042	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DOÑA IMELDA, QUEZON CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	7,919,783.05	Completed	February 17, 2023	August 22, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0043	CONSTRUCTION OF PERIMETER ROAD WITH SITE DEVELOPMENT, CAMP EMILIO AGUINALDO, QUEZON CITY PHASE II	STEELMAN BUILDERS CORPORATION (32768)	7,054,832.47	On-Going	February 17, 2023	May 12, 2023	56.09
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0044	IMPROVEMENT OF MULTI-PURPOSE BUILDING (ENLISTED PERSONNEL CLUBHOUSE), CAMP GENERAL EMILIO AGUINALDO, QUEZON CITY, PHASE II	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	7,348,737.48	Completed	February 17, 2023	November 29, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0045	REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY QUIRINO 2A, QUEZON CITY	4 DOUBLERS TRADING & CONTRACTOR INC. (FORMERLY: 4 DOUBLERS TRADING AND CONTRACTOR) (35452)	19,798,984.58	Completed	February 17, 2023	January 29, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0046	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BOTOCAN, QUEZON CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	0.00	Terminated	February 17, 2023	October 14, 2023	0.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0047	REHABILITATION OF FLOOD MITIGATION STRUCTURE ALONG LAGARIAN CREEK, QUEZON CITY (PHASE II)	LIM GENERAL CONTRACTOR CORPORATION (8482)	9,799,232.55	Completed	February 20, 2023	November 27, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0048	CONSTRUCTION OF MULTI-PURPOSE BUILDING, POOK DAAN TUBO, BARANGAY UP CAMPUS, QUEZON CITY	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	43,880,421.32	On-Going	February 20, 2023	December 16, 2023	1.79
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0049	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY KRUS NA LIGAS, QUEZON CITY	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	44,548,895.04	Completed	February 20, 2023	August 20, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0050	CONSTRUCTION OF MULTI-PURPOSE BUILDING, POOK VILLAGE B, BARANGAY UP CAMPUS, QUEZON CITY	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	0.00	Terminated	February 20, 2023	January 05, 2024	0.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0051	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TATALON, QUEZON CITY	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	72,374,795.17	Completed	February 20, 2023	August 30, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0052	REHABILITATION OF ROAD, DON ALEJANDRO ROCES AVE., QUEZON CITY	ST. MATTHEW GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 40908)	48,996,424.53	Completed	March 17, 2023	August 27, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0053	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES: EDSA / SANTOLAN FLYOVER (NB), QUEZON CITY	ALPHATEC CHEMICAL CORPORATION (39938)	19,599,034.31	Completed	March 13, 2023	August 15, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OG0054	REHABILITATION / MAJOR REPAIR OF BRIDGE - EDSA / KAMUNING FLYOVER (NB) (B02326LZ) ALONG EDSA / KAMUNING FLYOVER, QUEZON CITY	ALPHATEC CHEMICAL CORPORATION (39938)	48,996,604.92	Completed	March 13, 2023	September 14, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0055	REHABILITATION OF DRAINAGE SYSTEM, BARANGAY SAINT IGNATIUS, QUEZON CITY	4 DOUBLERS TRADING & CONTRACTOR INC. (FORMERLY: 4 DOUBLERS TRADING AND CONTRACTOR) (35452)	5,644,713.81	Completed	March 13, 2023	June 07, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0056	REHABILITATION OF ROAD, BARANGAY UP CAMPUS, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	18,988,921.56	On-Going	March 29, 2023	October 21, 2025	0.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0057	REHABILITATION OF DRAINAGE SYSTEM AT K-6TH STREET, BARANGAY KAMUNING, QUEZON CITY	LIM GENERAL CONTRACTOR CORPORATION (8482)	19,597,930.63	Completed	March 13, 2023	August 07, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0058	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MARILAG, QUEZON CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	4,790,528.11	Completed	April 13, 2023	September 12, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0059	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT KAMUNING ELEMENTARY SCHOOL, QUEZON CITY	CLIMATEPROS CONSTRUCTION (41107) / AMETHYST HORIZON BUILDERS AND GEN. CONTRACTOR AND DEVELOPMENT CORP. ([REVOKED] 49129)	39,199,649.32	Completed	March 17, 2023	January 30, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0060	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT M.H. DEL PILAR ELEMENTARY SCHOOL, QUEZON CITY (PHASE 1)	CLIMATEPROS CONSTRUCTION (41107)	20,566,333.00	Completed	March 17, 2023	December 05, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0061	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LIBIS ELEMENTARY SCHOOL, BARANGAY LIBIS QUEZON CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	4,948,072.97	Completed	April 13, 2023	January 28, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0062	REHABILITATION OF ROAD, MAHARLIKA ST., BARANGAY CAPITOL SITE, PHASE II, QUEZON CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	19,599,846.54	Completed	September 22, 2023	May 20, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0063	REHABILITATION OF FLOOD MITIGATION STRUCTURE ALONG SAN JUAN RIVER (PHASE XVIII), QUEZON CITY	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	47,907,420.63	Completed	March 13, 2023	November 07, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0064	REHABILITATION OF FLOOD MITIGATION STRUCTURE ALONG SAN JUAN RIVER (PHASE XIX), QUEZON CITY	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	48,963,617.70	Completed	March 13, 2023	November 07, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0065	REHABILITATION OF FLOOD MITIGATION STRUCTURE ALONG SAN JUAN RIVER (PHASE XX), QUEZON CITY	MRB11 CONSTRUCTION CORPORATION (FORMERLY:MRB CONS (17701)	48,963,617.70	Completed	March 13, 2023	November 07, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0066	REHABILITATION OF FLOOD MITIGATION STRUCTURE ALONG SAN JUAN RIVER (PHASE XXI), QUEZON CITY	AMETHYST HORIZON BUILDERS AND GEN. CONTRACTOR AND DEVELOPMENT CORP. ([REVOKED] 49129)	48,938,414.23	Completed	March 13, 2023	October 08, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0067	REHABILITATION OF FLOOD MITIGATION STRUCTURE ALONG SAN JUAN RIVER (PHASE XXII), QUEZON CITY	ELITE GENERAL CONTRACTOR AND DEVELOPMENT CORP. (49128)	48,948,822.01	Completed	March 13, 2023	October 08, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0068	REHABILITATION OF FLOOD MITIGATION STRUCTURE ALONG SAN JUAN RIVER (PHASE XXIII), QUEZON CITY	A.L. SALAZAR CONSTRUCTION, INC. (3899)	48,904,450.12	Completed	March 13, 2023	October 08, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0069	COMPLETION OF MULTIPURPOSE BUILDING LTO PHASE 2, PIÑAHAN, QUEZON CITY	DOUBLE Z CONSTRUCTION AND SUPPLY (41342)	4,949,939.24	Completed	April 13, 2023	October 09, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0070	CONSTRUCTION OF MULTI-PURPOSE 4 STOREY - BUILDING, E. RODRIGUEZ SR. ELEMENTARY SCHOOL, BRGY. E. RODRIGUEZ, QUEZON CITY	MANCOL CONSTRUCTION CORPORATION (44334)	39,589,167.74	Completed	April 13, 2023	July 10, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0071	REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SOCORRO, QUEZON CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	9,899,358.02	Completed	April 13, 2023	January 25, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0072	REHABILITATION OF MARIKINA RIVER TRIBUTARY CREEK, ACROPOLIS, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	9,755,779.90	Completed	March 29, 2023	January 07, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0073	REHABILITATION OF ROAD SAFETY DEVICES ALONG EPIFANIO DELOS SANTOS AVENUE (EDSA) NORTH BOUND K0020 + 778 - K0016 + (-557), QUEZON CITY	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	35,278,617.66	Completed	March 29, 2023	October 14, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0074	REHABILITATION OF ROADS, BARANGAY E. RODRIGUEZ, PHASE II, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	67,544,275.33	Completed	April 13, 2023	April 02, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0075	CONSTRUCTION OF MULTI-PURPOSE BUILDING (GYMNASIUM) AT CARLOS L. ALBERT HIGH SCHOOL, QUEZON CITY	R.E. ORLINA CONSTRUCTION CORPORATION (17176)	73,451,002.79	Completed	March 29, 2023	February 06, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0076	REHABILITATION OF LAGARIAN CREEK, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	19,557,713.20	Completed	March 29, 2023	April 06, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0077	REHABILITATION OF BUAYA CREEK, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	4,851,553.48	Completed	March 29, 2023	December 08, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0078	REHABILITATION OF DRAINAGE SYSTEM, BARANGAY BLUE RIDGE B, QUEZON CITY	4 DOUBLERS TRADING & CONTRACTOR INC. (FORMERLY: 4 DOUBLERS TRADING AND CONTRACTOR) (35452)	11,755,099.54	Completed	May 31, 2023	November 02, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0079	COMPLETION OF MULTI-PURPOSE BUILDING AT FIRE ARMS AND EXPLOSIVE OFFICE BUILDING, CAMP CRAME, QUEZON CITY	STRUKTURA TEKNIKA SERVICES CO. (16646)	29,249,629.78	Completed	May 22, 2023	March 24, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0080	REHABILITATION OF MULTI-PURPOSE BUILDING AT C.P. GARCIA HIGH SCHOOL, PHASE II, BRGY. E. RODRIGUEZ, QUEZON CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	7,906,784.22	Completed	April 13, 2023	November 08, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0081	REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY MARILAG, QUEZON CITY	STEELMAN BUILDERS CORPORATION (32768)	18,990,542.21	Completed	March 29, 2023	October 24, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0082	REHABILITATION (COMPLETION) OF MULTI - PURPOSE BUILDING (OLD BARANGAY HALL), BARANGAY PANSOL, QUEZON CITY	METRICS CONSTRUCTION & TRADING (18223)	2,968,657.39	Completed	April 13, 2023	July 11, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0083	REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. OLD BALARA, QUEZON CITY	CAMILO CONSTRUCTION & TRADING (29529)	14,847,395.22	Completed	April 13, 2023	February 06, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0084	CONSTRUCTION OF 3 - STOREY MULTI-PURPOSE BUILDING WITH ROOF DECK INCLUDING SITE DEVELOPMENT, BRGY. MILAGROSA, QUEZON CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	16,493,837.72	Completed	April 13, 2023	December 28, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0085	REHABILITATION OF MULTI-PURPOSE BUILDING WITH SITE DEVELOPMENT, BRGY. MASAGANA, QUEZON CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	9,898,863.49	Completed	April 13, 2023	February 01, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0086	REHABILITATION OF DUYAN-DUYAN CREEK, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	14,653,311.80	Completed	March 29, 2023	March 07, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0087	REHABILITATION OF MULTI-PURPOSE BUILDING WITH SITE DEVELOPMENT AT QUIRINO ELEMENTARY SCHOOL, PHASE II, BARANGAY QUIRINO 2B, QUEZON CITY	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	4,876,141.14	Completed	April 28, 2023	September 24, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OG0088	REHABILITATION OF DRAINAGE SYSTEM, BARANGAY OLD BALARA, QUEZON CITY	4 DOUBLERS TRADING & CONTRACTOR INC. (FORMERLY: 4 DOUBLERS TRADING AND CONTRACTOR) (35452)	6,858,041.84	Completed	April 28, 2023	October 30, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0090	CONSTRUCTION OF MULTI-PURPOSE 4 STOREY-BUILDING, AGUINALDO ELEMENTARY SCHOOL, BRGY. SAN ROQUE, QUEZON CITY	DIADEMA CONSTRUCTION AND ENTERPRISES INC. (FORMERLY: DIADEMA ENTERPRISES) (16759)	38,403,787.67	Completed	April 28, 2023	January 17, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0091	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ESCOPA III, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	39,191,679.92	Completed	April 28, 2023	December 31, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0092	CONSTRUCTION OF MULTI-PURPOSE BUILDING, DON QUINTIN PAREDES, SR. HIGH SCHOOL, BARANGAY QUIRINO 2-B, QUEZON CITY	STEELMAN BUILDERS CORPORATION (32768)	24,757,904.93	On-Going	April 28, 2023	February 01, 2024	30.73
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0093	REHABILITATION / RENOVATION OF COSETENG BUILDING, BRGY. BAGUMBUHAY, DISTRICT 3, QUEZON CITY	CARRY-ON CONSTRUCTION (8014)	4,801,143.31	Completed	May 08, 2023	November 03, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0094	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT DND CAMP GENERAL EMILIO AGUINALDO, EDSA, QUEZON CITY	KARPA BUILDERS AND TRADING (33003)	47,461,045.81	Completed	May 08, 2023	May 01, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0095	IMPROVEMENT OF MULTI-PURPOSE BUILDING, BARANGAY PALIGSAHAN, QUEZON CITY	PERRC INC. (FORMERLY: P.E.R.R.C. CONSTRUCTION & DEVELOPMENT CORPORATION) (23869)	9,898,000.00	Completed	May 19, 2023	October 15, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0096	CONSTRUCTION OF MULTI-PURPOSE BUILDING WITH SITE DEVELOPMENT, BARANGAY EAST KAMIAS, QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	14,848,865.68	On-Going	May 19, 2023	October 04, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OG0097	CONSTRUCTION OF THREE (3) STOREY BRS PHYSICAL LABORATORY BUILDING, PHASE III, WITHIN DPWH REGIONAL OFFICE IV-A COMPOUND, DILIMAN, QUEZON CITY	R.E. ORLINA CONSTRUCTION CORPORATION (17176)	24,495,765.87	Completed	May 19, 2023	February 14, 2024	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0098	CONSTRUCTION OF MULTI-PURPOSE BUILDING WITH SITE DEVELOPMENT, BRGY. UGONG NORTE, QUEZON CITY	LARSEN-DUTCHER CONSTRUCTOR CORPORATION (FORMERLY:LARSEN-DUTCHER CONSTRUCTOR) (29172)	39,197,891.82	Completed	May 19, 2023	February 14, 2025	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0099	CONSTRUCTION / REHABILITATION OF WATER SUPPLY / SEPTAGE AND SEWERAGE/ RAINWATER COLLECTOR SYSTEM, QUIRINO ELEMENTARY SCHOOL, QUIRINO 2-B, QUEZON CITY; CONSTRUCTION / REHABILITATION OF WATER SUPPLY / SEPTAGE AND SEWERAGE/ RAINWATER COLLECTOR SYSTEM,.....	MAY THREE CONSTRUCTION & TRADING (35208)	2,291,454.54	Completed	July 21, 2023	October 18, 2023	100.00
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0100	CONSTRUCTION OF MULTI-PURPOSE BUILDING WITH SITE DEVELOPMENT, BARANGAY WEST KAMIAS QUEZON CITY	E.L. TORRES CONSTRUCTION AND TRADING INC. (FORMERLY : E. L. TORRES CONSTRUCTION & TRADING (31406)	34,648,743.64	On-Going	July 17, 2023	January 05, 2025	44.99
Quezon City 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OG0101	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY WHITE PLAINS, QUEZON CITY	CG GENERAL CONSTRUCTION & DEVELOPMENT CORPORATION (41900)	47,038,989.38	Completed	July 24, 2023	October 29, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OH0001	ORGANIZATIONAL OUTCOME 1:ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE-TERTIARY ROADS-A.MABINI ST. K0001+000-K0001+530	L.P.O. ENTERPRISES (20730)	10,566,669.32	Completed	February 16, 2023	May 16, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OH0002	ORGANIZATIONAL OUTCOME 1:ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE-TERTIARY ROADS-M.ADRIATICO-K0002+721-K0002+915	L.P.O. ENTERPRISES (20730)	7,725,091.80	Completed	February 16, 2023	April 16, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OH0003	ORGANIZATIONAL OUTCOME 1:ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE-TERTIARY ROADS-MARIA OROSA (S02794LZ) CHAINAGE 337-CHAINAGE 415	L.P.O. ENTERPRISES (20730)	1,555,121.76	Completed	February 16, 2023	April 16, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OH0004	ORGANIZATIONAL OUTCOME 1:ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM-REHAB./RECONST./UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-ROXAS BLVD-(S02784LZ) CHAINAGE 0- CHAINAGE 193	JMK BUILDERS CONSTRUCTION (36417)	15,276,750.12	Completed	February 20, 2023	August 18, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OH0005	ORGANIZATIONAL OUTCOME 1:ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM-REHAB./RECONST./UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-ROXAS BLVD-(S02785LZ) CHAINAGE 0- CHAINAGE 210	JMK BUILDERS CONSTRUCTION (36417)	13,298,477.83	Completed	February 21, 2023	August 19, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OH0006	ORGANIZATIONAL OUTCOME 1:ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM-REHAB./RECONST./UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-ROXAS BLVD-K0002+013-K0002+662	JELSIE CONSTRUCTION & SUPPLY (44943)	40,058,846.91	Completed	February 20, 2023	December 16, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OH0007	ORGANIZATIONAL OUTCOME 1:ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM-REHAB./RECONST./UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-ROXAS BLVD-K0002+085-K0002+704	JELSIE CONSTRUCTION & SUPPLY (44943)	38,843,618.82	Completed	February 20, 2023	December 16, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OH0008	ORGANIZATIONAL OUTCOME 1:ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE-SECONDARY ROADS-TAFT AVENUE-K0007+(-389)-K0007+925	ALE BUILDERS CONSTRUCTION AND DEVELOPMENT CORP. (5180)	18,954,481.97	Completed	February 16, 2023	April 16, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OH0009	ORGANIZATIONAL OUTCOME 1:ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM-REHAB./RECONST./UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-ROXAS BLVD-K0005+150-K0004+675	JELSIE CONSTRUCTION & SUPPLY (44943)	96,497,730.08	Completed	February 23, 2023	February 17, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OH0010	ORGANIZATIONAL OUTCOME 2:PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONST. OF SLOPE PROTECTION OF LIBERTAD RETARDING POND, PASAY CITY	ALE BUILDERS CONSTRUCTION AND DEVELOPMENT CORP. (5180)	29,399,474.44	Completed	February 16, 2023	October 13, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0011	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-ACCESS ROADS AND /OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-REHAB. OF SIDEWALK ALONG TAFT AVENUE AND ITS VICINITY, PASAY CITY	ALE BUILDERS CONSTRUCTION AND DEVELOPMENT CORP. (5180)	19,353,656.14	Completed	February 16, 2023	August 14, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OH0012	LOCAL PROGRAM-NATIONAL BUILDING PROGRAM-BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-IMPROVEMENT (COMPLETION) OF DPWH EMPLOYEES QUARTER, KAWILIHAN BUILDING PORT AREA, MANILA	AL-ALAWI CONSTRUCTION (49425)	8,875,016.66	Completed	February 21, 2023	October 18, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OH0013	ORGANIZATIONAL OUTCOME 1:ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-SECONDARY ROADS-PRES. QUIRINO AVE.-K0007+279-K0007+885	N.M.E. CONSTRUCTION (22984)	10,228,043.15	Completed	February 16, 2023	April 01, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OH0014	ORGANIZATIONAL OUTCOME 2:PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF DRAINAGE SYSTEM (BOX CULVERT) MEDEL ST. AND VICINITY, MANILA C	N.M.E. CONSTRUCTION (22984)	47,852,928.28	Completed	February 20, 2023	March 15, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OH0015	ORGANIZATIONAL OUTCOME 2:PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-FLOOD MANAGEMENT PROGRAM-CONST./MAINT. OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONST. OF SLOPE PROTECTION STRUCTURE OF MARICABAN CREEK (STA.0+702 TO STA. 0+936), PASAY	CAANA CONSTRUCTION CORPORATION (34399)	61,218,798.82	Completed	February 23, 2023	October 20, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OH0016	ORGANIZATIONAL OUTCOME 1:ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-TERTIARY ROADS-SOUTH BOULEVARD (S02916LZ) CHAINAGE 150-CHAINAGE 248	L.P.O. ENTERPRISES (20730)	5,109,044.94	Completed	February 16, 2023	December 15, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0017	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES-REHAB. OF ESTERO TRIPA DE GALLINA (FROM EDSA TO PROTACIO), PASAY CITY	CAANA CONSTRUCTION CORPORATION (34399)	5,791,218.01	Completed	April 11, 2023	June 24, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OH0018	ORGANIZATIONAL OUTCOME 2:PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-FLOOD MANAGEMENT PROGRAM-CONST./MAINT. OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONST. OF SLOPE PROTECTION STRUCTURE OF MARICABAN CREEK (STA.0+232 TO STA.0+468), P	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 38958)	23,908,375.76	Completed	February 21, 2023	July 20, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OH0019	ORGANIZATIONAL OUTCOME 2:PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-FLOOD MANAGEMENT PROGRAM-CONST./MAINT. OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONST. OF SLOPE PROTECTION STRUCTURE OF MARICABAN CREEK (STA.0+468 TO STA.0+702), P	AARCON BUILDERS (28336)	23,981,057.35	Completed	February 20, 2023	July 19, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OH0020	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-PRIMARY ROADS-EPIFANIO DELOS SANTOS AVENUE (EDSA)-K0031+000-K0031+356	AARCON BUILDERS (28336)	14,413,346.34	Completed	February 20, 2023	June 18, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0021	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-REHAB. OF SIDEWALK ALONG DOMESTIC ROAD, BARANGAY 191, ZONE 20 AND ITS VI	ALE BUILDERS CONSTRUCTION AND DEVELOPMENT CORP. (5180)	19,371,798.40	Completed	February 16, 2023	July 15, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OH0022	ORGANIZATIONAL OUTCOME 2:PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-FLOOD MANAGEMENT PROGRAM-CONST./MAINT. OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONST. OF DRAINAGE SYSTEM (BOX CULVERT) ALONG ANDREW AVE. FROM NEWPORT 10TH ST. TO AURORA	EIGHT J'S CONSTRUCTION SERVICES (41912)	62,717,241.73	Completed	February 23, 2023	December 06, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OH0023	ORGANIZATIONAL OUTCOME 2:PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-FLOOD MANAGEMENT PROGRAM-CONST./MAINT. OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONST. OF DRAINAGE SYSTEM (BOX CULVERT) ALONG ANDREW AVE. FROM AURORA BLVD. TO PASAY BACL	ST. MATTHEW GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 40908) / AL-ALAWI CONSTRUCTION (49425)	53,069,305.41	Completed	February 22, 2023	February 28, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0024	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONST./IMPVT. OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY (TATAG NG IMPRASTRATURA PARA SA KAPAYAPAAAN AT SEGURIDAD PROGRAM-TIKAS)CONST. OF PHIL. AIR FORCE FIRING RANGE, CJVAB,PASAY CITY, PHASE III	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	9,593,575.34	Completed	April 24, 2023	December 19, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OH0025	LOCAL PROGRAM-NATIONAL BUILDING PROGRAM-BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-REHABILITATION OF FACILITIES AT DPWH CENTRAL OFFICE BUILDING, BONIFACIO DRIVE, PORT AREA, MANILA	G.E. REYES CONSTRUCTION (51740)	23,134,394.13	Completed	February 16, 2023	July 20, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0026	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONST. OF MULTI-PURPOSE BUILDING ZONE 89, BARANGAY 826, PACO, MANILA	L.P.O. ENTERPRISES (20730)	39,594,755.81	Completed	February 16, 2023	December 10, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0027	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONST. OF MULTI-PURPOSE BUILDING BARANGAY 195, ZONE 20 AND ITS VICINITY,PASAY CITY	AMETHYST HORIZON BUILDERS AND GEN. CONTRACTOR AND DEVELOPMENT CORP. ([REVOKED] 49129)	9,686,736.38	Completed	April 26, 2023	February 19, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0028	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-REHABILITATION OF MULTI-PURPOSE BUILDING, PADRE ZAMORA ELEM. SCHOOL, BRGY.104 ZONE 12 AND ITS VICINITY, PASAY CITY	ALE BUILDERS CONSTRUCTION AND DEVELOPMENT CORP. (5180)	4,850,589.65	Completed	February 16, 2023	June 15, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0029	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES-REHABILITATION OF DRAINAGE STRUCTURE, BRGY. 648, SAN MIGUEL, MANILA CITY	JMK BUILDERS CONSTRUCTION (36417)	19,793,655.70	Completed	February 21, 2023	August 23, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OH0030	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-FLOOD MANAGEMENT PROGRAM-CONST./MAINT. OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-REHAB. OF FLOOD MITIGATION STRUCTURE, EASEMENT ROAD ESTERO DE PANDACAN (TRIPA DE GALLINA	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 38958) / K84 CONSTRUCTION AND DEVELOPMENT CORPORATION (51671)	38,253,120.32	Completed	February 27, 2023	October 24, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OH0031	LOCAL PROGRAM -NATIONAL BUILDING PROGRAM-BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-REHABILITATION (COMPLETION) OF ADB BUILDING AND COVERED PARKING AREA, NCR COMPOUND, 2ND ST., PORT AREA, MANILA	FORT KLAN CONSTRUCTION DEVELOPMENT INC. (34871)	6,050,823.51	Completed	February 21, 2023	August 19, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OH0032	LOCAL PROGRAM -NATIONAL BUILDING PROGRAM-BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF DPWH BOE EMPLOYEE'S QUARTERS, BONIFACIO DRIVE, PORT AREA, MANILA	SLHAV CONSTRUCTION (46384)	9,042,058.04	Completed	May 02, 2023	October 28, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OH0033	LOCAL PROGRAM -NATIONAL BUILDING PROGRAM-BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-CONSTRUCTION (COMPLETION) OF DPWH SOUTH MANILA DEO QUALITY ASSURANCE SECTION BUILDING PROJECT IMPLEMENTATION OFFICE (2ND FLOOR), PORT AREA, MANILA	M.C. LAYGO BUILDERS (44924)	3,885,047.31	Completed	February 21, 2023	June 20, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0034	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONST./IMPV'T. OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NAT'L. SECURITY (TATAG NG IMPRASTRATURA PARA SA KAPAYAPAAAN AT SEGURIDAD PROGRAM-TIKAS)-CONST. OF MULTI-PURPOSE BUILDING (TRANSIENT OFFICER'S QUARTERS) COLONEL	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 38958)	9,633,238.97	Completed	May 03, 2023	August 30, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0035	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -BASIC INFRASTRUCTURE PROGRAM (BIP)-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONSTRUCTION OF MULTI-PURPOSE BUILDING KALAYAAN NATIONAL HIGH SCHOOL, BRGY 201 ZONE 20 AND ITS VICINITY, PASAY CITY	SLHAV CONSTRUCTION (46384)	4,825,308.70	Completed	April 20, 2023	September 26, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0036	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONSTRUCTION OF MULTI-PURPOSE BUILDING ZONE 83 BRGY. 767, SAN ANDRES, BUKID, MANILA	EIGHT J'S CONSTRUCTION SERVICES (41912)	39,599,588.51	Completed	April 04, 2023	August 18, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0037	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY 905, PUNTA, STA.ANA, MANILA CITY	N.M.E. CONSTRUCTION (22984)	4,835,493.14	Completed	February 21, 2023	August 19, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OH0038	ORGANIZATIONAL OUTCOME 1:ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROADS EPIFANIO DELOS SANTOS AVE. (EDSA)- K0032 + 774 - K0031+ 007	JMK BUILDERS CONSTRUCTION (36417)	17,056,477.65	Completed	March 01, 2023	August 12, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0039	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM -MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-REHAB. OF MULTI-PURPOSE BUILDING TIMOTEO PAEZ ELEMENTARY SCHOOL, BRGY. 158 ZONE 17 AND ITS VICINITY, PASAY CITY	ALE BUILDERS CONSTRUCTION AND DEVELOPMENT CORP. (5180)	4,843,552.32	Completed	February 23, 2023	June 22, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OH0040	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-FLOOD MANAGEMENT PROGRAM-CONST./MAINT. OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF DRAINAGE SYSTEM (BOX CULVERT) LABORES ST. AND VICINITY (PHASE II), MANIL	N.M.E. CONSTRUCTION (22984)	57,660,100.17	Completed	February 27, 2023	May 03, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0041	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM -MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONST. (COMPLETION) OF MULTI-PURPOSE BUILDING, PASAY CITY SOUTH HIGH SCHOOL BRGY. 183, ZONE 20 AND ITS VICINITY, PASAY CIT	ALE BUILDERS CONSTRUCTION AND DEVELOPMENT CORP. (5180)	29,698,128.57	Completed	April 20, 2023	November 15, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OH0042	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-FLOOD MANAGEMENT PROGRAM-CONST./MAINT. OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-REHABILITATION OF MARICABAN RETARDING POND, PASAY CITY	K84 CONSTRUCTION AND DEVELOPMENT CORPORATION (51671)	24,070,866.51	Completed	February 23, 2023	July 22, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OH0043	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-S-BRIDGE PROGRAM-REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES-EDSA FLY-OVER (SB) (B03378LZ) ALONG ROXAS BLVD-EDSA FLYOVER	ST. GERRARD CONSTRUCTION GEN. CONTRACTOR & DEVELOPMENT CORP. (FORMERLY:ST. GERRARD CONSTRUCTION) ([REVOKED] 31762)	39,142,671.51	Completed	April 19, 2023	November 01, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0044	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-ACCESS ROADS AND/OR BRIDGES FROM NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-REHAB. OF ROAD ALONG 3RD ST. (FROM 2ND ST. TO 14TH ST.) BRGY. 183 ZONE 20 &	K84 CONSTRUCTION AND DEVELOPMENT CORPORATION (51671)	13,568,809.39	Completed	February 23, 2023	July 22, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0045	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-IMPV'T. OF ROADS WITHIN ZONE 68-89, DISTRICT 5	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	19,305,479.24	Completed	May 17, 2023	August 24, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OH0046	ORGANIZATIONAL OUTCOME 2:PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-FLOOD MANAGEMENT PROGRAM-CONSTRUCTION./MAINT. OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONST. OF FLOOD CONTROL/BOX CULVERT DRAINAGE SYSTEM, SAN ANDRES ST., MANILA CITY	ALE BUILDERS CONSTRUCTION AND DEVELOPMENT CORP. (5180)	48,240,996.26	Completed	April 20, 2023	May 13, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0047	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES-IMPROVEMENT OF MULTI-PURPOSE BUILDING, ZONE 97 (INCLUDING FENCING), ZONE 97, STA.ANA, MANILA	M.C. LAYGO BUILDERS (44924)	4,833,591.13	Completed	April 20, 2023	August 17, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0048	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-REHABILITATION OF MULTI-PURPOSE BUILDING PHILIPPINE SCHOOL FOR THE DEAF, BARANGAY 73, ZONE 10 AND ITS VICINITY, PASAY	EIKONIC BUILDERS INC. (36529)	4,841,112.21	Completed	March 28, 2023	July 25, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0049	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONST./IMPV'T OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY (TATAG NG IMPRASTRATURA PARA SA KAPAYAPAAAN AT SEGURIDAD PROGRAM-TIKAS)CONST. OF TYPHOON SHELTER HANGAR FOR FIXED WING AIRCRAFT, COLONEL JESUS	AASJ CONSTRUCTION (46968)	9,564,837.00	Completed	March 27, 2023	September 22, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OH0050	ORGANIZATIONAL OUTCOME 2:PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-FLOOD MANAGEMENT PROGRAM-CONSTRUCTION./MAINT. OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-IMPROVEMENT OF HARBOR VIEW PUMPING STATION, SOUTH DR.ERMITA, MANILA CITY PHASE I	ST. TIMOTHY CONSTRUCTION CORPORATION ([REVOKED] 39196) / ALRIE CONSTRUCTION SERVICES (54139)	96,495,753.94	Completed	April 24, 2023	February 17, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OH0051	ORGANIZATIONAL OUTCOME 2:PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-FLOOD MANAGEMENT PROGRAM-CONSTRUCTION./MAINT. OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-IMPROVEMENT OF HARBOR VIEW PUMPING STATION, SOUTH DR. ERMITA, MANILA CITY PHASE 2	G.F. FABIAN CONSTRUCTION (38962)	96,495,833.14	Completed	April 24, 2023	April 17, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0052	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NAT'L. ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONST. OF BRIDGE OVER PASIG RIVER AT STA.ANA MAR	SLHAV CONSTRUCTION (46384)	28,779,754.94	Completed	April 24, 2023	December 19, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0053	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONST./IMPV'T. OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY (TATAG NG IMPRASTRATURA PARA SA KAPAYAPAAN AT SEGURIDAD PROGRAM -TIKAS)-CONST. OF TYPHOON SHELTER HANGAR FOR ROTARY AIRCRAFT, COLONEL JESUS VI	KPSL GENERAL CONTRACTOR INC. (52137)	9,587,027.58	Completed	April 20, 2023	December 15, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0054	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-ACCESS ROADS AND/OR BRIDGES FROM THE NAT'L ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-IMPV'T. OF ROAD AND DRAINAGE, ZONE 91, PANDACAN, MANILA	N.M.E. CONSTRUCTION (22984)	14,455,237.59	Completed	May 02, 2023	November 27, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0055	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SPECIAL ROAD FUND-MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A 11239-SOLAR STREET LIGHTNING ALONG F.B. HARRISON ST. (FROM ARNAIZ AVE. TO EDSA AVE.) PASAY CITY	PASCAL CONSTRUCTION (34168)	6,232,632.03	Completed	April 26, 2023	February 06, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23OH0056	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-FLOOD MANAGEMENT PROGRAM-CONST./MAINT. OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-IMPV'T. OF PUMPING STATION ALONG LAGUSNILAD, MANILA CITY (PHASE I)	JMK BUILDERS CONSTRUCTION (36417)	24,412,468.58	Completed	April 24, 2023	April 23, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0057	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SPECIAL ROAD FUND-MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A 11239-INSTALLATION OF STREET LIGHTING ALONG A. ARNAIZ AVENUE (FROM ROXAS BLVD. SERVICE ROAD TO PASAY-MAKATI BOUNDARY)	PASCAL CONSTRUCTION (34168)	23,953,707.88	Completed	May 11, 2023	January 05, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0058	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-ACCESS ROADS AND/OR BRIDGES FROM THE NAT'L ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-IMPV'T. OF ROAD AND DRAINAGE SYSTEM, BRGY. 842, PANDACAN, MANILA	M.C. LAYGO BUILDERS (44924)	4,842,890.88	Completed	April 20, 2023	September 16, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0059	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONST./IMPV'T. OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY (TATAG NG IMPRASTRATURA PARA SA KAPAYAPAAN AT SEGURIDAD PROGRAM-TIKAS)-CONST. OF MULTI-PURPOSE BUILDING (OFFICER'S BUILDING) COLONEL JESUS V	ST. TIMOTHY CONSTRUCTION CORPORATION ([REVOKED] 39196)	9,617,916.64	Completed	May 02, 2023	October 28, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0061	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SPECIAL ROAD FUND-MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239-SOLAR STREET LIGHTNING ALONG F.B. HARRISON ST. (FROM EDSA TO PASAY-PARANAQUE BOUNDARY) PASAY CITY	SLHAV CONSTRUCTION (46384)	6,276,069.34	Completed	May 17, 2023	September 13, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0062	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES-REHABILITATION OF DRAINAGE WITHIN ZONE 68-89, DISTRICT 5, MANILA	AMETHYST HORIZON BUILDERS AND GEN. CONTRACTOR AND DEVELOPMENT CORP. ([REVOKED] 49129)	48,361,055.97	Completed	May 17, 2023	June 30, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OH0063	ORGANIZATIONAL OUTCOME 1:ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-BRIDGE PROGRAM-REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES-M. ROXAS BR. (B02282LZ) ALONG M. ROXAS ST.	ST. GERRARD CONSTRUCTION GEN. CONTRACTOR & DEVELOPMENT CORP. (FORMERLY:ST. GERRARD CONSTRUCTION) ([REVOKED] 31762) / JMK BUILDERS CONSTRUCTION (36417)	57,890,552.22	Completed	May 18, 2023	April 11, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0065	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONST. OF ROAD AND DRAINAGE IMPV'T. BRGY. 905	N.M.E. CONSTRUCTION (22984)	19,305,690.80	Completed	May 17, 2023	January 11, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0067	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONSTRUCTION OF MULTI-PURPOSE FACILITY, BRGY. 667, ERMITA, MANILA	EURO CONSTRUCTION AND SUPPLY (FORMERLY: EURO CONSTRUCTION AND TRADING) (39267)	4,875,569.29	Completed	June 29, 2023	October 26, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0068	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONST. OF WALKWAY BRIDGE/HANGING BRIDGE OVER PASIG RIVER PHASE 3 AT STA.	G.F. FABIAN CONSTRUCTION (38962)	29,103,317.52	Completed	June 14, 2023	February 08, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0069	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SPECIAL ROAD FUND-MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A 11239-INSTALLATION OF STREET LIGHTING ALONG TAFT AVENUE CENTER ISLAND PHASE 2 (FROM ARNAIZ AVE. TO PASAY-PARANAQUE BOUNDARY)	PASCAL CONSTRUCTION (34168)	20,626,875.00	Completed	June 20, 2023	March 19, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0070	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONST./REHAB. OF WATER SUPPLY /SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM AT 1.)PHILIPPINE SPORT COMMISSION, MALATE, MANILA 2.)STA.ANA HOSPITAL, STA.ANA,MANILA 3.)OSPITAL NG MAYNILA,MALATE, MANILA 4.)COURT OF A	SLHAV CONSTRUCTION (46384)	2,284,616.61	Completed	June 15, 2023	August 13, 2023	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0071	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONST. OF ROAD AND DRAINAGE IMPV'T. ZONE 93 (B	JCA CONSTRUCTION AND CONSTRUCTION SUPPLY (39026)	43,815,135.98	Completed	July 17, 2023	March 12, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0073	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONST. OF ROAD AND DRAINAGE IMPV'T. ZONE 92 (B	AMETHYST HORIZON BUILDERS AND GEN. CONTRACTOR AND DEVELOPMENT CORP. ([REVOKED] 49129) / K84 CONSTRUCTION AND DEVELOPMENT CORPORATION (51671)	56,913,763.50	Completed	July 24, 2023	June 17, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0074	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 767, ZONE 83, SAN ANDRES BUKID, MANILA	EIGHT J'S CONSTRUCTION SERVICES (41912)	38,443,798.69	Completed	July 12, 2023	March 22, 2025	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0075	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-REHABILITATION OF MULTI-PURPOSE BUILDING ZONE 99 & 100 (BARANGAY 892, 893, 896, 898)	ST. MATTHEW GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 40908)	57,898,960.68	Completed	August 29, 2023	June 23, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OH0076	LOCAL PROGRAM-NATIONAL BUILDING PROGRAM-BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF OPEN UNIVERSITY SYSTEM BUILDING IN POLYTECHNIC UNIVERSITY OF THE PHILIPPINES (PUP) PHASE II AT PUP A. MABINI CAMPUS, STA. MESA, MANILA	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	110,973,268.32	Completed	August 14, 2023	June 08, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0085	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)- MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, ZONE 87, BARANGAY 805, SAN ANDRES, MANILA	L.P.O. ENTERPRISES (20730)	39,595,277.58	Completed	September 27, 2023	June 22, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0089	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 805, ZONE 87, SAN ANDRES BUKID, MANILA	L.P.O. ENTERPRISES (20730)	29,399,928.20	Completed	September 27, 2023	December 04, 2024	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 LP	23OH0091	LOCAL PROGRAM-NATIONAL BUILDING PROGRAM-BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE /FACILITIES-CONSTRUCTION OF FDCP FILM HERITAGE BUILDING INTRAMUROS, MANILA	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	144,749,134.28	Completed	October 11, 2023	January 02, 2025	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OH0092	ORGANIZATIONAL OUTCOME 1:ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM-OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS-CONSTRUCTION OF LOADING AND UNLOADING BAY AT ROXAS BOULEVARD, CORNER EDSA, PASAY CITY	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684) / G.F. FABIAN CONSTRUCTION (38962)	96,388,020.84	Completed	October 12, 2023	April 09, 2025	100.00
South Manila District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23OH0093	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-REHABILITATION OF ISIDRO MENDOZA HEALTH CENTER, PANDACAN, MANILA	M.C. LAYGO BUILDERS (44924)	22,552,153.84	Completed	October 19, 2023	June 14, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:13 PM



South Manila District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23OH0094	REHABILITATION ALONG UNITED NATIONS AVENUE (TAFT TO MA. OROSA ST.), MANILA CITY	SLHAV CONSTRUCTION (46384)	4,539,424.72	Completed	November 21, 2023	January 19, 2024	100.00
--	------	-------------------------------	----------	---	----------------------------	--------------	-----------	-------------------	------------------	--------