



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III

IMPLEMENTING OFFICE	INFRA YEAR	SOURCE OF FUNDS	CONTRACT ID	CONTRACT NAME	CONTRACTOR	CONTRACT COST	STATUS	EFFECTIVITY DATE	EXPIRY DATE	ACCOMPLISHMENT
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0001	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS, BALER-CASIGURAN RD (DINADIAWAN - CASIGURAN SECT), K0301+523.50 - K0301+645	ZF CONSTRUCTION (17676)	3,421,180.00	Completed	April 13, 2023	May 25, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0002	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS, NUEVA ECIJA - AURORA ROAD, K0178+764 - K0179+023	ZF CONSTRUCTION (17676)	8,265,320.00	Completed	April 13, 2023	July 01, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0003	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS, A. CASTAÑEDA - MA. AURORA - SN LUIS RD, K0198+655 - K0199+000	ZF CONSTRUCTION (17676)	12,882,100.00	Completed	April 13, 2023	June 05, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0004	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS, A. CASTAÑEDA - MA. AURORA - SN LUIS RD, K0199 + 000 - K0201 + 055	ZF CONSTRUCTION (17676)	66,444,110.00	Completed	April 13, 2023	July 23, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0005	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS, A. CASTAÑEDA - MA. AURORA - SN. LUIS RD - K0207+319 - K0207+658	ZF CONSTRUCTION (17676)	9,436,420.00	Completed	April 12, 2023	May 22, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0006	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS, A. CASTAÑEDA - MA. AURORA - SN. LUIS ROAD - K0214+360 - K0215+019	ZF CONSTRUCTION (17676)	18,245,640.00	Completed	April 13, 2023	June 17, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0007	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS, A. CASTAÑEDA - MA. AURORA - SN LUIS ROAD - K0215+019 - K0217+081	ZF CONSTRUCTION (17676)	55,121,096.05	Completed	April 13, 2023	August 12, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0008	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS, A. CASTAÑEDA - MA. AURORA - SN. LUIS ROAD, K0224 + (-780) - K0225 + 858	ZF CONSTRUCTION (17676)	74,052,992.93	Completed	February 27, 2023	July 27, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0009	ASSET PRESERVATION PROGRAM - CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, BALER-CASIGURAN RD (BALER-DINADIAWAN) - K0231+128 - K0231+701, K0288+(-106) - K0289+000	GVDPM CONSTRUCTION CORP. (FORMERLY: ZM CONSTRUCTIO (9052)	50,055,515.00	Completed	May 16, 2023	February 05, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0010	ASSET PRESERVATION PROGRAM - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, BALER-CASIGURAN RD (DINADIAWAN-CASIGURAN SECT) - K0305+560 - K0306+117, K0312+160 - K0312+890	GASAT BUILDERS AND SUPPLIES INC. (51666)	25,309,480.00	Completed	April 13, 2023	December 07, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0011	ASSET PRESERVATION PROGRAM - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, BALER - CASIGURAN RD (DINADIAWAN - CASIGURAN SECT) - K0342+546 - K0342+808.60, K0343+170.50 - K0344+095	RADIANCE TRADERS & BUILDERS (32891)	26,403,160.00	Completed	April 12, 2023	December 15, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0012	ASSET PRESERVATION PROGRAM - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, MADELLA - DINADIAWAN RD, K0409 + (-489) - K0409 + 025, K0417 + 412 - K0418 + 186, K0423 + 780 - K0424 + 112, K0424 + 299 - K0425 + 926	GVDPM CONSTRUCTION CORP. (FORMERLY: ZM CONSTRUCTIO (9052)	39,837,000.00	Completed	April 12, 2023	December 08, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0013	ASSET PRESERVATION PROGRAM - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, NUEVA ECIJA - AURORA RD - K0175+884 - K0176+143.40, K0202+000 - K0202+096, K0202+300 - K0202+493.80, K0202+775.50 - K0202+796,.....	DALCON CONSTRUCTION (40601) / EGB CONSTRUCTION CORPORATION (FORMERLY: EGB CONSTRUCTION) (13722)	96,500,000.00	Completed	April 13, 2023	March 12, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0014	ASSET PRESERVATION PROGRAM - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, A. CASTAÑEDA - MA AURORA - SN LUIS RD - K0198+623 - K0198+660, K0202+376 - K0202+481, K0204+275 - K0204+358, K0204+533 - K0204+600,...	816 ALLEN CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: ALLEN CONSTRUCTION) (12584)	24,051,160.00	Completed	April 13, 2023	November 06, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0015	ASSET PRESERVATION PROGRAM - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, BALER - CEMENTO VIA DICALOYUNGAN, K0231 + 000 - K0231+929, K0232 + 655 - K0232 + 920, K0233 + (-060) - K0234 + 596	ALEXI LOUISSE CONSTRUCTION & GENERAL MERCHANDISE (35492) / EDFROBON CONSTRUCTION SERVICES INCORPORATED (36761)	96,500,000.00	Completed	April 13, 2023	August 23, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0016	NETWORK DEVELOPMENT PROGRAM-OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS, BALER-AIRPORT RD, K0227 + (-982) - K0229 + 525	JOHN DEE B. BUSTAMANTE CONSTRUCTION (30458)	18,630,780.00	Completed	October 09, 2023	June 10, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0017	NETWORK DEVELOPMENT PROGRAM - OFF - CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS, MADELLA - DINADIAWAN RD - K0409+(-489) - K0410+697, K0417+412 - K0418+164.80, K0423+660 - K0425+961	GVDPM CONSTRUCTION CORP. (FORMERLY: ZM CONSTRUCTIO (9052)	34,928,180.00	Completed	April 12, 2023	December 22, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0018	NETWORK DEVELOPMENT PROGRAM - OFF - CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS, NUEVA ECJA - AURORA RD - K0194+957 - K0196+100, K0198+700 - K0204+190.20, K0204+290 - K0205+800	NTL BUILDERS AND DEVELOPER (33450)	81,497,145.00	Completed	April 13, 2023	March 14, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CN0019	REPLACEMENT OF PERMANENT WEAK BRIDGES, CASIGURAN BR. (B03282LZ) ALONG BALER-CASIGURAN RD (DINADIAWAN-CASIGURAN SECT)	DALCON CONSTRUCTION (40601) / EGB CONSTRUCTION CORPORATION (FORMERLY: EGB CONSTRUCTION) (13722)	86,850,000.00	Completed	March 28, 2023	May 20, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0020	ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATION, BRGY. COZO, CASIGURAN, AURORA	RADIANCE TRADERS & BUILDERS (32891)	4,900,000.00	Completed	February 27, 2023	April 29, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0021	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), CALABGAN TO BIANOAN ROAD CONNECTING TO AURORA PACIFIC ECONOMIC ZONE (APECO).....	RADIANCE TRADERS & BUILDERS (32891)	4,900,000.00	Completed	February 27, 2023	April 12, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0022	CONSTRUCTION OF ROAD (BALER - SAN LUIS - DINGALAN), SAN LUIS, AURORA	R.N.G.M. CONSTRUCTION CORPORATION (FORMERLY: R.N.G.M. CONSTRUCTION) (20281)	47,903,384.87	Completed	February 27, 2023	September 23, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0023	CONSTRUCTION OF ROAD, BRGY. 04, MARIA AURORA, AURORA	JLP CONSTRUCTION & SUPPLY (FORMERLY: JLP CONSTRUCT (26983)	9,800,000.00	Completed	April 13, 2023	August 26, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0024	CONSTRUCTION OF ROAD, BRGY. BACONG, SAN LUIS, AURORA	BRENCON DEVELOPERS PHILS. INC. (36731)	9,560,300.51	Completed	May 16, 2023	July 27, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0025	CONSTRUCTION OF ROAD, BRGY. BAYABAS, DIPACULAO, AURORA	ALEXI LOUISSE CONSTRUCTION & GENERAL MERCHANDISE (35492)	9,800,000.00	Completed	February 13, 2023	April 29, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0026	CONSTRUCTION OF ROAD, BRGY. CALABUANAN, BALER, AURORA	IRC CONSTRUCTION & SUPPLIES (29943)	9,800,000.00	Completed	March 28, 2023	August 01, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0027	CONSTRUCTION OF ROAD, BRGY. CALANTAS, CASIGURAN, AURORA	SO CONSTRUCTION (17714)	9,800,000.00	Completed	February 27, 2023	July 12, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0028	CONSTRUCTION OF ROAD, BRGY. DECOLIAT, MARIA AURORA, AURORA	VANMARVIL CONSTRUCTION (19224)	14,700,000.00	Completed	February 13, 2023	September 21, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0029	CONSTRUCTION OF ROAD, BRGY. DIBARAYBAY, DINALUNGAN, AURORA	SO CONSTRUCTION (17714)	9,504,787.63	Completed	February 27, 2023	April 20, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0030	CONSTRUCTION OF ROAD, BRGY. DIBUTUNAN, DIPACULAO, AURORA	HBT BUILDERS (51038)	9,800,000.00	Completed	February 13, 2023	May 18, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0031	CONSTRUCTION OF ROAD, BRGY. DICABASAN, DILASAG, AURORA	BAMM BUSINESS VENTURES INC. (42358)	9,800,000.00	Completed	February 27, 2023	May 04, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0032	CONSTRUCTION OF ROAD, BRGY. DIMABUNO, DIPACULAO, AURORA	HBT BUILDERS (51038)	14,700,000.00	Completed	August 14, 2023	December 07, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0033	CONSTRUCTION OF ROAD, BRGY. DITAWINI, DINALUNGAN, AURORA	E.C.P CONSTRUCTION SERVICES (42779)	9,800,000.00	Completed	March 28, 2023	July 12, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0034	CONSTRUCTION OF ROAD, BRGY. IBONA, DINGALAN, AURORA	DALCON CONSTRUCTION (40601)	14,700,000.00	Completed	February 13, 2023	June 24, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0035	CONSTRUCTION OF ROAD, BRGY. MALIGAYA, DIPACULAO, AURORA	BRENCON DEVELOPERS PHILS. INC. (36731)	9,800,000.00	Completed	March 28, 2023	December 07, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0036	CONSTRUCTION OF ROAD, BRGY. MATAWE, DINGALAN, AURORA	DALCON CONSTRUCTION (40601)	9,800,000.00	Completed	February 13, 2023	May 10, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0037	CONSTRUCTION OF ROAD, BRGY. NONONG, SAN LUIS, AURORA	JOHN DEE B. BUSTAMANTE CONSTRUCTION (30458)	7,446,603.14	Completed	March 07, 2023	April 29, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0038	CONSTRUCTION OF ROAD, BARANGAY 2, SAN LUIS, AURORA	JOHN DEE B. BUSTAMANTE CONSTRUCTION (30458)	4,950,000.00	Completed	March 07, 2023	July 25, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0039	CONSTRUCTION OF ROAD, PALTIC, DINGALAN, AURORA	DALCON CONSTRUCTION (40601)	7,425,000.00	Completed	February 13, 2023	April 17, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0040	CONSTRUCTION OF BOX CULVERT, DIOME, MARIA AURORA, AURORA	VANMARVIL CONSTRUCTION (19224)	5,763,972.54	Completed	April 27, 2023	May 31, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0041	CONSTRUCTION OF DRAINAGE CANAL, BARANGAY 4, BALER, AURORA	RADIANCE TRADERS & BUILDERS (32891)	6,930,000.00	Completed	June 13, 2023	September 13, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0042	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), SO. CASTILLO, SABANG, BALER, AURORA	VANMARVIL CONSTRUCTION (19224)	2,970,000.00	Completed	February 13, 2023	May 27, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0043	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY 2, BALER, AURORA	R.N.G.M. CONSTRUCTION CORPORATION (FORMERLY: R.N.G.M. CONSTRUCTION) (20281)	4,579,873.76	Completed	February 13, 2023	July 12, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0044	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), CULAT, CASIGURAN, AURORA	RADIANCE TRADERS & BUILDERS (32891)	4,900,000.00	Completed	April 27, 2023	November 07, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0045	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), DILAGUIDI, DILASAG, AURORA	BAMM BUSINESS VENTURES INC. (42358)	4,900,000.00	Completed	April 27, 2023	December 12, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0046	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), SAN JOSE, MARIA AURORA, AURORA	R.N.G.M. CONSTRUCTION CORPORATION (FORMERLY: R.N.G.M. CONSTRUCTION) (20281)	4,763,031.30	Completed	July 31, 2023	November 27, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0047	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), AURORA POLICE PROVINCIAL OFFICE, CAMP CAPTAIN VICTOR V. RAVINA, BALER, AURORA	RADIANCE TRADERS & BUILDERS (32891)	6,761,206.22	Completed	April 27, 2023	September 23, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0048	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), EMETERIO INNOCILLAS ELEMENTARY SCHOOL, NIPOO, DINALUNGAN, AURORA	E.C.P CONSTRUCTION SERVICES (42779)	6,435,000.00	Completed	February 13, 2023	June 17, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0049	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), VILLA ELEMENTARY SCHOOL, VILLA, MARIA AURORA, AURORA	VANMARVIL CONSTRUCTION (19224)	4,950,000.00	Completed	April 27, 2023	August 26, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0050	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), L. PIMENTEL, SAN LUIS, AURORA	RADIANCE TRADERS & BUILDERS (32891)	6,256,357.94	Completed	February 13, 2023	June 12, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0051	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), RESERVA, BALER, AURORA	QUADROMETRIC CONSTRUCTION (48959)	6,371,947.25	Completed	February 13, 2023	June 12, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0052	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BRGY. SABANG, BALER, AURORA	VANMARVIL CONSTRUCTION (19224)	4,950,000.00	Completed	June 20, 2023	February 07, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0053	CONSTRUCTION OF MULTI-PURPOSE BUILDING (IBP HALL), SUKLAYIN, BALER, AURORA	RADIANCE TRADERS & BUILDERS (32891)	4,950,000.00	Completed	June 20, 2023	January 07, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0054	CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), STO. TOMAS, MARIA AURORA, AURORA	R.N.G.M. CONSTRUCTION CORPORATION (FORMERLY: R.N.G.M. CONSTRUCTION) (20281)	4,950,000.00	Completed	March 28, 2023	July 30, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0055	CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), SUKLAYIN, BALER, AURORA	MORNING STEEL CONSTRUCTION (30698)	9,900,000.00	Completed	March 28, 2023	October 17, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0056	CONSTRUCTION OF WATER SYSTEM, SO. DIOTORIN, DIBAYABAY, SAN LUIS, AURORA	RADIANCE TRADERS & BUILDERS (32891)	4,822,934.69	Completed	May 16, 2023	July 14, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0057	CONSTRUCTION OF WATER SYSTEM, LAWANG, DILASAG, AURORA	RADIANCE TRADERS & BUILDERS (32891)	4,950,000.00	Completed	March 28, 2023	May 27, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0058	CONSTRUCTION OF WATER SYSTEM, MATAWE, DINGALAN, AURORA	VANMARVIL CONSTRUCTION (19224)	4,950,000.00	Completed	April 27, 2023	June 30, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CN0059	CONSTRUCTION (COMPLETION) OF DPWH AURORA DEO ANNEX BUILDING, BRGY. RESERVA, BALER, AURORA	DALCON CONSTRUCTION (40601)	25,018,562.83	Completed	August 23, 2023	February 18, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CN0061	CONSTRUCTION OF DPWH AURORA DISTRICT ENGINEERING OFFICE FACILITIES, BALER, AURORA	DALCON CONSTRUCTION (40601)	6,178,823.84	Completed	August 23, 2023	December 20, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0062	CONSTRUCTION OF BRIDGE AT BUGAYONG, BRGY. PALEG, DINALUNGAN, AURORA	RADIANCE TRADERS & BUILDERS (32891)	14,850,000.00	Completed	March 21, 2023	August 20, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0063	CONSTRUCTION OF ROAD, BRGY. DIAGYAN, DILASAG, AURORA	BAMM BUSINESS VENTURES INC. (42358)	14,850,000.00	Completed	August 14, 2023	December 09, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0064	CONSTRUCTION OF ROAD, BRGY. DINIOG, DILASAG, AURORA	BAMM BUSINESS VENTURES INC. (42358)	9,900,000.00	Completed	February 27, 2023	July 08, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0065	CONSTRUCTION OF ROAD, BRGY. MAPALAD, DINALUNGAN, AURORA	RADIANCE TRADERS & BUILDERS (32891)	14,850,000.00	Completed	February 13, 2023	June 10, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0066	CONSTRUCTION OF ROAD, BRGY. RESERVA, BALER, AURORA	JOHN DEE B. BUSTAMANTE CONSTRUCTION (30458)	9,900,000.00	Completed	April 13, 2023	August 14, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0067	CONSTRUCTION OF ROAD, BRGY. STO. CRISTO, MARIA AURORA, AURORA	GERRA CONSTRUCTION INCORPORATED (FORMERLY: GERRA CONSTRUCTION) (29359)	19,800,000.00	Completed	February 13, 2023	August 03, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0068	CONSTRUCTION OF ROAD, BRGY. SUKLAYIN, BALER, AURORA	IRC CONSTRUCTION & SUPPLIES (29943)	32,902,249.60	Completed	August 14, 2023	January 19, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0069	CONSTRUCTION OF ROAD, DINGALAN - BALER, DINGALAN, AURORA	IRC CONSTRUCTION & SUPPLIES (29943)	99,000,000.00	Completed	March 28, 2023	January 03, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0070	CONSTRUCTION OF ROAD, ECO-TOURISM LOOP, BRGY. SABANG, BALER, AURORA	BMK CONSTRUCTION CORPORATION (FORMERLY B.M.K. CONSTRUCTION) (8292) / R.N.G.M. CONSTRUCTION CORPORATION (FORMERLY: R.N.G.M. CONSTRUCTION) (20281)	99,000,000.00	Completed	February 27, 2023	January 07, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0071	CONSTRUCTION OF ROAD, GUINDAR, BRGY. SIMBAHAN, DINALUNGAN, AURORA	SO CONSTRUCTION (17714)	19,208,727.92	Completed	February 27, 2023	May 29, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0072	CONSTRUCTION OF ROAD, SO. DIANAO, BRGY. DINIOG, DILASAG, AURORA	BAMM BUSINESS VENTURES INC. (42358)	14,850,000.00	Completed	February 27, 2023	September 11, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0073	CONSTRUCTION OF ROAD, SO. ILAYA, BRGY. ZABALI, BALER, AURORA	JOHN DEE B. BUSTAMANTE CONSTRUCTION (30458)	29,700,000.00	Completed	March 07, 2023	October 29, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0074	CONSTRUCTION OF ROAD, UPPER DECOLIAT, BRGY. DECOLIAT, MARIA AURORA, AURORA	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169) / VANMARVIL CONSTRUCTION (19224)	39,600,000.00	Completed	March 21, 2023	March 08, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0075	CONSTRUCTION OF DRAINAGE CANAL, BRGY. BUHANGIN, BALER, AURORA	FORTHRIGHT CONSTRUCTION (32883)	9,900,000.00	Completed	April 27, 2023	September 25, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0076	CONSTRUCTION OF DRAINAGE CANAL, BRGY. CALABUANAN, BALER, AURORA	VANMARVIL CONSTRUCTION (19224)	19,800,000.00	Completed	February 13, 2023	August 07, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0077	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. DIARABASIN, DIPACULAO, AURORA	ALEXI LOUISSE CONSTRUCTION & GENERAL MERCHANDISE (35492)	49,500,000.00	Completed	February 27, 2023	January 10, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0078	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SO. SETAN, BRGY. CALABUANAN, BALER, AURORA	MORNING STEEL CONSTRUCTION (30698)	14,700,000.00	Completed	February 13, 2023	June 22, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0081	CONSTRUCTION OF SEAWALL, POBLACION ZONE I, DINALUNGAN, AURORA	THREE W BUILDERS, INC. (10722)	49,500,000.00	Completed	May 16, 2023	January 07, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0082	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COMMAND CENTER), BALER, AURORA	GASAT BUILDERS AND SUPPLIES INC. (51666)	29,068,077.41	Completed	April 27, 2023	September 23, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0083	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL BUILDING), CASIGURAN, AURORA	BAMM BUSINESS VENTURES INC. (42358) / CAVACON CORPORATION (FORMERLY CAGAYAN VALLEY CONST (2622)	99,000,000.00	Completed	April 13, 2023	June 07, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0084	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL HALL), MARIA AURORA, AURORA	IJK MAE CONSTRUCTION INC. (35272)	19,800,000.00	Completed	August 03, 2023	June 17, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0085	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZENS CENTER), BARANGAY CABITUCULAN WEST, MARIA AURORA, AURORA	888RV CONSTRUCTION AND SUPPLIES (45046)	9,900,000.00	Completed	April 27, 2023	December 13, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0086	CONSTRUCTION OF MULTI-PURPOSE BUILDING (VILLA AURORA ECO-TOURISM AREA), BRGY. VILLA AURORA, MARIA AURORA, AURORA	IRC CONSTRUCTION & SUPPLIES (29943)	69,300,000.00	Completed	March 28, 2023	April 10, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0087	CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BRGY. SABANG, BALER, AURORA	ULIRAN CONSTRUCTION SERVICES (46799)	9,900,000.00	Completed	June 13, 2023	January 13, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0089	CONSTRUCTION OF WATER SYSTEM, SO. BALITWAK, BRGY. SAN ISIDRO, SAN LUIS, AURORA	RADIANCE TRADERS & BUILDERS (32891)	9,800,000.00	Completed	June 20, 2023	February 09, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0090	CONSTRUCTION OF WATER SYSTEM, BRGY. CALAOCAN, DIPACULAO, AURORA	E.C.P CONSTRUCTION SERVICES (42779)	4,764,428.80	Completed	May 16, 2023	July 14, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0091	CONSTRUCTION OF WATER SYSTEM, BRGY. DINADIAWAN, DIPACULAO, AURORA	ALEXI LOUISSE CONSTRUCTION & GENERAL MERCHANDISE (35492)	9,506,094.33	Completed	April 13, 2023	August 10, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0092	CONSTRUCTION OF ROAD, BRGY. NONONG SR., SAN LUIS, AURORA	DALCON CONSTRUCTION (40601) / EGB CONSTRUCTION CORPORATION (FORMERLY: EGB CONSTRUCTION) (13722)	67,550,000.00	Completed	April 13, 2023	January 18, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0093	CONSTRUCTION OF IBONA BRIDGE, DINGALAN, AURORA	DALCON CONSTRUCTION (40601) / EGB CONSTRUCTION CORPORATION (FORMERLY: EGB CONSTRUCTION) (13722)	135,100,000.00	Completed	April 20, 2023	April 16, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0095	CONSTRUCTION OF ROAD, BRGY. DITUMABO, SAN LUIS, AURORA	RADIANCE TRADERS & BUILDERS (32891)	9,800,000.00	Completed	April 13, 2023	August 25, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0096	CONSTRUCTION OF ROAD, SAN LUIS, AURORA	RADIANCE TRADERS & BUILDERS (32891)	4,654,431.74	Completed	April 13, 2023	May 21, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0097	CONSTRUCTION OF ROAD, BRGY. SAN ISIDRO, SAN LUIS, AURORA	RADIANCE TRADERS & BUILDERS (32891)	4,756,998.89	Completed	April 13, 2023	May 19, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0098	CONSTRUCTION OF ROAD, BRGY. L. PIMENTEL, SAN LUIS, AURORA	RADIANCE TRADERS & BUILDERS (32891)	9,800,000.00	Completed	March 28, 2023	July 17, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0099	CONSTRUCTION OF ROAD, BRGY. DIBUT, SAN LUIS, AURORA	RADIANCE TRADERS & BUILDERS (32891)	13,998,693.55	Completed	March 28, 2023	June 21, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0100	CONSTRUCTION OF BRIDGE, SO. ALASANAY, BRGY. DIMANAYAT, SAN LUIS, AURORA	RADIANCE TRADERS & BUILDERS (32891)	4,794,506.15	Completed	August 01, 2023	October 07, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0101	CONSTRUCTION OF ROAD, BRGY. BUTAS NA BATO, DINGALAN, AURORA	DALCON CONSTRUCTION (40601)	14,700,000.00	Completed	April 13, 2023	September 20, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0102	CONSTRUCTION OF ROAD GOING TO DIBUTUNAN FALLS, BRGY. DIBUTUNAN, DIPACULAO, AURORA	MORNING STEEL CONSTRUCTION (30698)	39,200,000.00	Completed	April 13, 2023	February 16, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0104	CONSTRUCTION OF ROAD, BRGY. LIPIT, DIPACULAO, AURORA	A.I.M. CONSTRUCTION (50445)	9,800,000.00	Completed	April 13, 2023	July 04, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0105	CONSTRUCTION OF ROAD, BRGY. DIARABASIN, DIPACULAO, AURORA	IRC CONSTRUCTION & SUPPLIES (29943)	18,600,009.11	Completed	March 28, 2023	July 05, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0107	CONSTRUCTION OF ROAD, BRGY. ZABALI, BALER, AURORA	JOHN DEE B. BUSTAMANTE CONSTRUCTION (30458)	9,308,114.84	Completed	April 13, 2023	June 23, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0108	CONSTRUCTION OF ROAD, BRGY. WENCESLAO, MARIA AURORA, AURORA	IRC CONSTRUCTION & SUPPLIES (29943)	9,800,000.00	Completed	March 28, 2023	September 21, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0109	CONSTRUCTION OF BAYANIHAN - QUIRINO PROVINCIAL ROAD, BRGY. BAYANIHAN, MARIA AURORA, AURORA	ALEXI LOUISE CONSTRUCTION & GENERAL MERCHANDISE (35492) / EDFROBON CONSTRUCTION SERVICES INCORPORATED (36761)	49,000,000.00	Completed	March 28, 2023	July 08, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0110	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. CULAT, CASIGURAN, AURORA	GERRA CONSTRUCTION INCORPORATED (FORMERLY: GERRA CONSTRUCTION) (29359)	49,000,000.00	Completed	March 28, 2023	March 15, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0111	CONSTRUCTION OF DRAINAGE STRUCTURE, BRGY. 2, SAN LUIS, AURORA	RADIANCE TRADERS & BUILDERS (32891)	2,852,860.02	Completed	May 16, 2023	July 29, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0112	CONSTRUCTION OF DRAINAGE STRUCTURE, BRGY. RESERVA, BALER, AURORA	CONRADO B. BAUTISTA CONST. & SUPPLY CORP. (FORMERL (11411)	29,400,000.00	Completed	April 13, 2023	January 25, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0113	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. BAYANIHAN, MARIA AURORA, AURORA	DALCON CONSTRUCTION (40601)	29,400,000.00	Completed	March 28, 2023	August 25, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0114	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. KADAYACAN, MARIA AURORA, AURORA	DALCON CONSTRUCTION (40601)	29,400,000.00	Completed	March 28, 2023	August 27, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0116	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), DIMASESET NATIONAL HIGH SCHOOL, BRGY. DIMASESET, DILASAG, AURORA	SO CONSTRUCTION (17714)	6,370,000.00	Completed	March 28, 2023	July 28, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0117	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), DIAGYAN ELEMENTARY SCHOOL, BRGY. DIAGYAN, DILASAG, AURORA	RADIANCE TRADERS & BUILDERS (32891)	6,370,000.00	Completed	March 28, 2023	August 12, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0118	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH FACILITY), DILASAG, AURORA	RADIANCE TRADERS & BUILDERS (32891)	14,700,000.00	Completed	April 13, 2023	January 07, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0119	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), DIAGYAN NATIONAL HIGH SCHOOL, BRGY. DIAGYAN, DILASAG, AURORA	RADIANCE TRADERS & BUILDERS (32891)	6,370,000.00	Completed	March 28, 2023	September 21, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0120	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BACONG, SAN LUIS, AURORA	QUADROMETRIC CONSTRUCTION (48959)	3,864,326.10	Completed	June 20, 2023	October 17, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0121	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH FACILITY), SAN LUIS, AURORA	BRENCON DEVELOPERS PHILS. INC. (36731)	14,391,241.44	Completed	May 16, 2023	October 12, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0122	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), SAN ISIDRO ELEMENTARY SCHOOL, BRGY. SAN ISIDRO, SAN LUIS, AURORA	CONRADO B. BAUTISTA CONST. & SUPPLY CORP. (FORMERL (11411)	6,178,058.56	Completed	March 28, 2023	July 25, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0123	CONSTRUCTION OF DIOTORIN PORT, BRGY. DIBAYABAY, SAN LUIS, AURORA	RADIANCE TRADERS & BUILDERS (32891)	19,157,399.20	Completed	June 13, 2023	April 07, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0124	CONSTRUCTION OF BULAWAN ECO - TOURISM AREA, BRGY. PALEG, DINALUNGAN, AURORA	RADIANCE TRADERS & BUILDERS (32891)	29,400,000.00	Completed	April 13, 2023	December 21, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0125	CONSTRUCTION OF MULTI-PURPOSE FACILITY (DRY MARKET), BRGY. ZONE II, DINALUNGAN, AURORA	RADIANCE TRADERS & BUILDERS (32891)	9,529,724.32	Completed	May 16, 2023	September 12, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0126	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DINALUNGAN SB HALL), DINALUNGAN, AURORA	RADIANCE TRADERS & BUILDERS (32891)	9,692,564.33	Completed	April 27, 2023	November 22, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0127	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), CALABUANAN NATIONAL HIGH SCHOOL, BRGY. CALABUANAN, BALER, AURORA	MORNING STEEL CONSTRUCTION (30698)	6,370,000.00	Completed	March 28, 2023	July 30, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0128	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. ZABALI, BALER, AURORA	RADIANCE TRADERS & BUILDERS (32891)	6,167,036.21	Completed	March 28, 2023	July 25, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0129	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. CALABUANAN, BALER, AURORA	JOHN DEE B. BUSTAMANTE CONSTRUCTION (30458)	6,370,000.00	Completed	March 28, 2023	August 03, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0130	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. OBLIGACION, BALER, AURORA	RADIANCE TRADERS & BUILDERS (32891)	6,370,000.00	Completed	March 28, 2023	August 04, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0131	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), DIEGO ORTIZ ELEMENTARY SCHOOL, BRGY. PINGIT, BALER, AURORA	CONRADO B. BAUTISTA CONST. & SUPPLY CORP. (FORMERL (11411)	6,370,000.00	Completed	March 28, 2023	August 01, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0132	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), AURORA NATIONAL HIGH SCHOOL, BRGY. RESERVA, BALER, AURORA	MORNING STEEL CONSTRUCTION (30698)	6,370,000.00	Completed	March 28, 2023	September 25, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0133	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BALER NATIONAL HIGH SCHOOL, BRGY. PINGIT, BALER, AURORA	MORNING STEEL CONSTRUCTION (30698)	6,370,000.00	Completed	June 20, 2023	November 25, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0134	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COMMERCIAL BUILDING), BALER, AURORA	SO CONSTRUCTION (17714)	24,500,000.00	Completed	June 13, 2023	May 18, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0135	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PCL BUILDING) , BALER, AURORA	CONRADO B. BAUTISTA CONST. & SUPPLY CORP. (FORMERL (11411)	9,642,501.31	Completed	June 13, 2023	November 09, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0136	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), DEBUCAO ELEMENTARY SCHOOL, BRGY. DEBUCAO, MARIA AURORA, AURORA	R.N.G.M. CONSTRUCTION CORPORATION (FORMERLY: R.N.G.M. CONSTRUCTION) (20281)	3,353,493.21	Completed	April 27, 2023	July 25, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0137	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), CALAO ELEMENTARY SCHOOL, BRGY. CALAO, MARIA AURORA, AURORA	CONRADO B. BAUTISTA CONST. & SUPPLY CORP. (FORMERL (11411)	3,804,458.09	Completed	April 27, 2023	July 25, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0138	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), STO. TOMAS ELEMENTARY SCHOOL, BRGY. STO. TOMAS, MARIA AURORA, AURORA	SO CONSTRUCTION (17714)	3,819,677.67	Completed	April 27, 2023	July 25, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0139	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAY CARE CENTER), BRGY. 1, MARIA AURORA, AURORA	JOHN DEE B. BUSTAMANTE CONSTRUCTION (30458)	4,800,359.08	Completed	July 18, 2023	December 14, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0140	CONSTRUCTION OF MULTI - PURPOSE BUILDING (BARANGAY HALL), BRGY. 2, MARIA AURORA, AURORA	R.N.G.M. CONSTRUCTION CORPORATION (FORMERLY: R.N.G.M. CONSTRUCTION) (20281)	4,776,587.72	Completed	June 13, 2023	October 10, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0141	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BRGY. CABITUCULAN WEST, MARIA AURORA, AURORA	816 ALLEN CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY:ALLEN CONSTRUCTION) (12584)	4,900,000.00	Completed	May 16, 2023	October 30, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0142	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), KADAYAKAN ELEMENTARY SCHOOL, BRGY. KADAYAKAN, MARIA AURORA, AURORA	JOHN DEE B. BUSTAMANTE CONSTRUCTION (30458)	6,174,052.55	Completed	March 28, 2023	July 25, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0143	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), SUGUIT NATIONAL HIGH SCHOOL, BRGY. SUGUIT, MARIA AURORA, AURORA	SO CONSTRUCTION (17714)	6,370,000.00	Completed	March 28, 2023	July 30, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0146	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. DIAMAN, MARIA AURORA, AURORA	SO CONSTRUCTION (17714)	2,857,967.58	Completed	May 16, 2023	August 13, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0147	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH FACILITY), MARIA AURORA, AURORA	SO CONSTRUCTION (17714)	14,260,124.85	Completed	April 13, 2023	September 09, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0148	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DIANAWAN, MARIA AURORA, AURORA	CONRADO B. BAUTISTA CONST. & SUPPLY CORP. (FORMERL (11411)	4,758,885.27	Completed	May 16, 2023	September 12, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0149	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. BAGTU, MARIA AURORA, AURORA	QUADROMETRIC CONSTRUCTION (48959)	2,897,643.24	Completed	April 27, 2023	July 25, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0150	CONSTRUCTION OF MULTI-PURPOSE BUILDING (NEW MUNICIPAL BUILDING), SAN LUIS, AURORA	BRENCON DEVELOPERS PHILS. INC. (36731)	96,500,000.00	Completed	May 16, 2023	November 21, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0153	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY SABANG, BALER, AURORA	ALEXI LOUISSE CONSTRUCTION & GENERAL MERCHANDISE (35492)	9,607,989.94	Completed	September 05, 2023	November 18, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0154	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY BAYANIHAN, MARIA AURORA, AURORA	ALEXI LOUISSE CONSTRUCTION & GENERAL MERCHANDISE (35492)	9,604,803.02	Completed	September 05, 2023	November 18, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0155	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY DINADIAWAN, DIPACULAO, AURORA	ALEXI LOUISSE CONSTRUCTION & GENERAL MERCHANDISE (35492)	9,606,345.29	Completed	September 05, 2023	November 18, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0156	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY DIKAPINISAN, SAN LUIS, AURORA	ALEXI LOUISSE CONSTRUCTION & GENERAL MERCHANDISE (35492)	9,609,080.42	Completed	September 05, 2023	November 18, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0157	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY CABITUCULAN WEST, MUNICIPALITY OF MARIA AURORA, AURORA PROVINCE	ALEXI LOUISSE CONSTRUCTION & GENERAL MERCHANDISE (35492)	9,604,291.94	Completed	September 05, 2023	November 18, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0158	INSTALLATION OF ROAD SAFETY DEVICES, BALER - CASIGURAN ROAD (BALER - DINADIAWAN, K0275 + 500 TO K0281 + 512 (INTERMITTENT SECTION)	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	29,400,000.00	Completed	June 26, 2023	October 24, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0159	CONSTRUCTION OF PUNGLO-DIAMAN ROAD, MA. AURORA, AURORA	MORNING STEEL CONSTRUCTION (30698)	49,500,000.00	Completed	April 13, 2023	March 20, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0160	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE FACILITIES, BALER CENTRAL SCHOOL, BALER, AURORA	ALEXI LOUISSE CONSTRUCTION & GENERAL MERCHANDISE (35492) / EDFROBON CONSTRUCTION SERVICES INCORPORATED (36761)	49,500,000.00	Completed	August 23, 2023	July 15, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0161	CONSTRUCTION OF ROAD, SAN LUIS TO DINGALAN, SAN LUIS, AURORA	BMK CONSTRUCTION CORPORATION (FORMERLY B.M.K. CONSTRUCTION) (8292) / R.N.G.M. CONSTRUCTION CORPORATION (FORMERLY: R.N.G.M. CONSTRUCTION) (20281)	198,000,000.00	Completed	April 13, 2023	April 01, 2024	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0162	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), DIANAWAN ELEMENTARY SCHOOL, BRGY. DIANAWAN, MARIA AURORA, AURORA	GASAT BUILDERS AND SUPPLIES INC. (51666)	4,900,000.00	Completed	April 13, 2023	August 29, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0163	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), DIMOTOL ELEMENTARY SCHOOL, SO. DIMOTOL, BRGY. DIANAWAN, MARIA AURORA, AURORA	R.N.G.M. CONSTRUCTION CORPORATION (FORMERLY: R.N.G.M. CONSTRUCTION) (20281)	7,840,000.00	Completed	April 13, 2023	September 18, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CN0164	CONSTRUCTION OF AURORA DEO EQUIPMENT SECTION BUILDING, BRGY. SUKLAYIN, BALER, AURORA	RADIANCE TRADERS & BUILDERS (32891)	11,475,996.91	Completed	April 13, 2023	August 14, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0170	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM	CONRADO B. BAUTISTA CONST. & SUPPLY CORP. (FORMERL (11411)	2,316,000.00	Completed	June 20, 2023	August 31, 2023	100.00
Aurora District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CN0172	CONSTRUCTION OF SEAWALL (PHASE 1), MINANGA, CASIGURAN, AURORA	DALCON CONSTRUCTION (40601) / EGB CONSTRUCTION CORPORATION (FORMERLY: EGB CONSTRUCTION) (13722)	39,200,000.00	Completed	June 20, 2023	January 12, 2024	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0001	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES - CONSTRUCTION OF ROAD, BARANGAY SUMALO, HERMOSA, BATAAN	M.C.J. VALENZUELA CONSTRUCTION ENTERPRISES (40623)	4,949,996.05	Completed	March 13, 2023	July 11, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0002	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES- REHABILITATION OF ROAD, BARANGAY SAN PEDRO, HERMOSA, BATAAN	P.C. VALENCIA CONSTRUCTION (32742)	4,949,994.66	Completed	February 27, 2023	May 27, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0003	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BARANGAY BAYAN, ORANI, BATAAN	AVE-MIRA CONSTRUCTION AND TRADING (42759)	7,919,999.30	Completed	February 20, 2023	May 20, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0004	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES - UPGRADING OF ROAD, BARANGAY TAPULAO, ORANI, BATAAN	AVE-MIRA CONSTRUCTION AND TRADING (42759)	4,949,998.32	Completed	March 06, 2023	August 09, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CA0005	NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING - SECONDARY ROADS ROMAN EXPRESSWAY- KO115+409 - KO115+933, ABUCAY, BATAAN	PASCAL CONSTRUCTION (34168)	19,599,998.38	Completed	February 27, 2023	November 08, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CA0006	ASSET PRESERVATION PROGRAM - CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS- TERTIARY ROADS - JCT. LAYAC - BALANGA- MARIVELES PORT ROAD- KO105+173.05 - KO105+543, HERMOSA, BATAAN	M.C.J. VALENZUELA CONSTRUCTION ENTERPRISES (40623)	7,466,618.03	Completed	March 13, 2023	October 23, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0007	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES -REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY WAWA, ABUCAY, BATAAN	HEBREWS BUILDERS AND CONSTRUCTION CORP. (48202)	4,949,998.96	Completed	February 27, 2023	July 29, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0008	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING - BARANGAY MARIA FE, ORANI, BATAAN	AS MACHA CONSTRUCTION AND TRADING (36878)	4,949,910.88	Completed	March 06, 2023	August 08, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0009	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES - CONSTRUCTION OF ROAD, SITIO TAMA, BARANGAY PAG-ASA, ORANI, BATAAN	AVE-MIRA CONSTRUCTION AND TRADING (42759)	9,701,997.98	On-Going	April 05, 2023	July 03, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0010	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS CONNECTING TO INDIGENOUS PEOPLE (IP) COMMUNITIES - CONSTRUCTION OF ROAD PAVEMENT AT ORANI INTEGRATED SCHOOL, MULAWINORANI, BATAAN	BUILDERS EXPONENT EMPIRE CORP. (FORMERLY: BUILDERS EXPONENT ENTERPRISE) (39617)	9,899,997.69	Completed	April 04, 2023	September 02, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0011	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - MULAWIN - TALA ROAD LEADING TO MT. NATIB, BATAAN NATIONAL PARK, ORANI, BATAAN	NBZ ENGINEERING AND CONSTRUCTION (37319)	9,799,997.92	Completed	February 27, 2023	July 01, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CA0012	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF DAMAGED FLOOD CONTROL STRUCTURE, BARANGAY PULO, HERMOSA, BATAAN	M.C.J. VALENZUELA CONSTRUCTION ENTERPRISES (40623)	19,599,999.58	Completed	February 27, 2023	September 17, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CA0013	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS- CONSTRUCTION OF FLOOD CONTROL ALONG COLO RIVER, BAMBAN SECTION PHASE III-1C, HERMOSA, BATAAN	PASCAL CONSTRUCTION (34168)	29,007,996.56	Completed	February 20, 2023	September 26, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CA0014	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS -CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG COLO RIVER BACONG SECTION PHASE IV-AGP1HERMOSA, BATAAN	PASCAL CONSTRUCTION (34168)	29,399,999.37	Completed	February 16, 2023	July 24, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0015	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES -CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN JUAN, SAMAL, BATAAN	AS MACHA CONSTRUCTION AND TRADING (36878)	7,424,997.33	Completed	February 21, 2023	July 24, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0016	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS /FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MULAWINORANI, BATAAN	W. ALLEN CONSTRUCTION (51492)	7,424,992.26	Completed	May 04, 2023	October 17, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CA0017	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG PULO-ALMACEN RIVER, PHASE VI-1AHERMOSA, BATAAN	SAN SEBASTIAN CONSTRUCTION (51494)	29,105,999.82	Completed	March 13, 2023	September 08, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0018	BASIC INFRASTRUCTURE PROGRAM -ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES -REPLACEMENT OF ROMULO BRIDGE, SAN PEDROHERMOSA, BATAAN	BUILDERS EXPONENT EMPIRE CORP. (FORMERLY: BUILDERS EXPONENT ENTERPRISE) (39617)	11,879,963.19	Completed	April 04, 2023	October 07, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CA0019	BRIDGE PROGRAM - WIDENING OF PERMANENT BRIDGES - ORANI BRIDGE 1 (B01698LZ) ALONG ROMAN EXPRESSWAYORANI, BATAAN	BUILDERS EXPONENT EMPIRE CORP. (FORMERLY: BUILDERS EXPONENT ENTERPRISE) (39617)	28,988,397.09	Completed	February 14, 2023	March 07, 2024	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0020	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, BARANGAY GUGO, SAMAL, BATAANSAMAL, BATAAN	BUILDERS EXPONENT EMPIRE CORP. (FORMERLY: BUILDERS EXPONENT ENTERPRISE) (39617)	14,849,998.15	Completed	April 11, 2023	October 09, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0021	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S CONNECTING TO INDIGENOUS PEOPLE (IP) COMMUNITIES - CONSTRUCTION OF ROAD PAVEMENT AT ORANI TOURISM CENTER, MULAWIN, ORANI, BATAAN	AVE-MIRA CONSTRUCTION AND TRADING (42759)	9,899,999.07	Completed	March 27, 2023	March 25, 2024	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0022	BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL PROJECT IN BARANGAY LAON, ABUCAY, BATAAN	HEBREWS BUILDERS AND CONSTRUCTION CORP. (48202)	4,949,986.96	Completed	April 24, 2023	September 22, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0023	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (FOR ORANI FARMERS), MULAWIN, ORANI, BATAANORANI, BATAAN	SAN SEBASTIAN CONSTRUCTION (51494)	9,899,999.60	Completed	May 02, 2023	October 08, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CA0024	LOCAL PROGRAM - NATIONAL BUILDING PROGRAM -BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - CONSTRUCTION (COMPLETION) OF DPWH BATAAN 1ST DEO BUILDING, ROMAN EXPRESSWAY, MULAWIN, ORANI, BATAANORANI, BATAAN	88 BUILDERS CONSTRUCTION (46381)	92,713,338.75	On-Going	March 07, 2023	January 10, 2025	83.08
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0025	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY BANGKAL, ABUCAY, BATAAN	BUILDERS EXPONENT EMPIRE CORP. (FORMERLY: BUILDERS EXPONENT ENTERPRISE) (39617)	9,696,147.04	On-Going	April 25, 2023	March 29, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0026	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD AT BRGY. TIPO, HERMOSA, BATAAN	AFAJI BUILDERS (39489)	4,949,998.54	Completed	May 02, 2023	July 31, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CA0027	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM- CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG COLO RIVER, SACRIFICE VALLEY SECTION (PHASE II -- AA), HERMOSA, BATAAN	AVE-MIRA CONSTRUCTION AND TRADING (42759) / ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	67,549,999.36	Completed	March 30, 2023	November 25, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CA0028	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS -CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CAPITANGAN RIVER (PHASE II - AA), ABUCAY, BATAAN	M.C.J. VALENZUELA CONSTRUCTION ENTERPRISES (40623)	48,999,989.27	Completed	March 13, 2023	October 17, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CA0029	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS -CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAPANG BALSİK TRIBUTARY TO ALMACEN RIVER (PHASE II - AA), HERMOSA, BATAAN	M.C.J. VALENZUELA CONSTRUCTION ENTERPRISES (40623)	48,999,982.96	Completed	March 13, 2023	October 14, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CA0030	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS -CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ORANI RIVER (PHASE II - AA), ORANI, BATAAN	AVE-MIRA CONSTRUCTION AND TRADING (42759)	49,000,000.00	Completed	March 13, 2023	October 21, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CA0031	BRIDGE PROGRAM - REPLACEMENT OF WEAK BRIDGES - CALAGUIMAN BR. (B01701LZ) ALONG ROMAN EXPRESSWAY, SAMAL, BATAAN	ST. GERRARD CONSTRUCTION GEN. CONTRACTOR & DEVELOPMENT CORP. (FORMERLY:ST. GERRARD CONSTRUCTION) ([REVOKED] 31762) / FORTUNE RDC ENTERPRISES (41515)	96,499,999.88	On-Going	April 24, 2023	February 02, 2025	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CA0032	BRIDGE PROGRAM - REPLACEMENT OF WEAK BRIDGES - SAMAL BR. (B00055LZ) ALONG ROMAN EXPRESSWAY, SAMAL, BATAAN	BUILDERS EXPONENT EMPIRE CORP. (FORMERLY: BUILDERS EXPONENT ENTERPRISE) (39617) / ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	96,499,998.27	Completed	April 26, 2023	October 31, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0033	BASIC INFRASTRUCTURE PROGRAM- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BRGY. IMELDA, SAMAL, BATAAN	PASCAL CONSTRUCTION (34168)	4,949,997.45	Completed	May 02, 2023	August 03, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0034	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF SAMAL, PROVINCE BATAAN	D. M. HOUSE CONSTRUCTION, INC. (25810)	9,900,000.00	Completed	June 02, 2023	October 18, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0035	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES- CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY BALSİK, HERMOSA, BATAAN	BUILDERS EXPONENT EMPIRE CORP. (FORMERLY: BUILDERS EXPONENT ENTERPRISE) (39617)	7,919,997.82	Completed	May 02, 2023	November 05, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0036	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE FACILITY (COVERED COURT), BRGY. TUGATOG, ORANI, BATAAN	P.C. VALENCIA CONSTRUCTION (32742)	5,939,996.64	Completed	May 02, 2023	November 01, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0037	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BRGY. TENEJERO, ORANI, BATAAN	AS MACHA CONSTRUCTION AND TRADING (36878)	4,949,996.51	Completed	May 02, 2023	September 04, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0038	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SITIO GUIISO, BRGY. PALILI, SAMAL, BATAAN	PASCAL CONSTRUCTION (34168)	4,949,995.69	Completed	May 02, 2023	September 02, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CA0039	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS -CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TUYO RIVER, ABUCAY SECTION (PHASE II - AA), ABUCAY, BATAAN	M.C.J. VALENZUELA CONSTRUCTION ENTERPRISES (40623)	48,999,991.82	Completed	April 27, 2023	January 04, 2024	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CA0040	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS -CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TAPULAO RIVER (PHASE II - AA), ORANI, BATAAN	M.C.J. VALENZUELA CONSTRUCTION ENTERPRISES (40623)	48,999,999.97	Completed	April 17, 2023	October 21, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CA0041	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS -CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG HERMOSA RIVER (PHASE II - AA), HERMOSA, BATAAN	AVE-MIRA CONSTRUCTION AND TRADING (42759)	48,999,999.18	Completed	April 04, 2023	November 20, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0042	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SITIO LAMBANG MABIGA, HERMOSA, BATAAN	AFAJI BUILDERS (39489)	9,899,997.73	Completed	May 23, 2023	September 04, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0043	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES -CONSTRUCTION OF ROAD, L. DELA FUENTE ST. BRGY. SALIAN - BRGY. CAPITANGAN, ABUCAY, BATAAN	BASTIAN BUILDERS (40572)	9,899,996.88	Completed	June 30, 2023	December 29, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0044	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD LEADING TO COAST GUARD ANTENNAE, BARANGAY CAPITANGAN, ABUCAY, BATAAN	C.T. LEONCIO CONSTRUCTION & TRADING (17371) / YELLOW GOLD CONSTRUCTION (9051)	98,999,998.78	Completed	May 16, 2023	June 02, 2024	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0045	BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG COLO RIVER, MAITE SECTION PHASE CMD-1, HERMOSA, BATAAN	M.C.J. VALENZUELA CONSTRUCTION ENTERPRISES (40623)	19,799,993.13	Completed	May 25, 2023	December 26, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0046	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL HALL), SAMAL, BATAAN	D. M. HOUSE CONSTRUCTION, INC. (25810)	9,899,999.97	Completed	June 13, 2023	October 12, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0049	BASIC INFRASTRUCTURE PROGRAM- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SITIO LUPANG HINIRANG, BRGY. BAMBAN, MUNICIPALITY OF HERMOSA, PROVINCE OF BATAAN	AFAJI BUILDERS (39489)	4,949,996.41	Completed	June 05, 2023	November 12, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0050	BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG CATMON RIVER, ABUCAY, BATAAN (PHASE III-AA)	AS MACHA CONSTRUCTION AND TRADING (36878)	9,899,964.83	Completed	July 10, 2023	December 09, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0051	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES- CONSTRUCTION OF MULTI-PURPOSE FACILITY (COVERED COURT), BRGY. SITIO STA. MARIA, CULIS, HERMOSA, BATAAN	HEBREWS BUILDERS AND CONSTRUCTION CORP. (48202)	4,949,998.75	Completed	June 14, 2023	September 23, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0052	BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG ORANI RIVER, ORANI, BATAAN (PHASE III-A1)	SAN SEBASTIAN CONSTRUCTION (51494)	9,899,999.99	Completed	July 24, 2023	October 25, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0054	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. EAST DAAN BAGO, SAMAL, BATAAN	JEK TRADING AND CONSTRUCTION (41568)	5,939,999.15	Completed	August 09, 2023	December 22, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0055	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE FACILITY (COVERED COURT), BRY. PALILI, SAMAL, BATAAN	PASCAL CONSTRUCTION (34168)	4,949,992.75	Completed	August 01, 2023	November 05, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0056	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF LED STREET LIGHTS IN ORANI, BATAAN	DE JESUS CONSTRUCTION (11452)	4,899,999.96	Completed	September 04, 2023	November 02, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0059	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BRGY. HALL), BRGY. TUGATOG, ORANI, BATAAN	DAUNGAN CONSTRUCTION DEV'T. & GEN. SUPPLIES CO., INC. (35024)	3,959,995.12	Completed	August 22, 2023	January 05, 2024	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0060	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE FACILITY IN THE MUNICIPALITY OF ORANI, BATAAN	YELLOW GOLD CONSTRUCTION (9051)	2,969,998.03	Completed	August 09, 2023	November 10, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0061	BASIC INFRASTRUCTURE PROGRAM- FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES- CONSTRUCTION OF RIVER WALL, BRGY. BAMBAN, HERMOSA, BATAAN	JB I CONSTRUCTION (36093)	4,949,998.84	Completed	August 22, 2023	November 20, 2023	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0062	BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES- CONSTRUCTION OF DIVERSION DAM, BRGY. CAPITANGAN, ABUCAY, BATAAN	JEPA CONSTRUCTION & SUPPLIES (30375)	9,899,999.80	Completed	October 03, 2023	January 31, 2024	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0063	BASIC INFRASTRUCTURE PROGRAM- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF BRIDGE, SITIO PASTOLAN, BRGY. TIPO, HERMOSA, BATAAN	AFAJI BUILDERS (39489)	9,899,999.71	Completed	August 22, 2023	February 25, 2024	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0065	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - CONSTRUCTION OF SOLAR WATER SYSTEM IN BARANGAY MABATANG, ABUCAY, BATAAN	AS MACHA CONSTRUCTION AND TRADING (36878)	9,799,997.04	Completed	September 11, 2023	May 13, 2024	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0066	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - CONSTRUCTION OF SOLAR WATER SYSTEM, ABUCAY, BATAAN	M.C.J. VALENZUELA CONSTRUCTION ENTERPRISES (40623)	9,799,999.64	Completed	September 12, 2023	August 31, 2025	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0067	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. CAPITANGAN, ABUCAY, BATAAN	M.C.J. VALENZUELA CONSTRUCTION ENTERPRISES (40623)	9,799,998.76	Completed	September 12, 2023	March 09, 2024	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0068	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. IMELDA, SAMAL, BATAAN	PASCAL CONSTRUCTION (34168)	9,799,998.88	Completed	September 12, 2023	March 15, 2024	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0069	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. PAG-ASA, ORANI, BATAAN	AS MACHA CONSTRUCTION AND TRADING (36878)	9,799,997.03	Completed	September 13, 2023	March 19, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0070	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF NEW ROAD, CURING AVENUE, SITUATED IN BRGY. MULAWIN, ORANI, BATAAN	JEK TRADING AND CONSTRUCTION (41568)	9,899,999.56	Completed	September 19, 2023	February 17, 2024	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0072	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. MABATANG, ABUCAY, BATAAN	AVE-MIRA CONSTRUCTION AND TRADING (42759)	9,799,996.37	Completed	October 06, 2023	April 07, 2024	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0073	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - IMPROVEMENT/REHABILITATION OF SOLAR WATER SYSTEM IN BARANGAY PALILI, SAMAL, BATAAN	AS MACHA CONSTRUCTION AND TRADING (36878)	9,799,997.64	Completed	October 05, 2023	April 07, 2024	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0074	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - CONSTRUCTION OF SOLAR WATER SYSTEM, SAMAL, BATAAN	AVE-MIRA CONSTRUCTION AND TRADING (42759)	9,799,998.91	Completed	October 06, 2023	April 08, 2024	100.00
Bataan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CA0075	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE FACILITY (ABUCAY PLAZA), ABUCAY, BATAAN	JEPA CONSTRUCTION & SUPPLIES (30375)	19,799,999.19	Completed	October 03, 2023	May 06, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CB0001	CONSTRUCTION (COMPLETION) OF BATAAN 2ND DEO NEW OFFICE BUILDING, BALANGA CITY, BATAAN	IJK MAE CONSTRUCTION INC. (35272)	3,072,632.34	Completed	February 20, 2023	May 20, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0002	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY VILLA ANGELES, ORION, BATAAN	R C S CONSTRUCTION (12458)	4,950,000.00	Completed	February 08, 2023	June 07, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0003	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (BATAAN VILLAGE), BARANGAY CAPUNITAN, ORION, BATAAN	A.T.P. CONSTRUCTION (35481)	9,900,000.00	Completed	February 08, 2023	July 07, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0004	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COMMAND POST STRUCTURE PHASE 2 ALONG J.J. LINAOG ROAD), CABOG-CABOG, BALANGA CITY, BATAAN	DAJ BUILDERS (40285)	19,800,000.00	Completed	February 08, 2023	October 11, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0005	CONSTRUCTION OF MULTI-PURPOSE BUILDING (LIFELONG LEARNING CENTER, TESDA BUILDING PHASE 2), TENEJERO, BALANGA CITY, BATAAN	E.R. VENZON CONSTRUCTION (19013)	29,700,000.00	Completed	February 08, 2023	October 09, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0006	CONSTRUCTION OF WATER SYSTEM, DIWA, PILAR, BATAAN	RWD CONSTRUCTION (27116)	4,950,000.00	Completed	February 08, 2023	May 08, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0008	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, DANGCOL, BALANGA CITY, BATAAN	BPQ CONSTRUCTION AND TRADING (40632) / POLYMER-VIC CONSTRUCTION (6157)	14,850,000.00	Completed	February 08, 2023	June 27, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0009	CONSTRUCTION OF ROAD, DOÑA FRANCISCA, BALANGA CITY, BATAAN	FIVE A CONSTRUCTION (15249)	9,900,000.00	Completed	February 14, 2023	July 13, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CB0010	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TALISAY RIVER, (8+773 - 9+083), PILAR, BATAAN	BPQ CONSTRUCTION AND TRADING (40632) / POLYMER-VIC CONSTRUCTION (6157)	49,000,000.00	Completed	February 14, 2023	October 03, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0011	CONSTRUCTION OF LIMAY BYPASS ROAD, BARANGAY POBLACION, ST. FRANCIS II, REFORMISTA, WAWA, LIMAY, BATAAN	DE JESUS CONSTRUCTION (11452)	9,900,000.00	Completed	February 14, 2023	June 13, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0012	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, TANATO, BALANGA CITY, BATAAN	E.R. VENZON CONSTRUCTION (19013)	9,900,000.00	Completed	February 08, 2023	May 28, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CB0013	REHABILITATION OF BATAAN PEOPLE'S CENTER, BALANGA CITY, BATAAN	DELCO BUILDERS (45999)	19,201,043.36	Completed	February 13, 2023	September 10, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0014	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CALUNGUSAN, ORION, BATAAN	R.Z. TIGAS CONSTRUCTION AND TRADING (34198)	4,950,000.00	Completed	February 14, 2023	June 23, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CB0015	PREVENTIVE MAINTENANCE - SECONDARY ROADS - JCT LAYAC-BALANGA-MARIVELES PORT ROAD - KO139+649-KO140+858, LIMAY, BATAAN	4B CONSTRUCTION CORPORATION (23445)	26,460,000.00	Completed	February 20, 2023	June 20, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0016	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS - ACCESS ROAD LEADING TO MT. SAMAT NATIONAL SHRINE PROJECT, BATAAN	BPQ CONSTRUCTION AND TRADING (40632) / POLYMER-VIC CONSTRUCTION (6157)	7,350,000.00	Completed	February 20, 2023	January 30, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CB0017	OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS - ROMAN EXPRESSWAY - KO132+786-KO133+000, BATAAN 2ND DISTRICT	BPQ CONSTRUCTION AND TRADING (40632) / POLYMER-VIC CONSTRUCTION (6157)	9,800,000.00	Completed	February 20, 2023	July 04, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CB0018	ROAD WIDENING - SECONDARY ROADS - ROMAN EXPRESSWAY - KO129+000-KO129+390, BATAAN 2ND DISTRICT	VICTORIA BUILDERS AND TRADING (37455) / POLYMER-VIC CONSTRUCTION (6157)	44,100,000.00	Completed	February 20, 2023	January 02, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CB0019	WIDENING OF PERMANENT BRIDGES - MAMALA BR. (BO1603LZ) ALONG ROMAN EXPRESSWAY, BATAAN 2ND DISTRICT	VF CONSTRUCTION (10048) / ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	59,830,000.00	Completed	February 20, 2023	July 29, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CB0020	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABO-ABO RIVER (UPSTREAM) CITY OF BALANGA, BATAAN	BPQ CONSTRUCTION AND TRADING (40632) / POLYMER-VIC CONSTRUCTION (6157)	53,075,000.00	Completed	February 20, 2023	September 09, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CB0021	WIDENING OF PERMANENT BRIDGES - PANGULISAN BR. (BO1578LZ) ALONG JCT LAYAC-BALANGA-MARIVELES PORT RD, BATAAN 2ND DISTRICT	R.Z. TIGAS CONSTRUCTION AND TRADING (34198)	5,744,708.22	Completed	February 20, 2023	February 18, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CB0022	WIDENING OF PERMANENT BRIDGES - DIVERSION BR. (BO1579LZ) ALONG JCT LAYAC-BALANGA-MARIVELES PORT RD, BATAAN 2ND DISTRICT	ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	56,133,636.82	On-Going	February 20, 2023	June 05, 2024	90.98
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CB0024	CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS - ROMAN EXPRESSWAY - KO121+871-KO122+067, KO122+113-KO122+857, BATAAN 2ND DISTRICT	AJA BUILDERS (41754)	27,651,680.00	Completed	February 20, 2023	April 08, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CB0025	CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS - ENRIQUE A. GARCIA AVE. - KO125+186-KO124+936, BATAAN 2ND DISTRICT	A.T.P. CONSTRUCTION (35481)	29,400,000.00	Completed	March 20, 2023	November 14, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CB0026	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABO-ABO RIVER (DOWNSTREAM), CITY OF BALANGA, BATAAN	DAJ BUILDERS (40285) / POLYMER-VIC CONSTRUCTION (6157)	57,900,000.00	Completed	February 20, 2023	December 28, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CB0027	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TALISAY RIVER, (6+164-6+369), PILAR, BATAAN	BPQ CONSTRUCTION AND TRADING (40632) / POLYMER-VIC CONSTRUCTION (6157)	34,300,000.00	Completed	April 24, 2023	January 05, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CB0028	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TALISAY RIVER, (6+369-6+574), PILAR, BATAAN	JEK TRADING AND CONSTRUCTION (41568) / E.R. VENZON CONSTRUCTION (19013)	34,300,000.00	Completed	April 24, 2023	November 11, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0029	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DOÑA FRANCISCA, BALANGA CITY, BATAAN	BPQ CONSTRUCTION AND TRADING (40632) / POLYMER-VIC CONSTRUCTION (6157)	33,268,825.51	Completed	April 03, 2023	November 28, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0030	CONSTRUCTION OF PILAR PUBLIC MARKET ROAD, PILAR, BATAAN	DM MADARANG CONSTRUCTION (42866)	19,600,000.00	Completed	March 24, 2023	September 19, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0031	REHABILITATION OF ROAD, CITY MAIN, BALANGA CITY, BATAAN	4B CONSTRUCTION CORPORATION (23445)	34,300,000.00	Completed	March 20, 2023	June 17, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0032	IMPROVEMENT OF MALUANG ROAD, BRGY. CUPANG PROPER, BALANGA CITY, BATAAN	E.R. VENZON CONSTRUCTION (19013)	44,100,000.00	Completed	March 24, 2023	August 05, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0033	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ALA-ULI, PILAR, BATAAN	VF CONSTRUCTION (10048)	5,757,128.46	Completed	April 28, 2023	August 25, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0035	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BATAAN PENINSULA STATE UNIVERSITY, BARANGAY SAN JOSE, BALANGA CITY, BATAAN	E.R. VENZON CONSTRUCTION (19013)	49,000,000.00	Completed	April 28, 2023	January 28, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0036	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - ACCESS ROAD LEADING TO MT. SAMAT SHRINE OF VALOR, BRGY. DIWA, PILAR, BATAAN	BPQ CONSTRUCTION AND TRADING (40632) / POLYMER-VIC CONSTRUCTION (6157)	48,250,000.00	Completed	October 05, 2023	July 30, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0037	CONSTRUCTION OF MULTI-PURPOSE BUILDING (REGIONAL EVACUATION CENTER), BARANGAY TUYO, BALANGA CITY, BATAAN	BASTIAN BUILDERS (40572) / D. M. HOUSE CONSTRUCTION, INC. (25810)	39,200,000.00	Completed	April 03, 2023	June 07, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0038	CONSTRUCTION OF MULTI-PURPOSE FACILITY, CAPITOL COMPOUND, BALANGA CITY, BATAAN	PASCAL CONSTRUCTION (34168) / DAJ BUILDERS (40285)	33,363,665.76	Completed	August 23, 2023	March 09, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0039	CONSTRUCTION OF BY-PASS ROAD LEADING TO ENRIQUE GARCIA SENIOR AVENUE (EGSA), BALANGA CITY, BATAAN	R.Z. TIGAS CONSTRUCTION AND TRADING (34198)	21,780,000.00	Completed	May 08, 2023	April 26, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0041	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BATAAN TOURISM PARK, BARANGAY BAGONG SILANG, BALANGA CITY, BATAAN	FAME BUILDER PHILIPPINES (8936)	49,500,000.00	Completed	April 24, 2023	January 28, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0045	CONSTRUCTION OF SOLAR WATER SYSTEM IN BARANGAY ALA-ULI, PILAR, BATAAN	VF CONSTRUCTION (10048)	9,800,000.00	Completed	April 24, 2023	December 13, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0046	CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. LANDING, MUNICIPALITY OF PILAR, BATAAN	A.T.P. CONSTRUCTION (35481)	9,525,595.23	Completed	March 24, 2023	September 19, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0047	CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. DIWA, PILAR, BATAAN	E.R. VENZON CONSTRUCTION (19013)	9,800,000.00	Completed	March 24, 2023	September 19, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0048	CONSTRUCTION OF STORAGE FACILITY (CITY HALL MAIN), BRGY. TUYO, BALANGA CITY, BATAAN	BPQ CONSTRUCTION AND TRADING (40632)	4,950,000.00	Completed	April 28, 2023	August 25, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0049	CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY WAWA, PILAR, BATAAN	VF CONSTRUCTION (10048)	5,940,000.00	Completed	April 28, 2023	September 15, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0050	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CITY HALL ANNEX), BRGY. TUYO, BALANGA CITY, BATAAN	DELCO BUILDERS (45999)	9,900,000.00	Completed	May 08, 2023	December 11, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0051	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CWMPC), CITY OF BALANGA, PROVINCE OF BATAAN	VF CONSTRUCTION (10048)	9,900,000.00	Completed	May 08, 2023	February 03, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0052	CONSTRUCTION OF ANAHAO TO TIKIP ROAD, LIMAY, BATAAN	DE JESUS CONSTRUCTION (11452)	19,800,000.00	Completed	April 05, 2023	September 15, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0053	CONSTRUCTION OF SITIO ANAHAO ROAD, BRGY. REFORMISTA, LIMAY, BATAAN	E.R. VENZON CONSTRUCTION (19013)	49,500,000.00	Completed	April 03, 2023	January 27, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0054	CONSTRUCTION OF CONCRETE REVETMENT ALONG CUPANG WEST CREEK, BARANGAY CUPANG WEST, BALANGA CITY, BATAAN	VF CONSTRUCTION (10048)	6,784,428.58	Completed	April 05, 2023	July 26, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0055	CONSTRUCTION OF RIVERBANK PROTECTION OF MAMALA RIVER AT BRGY. REFORMISTA, LIMAY, BATAAN	DE JESUS CONSTRUCTION (11452)	9,900,000.00	Completed	April 03, 2023	July 22, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0056	CONSTRUCTION OF MULTI-PURPOSE FACILITY (ORION SPORTS COMPLEX), BARANGAY WAWA, ORION, BATAAN	E.R. VENZON CONSTRUCTION (19013)	49,000,000.00	Completed	April 05, 2023	December 30, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0057	CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. PANILAO, PILAR, BATAAN	A.T.P. CONSTRUCTION (35481)	9,800,000.00	Completed	May 24, 2023	November 19, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0058	CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. POBLACION, PILAR, BATAAN	DASTA BUILDERS (26960)	9,800,000.00	Completed	May 24, 2023	November 19, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0059	CONSTRUCTION OF SOLAR WATER SYSTEM IN BARANGAY VILLA ANGELES, ORION, BATAAN	VF CONSTRUCTION (10048)	9,800,000.00	Completed	May 24, 2023	May 02, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0060	CONSTRUCTION OF MULTI-PURPOSE BUILDING (TOURISM CENTER), BRGY. BAGONG SILANG, BALANGA CITY, BATAAN (PHASE III)	A.T.P. CONSTRUCTION (35481)	9,900,000.00	Completed	May 08, 2023	December 22, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0061	REPAIR OF MULTI-PURPOSE BUILDING (COAST GUARD BUILDING), BARANGAY LAMAO, LIMAY, BATAAN	A.T.P. CONSTRUCTION (35481)	14,471,256.92	Completed	May 08, 2023	November 18, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0062	CONCRETING OF ROAD SITIO AMOY, BARANGAY DUALE, LIMAY, BATAAN	R.Z. TIGAS CONSTRUCTION AND TRADING (34198)	9,900,000.00	Completed	May 08, 2023	October 04, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0063	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - CONSTRUCTION OF ROAD LEADING TO MT. SAMAT NATIONAL SHRINE PROJECT IN PILAR, BATAAN (PHASE III)	ORACLE CONCRETE AND CONSTRUCTION CORP. (49243) / ALCEL CONSTRUCTION (15129)	93,566,642.64	Completed	June 29, 2023	April 23, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0064	CONSTRUCTION OF MULTI-PURPOSE BUILDING (WITH PERIMETER FENCE), PNP, BRGY. STO. DOMINGO, ORION, BATAAN	RCUBE ENGINEERING SERVICES (52024)	14,254,604.83	Completed	May 24, 2023	December 04, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0065	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT LIMAY POLYTECHNIC COLLEGE, BARANGAY KITANG II & LUZ, LIMAY, BATAAN	VF CONSTRUCTION (10048)	49,000,000.00	Completed	June 29, 2023	October 18, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0066	CONSTRUCTION OF MULTI-PURPOSE BUILDING (NEW MUNICIPAL HALL), BARANGAY SAN VICENTE, ORION, BATAAN	FAME BUILDER PHILIPPINES (8936)	49,000,000.00	Completed	June 29, 2023	July 04, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CB0069	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - CONSTRUCTION OF BALANGA CITY BYPASS ROAD, BRGY. IBAYO, BALANGA CITY, BATAAN	JEK TRADING AND CONSTRUCTION (41568)	9,799,999.99	Completed	June 29, 2023	March 09, 2024	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0070	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM, BATAAN 2ND DISTRICT	FRAMECON BUILDERS (22482)	2,288,669.40	Completed	May 18, 2023	July 16, 2023	100.00
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CB0092	CONSTRUCTION OF LIMAY GENERAL HOSPITAL BUILDING, LIMAY, BATAAN	A.T.P. CONSTRUCTION (35481) / FAME BUILDER PHILIPPINES (8936)	337,750,000.00	On-Going	October 25, 2024	February 11, 2027	72.71
Bataan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CB0094	CONSTRUCTION OF BATAAN CONVENTION CENTER, PROVINCIAL CAPITOL COMPOUND, BALANGA CITY, BATAANV	IPM CONSTRUCTION & DEVELOPMENT CORPORATION (14699)	47,275,872.35	On-Going	October 18, 2024	May 30, 2025	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0001	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BARANGAY MEYTO, CALUMPIT, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	48,999,319.76	Completed	February 06, 2023	October 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0002	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BARANGAY PANDUCOT, CALUMPIT, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	48,999,996.14	Completed	February 06, 2023	October 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0003	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BARANGAY PANASAHAN, MALOLOS CITY, BULACAN	M.G. FRANCISCO CONSTRUCTION (29831)	48,999,979.94	Completed	February 06, 2023	October 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0004	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BARANGAY SAPANG BAYAN, CALUMPIT, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	48,999,697.32	Completed	February 06, 2023	October 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0005	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY BABATNIN, MALOLOS, BULACAN	WAWAO BUILDERS (46535)	48,999,995.09	Completed	February 06, 2023	October 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0006	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY STO. ROSARIO, PAOMBONG, BULACAN	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	48,999,664.71	Completed	March 21, 2023	November 15, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0007	CONSTRUCTION OF REVETMENT AT ATLAG, MALOLOS CITY, BULACAN	EL KAPITAN CONSTRUCTION SERVICES (33123)	33,319,346.58	Completed	February 06, 2023	August 04, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0008	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY MATIMBO, MALOLOS, BULACAN	WAWAO BUILDERS (46535)	48,999,995.78	Completed	February 06, 2023	October 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0009	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BARANGAY SANTA MONICA, HAGONoy, BULACAN	E.M. CUERPO, INC. (30963)	48,999,614.38	Completed	February 06, 2023	October 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0010	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BARANGAY BAGNA, MALOLOS, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	48,999,864.47	Completed	February 06, 2023	October 03, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0011	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY PIO CRUZCOSA, CALUMPIT, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	4,850,459.77	Completed	February 06, 2023	June 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0012	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY SAN ISIDRO, HAGONUY, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	6,929,533.82	Completed	February 06, 2023	July 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0013	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY MATIMBO, CITY OF MALOLOS, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	4,949,998.40	Completed	February 06, 2023	July 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0014	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY CALILIGAWAN, CITY OF MALOLOS, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	6,878,037.31	Completed	February 06, 2023	July 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0015	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY SAN JOSE, PAOMBONG, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	6,927,768.11	Completed	February 06, 2023	August 08, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0016	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY IBA ESTE, CALUMPIT, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	7,919,935.06	Completed	February 06, 2023	July 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0017	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY LOOK 1ST, CITY OF MALOLOS, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	9,859,394.76	Completed	February 06, 2023	May 30, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0018	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LUGAM, CITY OF MALOLOS, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	6,928,180.56	Completed	February 06, 2023	July 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0020	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY BINAKOD, PAMBONG, BULACAN	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	47,006,762.89	Completed	March 28, 2023	November 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0021	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY BUGUION-SERGIO BAYAN-BALITE-SAN MARCOS-PALIMBANG, CALUMPIT, BULACAN	ST. TIMOTHY CONSTRUCTION CORPORATION ([REVOKED] 39196)	39,192,632.83	Completed	February 06, 2023	September 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0022	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY SAN ISIDRO I, PAMBONG, BULACAN	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	48,999,661.43	Completed	March 21, 2023	November 15, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0023	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOCAUE RIVER, BAMBANG SECTION, BOCAUE, BULACAN	M.G. FRANCISCO CONSTRUCTION (29831)	48,999,126.15	Completed	February 06, 2023	November 02, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0024	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BOCAUE RIVER, POBLACION, BOCAUE, BULACAN	TIONGCO MENDOZA CONSTRUCTION CO. INC. (46731)	19,798,050.14	Completed	February 06, 2023	August 04, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0025	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY PANASAHAN, CITY OF MALOLOS, BULACAN	F.R. MAPILISAN CONSTRUCTION (13804)	6,929,869.78	Completed	February 06, 2023	July 05, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0026	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY KAPITANGAN, PAOMBONG, BULACAN	DON G 227 CONSTRUCTION (46802)	6,929,887.37	Completed	February 06, 2023	July 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0027	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY BAGNA, CITY OF MALOLOS, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	6,929,872.81	Completed	February 06, 2023	July 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0028	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. ANA, BULACAN, BULACAN	SAMJS CONSTRUCTION SERVICES (50737)	4,949,760.21	Completed	February 06, 2023	July 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0030	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY TAAL, PULILAN, BULACAN	WAWAO BUILDERS (46535)	48,999,988.70	Completed	February 06, 2023	October 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0031	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY SANTO CRISTO, PULILAN, BULACAN	WAWAO BUILDERS (46535)	48,999,986.25	Completed	February 06, 2023	October 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0032	REHABILITATION OF ROAD AT BARANGAY SANTOR, CITY OF MALOLOS, BULACAN	EIGHT KIDS CONSTRUCTION AND TRADING (41679)	5,939,407.98	Completed	February 06, 2023	March 07, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0033	ASSET PRESERVATION PROGRAM - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS - GEN. ALEJO SANTOS HIGHWAY - K0052+000 - K0053+000, BUSTOS, BULACAN	SAMJS CONSTRUCTION SERVICES (50737)	29,400,000.00	Completed	February 06, 2023	January 31, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0034	CONSTRUCTION OF DRAINAGE CANAL, MAKINABANG, BALIUAG, BULACAN	DOUBLE Z CONSTRUCTION AND SUPPLY (41342)	4,949,902.40	Completed	February 06, 2023	June 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0035	REHABILITATION OF ROAD, PAITAN, BALIUAG, BULACAN	V.R. GUEVARRA CONSTRUCTION AND TRADING (31565)	4,843,992.89	Completed	February 06, 2023	May 06, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0036	CONSTRUCTION OF DRAINAGE CANAL, LICIADA, BUSTOS, BULACAN	TIONGCO MENDOZA CONSTRUCTION CO. INC. (46731)	4,949,134.05	Completed	February 06, 2023	June 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0037	REHABILITATION OF ROAD, PINAGBARILAN, BALIUAG, BULACAN	HACIENDA GALEA CONSTRUCTION (52097)	4,949,342.65	Completed	February 06, 2023	June 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0038	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GUIGUINTO RIVER, ILANG-ILANG SECTION, ILANG-ILANG, GUIGUINTO, BULACAN	ROSSLANE CONSTRUCTION AND DEVELOPMENT (38977)	19,798,773.41	Completed	February 06, 2023	October 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0039	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY SAN PEDRO, HAGONoy, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	4,949,921.06	Completed	February 06, 2023	June 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0040	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), LALANGAN, PLARIDEL, BULACAN	FORTUNE RDC ENTERPRISES (41515)	4,948,094.96	Completed	February 06, 2023	August 04, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0041	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GUIGUINTO RIVER, POBLACION, GUIGUINTO, BULACAN	TIONGCO MENDOZA CONSTRUCTION CO. INC. (46731)	19,799,878.83	Completed	February 06, 2023	July 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0042	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GUIGUINTO RIVER, DAUNGAN, GUIGUINTO, BULACAN	D.C. SANDIL CONSTRUCTION AND REALTY DEVELOPMENT, I (32562)	19,799,558.46	Completed	February 06, 2023	August 04, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0043	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER AT POBLACION SECTION, PLARIDEL, BULACAN	EIGHT KIDS CONSTRUCTION AND TRADING (41679)	22,784,396.87	Completed	February 06, 2023	August 04, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0044	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG ANGAT RIVER, SAN JOSE SECTION, STA. 07+950 TO STA. 08+080, BALIUAG, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	39,197,381.73	Completed	February 06, 2023	November 02, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0046	CONSTRUCTION OF DRAINAGE CANAL, BONGA MENOR, BUSTOS, BULACAN	PLL BUILDERS INC. (44949)	4,948,539.44	Completed	February 06, 2023	July 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0047	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH CENTER), LONGOS, BALAGTAS, BULACAN	TBB CONSTRUCTION CORP. (37026)	4,948,692.17	Completed	February 06, 2023	August 04, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0048	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (NEAR BARANGAY HALL), CALANTIPAY, BALIUAG, BULACAN	SYMS CONSTRUCTION TRADING (48517)	1,979,919.08	Completed	February 06, 2023	June 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0049	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BANGA 1ST, PLARIDEL, BULACAN	PLL BUILDERS INC. (44949)	9,799,102.28	Completed	February 06, 2023	June 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0050	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL), PAITAN, BALIUAG, BULACAN	SYMS CONSTRUCTION TRADING (48517)	2,969,994.79	Completed	February 06, 2023	June 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0051	CONST./IMP. OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLL-IT) BRGY. BATIA, BOCAUE TO BRGY. MALIBONG MATANDA TO MALIBONG BATA ROAD, PANDI, BULACAN	MEGACONSTRUCT GROUP INC. (33871)	14,696,179.59	Completed	February 06, 2023	October 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0052	CONSTRUCTION OF FLOOD CONTROL STRUCTURE SAN JOSE-BINTOG TRIBUTARIES OF ANGAT RIVER, PLARIDEL, BULACAN	M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	48,998,832.05	Completed	February 06, 2023	December 02, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0053	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG ANGAT RIVER, BINTOG TRIBUTARY SECTION, PLARIDEL, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	48,999,034.31	Completed	February 06, 2023	October 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0054	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG ANGAT RIVER, BANGA SECTION, STA. 17+650 TO STA. 17+750, PLARIDEL, BULACAN	5-1 CONSTRUCTION CORPORATION (33605)	29,399,409.16	Completed	February 06, 2023	November 02, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0055	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER AT PARULAN SECTION, PLARIDEL, BULACAN	S.A. PLEYTO CONSTRUCTION CORPORATION (33269)	22,784,932.19	Completed	February 06, 2023	August 04, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0056	CONSTRUCTION OF SLOPE PROTECTION (REVTMENT), BARANGAY CAMBAOG, BUSTOS, BULACAN	WBX CONSTRUCTION, INC (FORMERLY WBX CONSTRUCTION) (28370)	22,784,390.77	Completed	February 06, 2023	July 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0057	CONSTRUCTION OF CONCRETE SLOPE PROTECTION AT BARANGAY SULIVAN, K003+350 - K003+550, BALIUAG, BULACAN	JUSTBILT BUILDERS (39754)	38,599,056.57	Completed	February 13, 2023	October 10, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0058	CONSTRUCTION OF CONCRETE SLOPE PROTECTION AT BARANGAY HINUKAY, K004+100 - K004+300, BALIUAG, BULACAN	JUSTBILT BUILDERS (39754)	38,599,762.52	Completed	February 13, 2023	October 10, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0059	CONSTRUCTION OF CONCRETE SLOPE PROTECTION AT BARANGAY PAGALA, K002+360 - K002+660, BALIUAG, BULACAN	DMLC BUILDERS (36650)	38,599,392.15	Completed	February 13, 2023	October 10, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0060	CONSTRUCTION OF CONCRETE SLOPE PROTECTION AT BARANGAY TANGOS, K002+360 - K002+960, BALIUAG, BULACAN	DMLC BUILDERS (36650)	28,948,920.97	Completed	February 13, 2023	September 10, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0061	CONSTRUCTION OF SLOPE PROTECTION AT HINUKAY, STA. 00+150 TO STA. 00+350, BALIUAG, BULACAN	MRRM TRADING & CONSTRUCTION (19657) / G.D.L. CONSTRUCTION (22796)	48,999,313.96	Completed	February 06, 2023	October 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0062	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAGBAG CREEK, PRITIL SECTION, GUIGUINTO, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	48,999,690.40	Completed	February 06, 2023	August 04, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0063	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG ANGAT RIVER, LUMANG BAYAN SECTION, STA. 03+190 TO STA. 03+340, PLARIDEL, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	29,399,001.49	Completed	February 06, 2023	September 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0064	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER AT BANGA 2ND SECTION, PLARIDEL, BULACAN	NICLEDON CONSTRUCTION (36234)	22,784,013.43	Completed	February 06, 2023	September 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0065	REHABILITATION OF CATMON-SAN GABRIEL ROAD, CITY OF MALOLOS, BULACAN	EIGHT KIDS CONSTRUCTION AND TRADING (41679)	9,897,339.14	Completed	February 06, 2023	September 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0066	REHABILITATION OF ROAD INCLUDING DRAINAGE, PIEL, BALIUAG, BULACAN	AR LUSTRE CONSTRUCTION CORPORATION (FORMERLY:A.R. LUSTRE JR. CONSTRUCTION) (7680)	4,920,534.81	Completed	February 06, 2023	June 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0067	REHABILITATION OF ROAD, BULIHAN, PLARIDEL, BULACAN	P.S. FRANCISCO CONSTRUCTION (40690)	4,949,455.34	Completed	February 06, 2023	June 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0068	REHABILITATION OF ROAD, PUROK 5 & 6, DAMPOL, PLARIDEL, BULACAN	C.E.M. CONSTRUCTION, INC. (36501)	4,948,928.48	Completed	February 06, 2023	June 05, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0069	CONSTRUCTION OF MATUNGAO-GUIGUINTO PROVINCIAL ROAD CONNECTING MCARTHUR HIGHWAY AND BANTAYAN ROAD IN SUPPORT OF ELECTRONIC MANUFACTURING, CHEMICALS, FURNITURES AND GARMENTS AND AGRI-BUSINESS INDUSTRIES, PHASE 2, GUIGUINTO, BULACAN	MS2 BUILDER AND SUPPLIES INC. (48429)	12,739,561.11	Completed	February 06, 2023	September 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0070	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BAMBANG ELEMENTARY SCHOOL (CLINIC), BOCAUE, BULACAN	SAMJS CONSTRUCTION SERVICES (50737)	1,979,560.17	Completed	February 06, 2023	July 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0071	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAY CARE CENTER), CULIANIN, PLARIDEL, BULACAN	SYMS CONSTRUCTION TRADING (48517)	4,948,515.02	Completed	February 06, 2023	June 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0072	CONSTRUCTION OF DRAINAGE CANAL, PAGALA, BALIUAG, BULACAN	TBB CONSTRUCTION CORP. (37026)	4,836,095.72	Completed	February 06, 2023	July 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0073	SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF ROAD SAFETY DEVICES ALONG BIGAA-PLARIDEL VIA BULACAN AND MALOLOS RD., K0038+154 - K0050+354, MALOLOS, BULACAN	LE BRON CONSTRUCTION (32219)	93,411,341.85	On-Going	February 13, 2023	August 11, 2023	12.33
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0074	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG GUIGUINTO RIVER, BARANGAY ILANG-ILANG, GUIGUINTO, BULACAN	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	96,405,861.59	Completed	February 13, 2023	February 07, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0075	CONSTRUCTION OF RIVERWALL ALONG BALAGTAS RIVER, PANGINAY (TRIBUTARY SECTION) STA. 15+270 TO STA. 15+475, BALAGTAS, BULACAN	AZUL BUILDERS (21870) / JB CONSTRUCTION AND SUPPLY INC. (FORMERLY:JB CONSTRUCTION AND SUPPLY) (42531)	96,499,467.81	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0076	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG GUIGUINTO RIVER, BARANGAY PRITIL, STA. 02+470 - STA. 02+830, GUIGUINTO, BULACAN	ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	96,497,659.50	Completed	February 13, 2023	February 07, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0077	CONSTRUCTION OF CONCRETE SLOPE PROTECTION ALONG BALAGTAS RIVER PANGINAY (RS), K018+200 - K018+405, BALAGTAS, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	48,248,648.06	Completed	February 13, 2023	November 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0078	CONSTRUCTION OF CONCRETE REVETMENT ALONG BALAGTAS RIVER STA. 14+780 - STA. 14+985, PANGINAY SECTION, BALAGTAS, BULACAN	RDBT CONSTRUCTION CORP. (48637) / C.B. GARAY PHILWIDE BUILDERS (6004)	57,899,547.58	Completed	February 13, 2023	January 08, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0079	CONSTRUCTION OF CONCRETE SLOPE PROTECTION ALONG BOCAUE RIVER IGULOT SECTION (TRIBUTARY), K007+510 - K007+660, BOCAUE, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	48,249,969.22	Completed	February 13, 2023	October 10, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0080	CONSTRUCTION OF DRAINAGE CANAL ALONG SAN SIMON, K0073+(-558) - K0074+900, BALIUAG, BULACAN	G.D.L. CONSTRUCTION (22796)	62,048,663.16	Completed	February 13, 2023	February 07, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0081	SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF ROAD SAFETY DEVICES ALONG MANILA NORTH ROAD (LZ), K0037+(-993) - K0043+987, MALOLOS, BULACAN	LE BRON CONSTRUCTION (32219)	96,498,563.18	Completed	February 13, 2023	August 11, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0082	CONSTRUCTION OF RIVERWALL ALONG ANGAT RIVER, TIAONG SECTION, STA. 08+710 TO STA. 09+040, BALIUAG, BULACAN	M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	96,498,922.73	Completed	February 13, 2023	February 07, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0083	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG ANGAT RIVER, TIAONG SECTION, STA. 08+370 TO STA. 08+700, BALIUAG, BULACAN	M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	96,498,901.91	Completed	February 13, 2023	February 07, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0084	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG BOCAUE RIVER, BAMBANG SECTION, STA. 08+790 TO STA. 08+995, BOCAUE, BULACAN	WAWAO BUILDERS (46535)	96,499,970.89	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0085	CONSTRUCTION OF RIVERWALL ALONG GUIGUINTO RIVER, DAUNGAN SECTION, STA. 03+060 TO STA. 03+420, GUIGUINTO, BULACAN	WAWAO BUILDERS (46535)	96,499,860.92	Completed	February 13, 2023	February 07, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0086	IMPROVEMENT OF WATERWAYS AND CONSTRUCTION OF CONCRETE REVETMENT ALONG ANGAT RIVER BONGA MENOR SECTION, K000+0000 - K000+130, BUSTOS, BULACAN	WAWAO BUILDERS (46535)	48,999,985.43	Completed	February 06, 2023	September 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0087	REHABILITATION OF ROAD, CATULINAN, BALIUAG, BULACAN	TBB CONSTRUCTION CORP. (37026)	4,949,975.85	Completed	February 06, 2023	June 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0088	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG BALAGTAS RIVER, PANGINAY (TRIBUTARY), STA. 15+060 - STA. 15+265, BALAGTAS, BULACAN	A.R.L. CONSTRUCTION (27645)	96,499,702.00	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0089	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG BALAGTAS RIVER, SANTOL, STA. 01+500 - STA. 01+850, BALAGTAS, BULACAN	A.R.L. CONSTRUCTION (27645)	96,496,501.75	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0090	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG BALAGTAS RIVER, SAN JUAN, STA. 09+600 - STA. 09+805, BALAGTAS, BULACAN	A.R.L. CONSTRUCTION (27645)	96,499,923.27	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0091	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG BALAGTAS RIVER, PANGINAY, STA. 16+310 - STA. 16+515, BALAGTAS, BULACAN	A.R.L. CONSTRUCTION (27645)	96,499,347.85	Completed	February 13, 2023	December 09, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0092	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG BALAGTAS RIVER, PANGINAY (LS), STA. 13+090 - STA. 13+295, BALAGTAS, BULACAN	AZUL BUILDERS (21870) / JB CONSTRUCTION AND SUPPLY INC. (FORMERLY:JB CONSTRUCTION AND SUPPLY) (42531)	96,499,913.18	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0093	CONSTRUCTION OF RIVERWALL ALONG BALAGTAS RIVER, PANGINAY (RS), STA. 16+520 TO STA. 16+725, BALAGTAS, BULACAN	AZUL BUILDERS (21870) / JB CONSTRUCTION AND SUPPLY INC. (FORMERLY:JB CONSTRUCTION AND SUPPLY) (42531)	96,497,777.93	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0094	REHABILITATION OF WATERWAYS AND CONSTRUCTION OF CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES ALONG BOCAUE RIVER, K009+840 TO K009+990, BAMBANG, BOCAUE, BULACAN	L.R. TIQUI BUILDERS, INC. (13810)	77,682,498.59	Completed	March 14, 2023	December 08, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0095	REHABILITATION OF WATERWAYS AND CONSTRUCTION OF WATER PUMPING STATION AT BARANGAY MALIS, GUIGUINTO, BULACAN	L.R. TIQUI BUILDERS, INC. (13810)	77,682,237.38	Completed	February 13, 2023	January 08, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0096	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG GUIGUINTO RIVER, BARANGAY DAUNGAN, STA. 02+690 TO STA. 03+050, GUIGUINTO, BULACAN	A.R.L. CONSTRUCTION (27645)	96,498,376.03	Completed	February 13, 2023	February 07, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0097	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG BOCAUE RIVER, IGULOT SECTION (TRIBUTARY), STA. 05+280 TO STA. 05+610, BOCAUE, BULACAN	WAWAO BUILDERS (46535) / SYMS CONSTRUCTION TRADING (48517)	96,499,997.89	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0098	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG BALAGTAS RIVER, SAN JUAN SECTION, STA. 09+810 - STA. 10+015, BALAGTAS, BULACAN	AZUL BUILDERS (21870) / JB CONSTRUCTION AND SUPPLY INC. (FORMERLY:JB CONSTRUCTION AND SUPPLY) (42531)	96,498,811.15	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0099	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG GUIGUINTO RIVER, BARANGAY MALIS, STA. 02+250 - STA. 02+610, GUIGUINTO, BULACAN	A.R.L. CONSTRUCTION (27645)	96,499,623.93	Completed	February 13, 2023	February 07, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0100	REHABILITATION OF MULTI-PURPOSE BUILDING, SAN JUAN, BALAGTAS, BULACAN	SYMS CONSTRUCTION TRADING (48517)	4,948,221.98	Completed	February 06, 2023	August 04, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0101	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY SAN ROQUE, PAMBONG, BULACAN	WAWAO BUILDERS (46535)	77,197,446.53	Completed	March 28, 2023	January 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0102	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY SAN AGUSTIN, HAGONNOY, BULACAN	WAWAO BUILDERS (46535)	77,199,989.04	Completed	February 13, 2023	December 09, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0103	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY SAN JUAN, HAGONoy, BULACAN	WAWAO BUILDERS (46535)	77,199,987.19	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0104	REHABILITATION OF WATERWAYS AND CONSTRUCTION OF WATER PUMPING STATION AT BARANGAY POBLACION, GUIGUINTO, BULACAN	L.R. TIQUI BUILDERS, INC. (13810)	96,495,872.05	Completed	February 13, 2023	February 07, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0105	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY STA. LUCIA, CALUMPIT, BULACAN	WAWAO BUILDERS (46535)	77,199,980.44	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0106	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY SAN JOSE, PAMBONG, BULACAN	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	77,198,857.79	Completed	March 28, 2023	January 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0107	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY PINALAGDAN, PAMBONG, BULACAN	WAWAO BUILDERS (46535)	77,194,184.92	Completed	March 28, 2023	January 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0108	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY SAN MIGUEL, HAGONoy, BULACAN	WAWAO BUILDERS (46535)	77,199,994.01	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0109	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY SAN NICOLAS, HAGONoy, BULACAN	WAWAO BUILDERS (46535)	77,199,997.92	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0110	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY SAN PABLO, HAGONoy, BULACAN	WAWAO BUILDERS (46535)	77,199,981.45	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0111	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY STA. MONICA, HAGONoy, BULACAN	WAWAO BUILDERS (46535)	77,140,881.95	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0112	SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF ROAD SAFETY DEVICES ALONG MANILA NORTH ROAD (LZ), K0045+229 - K0050+1320, CALUMPIT, BULACAN	LE BRON CONSTRUCTION (32219) / OLYMPUS MINING AND BUILDERS GROUP PHILS. CORP. (FORMERLY: OLYMPUS BUILDERS AND MINING CORP.) (51087)	96,499,725.60	Completed	February 13, 2023	August 11, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0113	REHABILITATION OF ROAD INCLUDING DRAINAGE, STO. CRISTO, BALIUAG, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	4,949,300.48	Completed	February 06, 2023	June 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0114	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BALIWAG GOVERNMENT CENTER), PAGALA, BALIUAG, BULACAN	121 CONSTRUCTION CORPORATION (FORMERLY 121 CONSTUC (21686)	19,796,884.43	Completed	February 06, 2023	September 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0115	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - PLARIDEL BYPASS RD. K0038+805 - K0039+105, K0040+396 - K0040+446, BUSTOS, BULACAN	A.R.L. CONSTRUCTION (27645)	12,457,214.94	Completed	February 06, 2023	July 05, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0116	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (SPORTS COMPLEX), BARANGAY BINANG 2ND, BOCAUE, BULACAN	SAMJS CONSTRUCTION SERVICES (50737)	9,899,062.46	Completed	February 06, 2023	July 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0117	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HALL) BOROL 2ND, BALAGTAS, BULACAN	TBB CONSTRUCTION CORP. (37026)	9,899,200.85	Completed	February 06, 2023	August 04, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0118	CONSTRUCTION OF REVETMENT AT TAAL, PULILAN, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	28,949,154.09	Completed	February 13, 2023	September 10, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0119	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BULACAN STATE UNIVERSITY), POBLACION, BUSTOS, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	29,698,633.52	Completed	February 06, 2023	November 02, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0120	CONSTRUCTION OF REVETMENT AT IBA, HAGONoy, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	28,949,442.09	Completed	February 13, 2023	September 10, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0121	CONSTRUCTION OF REVETMENT AT SAN JOSE, PAOMBONG, BULACAN	EL KAPITAN CONSTRUCTION SERVICES (33123)	28,949,739.38	Completed	February 13, 2023	September 10, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0122	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG ANGAT RIVER, TIBAGAN SECTION, STA. 00+615 - STA. 00+845, BUSTOS, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	48,992,852.15	Completed	February 06, 2023	October 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0123	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY FRANCES, CALUMPIT, BULACAN	WAWAO BUILDERS (46535)	77,199,999.65	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0124	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY MATUNGAO, BULACAN, BULACAN	WAWAO BUILDERS (46535)	77,199,986.09	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0125	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY BAGUMBAYAN, BULACAN, BULACAN	WAWAO BUILDERS (46535)	77,199,971.28	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0126	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY BAMBANG, BULACAN, BULACAN	WAWAO BUILDERS (46535)	77,199,976.53	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0127	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG GUIGUINTO RIVER, BAGBAG CREEK, BARANGAY MALIS, STA. 03+000 - STA. 03+360, GUIGUINTO, BULACAN	A.R.L. CONSTRUCTION (27645)	96,499,727.90	On-Going	February 13, 2023	February 07, 2024	93.02
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0128	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG BALAGTAS RIVER, BARANGAY MALIBONG BATA, STA. 02+250 TO STA. 02+600, PANDI, BULACAN	WAWAO BUILDERS (46535)	96,317,780.07	Completed	February 13, 2023	January 08, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0129	CONSTRUCTION OF RIVER CONTROL PROJECT AT BARANGAY PIEL, STA. 01+000 TO STA. 01+400, BALIUAG, BULACAN	L.R. TIQUI BUILDERS, INC. (13810)	96,499,420.64	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0130	CONSTRUCTION OF RIVERWALL AT BARANGAY PIEL, STA. 01+410 TO STA. 01+810, BALIUAG, BULACAN	L.R. TIQUI BUILDERS, INC. (13810)	96,498,956.85	Completed	February 13, 2023	December 09, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0131	CONSTRUCTION OF REVETMENT WALL AT BARANGAY PIEL, STA. 01+820 TO STA. 02+220, BALIUAG, BULACAN	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684)	96,499,443.56	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0132	CONSTRUCTION OF RIVER CONTROL PROJECT AT BARANGAY HINUKAY, STA. 01+960 TO STA. 02+360, BALIUAG, BULACAN	M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	96,498,523.97	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0133	CONSTRUCTION OF REVETMENT WALL AT BARANGAY HINUKAY, STA. 02+780 TO STA. 03+180, BALIUAG, BULACAN	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684)	96,499,701.59	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0134	CONSTRUCTION OF RIVERWALL AT BARANGAY HINUKAY, STA. 02+370 TO STA. 02+770, BALIUAG, BULACAN	M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	96,497,506.90	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0135	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG BALAGTAS RIVER, PANDI SECTION, STA. 01+690 TO STA. 02+040, PANDI, BULACAN	WAWAO BUILDERS (46535)	96,447,739.58	Completed	February 13, 2023	January 08, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0136	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY BALUBAD, BULACAN, BULACAN	FERDSTAR BUILDERS INC. (4965)	77,198,713.48	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0137	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY STA. ELENA, HAGONoy, BULACAN	ALL EML CONSTRUCTION CORPORATION (FORMERLY: E.M.L. CONSTRUCTION & TRADING) (10151)	77,199,935.07	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0138	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY SAN FRANCISCO, BULACAN, BULACAN	11-16 CONSTRUCTION (29646)	77,188,463.69	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0139	CONSTRUCTION OF REVETMENT ALONG BALAGTAS RIVER, MALIBONG BATA SECTION, MALIBONG BATA, PANDI, BULACAN	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	19,798,628.36	Completed	February 06, 2023	September 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0140	CONSTRUCTION OF REVETMENT AT PAMARAWAN, MALOLOS CITY, BULACAN	EL KAPITAN CONSTRUCTION SERVICES (33123)	28,946,436.68	Completed	February 13, 2023	October 10, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0141	CONSTRUCTION OF REVETMENT AT MATUNGAO, BULAKAN, BULACAN	STAR WILLIAM CONSTRUCTION (35938)	28,946,072.28	Completed	February 13, 2023	September 10, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0142	CONSTRUCTION OF CONCRETE SLOPE PROTECTION ALONG GUIGUINTO RIVER TABANG (TRIBUTARY) SECTION, K002+850 - K003+210, GUIGUINTO, BULACAN	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	48,249,480.18	Completed	February 13, 2023	October 10, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0143	NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - MALOLOS CITY CIRCUMFERENTIAL ROAD (PHASE 5), BULACAN, MALOLOS CITY, BULACAN	IM CONSTRUCTION CORPORATION (20074)	66,488,105.60	On-Going	February 13, 2023	February 07, 2024	0.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0144	CONSTRUCTION OF RIVERWALL AT BARANGAY SULIVAN, STA. 02+310 TO STA. 02+710, BALIUAG, BULACAN	L.R. TIQUI BUILDERS, INC. (13810)	96,498,859.48	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0145	CONSTRUCTION OF RIVERWALL ALONG ANGAT RIVER, TANAWAN SECTION, STA. 04+020 TO STA. 04+420, BUSTOS, BULACAN	JTC CRUZ CONSTRUCTION CO., INC. (32479)	96,499,989.39	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0146	CONSTRUCTION OF RIVER CONTROL PROJECT AT BARANGAY PAGALA, STA. 00+500 TO STA. 00+900, BALIUAG, BULACAN	L.R. TIQUI BUILDERS, INC. (13810)	96,499,709.18	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0147	CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG ANGAT RIVER, SAN JOSE TRIBUTARY SECTION, PLARIDEL, BULACAN	IM CONSTRUCTION CORPORATION (20074)	96,498,661.72	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0148	NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - BUSTOS DIVERSION RD (PHASE 4), BUSTOS, BULACAN	A.L. SALAZAR CONSTRUCTION, INC. (3899)	63,838,516.62	On-Going	February 13, 2023	December 09, 2023	0.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0149	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG GUIGUINTO RIVER, TABANG TRIBUTARY SECTION, STA. 01+000 TO STA. 01+360, GUIGUINTO, BULACAN	A.R.L. CONSTRUCTION (27645)	96,497,527.00	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0150	CONSTRUCTION OF RIVERWALL AT BARANGAY TANGOS, STA. 00+710 TO STA. 001+110, BALIUAG, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	96,499,642.53	Completed	February 13, 2023	February 07, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0151	CONSTRUCTION OF REVETMENT WALL AT BARANGAY TANGOS, STA. 01+120 TO STA. 01+520, BALIUAG, BULACAN	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684)	96,499,915.59	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0152	NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - BALAGTAS DIVERSION ROAD (PHASE 5), BULACAN, BALAGTAS, BULACAN	D.S. PAMINTUAN CONSTRUCTION (31868) / FRONT NINE KONSTRUCT (BUILDERS & REALTY DEVELOPMENT) CORPORATION (43725)	72,374,833.58	Completed	February 13, 2023	November 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0153	NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - BOCAUE-BALAGTAS DIVERSION ROAD (PHASE 4), PACKAGE 2, BULACAN, BOCAUE, BULACAN	ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	47,878,202.76	On-Going	February 13, 2023	November 09, 2023	0.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0154	NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - GOV. HALILI BYPASS ROAD - NLEX (PHASE 2), BULACAN, BOCAUE, BULACAN	ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	76,319,476.04	On-Going	February 13, 2023	December 09, 2023	90.46
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0155	CONSTRUCTION OF RIVER CONTROL PROJECT AT BARANGAY SULIVAN, STA. 01+900 TO STA. 02+300, BALIUAG, BULACAN	L.R. TIQUI BUILDERS, INC. (13810)	96,498,762.72	Completed	February 13, 2023	February 07, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0156	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BARANGAY BULUSAN, CALUMPIT, BULACAN	WAWAO BUILDERS (46535)	77,199,991.76	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0157	CONSTRUCTION OF RIVERWALL AT BARANGAY PAGALA, STA. 00+910 TO STA. 01+310, BALIUAG, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	96,499,500.70	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0158	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, PALAPAT, HAGONoy. BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061) / BLACK HARDHAT INC. (FORMERLY: JCHARDHAT INC.) (49520)	69,298,893.20	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0159	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, SAGRADA FAMILIA, HAGONoy, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061) / BLACK HARDHAT INC. (FORMERLY: JCHARDHAT INC.) (49520)	59,399,974.10	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0160	CONSTRUCTION OF FLOOD CONTROL STRUCTURE CAMBAOG-TALAMPAS TRIBUTARIES OF ANGAT RIVER, PLARIDEL, BULACAN	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	48,999,700.67	Completed	March 07, 2023	October 02, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0161	CONSTRUCTION OF RIVER CONTROL PROJECT AT BARANGAY TANGOS, STA. 00+300 TO STA. 00+700, BALIUAG, BULACAN	L.R. TIQUI BUILDERS, INC. (13810)	96,499,304.28	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0162	CONSTRUCTION OF RIVERWALL ALONG GUIGUINTO RIVER, TABANG (TRIBUTARY) SECTION, STA. 01+370 TO STA. 01+730, GUIGUINTO, BULACAN	AZUL BUILDERS (21870) / JB CONSTRUCTION AND SUPPLY INC. (FORMERLY:JB CONSTRUCTION AND SUPPLY) (42531)	96,497,876.83	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0163	CONSTRUCTION OF RIVER CONTROL PROJECT ALONG ANGAT RIVER, TANAWAN SECTION, STA. 03+610 - STA. 04+010, BUSTOS, BULACAN	JTC CRUZ CONSTRUCTION CO., INC. (32479)	96,499,992.40	Completed	February 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0164	SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF ROAD SAFETY DEVICES ALONG PLARIDEL BYPASS ROAD - K0035+(-602) - K0043+878, PLARIDEL AND BUSTOS, BULACAN	EC SOLICON BUILDERS & SUPPLY, INC. (37545) / LE BRON CONSTRUCTION (32219) / OLYMPUS MINING AND BUILDERS GROUP PHILS. CORP. (FORMERLY: OLYMPUS BUILDERS AND MINING CORP.) (51087)	96,496,509.70	Completed	February 13, 2023	August 11, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0165	NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - BOCAUE-BALAGTAS DIVERSION ROAD (PHASE 4), PACKAGE 1, BULACAN, BOCAUE, BULACAN	ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	63,840,331.74	On-Going	February 13, 2023	December 09, 2023	0.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0166	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - PULILAN-CALUMPIT RD - K0052+356 - K0052+555.6, K0053+160 - K0053+240, CALUMPIT, BULACAN	5-1 CONSTRUCTION CORPORATION (33605)	16,464,382.26	On-Going	March 07, 2023	September 02, 2023	32.29
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0167	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS - PULILAN RAILROAD STATION RD - K0044+(-380) - K0044+970, PULILAN, BULACAN	5-1 CONSTRUCTION CORPORATION (33605)	11,955,191.32	Completed	February 06, 2023	March 07, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0168	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS - SN SIMON-BALIWAG RD - K0073+(-558) - K0074+000, K0074+000 - K0074+598, K0074+598 - K0074+900, BALIWAG, BULACAN	A.R.L. CONSTRUCTION (27645)	14,934,194.75	Completed	March 07, 2023	April 05, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CC0169	CONSTRUCTION (COMPLETION) OF DPWH BULACAN 1ST DEO BUILDING NO. 2, BRGY. TIKAY, MALOLOS CITY, BULACAN	TBB CONSTRUCTION CORP. (37026)	17,185,638.84	Completed	February 06, 2023	June 11, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CC0170	CONSTRUCTION (COMPLETION) OF TECHNICAL BUILDING, BULACAN 1ST DEO, DPWH COMPOUND, TIKAY, MALOLOS CITY, BULACAN	TBB CONSTRUCTION CORP. (37026)	29,399,424.35	Completed	February 06, 2023	November 02, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0171	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - BOCAUE-SN JOSE RD - K0029+(-177) - K0029+173.5, BOCAUE, BULACAN	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	16,692,136.65	Completed	March 07, 2023	November 01, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0172	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - PULILAN-CALUMPIT RD - K0049+397 - K0049+683, K0049+800 - K0049+877, PULILAN AND CALUMPIT, BULACAN	5-1 CONSTRUCTION CORPORATION (33605)	11,998,472.45	On-Going	March 07, 2023	July 04, 2023	37.30
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0173	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS - PLARIDEL BYPASS RD - K0036+785 - K0037+053, K0040+000 - K0043+500, PLARIDEL, BULACAN	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	79,128,374.71	Completed	March 14, 2023	January 07, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0176	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AND IMPROVEMENT OF WATERWAYS ALONG BARANGAY PANDUCOT, CALUMPIT, BULACAN	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	48,995,370.37	Completed	March 21, 2023	November 15, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0177	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - PULILAN-CALUMPIT RD - K0050+026 - K0050+345, K0050+660 - K0050+924, K0051+730 - K0052+000, K0052+135 - K0052+356, CALUMPIT, BULACAN	IM CONSTRUCTION CORPORATION (20074)	35,691,442.31	On-Going	March 07, 2023	October 02, 2023	70.33
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0178	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS - PLARIDEL BYPASS RD - K0036+129.5 - K0036+785, K0037+900 - K0038+492, K0045+100 - K0046+100, PLARIDEL AND BUSTOS, BULACAN	C.E.M. CONSTRUCTION, INC. (36501)	48,999,343.31	Completed	March 07, 2023	December 01, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0180	SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF ROAD SAFETY DEVICES ALONG MANILA NORTH ROAD (LZ), K0025+(-1138) - K0035+788, BALAGTAS AND BOCAUE, BULACAN	LE BRON CONSTRUCTION (32219)	96,498,651.39	Completed	February 13, 2023	August 11, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0181	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. SAN ROQUE, HAGONoy, BULACAN	RVR3 CONSTRUCTION SUPPLY AND SERVICES (46817)	52,469,994.43	Completed	March 27, 2023	November 21, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0182	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AND IMPROVEMENT OF WATERWAYS ALONG BARANGAY BULUSAN, CALUMPIT, BULACAN	IM CONSTRUCTION CORPORATION (20074)	48,999,897.90	Completed	March 21, 2023	November 15, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0183	SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTING ALONG PULILAN-BALIUG BYPASS ROAD, PULILAN, BULACAN	QUEEN MARIECRIS CONSTRUCTION CORP. (53124)	24,498,952.87	Completed	March 20, 2023	July 17, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0184	REHABILITATION OF ROADS AT BARANGAY SAN NICOLAS, BULAKAN, BULACAN	MEGACONSTRUCT GROUP INC. (33871)	7,918,706.34	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0185	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BRGY. ABULALAS, HAGONoy, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	24,499,212.65	Completed	March 21, 2023	September 16, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0186	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BRGY. SAN JOSE, CALUMPIT, BULACAN	SYMS CONSTRUCTION TRADING (48517)	24,499,119.13	Completed	March 21, 2023	September 16, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0187	CONSTRUCTION OF DRAINAGE STRUCTURE, PULILAN, BULACAN	A.L. SALAZAR CONSTRUCTION, INC. (3899)	29,398,745.78	Completed	March 21, 2023	November 15, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0188	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, GUIGUINTO, BULACAN	V.B. COLUMNA CONSTRUCTION CORPORATION (32581)	23,708,251.98	Completed	May 30, 2023	October 26, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0189	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAY CARE CENTER) AT BARANGAY SAN PASCUAL, HAGONNOY, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	5,840,984.71	Completed	April 03, 2023	July 01, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0190	CONSTRUCTION OF REVETMENT, BRGY. SAN PASCUAL, HAGONNOY, BULACAN	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	144,749,439.65	Completed	March 28, 2023	March 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0191	CONSTRUCTION OF FLOOD CONTROL FACILITY, BRGY. STA. ELENA, HAGONNOY, BULACAN	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	144,199,874.90	Completed	March 28, 2023	March 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0192	CONSTRUCTION OF FLOOD CONTROL FACILITY, BRGY. SAGRADA FAMILIA, HAGONNOY, BULACAN	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	144,749,489.85	Completed	March 28, 2023	March 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0193	CONSTRUCTION OF FLOOD CONTROL FACILITY, BRGY. STO. ROSARIO, HAGONNOY, BULACAN	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	138,815,993.57	On-Going	March 28, 2023	March 21, 2024	77.99
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0194	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAY CARE CENTER) AT BARANGAY STA. CRUZ, HAGONNOY, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	5,791,483.00	Completed	April 03, 2023	July 01, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0195	CONSTRUCTION OF ROAD AND DRAINAGE OF BARANGAY STO. NINO, CALUMPIT, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	6,929,846.42	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0197	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURES AND REHABILITATION F WATERWAYS AT BARANGAY SANTO NINO, CALUMPIT, BULACAN	FERDSTAR BUILDERS INC. (4965)	48,999,754.81	Completed	March 21, 2023	November 15, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0201	SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF ROAD LIGHTING ALONG MACARTHUR HIGHWAY, GUIGUINTO, BULACAN	ELITE GENERAL CONTRACTOR AND DEVELOPMENT CORP. (49128)	24,497,844.51	Completed	March 20, 2023	June 17, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0202	CONSTRUCTION OF REVETMENT (CONCRETE SLOPE) AT SITIO PULO, SAN ROQUE, PAOMBONG, BULACAN	SYMS CONSTRUCTION TRADING (48517)	14,847,428.18	Completed	March 27, 2023	November 21, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0203	CONSTRUCTION OF RIVER PROTECTION STRUCTURES AND IMPROVEMENT OF WATERWAYS, CALIGAWAN, MALOLOS CITY, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	49,498,339.64	Completed	March 27, 2023	January 20, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0204	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT) BRGY. MOJON, MALOLOS CITY, BULACAN	A.H. RAGA CONSTRUCTION (36952)	9,899,293.23	Completed	April 03, 2023	August 30, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0205	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT ENGR. VIRGILIO DIONISIO NATIONAL HIGH SCHOOL, BRGY. POBLACION, PULILAN, BULACAN	3AMR CONSTRUCTION SERVICES INC. (FORMERLY: 3AMR CONSTRUCTION SERVICES) (48233)	9,602,237.77	Completed	April 03, 2023	August 30, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0206	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT CANIOGAN, CITY OF MALOLOS, BULACAN	SYMS CONSTRUCTION TRADING (48517)	7,919,679.60	Completed	April 03, 2023	August 30, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0207	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT PUP CAMPUS, BRGY. BALATONG B, PULILAN, BULACAN	3AMR CONSTRUCTION SERVICES INC.(FORMERLY: 3AMR CONSTRUCTION SERVICES) (48233)	9,899,682.92	Completed	April 03, 2023	August 30, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0208	CONSTRUCTION OF RIVER PROTECTION ALONG BALAGTAS RIVER, K001+260 TO K001+460, BARANGAY PULONG GUBAT, BALAGTAS, BULACAN	11-16 CONSTRUCTION (29646)	48,999,814.12	Completed	March 21, 2023	January 14, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0209	CONSTRUCTION OF RIVER PROTECTION ALONG BALAGTAS RIVER, K013+060 TO K013+164, SAN JUAN SECTION, BALAGTAS, BULACAN	11-16 CONSTRUCTION (29646)	48,998,428.10	Completed	March 21, 2023	December 15, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0210	CONSTRUCTION OF RIVER PROTECTION ALONG GUIGUINTO RIVER, K005+750 TO K005+950, BARANGAY ILANG-ILANG, GUIGUINTO, BULACAN	11-16 CONSTRUCTION (29646)	47,039,948.60	Completed	March 21, 2023	December 15, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0211	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS - PLARIDEL-PULILAN DIV. RD - K0042+000 - K0042+653, PLARIDEL, BULACAN	DMLC BUILDERS (36650)	48,997,297.80	Completed	March 07, 2023	October 02, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0212	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAGBAG CREEK, BARANGAY STA. CRUZ, GUIGUINTO, BULACAN (K003+772 TO K003+922), GUIGUINTO, BULACAN	A.R.L. CONSTRUCTION (27645)	48,999,246.30	Completed	March 21, 2023	December 15, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0213	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER, STA. BARBARA, BALIUAG, BULACAN (K010+080 TO K010+380) BALIUAG, BULACAN	L.R. TIQUI BUILDERS, INC. (13810)	72,373,023.56	Completed	March 14, 2023	December 08, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0214	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAGBAG CREEK, BARANGAY MALIS, GUIGUINTO, BULACAN (K004+300 TO K004+500), GUIGUINTO, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	72,373,409.11	Completed	March 28, 2023	January 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0215	CONSTRUCTION OF RIVER PROTECTION STRUCTURE INCLUDING REHABILITATION OF WATERWAYS AT BRGY. BAGBAGUIN, PANDI, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061) / BLACK HARDHAT INC. (FORMERLY: JCHARDHAT INC.) (49520)	74,249,006.72	Completed	March 28, 2023	December 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0216	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAGBAG CREEK, BARANGAY PRITIL, GUIGUINTO, BULACAN (K003+220 TO K003+420) GUIGUINTO, BULACAN	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684)	72,374,703.78	Completed	March 28, 2023	January 21, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0217	CONSTRUCTION OF RIVER PROTECTION ALONG BOCAUE RIVER, K001+370 TO K001+570, BARANGAY TAAL, BOCAUE, BULACAN	11-16 CONSTRUCTION (29646) / BOLTRON BUILDERS CORPORATION (51917)	48,999,923.37	Completed	March 21, 2023	November 15, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0218	CONSTRUCTION OF MANILA NORTH ROAD OUTFALL, LONGOS-CALUMPIT SECTION, MALOLOS, BULACAN (PHASE II), MALOLOS, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	48,494,762.15	Completed	March 27, 2023	March 20, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0219	CONSTRUCTION (IMPROVEMENT) OF SLOPE PROTECTION STRUCTURE AND WATERWAYS AT BARANGAY PANASAHAN, MALOLOS CITY, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061) / BLACK HARDHAT INC. (FORMERLY: JCHARDHAT INC.) (49520)	74,249,313.37	Completed	March 28, 2023	January 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0220	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BRGY. PANASAHAN, MALOLOS, BULACAN	JTC CRUZ CONSTRUCTION CO., INC. (32479)	69,288,166.96	Completed	March 28, 2023	January 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0221	CONSTRUCTION (IMPROVEMENT) OF SLOPE PROTECTION STRUCTURE AND WATERWAYS AT BARANGAY CANALATE, MALOLOS CITY, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061) / BLACK HARDHAT INC. (FORMERLY: JCHARDHAT INC.) (49520)	74,248,516.06	On-Going	March 28, 2023	January 21, 2024	96.02
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0222	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BALAGTAS RIVER, BARANGAY DALIG, BALAGTAS, BULACAN (K006+950 TO K007+148), BALAGTAS, BULACAN	STAR WILLIAM CONSTRUCTION (35938)	72,372,099.18	Completed	March 28, 2023	December 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0223	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BALAGTAS RIVER, BARANGAY SANTOL, BALAGTAS, BULACAN (K003+835 TO K004+033), BALAGTAS, BULACAN	STAR WILLIAM CONSTRUCTION (35938)	72,373,012.16	Completed	March 28, 2023	December 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0224	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BALAGTAS RIVER, PANGINAY (LS), BALAGTAS, BULACAN (K014+770 TO K014+920), BALAGTAS, BULACAN	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684)	72,374,635.68	Completed	March 28, 2023	December 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0225	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BALAGTAS RIVER, BARANGAY SANTOL, BALAGTAS, BULACAN (K001+870 TO K002+068), BALAGTAS, BULACAN	STAR WILLIAM CONSTRUCTION (35938)	72,373,876.28	Completed	March 28, 2023	December 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0226	CONSTRUCTION OF REVETMENT ALONG HAGONoy RIVER AT BARANGAY SANTA CRUZ, HAGONoy, BULACAN	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684) / 121 CONSTRUCTION CORPORATION (FORMERLY 121 CONSTUC (21686)	72,374,578.69	Completed	March 14, 2023	January 07, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0227	CONSTRUCTION OF REVETMENT ALONG LABANGAN CHANNEL AT SITIO BUGA, BARANGAY SANTA ELENA, HAGONoy, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	72,373,326.83	Completed	March 14, 2023	January 07, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0228	CONSTRUCTION OF REVETMENT ALONG KALERO RIVER AT BARANGAY CALERO, MALOLOS CITY, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	72,374,406.26	Completed	March 28, 2023	January 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0229	CONSTRUCTION OF REVETMENT ALONG HAGONoy RIVER AT BARANGAY SAN ROQUE, HAGONoy, BULACAN	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	72,374,651.62	Completed	March 14, 2023	January 07, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0230	CONSTRUCTION OF REVETMENT ALONG PAMPANGA RIVER AT BARANGAY MEYTO, CALUMPIT, BULACAN	DARCY & ANNA BUILDERS & TRADING (38559)	72,374,980.21	Completed	March 14, 2023	January 07, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0231	CONSTRUCTION OF REVETMENT ALONG LABANGAN CHANNEL AND ITS TRIBUTARIES AT BARANGAY SANTA ELENA, HAGONoy, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	67,531,685.86	Completed	March 14, 2023	January 07, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0232	CONSTRUCTION OF ROADS AND DRAINAGE, ABULALAS, HAGONoy, BULACAN	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684)	29,699,692.25	Completed	March 27, 2023	October 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0233	CONCRETING OF BARANGAY DULONG MALABON-INAON ROAD, PULILAN, BULACAN	IM CONSTRUCTION CORPORATION (20074)	78,399,330.61	Completed	March 28, 2023	January 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0235	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY MOJON, MALOLOS, BULACAN	EDCELCON CONSTRUCTION INC. (45251)	9,898,392.04	Completed	April 03, 2023	August 30, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0236	CONSTRUCTION OF RIVER PROTECTION STRUCTURE ALONG CALERO RIVER AND ITS TRIBUTARIES, BARANGAY ATLAG, MALOLOS CITY, BULACAN	FERDSTAR BUILDERS INC. (4965)	96,498,343.32	Completed	March 28, 2023	March 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0237	CONSTRUCTION OF RIVER PROTECTION STRUCTURE ALONG CALERO RIVER AND ITS TRIBUTARIES, BARANGAY BAGNA, MALOLOS CITY, BULACAN	11-16 CONSTRUCTION (29646)	92,573,326.31	On-Going	March 28, 2023	March 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0238	CONSTRUCTION OF REVETMENT ALONG HAGONoy RIVER AT BARANGAY SAGRADA FAMILIA, HAGONoy, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	72,372,260.41	Completed	March 14, 2023	March 07, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0239	CONSTRUCTION (IMPROVEMENT) OF SLOPE PROTECTION STRUCTURE AND WATERWAYS AT BARANGAY MAMBOG, MALOLOS CITY, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061) / BLACK HARDHAT INC. (FORMERLY: JCHARDHAT INC.) (49520)	74,249,916.80	Completed	March 28, 2023	January 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0240	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES BULIHAN-LONGOS CREEK, MALOLOS, BULACAN	DMLC BUILDERS (36650)	95,058,255.21	On-Going	March 28, 2023	March 21, 2024	0.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0241	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES BULIHAN-ANILAO CREEK, MALOLOS, BULACAN	JTC CRUZ CONSTRUCTION CO., INC. (32479)	98,999,191.47	Completed	March 28, 2023	March 21, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0242	CONSTRUCTION OF RIVER PROTECTION STRUCTURE ALONG CALERO RIVER AND ITS TRIBUTARIES, BARANGAY MASILE, MALOLOS CITY, BULACAN	FERDSTAR BUILDERS INC. (4965)	96,497,317.65	Completed	March 28, 2023	March 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0243	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BRGY. MASILE, MALOLOS, BULACAN	JTC CRUZ CONSTRUCTION CO., INC. (32479)	79,197,823.40	Completed	March 28, 2023	January 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0244	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BRGY. CALILIGAWAN, MALOLOS, BULACAN	DMLC BUILDERS (36650)	69,295,781.68	Completed	March 28, 2023	January 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0245	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BRGY. SAN VICENTE, MALOLOS, BULACAN	JTC CRUZ CONSTRUCTION CO., INC. (32479)	69,223,394.29	Completed	March 28, 2023	January 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0246	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BRGY. STO. NINO, MALOLOS, BULACAN	DMLC BUILDERS (36650)	69,299,784.14	Completed	March 28, 2023	January 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0247	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BRGY. TIKAY, MALOLOS, BULACAN	JTC CRUZ CONSTRUCTION CO., INC. (32479)	59,398,979.93	Completed	March 28, 2023	January 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0248	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BRGY. PAMARAWAN, MALOLOS, BULACAN	JTC CRUZ CONSTRUCTION CO., INC. (32479)	59,358,779.56	Completed	March 28, 2023	December 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0249	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - PRIMARY ROADS - MALOLOS FLYOVER - CHAINAGE 0 - CHAINAGE 284, MALOLOS, BULACAN	IM CONSTRUCTION CORPORATION (20074)	4,950,748.18	Completed	March 03, 2023	April 01, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0250	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY PAGALA, BALIUAG, BULACAN (K003+120 TO K003+420) BALIUAG, BULACAN	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	72,374,463.63	Completed	March 28, 2023	December 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0251	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY TANGOS, BALIUAG, BULACAN (K003+961 TO K004+261), BALIUAG, BULACAN	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	72,374,627.31	Completed	March 28, 2023	December 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0252	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY PAGALA, BALIUAG, BULACAN (K003+161 TO K003+461), BALIUAG, BULACAN	L.R. TIQUI BUILDERS, INC. (13810)	71,915,112.64	Completed	March 28, 2023	December 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0253	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY TANGOS, BALIUAG, BULACAN (K003+200 TO K003+500), BALIUAG, BULACAN	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	72,374,674.87	Completed	March 28, 2023	December 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0254	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY SAN ROQUE, BALIUAG, BULACAN (K001+062 TO K001+362), BALIUAG, BULACAN	WAWAO BUILDERS (46535)	72,372,354.56	Completed	March 28, 2023	December 22, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0255	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY SAN ROQUE, BALIUAG, BULACAN (K001+300 TO K001+600), BALIUAG, BULACAN	WAWAO BUILDERS (46535) / DRJY CONSTRUCTION (53814)	72,373,859.53	Completed	March 28, 2023	December 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0256	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY HINUKAY, BALIUAG, BULACAN (K004+530 TO K004+830), BALIUAG, BULACAN	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	72,374,165.79	Completed	March 28, 2023	December 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0257	CONSTRUCTION OF FLOOD CONTROL SYSTEM AT BARANGAY HINUKAY, BALIUAG, BULACAN (STA. 04+320 TO STA. 04+580), BALIUAG, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	77,198,159.93	Completed	March 14, 2023	December 08, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0258	CONSTRUCTION OF ROADS AND DRAINAGE, TIBAGUIN, HAGONoy, BULACAN	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	29,696,516.54	Completed	March 27, 2023	September 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0259	CONSTRUCTION/IMPROVEMENT OF ROAD AT SAN ISIDRO II, PAOMBONG, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	4,925,170.37	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0262	IMPROVEMENT OF DOÑA JUANITA SUBDIVISION ROAD, BARANGAY BAMBANG, BULAKAN, BULACAN	CJA CONST. AND SUPPLIES, CO. (34140)	5,939,150.11	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0263	UPGRADING/IMPROVEMENT OF ROAD AT STA. INES, BULAKAN, BULACAN	WBX CONSTRUCTION, INC (FORMERLY WBX CONSTRUCTION) (28370)	4,944,782.58	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0264	IMPROVEMENT OF WALING-WALING ST., TRIPLE JUNCTION SUBDIVISION, BARANGAY MATUNGAO, BULAKAN, BULACAN	CJA CONST. AND SUPPLIES, CO. (34140)	3,959,330.20	Completed	March 27, 2023	September 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0265	REHABILITATION OF ROAD OF BARANGAY BALUBAD, BULAKAN, BULACAN	TBB CONSTRUCTION CORP. (37026)	9,899,959.62	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0266	CONSTRUCTION OF DRAINAGE CANAL, BRGY. DAMPOL I, PULILAN, BULACAN	BIG BEN CONSTRUCTION (15678)	19,798,438.81	Completed	March 27, 2023	November 21, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0267	CONSTRUCTION OF FLOOD CONTROL SYSTEM AT BARANGAY PAGALA, BALIUAG, BULACAN (STA. 02+900 TO STA. 03+160) BALIUAG, BULACAN	DARCY & ANNA BUILDERS & TRADING (38559)	77,188,797.98	Completed	March 14, 2023	December 08, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0268	CONSTRUCTION OF FLOOD CONTROL SYSTEM AT BARANGAY SULIVAN, BALIUAG, BULACAN (STA. 03+560 TO STA. 03+820) BALIUAG, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	77,198,358.83	Completed	March 14, 2023	December 08, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0269	CONSTRUCTION OF FLOOD CONTROL SYSTEM AT BARANGAY PIEL, BALIUAG, BULACAN (STA. 03+480 TO STA. 03+740) BALIUAG, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	77,199,243.03	Completed	March 14, 2023	December 08, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0270	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY PIEL, BALIUAG, BULACAN (K003+690 TO K003+990) BALIUAG, BULACAN	ST. MATTHEW GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 40908)	72,374,362.28	Completed	March 28, 2023	December 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0271	CONSTRUCTION OF REVETMENT ALONG HAGONoy RIVER AT BARANGAY SANTO ROSARIO, HAGONoy, BULACAN	DARCY & ANNA BUILDERS & TRADING (38559)	67,549,976.37	Completed	March 14, 2023	January 07, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0272	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY MASUKOL, PAOMBONG, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	14,848,801.47	Completed	April 03, 2023	August 30, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0273	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY STA. INEZ, BULAKAN, BULACAN	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	14,849,316.61	Completed	April 03, 2023	October 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0274	CONSTRUCTION OF RIVER PROTECTION ALONG ANGAT RIVER, K015+670 TO K015+820, PARULAN, PLARIDEL, BULACAN	FERDSTAR BUILDERS INC. (4965)	48,999,916.12	Completed	March 07, 2023	November 01, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0275	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER, BARANGAY POBLACION, PLARIDEL, BULACAN (K019+957 TO K020+257) PLARIDEL, BULACAN	L.R. TIQUI BUILDERS, INC. (13810)	69,841,235.75	Completed	March 14, 2023	December 08, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0276	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER, BARANGAY PARULAN, PLARIDEL, BULACAN (K016+331 TO K016+631) PLARIDEL, BULACAN	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	72,374,749.45	Completed	March 14, 2023	December 08, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0277	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER, BARANGAY LUMANG BAYAN, PLARIDEL, BULACAN (K019+931 TO K020+231) PLARIDEL, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	72,374,590.51	Completed	March 14, 2023	December 08, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0278	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY SULIVAN, BALIUAG, BULACAN (K003+821 TO K004+121) BALIUAG, BULACAN	M3 KONSTRACK CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	72,373,564.32	Completed	March 28, 2023	February 20, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0279	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY SULIVAN, BALIUAG, BULACAN (K003+770 TO K004+070) BALIUAG, BULACAN	ST. MATTHEW GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 40908)	72,374,149.96	Completed	March 28, 2023	December 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0280	CONSTRUCTION OF FLOOD CONTROL PROJECT AND REHABILITATION OF WATERWAYS ALONG ANGAT RIVER BRGY. PARULAN, PLARIDEL, BULACAN	DOUBLE 12 CONSTRUCTION & SUPPLY (13028)	74,249,103.11	Completed	March 27, 2023	December 21, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0281	CONSTRUCTION OF WATERWAYS AND CONSTRUCTION OF CONCRETE REVETMENT ALONG ANGAT RIVER DAMPOL SECTION, PLARIDEL, BULACAN K025+150 -K025+350, PLARIDEL, BULACAN	DARCY & ANNA BUILDERS & TRADING (38559)	49,499,463.32	Completed	March 27, 2023	November 21, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0282	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY SAN ROQUE, BALIUAG, BULACAN (K001+600 TO K001+900) BALIUAG, BULACAN	M3 KONSTRAC CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	72,373,832.51	Completed	March 28, 2023	December 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0283	IMPROVEMENT OF WATERWAYS AND FLOOD CONTROL STRUCTURES ALONG BALAGTAS RIVER (TRIBUTARY), BRGY. PANGINAY RO WAWA, BALAGTAS, BULACAN (PHASE II) BALAGTAS, BULACAN	R2A CONSTRUCTION & TRADING CORPORATION (31922)	79,199,187.57	Completed	May 15, 2023	April 08, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0284	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY PAGALA, BALIUAG, BULACAN (K005+681 TO K005+981), BALIUAG, BULACAN	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 38958)	72,374,738.66	Completed	March 28, 2023	December 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0285	IMPROVEMENT OF ROAD BARANGAY BOLACAN, BOCAUE, BULACAN	121 CONSTRUCTION CORPORATION (FORMERLY 121 CONSTUC (21686)	4,941,983.24	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0286	CONSTRUCTION (CONCRETING) OF ROADS BARANGAY TAMBUBONG, BOCAUE, BULACAN	SYMS CONSTRUCTION TRADING (48517)	4,878,253.70	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0287	IMPROVEMENT OF ROAD BARANGAY TURO, BOCAUE, BULACAN	EDCELCON CONSTRUCTION INC. (45251)	4,948,703.78	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0288	CONSTRUCTION OF ROAD AYUKIT STREET, BARANGAY BINANF 2ND, BOCAUE, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	4,949,276.81	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0289	UPGRADING OF ROAD INCLUDING DRAINAGE AT BARANGAY STO. ROSARIO, PAOMBONG, BULACAN	PTM DEVELOPMENT CORP. (48504)	11,879,037.89	Completed	March 27, 2023	October 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0290	UPGRADING/IMPROVEMENT OF ROAD AT SAN ROQUE, HAGONoy, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	4,847,763.40	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0291	CONSTRUCTION OF MULTI-PURPOSE BUILDING (RURAL HEALTH UNIT) BARANGAY INAON, PULILAN, BULACAN	RVR3 CONSTRUCTION SUPPLY AND SERVICES (46817)	4,949,709.40	Completed	April 03, 2023	July 31, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0294	CONSTRUCTION OF MULTI-PURPOSE BUILDING SITIO BLISS, BULIHAN, MALOLOS CITY, BULACAN	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	9,899,333.09	Completed	April 03, 2023	September 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0295	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND REHABILITATION OF WATERWAYS ALONG GUIGUINTO RIVER BRGY. POBLACION, GUIGUINTO, BULACAN (PHASE II)	TOPNOTCH CATALYST BUILDERS INC. (34061)	19,006,075.94	Completed	March 27, 2023	November 21, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0296	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER, BARANGAY SABANG, BALIUAG, BULACAN (K000+871 TO K001+171), BALIUAG, BULACAN	DARCY & ANNA BUILDERS & TRADING (38559)	72,373,243.31	Completed	March 14, 2023	December 08, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0297	CONSTRUCTION (CONCRETING) OF ROAD WITH DRAINAGE BARANGAY BUNLO, BOCAUE, BULACAN	RVR3 CONSTRUCTION SUPPLY AND SERVICES (46817)	4,861,119.49	Completed	March 27, 2023	July 24, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0298	CONSTRUCTION OF ROAD, BRGY. DAMPOL II-A, PULILAN, BULACAN	BIG BEN CONSTRUCTION (15678)	9,899,573.58	Completed	March 27, 2023	August 23, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0299	CONSTRUCTION OF ROAD BARANGAY DUHAT, BOCAUE, BULACAN	M3 KONSTRACK CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	4,861,128.83	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0300	REHABILITATION OF ROAD, BARANGAY LOLOMBOY, BOCAUE, BULACAN	M3 KONSTRACK CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	4,945,769.93	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0301	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN AGUSTIN ELEMENTARY SCHOOL, BARANGAY SAN AGUSTIN, HAGONNOY, BULACAN	EXCELSIUS ENGINEERING SERVICES (35269) / SYMS CONSTRUCTION TRADING (48517)	49,499,252.20	On-Going	April 03, 2023	December 28, 2023	41.47
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0302	CONSTRUCTION OF MULTI-PURPOSE FACILITY, MASAGANA HOMES PHASE 3, BARANGAY TABANG, GUGUINTO, BULACAN	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	9,898,952.25	Completed	April 03, 2023	September 14, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0303	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BALATONG B, PULILAN, BULACAN	3AMR CONSTRUCTION SERVICES INC.(FORMERLY: 3AMR CONSTRUCTION SERVICES) (48233)	9,894,633.74	Completed	April 03, 2023	October 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0305	IMPROVEMENT OF ROAD AT BARANGAY TALAMPAS,BUSTOS, BULACAN	3AMR CONSTRUCTION SERVICES INC.(FORMERLY: 3AMR CONSTRUCTION SERVICES) (48233)	9,899,630.90	On-Going	March 27, 2023	August 23, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0306	CONSTRUCTION OF DRAINAGE CANAL BARANGAY POBLACION, BOCAUE, BULACAN	LARSEN-DUTCHER CONSTRUCTOR CORPORATION (FORMERLY:LARSEN-DUTCHER CONSTRUCTOR) (29172)	4,944,925.20	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0307	IMPROVEMENT OF ROAD INCLUDING DRAINAGE AT AZICATE HOMES, BRGY. LOLOMBOY, BOCAUE, BULACAN	WINBUILD ENTERPRISES (48486)	9,896,530.28	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0308	CONSTRUCTION OF FLOOD CONTROL SYSTEM ALONG ANGAT RIVER LUMANG BAYAN SECTION, PLARIDEL, BULACAN (STA. 19+300 TO STA. 19+460), PLARIDEL, BULACAN	DARCY & ANNA BUILDERS & TRADING (38559)	77,199,391.48	Completed	March 14, 2023	December 08, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0309	REHABILITATION/IMPROVEMENT OF ROAD INCLUDING DRAINAGE CANAL BARANGAY SULUCAN, BOCAUE, BULACAN	SAMARAH CONSTRUCTION AND SUPPLY (47174)	4,947,186.16	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0310	CONSTRUCTION OF REVETMENT ALONG HAGONNOY RIVER AND ITS TRIBUTARIES AT BARANGAY SANTA ELENA, HAGONNOY, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	57,899,990.29	Completed	March 14, 2023	November 08, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0311	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY SANTISIMA TRINIDAD, CITY OF MALOLOS, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	8,907,655.70	Completed	March 07, 2023	August 03, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0312	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT ENGR. VIRGILIO DIONISIO NATIONAL HIGH SCHOOL, POBLACION, PULILAN, BULACAN	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684)	29,653,152.10	Completed	April 03, 2023	December 28, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0313	CONSTRUCTION OF MULTI-PURPOSE BUILDING, TURO, BOCAUE, BULACAN	121 CONSTRUCTION CORPORATION (FORMERLY 121 CONSTUC (21686)	19,722,182.37	Completed	April 03, 2023	September 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0314	CONSTRUCTION OF ROAD, BRGY. TALAMPAS, BUSTOS, BULACAN	WINBUILD ENTERPRISES (48486)	9,845,982.74	On-Going	March 27, 2023	August 23, 2023	97.52
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0316	CONSTRUCTION O FLOOD CONTROL PROJECT AND REHABILITATION OF WATERWAYS ALONG BOCAUE RIVER BRGY. BAMBANG, BOCAUE, BULACAN	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684)	74,249,977.42	Completed	March 27, 2023	January 20, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0318	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN CENTER) IN POBLACION, PLARIDEL, BULACAN	KNCF CONSTRUCTION AND TRADING (48790)	4,949,238.58	Completed	April 03, 2023	August 30, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0320	CONSTRUCTION OF RIVER PROTECTION ALONG ANGAT RIVER, K009+520 TO K009+670, TIAONG, BALIUAG, BULACAN	CEDAR CONSTRUCTION (24865)	48,999,068.63	Completed	March 07, 2023	November 01, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0321	CONSTRUCTION OF RIVER PROTECTION ALONG ANGAT RIVER, K011+810 TO K011+960, CULIANIN, PLARIDEL, BULACAN	CEDAR CONSTRUCTION (24865)	48,999,608.65	Completed	March 07, 2023	November 01, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0322	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOCAUE RIVER, BARANGAY BAMBANG, BOCAUE, BULACAN (K011+490 TO K011+640), BOCAUE, BULACAN	DARCY & ANNA BUILDERS & TRADING (38559)	72,374,656.27	Completed	March 28, 2023	January 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CC0323	CONSTRUCTION OF RIVER PROTECTION ALONG ANGAT RIVER, K008+210 TO K008+360, BARANGAY SAN JOSE, BALIUAG, BULACAN	CEDAR CONSTRUCTION (24865)	48,999,152.97	Completed	March 07, 2023	November 01, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0324	CONSTRUCTION/UPGRADING OF ROAD, POBLACION, GUIGUINTO, BULACAN	AR LUSTRE CONSTRUCTION CORPORATION (FORMERLY:A.R. LUSTRE JR. CONSTRUCTION) (7680)	9,848,539.65	Completed	March 27, 2023	August 23, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0325	CONSTRUCTION (CONCRETING) OF ROAD, BARANGAY PULONG GUBAT, BALAGTAS, BULACAN	RVR3 CONSTRUCTION SUPPLY AND SERVICES (46817)	4,859,431.96	Completed	March 20, 2023	July 17, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0326	CONSTRUCTION OF FLOOD CONTROL PROJECT AND REHABILITATION OF WATERWAYS ALONG ANGAT RIVER BRGY. CULIANIN, PLARIDEL, BULACAN	JB CONSTRUCTION AND SUPPLY INC. (FORMERLY:JB CONSTRUCTION AND SUPPLY) (42531)	49,499,465.67	Completed	March 27, 2023	November 21, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0327	IMPROVEMENT/WIDENING OF BRGY. ROAD, BRGY. TABON, PULILAN, BULACAN	BIG BEN CONSTRUCTION (15678)	9,895,563.38	Completed	March 27, 2023	August 23, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0328	CONSTRUCTION OF LOCAL ROADS IN BARANGAY BUNSURAN 1 - STO. NINO IN PANDI, BULACAN	JK VIRAY CONSTRUCTION SERVICES (48370)	4,949,133.49	Completed	March 27, 2023	August 23, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0329	UPGRADING OF ROAD AT SITIO PULO, LONGOS, CALUMPIT, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	14,846,175.57	Completed	March 27, 2023	September 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0331	CONSTRUCTION/IMPROVEMENT OF ROAD BARANGAY STA. BARBARA, BALIUAG, BULACAN	3AMR CONSTRUCTION SERVICES INC. (FORMERLY: 3AMR CONSTRUCTION SERVICES) (48233)	7,917,748.14	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0332	CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER) AT BARANGAY LOLOMBOY, BOCAUE, BULACAN	P.J. CRUZ CONSTRUCTION AND TRADING (14223)	24,749,641.01	Completed	April 03, 2023	September 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0337	CONSTRUCTION/IMPROVEMENT OF ROAD, BRGY. MATANGTUBIG, BALIUAG, BULACAN	RVR3 CONSTRUCTION SUPPLY AND SERVICES (46817)	14,495,701.23	Completed	March 27, 2023	September 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0338	CONCRETING OF ROAD INCLUDING DRAINAGE, BARANGAY MALIBONG MATANDA, PANDI, BULACAN	RVR3 CONSTRUCTION SUPPLY AND SERVICES (46817)	29,398,752.39	Completed	April 24, 2023	November 19, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0339	CONSTRUCTION (CONCRETING) OF MUNICIPAL ROAD BARANGAY RABANG, GUIGUINTO, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	4,949,940.11	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0340	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY WAWA, BALAGTAS, BULACAN	RVR3 CONSTRUCTION SUPPLY AND SERVICES (46817)	19,799,587.45	Completed	April 03, 2023	November 28, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0341	CONSTRUCTION OF MULTI-PURPOSE BUILDING (RURAL HEALTH UNIT), BARANGAY TIKAY, MALOLOS CITY, BULACAN	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	9,599,289.55	Completed	April 03, 2023	September 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0342	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ANTIPONA, BOCAUE, BULACAN	JB CONSTRUCTION AND SUPPLY INC. (FORMERLY:JB CONSTRUCTION AND SUPPLY) (42531)	9,899,393.26	Completed	April 03, 2023	October 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0343	CONSTRUCTION OF MULTI-PURPOSE BUILDING (RURAL HEALTH UNIT), BARANGAY BULIHAN, MALOLOS CITY, BULACAN	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	19,799,522.02	Completed	April 03, 2023	December 28, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0345	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (NEW BARANGAY HALL) AT PUROK 1, PIO CRUZCOSA, CALUMPIT, BULACAN	SYMS CONSTRUCTION TRADING (48517)	2,672,572.75	Completed	April 03, 2023	July 01, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0346	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE, PANDI, BULACAN	AVE-MIRA CONSTRUCTION AND TRADING (42759)	9,898,906.84	Completed	April 03, 2023	September 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0347	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY PULONG GUBAT, BALAGTAS, BULACAN	PLL BUILDERS INC. (44949)	19,797,910.45	Completed	April 03, 2023	October 29, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0348	CONSTRUCTION OF LONGOS-IBA ROAD INCLUDING DRAINAGE SYSTEM, MALOLOS CITY, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	76,757,927.85	On-Going	March 28, 2023	March 21, 2024	49.81
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0349	CONSTRUCTION/UPGRADING OF ROAD, SAN PEDRO, HAGONoy, BULACAN	MEGACONSTRUCT GROUP INC. (33871)	9,898,924.32	Completed	March 27, 2023	September 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0350	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY BONGA MAYOR, BUSTOS, BULACAN	TBB CONSTRUCTION CORP. (37026)	19,799,487.84	Completed	April 03, 2023	December 28, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0351	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY SULUCAN, BOCAUE, BULACAN	RHR CONSTRUCTION (28189)	14,847,922.19	Completed	April 03, 2023	September 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0352	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT TAMBUBONG ELEMENTARY SCHOOL, TAMBUBONG, BOCAUE, BULACAN	MRRM TRADING & CONSTRUCTION (19657)	39,595,524.83	Completed	April 03, 2023	February 26, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0353	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY SAN ROQUE, PAOMBONG, BULACAN	SYMS CONSTRUCTION TRADING (48517)	19,799,923.14	Completed	April 03, 2023	October 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0354	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY PEÑABATAN, PULILAN, BULACAN	DJV CONSTRUCTION (50681)	19,796,773.90	Completed	April 03, 2023	September 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0355	CONSTRUCTION OF ROAD WITH DRAINAGE BARANGAY BUNDUCAN, BOCAUE, BULACAN	RVR3 CONSTRUCTION SUPPLY AND SERVICES (46817)	4,938,069.68	Completed	March 27, 2023	July 24, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0356	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING MUNICIPAL TRIAL COURT BARANGAY POBLACION, BOCAUE, BULACAN	RVR3 CONSTRUCTION SUPPLY AND SERVICES (46817)	2,909,785.02	Completed	April 03, 2023	August 30, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0357	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT ST. MARTHA, BATIA, BOCAUE, BULACAN	TBB CONSTRUCTION CORP. (37026)	9,895,865.54	Completed	April 03, 2023	September 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0358	CONSTRUCTION OF MULTI-PURPOSE FACILITY AT BARANGAY TAAL, BOCAUE, BULACAN	DJV CONSTRUCTION (50681)	14,843,742.73	Completed	April 03, 2023	October 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0359	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY BUGUION, CALUMPIT, BULACAN	121 CONSTRUCTION CORPORATION (FORMERLY 121 CONSTUC (21686)	14,840,364.08	Completed	April 03, 2023	October 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0360	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY SAN PEDRO, BUSTOS, BULACAN	1199S CONSTRUCTION (50198)	9,899,887.78	Completed	April 03, 2023	September 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0361	IMPROVEMENT OF ROAD LEADING TO EVACUATION CENTER BARANGAY BIÑANG 1ST, BOCAUE, BULACAN	TBB CONSTRUCTION CORP. (37026)	4,937,652.55	Completed	March 27, 2023	April 25, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0366	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY IGULOT, BOCAUE, BULACAN	TBB CONSTRUCTION CORP. (37026)	9,899,995.27	On-Going	April 03, 2023	October 29, 2023	23.19



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0367	CONSTRUCTION OF MULTI-PURPOSE FACILITIES (GUIGUINTO PUBLIC MARKET) BARANGAY POBLACION, GUIGUINTO, BULACAN	121 CONSTRUCTION CORPORATION (FORMERLY 121 CONSTUC (21686)	19,789,158.15	Completed	April 03, 2023	November 28, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0368	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY BOLACAN, BOCAUE, BULACAN	121 CONSTRUCTION CORPORATION (FORMERLY 121 CONSTUC (21686)	9,894,948.05	Completed	April 03, 2023	August 30, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0369	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY TILAPAYONG, BALIUAG, BULACAN (K000+972.2 TO K001+183.40), BALIUAG, BULACAN	R.D. TALENS CONSTRUCTION AND TRADING (36817) / I.F. CLEMENTE CONSTRUCTION CORPORATION (41498)	72,374,590.56	Completed	April 03, 2023	December 28, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0370	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY TILAPAYONG, BALIUAG, BULACAN (K000+761 TO K000+972.2), BALIUAG, BULACAN	M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	72,374,585.24	Completed	April 03, 2023	December 28, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0371	CONSTRUCTION OF PANDI BYPASS ROAD, PANDI, BULACAN (PHASE III), PANDI, BULACAN	ROTAFLEX CONSTRUCTION AND DEVELOPMENT CORP. (FORMERLY:ROTA FLEX CONSTRUCTION) (23408)	19,011,864.09	On-Going	June 29, 2023	December 25, 2023	47.91
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0372	CONSTRUCTION OF PANDI BYPASS ROAD, PANDI, BULACAN (PHASE IV) PANDI, BULACAN	A.L. SALAZAR CONSTRUCTION, INC. (3899)	63,839,403.04	On-Going	June 29, 2023	April 23, 2024	5.04
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0373	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY TANAUAN, BUSTOS, BULACAN	3AMR CONSTRUCTION SERVICES INC.(FORMERLY: 3AMR CONSTRUCTION SERVICES) (48233)	9,899,896.65	Completed	April 03, 2023	August 30, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0374	CONSTRUCTION OF MULTI-PURPOSE BUILDING, TAAL ELEMENTARY SCHOOL, BOCAUE, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	49,492,822.63	Completed	May 30, 2023	December 25, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0380	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY FRANCES, CALUMPIT, BULACAN	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	14,848,634.80	Completed	April 03, 2023	October 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0381	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE AT BARANGAY MEYTO (PHASE II), CALUMPIT, BULACAN	RVR3 CONSTRUCTION SUPPLY AND SERVICES (46817)	48,999,930.61	Completed	April 03, 2023	November 28, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0382	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE AT BARANGAY SAN JOSE (PHASE II), CALUMPIT, BULACAN	C.E.M. CONSTRUCTION, INC. (36501)	47,022,470.19	Completed	April 03, 2023	November 28, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0383	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE AT BARANGAY FRANCES (PHASE II), CALUMPIT, BULACAN	DARCY & ANNA BUILDERS & TRADING (38559)	48,999,979.80	Completed	April 03, 2023	November 28, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0384	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY LONGOS, BALAGTAS, BULACAN	RVR3 CONSTRUCTION SUPPLY AND SERVICES (46817)	19,799,981.44	Completed	April 03, 2023	January 27, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0385	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PINAGKUARTELAN, PANDI, BULACAN	FASTRACK HOME DEVELOPERS, INC. (33312)	9,799,344.45	Completed	June 26, 2023	January 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0386	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 2), LOLOMBOY ELEMENTARY SCHOOL, BOCAUE, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	48,079,155.75	Completed	April 03, 2023	November 28, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0387	CONSTRUCTION OF RIVER PROTECTION STRUCTURE AND REHABILITATION OF WATERWAYS ALONG GUIGUINTO RIVER BRGY. STA. CRUZ, GUIGUINTO, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061) / BLACK HARDHAT INC. (FORMERLY: JCHARDHAT INC.) (49520)	74,248,853.83	Completed	April 03, 2023	January 27, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0388	CONSTRUCTION OF MATERIALS RECOVERY FACILITY (MRF) AT LIKOD GUBAT BATIA PROPER, BATIA, BOCAUE, BULACAN	TOPNOTCH CATALYST BUILDERS INC. (34061)	49,471,427.66	Completed	June 13, 2023	January 08, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0389	CONSTRUCTION OF MULTI-PURPOSE BUILDING, ST. MARTHA ELEMENTARY SCHOOL, BATIA, BOCAUE, BULACAN	EXCELSIUS ENGINEERING SERVICES (35269)	98,999,186.91	Completed	April 24, 2023	July 16, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0390	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LOLOMBOY NATIONAL HIGH SCHOOL, BOCAUE, BULACAN	TBB CONSTRUCTION CORP. (37026)	14,849,889.20	Completed	April 24, 2023	October 20, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0391	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BIÑANG 1ST, BOCAUE, BULACAN	WBX CONSTRUCTION, INC (FORMERLY WBX CONSTRUCTION) (28370)	4,949,021.68	Completed	April 24, 2023	July 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0392	CONSTRUCTION OF MULTI-PURPOSE BUILDING TIKAY, MALOLOS CITY, BULACAN	SAMJS CONSTRUCTION SERVICES (50737)	14,849,489.16	Completed	April 24, 2023	October 20, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0393	CONSTRUCTION OF MULTI-PURPOSE FACILITY (COVERED COURT), BRGY. BUNSURAN I, PANDI, BULACAN	BIG BERT CONSTRUCTION AND TRADING CORPORATION (53528)	9,899,878.91	Completed	May 02, 2023	September 28, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0394	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY PAGALA, BALIUAG, BULACAN	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684)	19,799,906.29	Completed	May 02, 2023	February 25, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0395	CONSTRUCTION OF MULTI-PURPOSE FACILITY (COVERED COURT), BRGY. MAPULANG LUPA, PANDI, BULACAN	WINBUILD ENTERPRISES (48486)	9,899,425.91	Completed	May 02, 2023	December 27, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0396	COMPLETION/IMPROVEMENT OF MULTI-PURPOSE BUILDING AT BUNLO ELEMENTARY SCHOOL, BARANGAY BUNLO, BOCAUE, BULACAN	TBB CONSTRUCTION CORP. (37026)	3,878,600.65	Completed	May 02, 2023	August 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0397	CONSTRUCTION OF MULTI-PURPOSE FACILITY (COVERED COURT), BRGY. POBLACION, PANDI, BULACAN	QUEEN MARIECRIS CONSTRUCTION CORP. (53124)	9,899,218.20	Completed	May 02, 2023	November 27, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0398	CONSTRUCTION OF MULTI-PURPOSE FACILITY AT BARANGAY CORAZON, CALUMPIT, BULACAN	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	19,799,289.05	Completed	May 02, 2023	December 27, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0399	REHABILITATION OF DRAINAGE INCLUDING ROAD BARANGAY ANTIPONA, BOCAUE, BULACAN	AVE-MIRA CONSTRUCTION AND TRADING (42759)	4,949,400.06	Completed	May 02, 2023	August 29, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0400	REHABILITATION OF BRGY. TIAONG ROAD, GUIGUINTO, BULACAN	A.L. SALAZAR CONSTRUCTION, INC. (3899)	49,494,248.85	Completed	May 02, 2023	January 26, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0401	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MERCADO, HAGONoy, BULACAN	ESN CONSTRUCTION & TRADING (32720)	9,896,909.88	Completed	May 15, 2023	November 10, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0402	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY BALUNGAO, CALUMPIT, BULACAN	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	19,799,445.13	Completed	May 15, 2023	February 08, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0403	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SK AND SENIOR CITIZENS BUILDING), PUROK 2, BRGY. TABANG, GUIGUINTO, BULACAN	SYMS CONSTRUCTION TRADING (48517)	3,959,518.71	Completed	May 15, 2023	October 11, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0404	CONSTRUCTION OF MULTI-PURPOSE BUILDING (YOUTH CENTER) IN BOCAUE, BULACAN	TBB CONSTRUCTION CORP. (37026)	9,602,341.58	Completed	May 15, 2023	November 10, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CC0405	REHABILITATION OF DPWH BULACAN 1ST DEO COMPOUND INCLUDING DRAINAGE SYSTEM AT BARANGAY TIKAY, CITY OF MALOLOS, BULACAN	DARCY & ANNA BUILDERS & TRADING (38559)	48,998,361.39	Completed	May 15, 2023	May 08, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0406	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY PITPITAN, BULAKAN, BULACAN	3AMR CONSTRUCTION SERVICES INC.(FORMERLY: 3AMR CONSTRUCTION SERVICES) (48233)	19,795,140.78	Completed	May 30, 2023	April 23, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0407	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY PUBLIC SAFETY OFFICERS OFFICE) BARANGAY BATIA, BOCAUE, BULACAN	RVR3 CONSTRUCTION SUPPLY AND SERVICES (46817)	4,848,112.38	Completed	May 30, 2023	September 26, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0408	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY HALL CATMON, MALOLOS, BULACAN	3AMR CONSTRUCTION SERVICES INC.(FORMERLY: 3AMR CONSTRUCTION SERVICES) (48233)	9,886,807.16	Completed	May 30, 2023	November 25, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0410	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (RIPRAPPING) BARANGAY IGULOT, BOCAUE, BULACAN	RVR3 CONSTRUCTION SUPPLY AND SERVICES (46817)	4,949,455.31	Completed	June 13, 2023	October 10, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0414	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), MAPULANG LUPA (PANDI VILLAGE I), PANDI, BULACAN	TBB CONSTRUCTION CORP. (37026)	9,899,263.18	Completed	June 13, 2023	December 09, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0415	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY WAKAS, BOCAUE, BULACAN	TBB CONSTRUCTION CORP. (37026)	19,205,782.34	On-Going	June 13, 2023	March 08, 2024	85.46
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0416	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CUPANG, PANDI, BULACAN	SAMJS CONSTRUCTION SERVICES (50737)	9,898,106.49	Completed	June 13, 2023	December 09, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0417	NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF FLYOVERS/INTERCHANGES/UNDERPASSES/LONG SPAN BRIDGES - BONGA MENOR FLYOVER AT PLARIDEL BYPASS (BUSTOS SECTION), BULACAN	L.R. TIQUI BUILDERS, INC. (13810) / M3 KONSTRUCT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	212,299,247.54	Completed	June 13, 2023	November 03, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0423	CONSTRUCTION OF MULTI PURPOSE FACILITY, CALUMPIT, BULACAN	E.M. CUERPO, INC. (30963)	9,898,230.99	Completed	June 26, 2023	January 21, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0424	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY SANTA MONICA, HAGONoy, BULACAN	TBB CONSTRUCTION CORP. (37026)	7,919,157.16	Completed	June 26, 2023	November 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0426	CONSTRUCTION OF MULTI-PURPOSE FACILITY, GUIGUINTO, BULACAN	AMETHYST HORIZON BUILDERS AND GEN. CONTRACTOR AND DEVELOPMENT CORP. ([REVOKED] 49129)	43,063,799.79	Completed	June 26, 2023	February 20, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0427	CONSTRUCTION OF MULTI-PURPOSE BUILDING, B-TECH, PAGALA, BALIUAG, BULACAN	3AMR CONSTRUCTION SERVICES INC.(FORMERLY: 3AMR CONSTRUCTION SERVICES) (48233)	19,799,999.89	Completed	June 26, 2023	December 22, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0428	IMPROVEMENT OF MULTI-PURPOSE BUILDING, BARANGAY WAKAS, BOCAUE, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	4,850,548.21	On-Going	June 26, 2023	June 03, 2024	0.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0431	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PALTAO, PULILAN, BULACAN	MICHARIAN BUILDERS AND TRADING (39257)	14,476,608.29	Completed	June 29, 2023	December 25, 2023	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0432	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MARCELO H. DEL PILAR NATIONAL HIGH SCHOOL, CITY OF MALOLOS, BULACAN	NATIONSTAR DEVELOPMENT CORPORATION (FOR: CASMOR CONSTRUCTION CORPORATION) (26876)	98,995,395.55	Completed	June 29, 2023	June 22, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0448	CONSTRUCTION OF MULTI-PURPOSE FACILITY, BRGY. POBLACION, PLARIDEL, BULACAN	TBB CONSTRUCTION CORP. (37026)	14,848,425.58	Completed	September 05, 2023	January 02, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0453	CONSTRUCTION OF BRIDGE SULO K BARANGAY PANGINAY, BALAGTAS, BULACAN	RVR3 CONSTRUCTION SUPPLY AND SERVICES (46817)	4,850,756.38	On-Going	September 25, 2023	December 27, 2024	89.50
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0454	CONSTRUCTION OF MULTI-PURPOSE FACILITY (PUBLIC MARKET) PLARIDEL, BULACAN (PHASE II)	I.F. CLEMENTE CONSTRUCTION CORPORATION (41498)	4,792,317.83	Completed	September 25, 2023	January 22, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0459	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CALUMPIT DISTRICT HOSPITAL), BARANGAY CANIOGAN, CALUMPIT, BULACAN	EXCELSIUS ENGINEERING SERVICES (35269)	47,519,635.82	On-Going	November 13, 2023	September 07, 2024	58.45
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0491	CONSTRUCTION OF MULTI-PURPOSE BUILDING (ILAB BUILDING) BARANGAY STA. CRUZ, GUIGUINTO, BULACAN	V.B. COLUMNNA CONSTRUCTION CORPORATION (32581)	19,212,557.16	Completed	November 29, 2023	July 25, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0492	CONSTRUCTION OF MULTI-PURPOSE FACILITY AT SITIO HALANG, BRGY. BAGONG SILANG, PLARIDEL, BULACAN	SYMS CONSTRUCTION TRADING (48517)	9,899,007.00	Completed	November 29, 2023	April 26, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0575	CONSTRUCTION OF BUNLO-IGULOT DIVERSION ROAD, BOCAUE, BULACAN	A.L. SALAZAR CONSTRUCTION, INC. (3899)	74,112,843.83	On-Going	December 21, 2023	September 15, 2024	0.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0577	CONSTRUCTION OF MULTI-PURPOSE FACILITY (PLARIDEL PUBLIC MARKET), BARANGAY BANGA 1ST, PLARIDEL, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	95,033,835.29	On-Going	December 21, 2023	October 15, 2024	0.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0578	CONSTRUCTION OF SOLAR WATER SYSTEM, PANDI, BULACAN	TBB CONSTRUCTION CORP. (37026)	9,799,185.94	Completed	January 15, 2024	July 12, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0579	CONSTRUCTION OF SOLAR WATER SYSTEM. BALAGTAS, BULACAN	MARXTON CONSTRUCTION (43291)	9,799,134.04	Completed	January 16, 2024	July 13, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0581	CONSTRUCTION OF SOLAR WATER SYSTEM, MALOLOS, BULACAN	CHRISTINE ARA CONSTRUCTION SERVICES (55538)	9,793,810.83	Completed	February 21, 2024	August 18, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0584	CONSTRUCTION OF SOLAR WATER SYSTEM, CALUMPIT, BULACAN	CHRISTINE ARA CONSTRUCTION SERVICES (55538)	9,798,247.13	On-Going	February 21, 2024	August 18, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0585	CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF PANDI, PROVINCE OF BULACAN	RVR3 CONSTRUCTION SUPPLY AND SERVICES (46817)	9,798,133.72	Completed	February 21, 2024	August 18, 2024	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CC0594	NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROAD - BALIUAG DIVERSION ROAD, BALIUAG, BULACAN	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	63,840,321.99	On-Going	April 23, 2024	January 17, 2025	64.34
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0597	CONSTRUCTION OF SOLAR WATER SYSTEM, HAGONoy, BULACAN	CHRISTINE ARA CONSTRUCTION SERVICES (55538)	9,798,859.84	On-Going	July 12, 2024	January 07, 2025	100.00
Bulacan 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CC0598	CONSTRUCTION OF SOLAR WATER SYSTEM, PAOMBONG, BULACAN	CHRISTINE ARA CONSTRUCTION SERVICES (55538)	9,796,599.60	Completed	July 12, 2024	January 07, 2025	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0001	CONSTRUCTION OF ROAD, BARANGAY BINAGBAG, ANGAT, BULACAN	TBB CONSTRUCTION CORP. (37026)	4,826,118.73	Completed	February 22, 2023	April 16, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0002	CONSTRUCTION OF ROAD, BARANGAY BULAC, STA. MARIA, BULACAN	1199S CONSTRUCTION (50198)	4,855,918.52	Completed	February 22, 2023	May 04, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0003	CONSTRUCTION OF ROAD, BARANGAY CATMON, STA. MARIA, BULACAN	STRONGLANE BUILDERS AND TRADING CORPORATION (FORMERLY: STRONGLANE CONSTRUCTION & TRADING) (32333)	4,822,312.58	Completed	February 22, 2023	June 18, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0004	CONSTRUCTION OF ROAD, BARANGAY CAY POMBO, STA. MARIA, BULACAN	TBB CONSTRUCTION CORP. (37026)	4,821,420.17	Completed	February 22, 2023	June 05, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0005	CONSTRUCTION OF ROAD, BARANGAY DONACION, ANGAT, BULACAN	CUSTOM CONSTRUCTION CORPORATION (50287)	4,821,155.23	Completed	February 22, 2023	April 15, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0006	CONSTRUCTION OF ROAD, BARANGAY ENCANTO, ANGAT, BULACAN	TIONGCO MENDOZA CONSTRUCTION CO. INC. (46731)	4,824,792.38	Completed	March 30, 2023	July 01, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0007	CONSTRUCTION OF ROAD, BARANGAY MAHABANG PARANG, STA. MARIA, BULACAN	PLL BUILDERS INC. (44949)	4,939,821.61	Completed	March 30, 2023	August 02, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0008	CONSTRUCTION OF ROAD, BARANGAY NIUGAN, ANGAT, BULACAN	CUSTOM CONSTRUCTION CORPORATION (50287)	4,869,442.21	Completed	February 22, 2023	April 14, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0009	CONSTRUCTION OF ROAD, BARANGAY SAN ROQUE, ANGAT, BULACAN	1199S CONSTRUCTION (50198)	4,825,391.42	Completed	February 22, 2023	August 04, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0010	CONSTRUCTION OF ROAD, BARANGAY STA. CRUZ, STA. MARIA, BULACAN	FORTUNE RDC ENTERPRISES (41515)	4,942,656.68	Completed	March 30, 2023	July 20, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0011	CONSTRUCTION OF ROAD, BARANGAY STA. CRUZ, ANGAT, BULACAN	PJL BUILDERS (33343)	4,820,598.40	Completed	February 22, 2023	April 17, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0012	CONSTRUCTION OF ROAD, BARANGAY SULUCAN, ANGAT, BULACAN	FORTUNE RDC ENTERPRISES (41515)	4,767,550.57	Completed	February 22, 2023	April 15, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0013	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY KAYPIAN, CITY OF SAN JOSE DEL MONTE, BULACAN	ADIMRE CONSTRUCTION (25534)	4,875,208.71	Completed	February 22, 2023	August 20, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0014	CONSTRUCTION OF MULTI-PURPOSE BUILDING, ESTRELLA SUBD. BARANGAY GAYA-GAYA CITY OF SAN JOSE DEL MONTE, BULACAN	1199S CONSTRUCTION (50198)	4,874,757.58	Completed	February 22, 2023	August 20, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0015	CONSTRUCTION OF MULTI-PURPOSE BUILDING, GRAND CYPRESS SUBD. BARANGAY TUNGKONG MANGGA, CITY OF SAN JOSE DEL MONTE, BULACAN	1199S CONSTRUCTION (50198)	4,874,713.77	Completed	February 22, 2023	August 20, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0016	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER (SAN ROQUE SECTION) ANGAT, BULACAN	STRONGLANE BUILDERS AND TRADING CORPORATION (FORMERLY: STRONGLANE CONSTRUCTION & TRADING) (32333)	47,039,291.85	Completed	February 22, 2023	September 19, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0017	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER CALUMPANG SECTION NORZAGARAY, BULACAN	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	57,899,987.23	Completed	February 22, 2023	October 12, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0018	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER, SANTA LUCIA, ANGAT, BULACAN	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	33,174,759.59	Completed	February 22, 2023	September 03, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0019	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MARILAO RIVER, STA. 09+700 - STA. 09+855, MARILAO, BULACAN	A.J. LAVA BUILDERS CORP. (FORMERLY: A.J. LAVA BUIL (22265)	66,535,523.02	Completed	February 22, 2023	August 29, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0020	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MARILAO RIVER, STA. 09+855 - STA. 10+010, MARILAO, BULACAN	A.J. LAVA BUILDERS CORP. (FORMERLY: A.J. LAVA BUIL (22265)	57,899,228.21	Completed	February 22, 2023	October 20, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0021	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MEYCAUAYAN RIVER AND ITS TRIBUTARIES (BAYUGO BANGKAL SECTION) STA. 00+000 STA. 00+200, MEYCAUAYAN, BULACAN	JB CONSTRUCTION AND SUPPLY INC. (FORMERLY:JB CONSTRUCTION AND SUPPLY) (42531)	48,997,172.39	Completed	February 22, 2023	August 12, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0022	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MEYCAUAYAN RIVER AND ITS TRIBUTARIES (LONGOS BAYUGO SECTION) STA. 00+000 STA. 00+200, MEYCAUAYAN, BULACAN	JB CONSTRUCTION AND SUPPLY INC. (FORMERLY:JB CONSTRUCTION AND SUPPLY) (42531)	48,996,528.42	Completed	February 22, 2023	August 12, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0023	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MEYCAUAYAN RIVER, MEYCAUAYAN SECTION (DOWNSTREAM), MEYCAUAYAN, BULACAN	AZUL BUILDERS (21870)	48,990,823.63	Completed	February 22, 2023	April 02, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0024	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MEYCAUAYAN RIVER, MEYCAUAYAN SECTION (UPSTREAM), MEYCAUAYAN, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	48,999,966.54	Completed	February 22, 2023	August 12, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0025	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT THE TUGATOG CAINGIN SECTIONS OF MEYCAUAYAN RIVER	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	68,372,168.96	Completed	February 22, 2023	October 09, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0027	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CONVENTION CENTER), POBLACION SAN MIGUEL, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	49,499,086.19	Completed	April 05, 2023	February 28, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0028	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (SAN MIGUEL DISTRICT HOSPITAL) PHASE 3, STA. RITA MATANDA, SAN MIGUEL, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	49,499,610.19	Completed	April 05, 2023	February 28, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0029	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUZON PABAHAY PUBLIC MARKET, BARANGAY MUZON, CITY OF SAN JOSE DEL MONTE, BULACAN	GRANDCONST BUILDERS CORP. (32280)	34,635,034.24	Completed	February 22, 2023	October 19, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0030	CONCRETING OF FIRST SCOUT RANGER REGIMENT (FSRR) PERIMETER ROAD, CAMP TECSON, SAN MIGUEL, BULACAN, PHASE II	ALE-J CONSTRUCTION & TRADING (26445)	27,510,793.56	Completed	April 05, 2023	October 24, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0031	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MEYCAUAYAN RIVER, STA. 2+337 STA. 2+387, OBANDO, BULACAN	HALREY CONSTRUCTION INC. (2267)	28,419,783.13	Completed	February 27, 2023	July 27, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0032	CONSTRUCTION OF MULTI-PURPOSE BUILDING (TRANING FACILITIES), SCOUT RANGER, CAMP TECSON, SAN MIGUEL, BULACAN, PHASE II	1199S CONSTRUCTION (50198)	9,780,423.07	Completed	April 05, 2023	August 02, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0033	CONSTRUCTION OF SCOUT RANGER SCHOOL (SRS) MILITARY OPERATIONS IN URBAN TERRAIN (MOUT) TRAINING FACILITIES, CAMP TECSON, SAN MIGUEL, BULACAN, PHASE II	1199S CONSTRUCTION (50198)	9,687,983.12	Completed	April 05, 2023	October 31, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0034	CONSTRUCTION OF MULTI-PURPOSE BUILDING (VEDASTO R. SANTIAGO NATIONAL HIGH SCHOOL), BARANGAY SALACOT, SAN MIGUEL, BULACAN	M.R. SANTIAGO CONSTRUCTION (27329)	9,899,464.27	Completed	April 05, 2023	October 01, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0035	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY MARUNGKO, ANGAT, BULACAN	CUSTOM CONSTRUCTION CORPORATION (50287)	7,799,236.43	Completed	February 27, 2023	June 16, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0036	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY PARADA, STA. MARIA, BULACAN	EMICA BUILDERS AND SUPPLY (42099)	7,919,443.82	Completed	February 27, 2023	August 25, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0037	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BULULATO, SAN MIGUEL, BULACAN	M.R. SANTIAGO CONSTRUCTION (27329)	4,948,415.07	Completed	April 05, 2023	September 01, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0038	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MALIPAMPANG, SAN ILDEFONSO, BULACAN	EMICA BUILDERS AND SUPPLY (42099)	4,899,978.97	Completed	April 05, 2023	September 01, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CD0039	NETWORK DEVELOPMENT OFF-CARRIAGEWAY IMPROVEMENT TERTIARY ROADS - GEN. ALEJO SANTOS HIGHWAY K0061+563 K0061+799	GEOTOP CONSTRUCTION AND SUPPLIES (45989)	6,580,248.96	Completed	February 08, 2023	August 09, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CD0040	ORGANIZATIONAL OUTCOME 1 ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TERTIARY ROADSEASTERN BULACAN RD K0104+092 K0104+846	FORTUNE RDC ENTERPRISES (41515)	8,821,485.25	Completed	April 05, 2023	May 13, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CD0041	ORGANIZATIONAL OUTCOME 1 BRIDGE PROGRAM REPLACEMENT OF PERMANENT WEAK BRIDGES - LABNOAN BR. (B01684LZ) ALONG DAANG MAHALIZA (LZ)	L.R. TIQUI BUILDERS, INC. (13810)	24,123,402.85	Completed	April 05, 2023	September 03, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CD0042	ORGANIZATIONAL OUTCOME 1 BRIDGE PROGRAM WIDENING OF PERMANENT BRIDGES - GARLANG BR. (B01677LZ) ALONG DAANG MAHARLIKA (LZ)	BAQPRINCE CONSTRUCTION AND TRADING CORP. (28337)	19,304,137.66	Completed	April 05, 2023	April 28, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0043	CONSTRUCTION OF CONCRETE FLOATING EXCAVATION RAMP AT MARILAO AND MEYCAUAYAN, BULACAN	747 BUILDERS & TRADERS, INC. (FORMERLY: 747 BUILDERS & TRADER) (16892)	19,597,861.13	Completed	February 27, 2023	December 29, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0044	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAHABANG PARANG, STA. MARIA, BULACAN	FORTUNE RDC ENTERPRISES (41515)	20,790,000.00	Completed	April 11, 2023	November 21, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0045	REHABILITATION OF FLOOD CONTROL WALL ALONG MEYCAUAYAN RIVER, BARANGAY TAWIRAN TO WAWANG PULO (SECTION I), OBANDO SECTION, OBANDO, BULACAN	G.F. FABIAN CONSTRUCTION (38962)	48,249,000.00	Completed	March 30, 2023	September 17, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0046	REHABILITATION OF FLOOD CONTROL WALL ALONG MEYCAUAYAN RIVER, BARANGAY TAWIRAN TO WAWANG PULO (SECTION II), OBANDO SECTION, OBANDO, BULACAN	JB CONSTRUCTION AND SUPPLY INC. (FORMERLY:JB CONSTRUCTION AND SUPPLY) (42531)	46,058,208.67	Completed	March 13, 2023	August 28, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0047	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MEYCAUAYAN RIVER AND ITS TRIBUTARIES (CAINGIN-MEYLAND SECTION) STA. 9+350 STA. 9+500, MEYCAUAYAN CITY, BULACAN	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	48,249,000.00	Completed	March 30, 2023	November 16, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0048	CONSTRUCTION OF BRIDGE, BRGY. DILIMAN II CONNECTING BRGY. SAPANG PUTIK, BRGY. DILIMAN II, SAN RAFAEL, BULACAN	C.T. LEONCIO CONSTRUCTION & TRADING (17371)	48,258,619.46	Completed	April 05, 2023	December 03, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0049	CONSTRUCTION OF FLOOD CONTROL MEYCAUAYAN TRIBUTARIES (LEFT SIDE), NLEX-LANGKA- LIBTONG SECTION, MEYCAUAYAN, BULACAN	N.M.E. CONSTRUCTION (22984)	39,564,412.44	Completed	February 27, 2023	August 08, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0050	CONSTRUCTION OF FLOOD CONTROL MEYCAUAYAN TRIBUTARIES (RIGHT SIDE), NLEX-LANGKA- LIBTONG SECTION, MEYCAUAYAN, BULACAN	AZUL BUILDERS (21870)	39,564,000.00	Completed	March 13, 2023	August 22, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CD0052	GEN. ALEJO SANTOS HIGHWAY K0059+000 K0059+565 ; K0059+835.10 K0060+200	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	13,852,032.05	Completed	February 08, 2023	April 18, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CD0053	ORGANIZATIONAL OUTCOME 1 ASSET PRESERVATION PREVENTIVE MAINTENANCE TERTIARY ROADS - GEN. ALEJO SANTOS HIGHWAY K0065+354 K0065+570 ; K0066+703 K0067+000	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	13,860,086.83	Completed	May 22, 2023	August 08, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CD0054	NETWORK DEVELOPMENT PROGRAM ROAD WIDENING TERTIARY ROADS - STA. MARIA NORZAGARAY ROAD K0042+249 K0042+714	C & F CONSTRUCTION & DEVELOPMENT CORPORATION (3509)	21,570,708.45	Completed	March 22, 2023	November 09, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0055	REHABILITATION OF PUMPING STATIONS AT OBANDO, BULACAN	JB CONSTRUCTION AND SUPPLY INC. (FORMERLY:JB CONSTRUCTION AND SUPPLY) (42531)	14,479,247.66	Completed	March 13, 2023	August 01, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0056	REHABILITATION OF PUMPING STATIONS AT MARILAO, BULACAN	JB CONSTRUCTION AND SUPPLY INC. (FORMERLY:JB CONSTRUCTION AND SUPPLY) (42531)	4,825,444.40	Completed	March 13, 2023	July 23, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0057	REHABILITATION OF PUMPING STATIONS AT MEYCAUAYAN CITY, BULACAN	FORTUNE RDC ENTERPRISES (41515)	29,105,439.55	Completed	March 13, 2023	June 17, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0058	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG STA. MARIA RIVER AT BARANGAY POBLACION TO BARANGAY BAGBAGUIN, STA. MARIA, BULACAN	HALREY CONSTRUCTION INC. (2267)	86,843,630.91	Completed	February 27, 2023	April 06, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0059	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER, MATICTIC SECTION (LEFT SIDE), NORZAGARAY, BULACAN	AZUL BUILDERS (21870) / JB CONSTRUCTION AND SUPPLY INC. (FORMERLY:JB CONSTRUCTION AND SUPPLY) (42531)	86,849,107.00	Completed	February 27, 2023	December 10, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0060	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER, MATICTIC SECTION (RIGHT SIDE), NORZAGARAY, BULACAN	DEVEX INCORPORATED (38684) / N.B. AVILA CONSTRUCTION AND TRADING CORP. (FORMERLY: N.B. AVILA CONSTRUCTION) (13751)	86,849,882.04	Completed	February 27, 2023	December 10, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0061	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER, STA. 12+340 STA. 12+740, ANGAT, BULACAN	JAGONBUILD CONSTRUCTION CORP. (FOR. JAGON BUILDERS (24748)	86,848,966.84	Completed	February 27, 2023	December 10, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0062	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NCR/BULACAN BDRY. BIGTE IPO DAM ROAD, SAN JOSE RIVER, SAN JOSE DEL MONTE CITY, BULACAN	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	96,498,410.90	Completed	March 01, 2023	February 27, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0063	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NCR/BULACAN BDRY. BIGTE IPO DAM ROAD, SANTO CRISTO RIVER, SAN JOSE DEL MONTE CITY, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	96,497,264.42	Completed	March 01, 2023	December 29, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0064	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NCR/BULACAN BDRY. BIGTE IPO DAM ROAD, ILOG BAYAN RIVER, SAN JOSE DEL MONTE CITY, BULACAN	M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	96,497,614.18	Completed	March 01, 2023	December 29, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0065	CONSTRUCTION OF FLOOD CONTROL STRUCTURE DULONG BAYAN (PHASE III), CITY OF SAN JOSE DEL MONTE, BULACAN	L.R. TIQUI BUILDERS, INC. (13810)	96,496,572.72	Completed	March 01, 2023	December 29, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0066	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ILOG BAYAN RIVER, SAN JOSE DEL MONTE CITY, BULACANCONTRACT LOCATION: SAN JOSE DEL MONTE CITY, BULACAN	M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	96,498,963.65	Completed	March 01, 2023	December 29, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0067	CONSTRUCTION OF FLOOD CONTROL STRUCTURE SAN JOSE RIVER, SAN JOSE DEL MONTE CITY, BULACANCONTRACT LOCATION: SAN JOSE DEL MONTE CITY, BULACAN	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	96,498,078.58	Completed	March 01, 2023	February 27, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0068	CONSTRUCTION OF FLOOD CONTROL STRUCTURE SAPANG PALAY PROPER, CITY OF SAN JOSE DEL MONTE, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	96,497,531.45	Completed	March 01, 2023	December 29, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0069	CONSTRUCTION OF FLOOD CONTROL STRUCTURE STO. CRISTO RIVER, SAN JOSE DEL MONTE CITY, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	96,497,180.56	Completed	March 01, 2023	December 29, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0070	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOCAUE SANTA MARIA RIVER, UBIHAN SECTION, MEYCAUAYAN SIDE, MEYCAUAYAN, BULACAN	L.R. TIQUI BUILDERS, INC. (13810)	96,499,601.54	Completed	February 27, 2023	January 22, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CD0071	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TERTIARY ROADS STA. MARIA NORZAGARAY RD, K0038+000 K0039+000	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	9,528,044.68	Completed	February 27, 2023	April 30, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CD0072	REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS TERTIARY ROADS STA. MARIA-NORZAGARAY RD K0032 + (-834) K0032 + (-771), K0033 + 843 K0033 + 893, K0034 + 511 K0034 + 753	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	9,525,712.27	Completed	February 27, 2023	May 10, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CD0073	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TERTIARY ROADS STA. MARIA BY-PASS RD K0032 + 567 K0032+568, K0033 + 078 K0033 + 239, K00 + 376 K0033 + 379, K0033 + 900 K0033 + 901	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	3,131,304.78	Completed	February 27, 2023	March 29, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CD0074	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TERTIARY ROADS GEN. ALEJO SANTOS HIGHWAY K0069 + 710 K0070 + 245	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	15,138,128.89	Completed	February 27, 2023	May 12, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0075	UPGRADING OF ROADS WITH DRAINAGE CANAL, ROXVILLE, BRGY. SAOG, MARILAO, BULACAN	JB CONSTRUCTION AND SUPPLY INC. (FORMERLY:JB CONSTRUCTION AND SUPPLY) (42531)	4,949,966.16	Completed	March 30, 2023	August 25, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0076	UPGRADING OF ROADS WITH DRAINAGE CANAL, ILDEFONSO ST., BRGY. TABING - ILOG, MARILAO, BULACAN	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	4,867,170.65	Completed	March 30, 2023	September 07, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0077	UPGRADING OF ROADS WITH DRAINAGE CANAL, BRGY. SAOG, MARILAO, BULACAN	JB CONSTRUCTION AND SUPPLY INC. (FORMERLY:JB CONSTRUCTION AND SUPPLY) (42531)	4,949,949.76	Completed	March 30, 2023	August 13, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0078	UPGRADING OF ROADS WITH DRAINAGE CANAL, GUMAMELA ST., ROSAL ST., CATTLEYA ST., BRGY. PANDAYAN, MEYCAUAYAN CITY, BULACAN	747 BUILDERS & TRADERS, INC. (FORMERLY:747 BUILDERS & TRADER) (16892)	4,869,052.16	Completed	March 30, 2023	October 03, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0079	UPGRADING OF ROADS WITH DRAINAGE CANAL, PESO ST., BRGY. PANDAYAN, MEYCAUAYAN CITY, BULACAN	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	4,868,085.26	Completed	March 30, 2023	June 08, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0080	UPGRADING OF ROADS WITH DRAINAGE CANAL, BRGY. IBAYO, MARILAO, BULACAN	747 BUILDERS & TRADERS, INC. (FORMERLY: 747 BUILDERS & TRADER) (16892)	4,949,897.91	Completed	March 30, 2023	August 06, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0081	UPGRADING OF ROADS WITH DRAINAGE CANAL, SALUD ST., BRGY. PANDAYAN, MEYCAUAYAN CITY, BULACAN	RICHBIAN CONSTRUCTION AND SUPPLY (51427)	4,949,944.05	Completed	March 30, 2023	August 16, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0082	UPGRADING OF ROADS WITH DRAINAGE CANAL, S. DE VERA ST., PANDAYAN, MEYCAUAYAN CITY, BULACAN	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	4,872,608.81	Completed	March 30, 2023	August 16, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0083	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (SLOPE PROTECTION), BRGY. BAHAY PARE, MEYCAUAYAN CITY, BULACAN	HALREY CONSTRUCTION INC. (2267)	4,875,393.12	Completed	March 30, 2023	July 18, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0084	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (SLOPE PROTECTION), BRGY. STA. ROSA I, MARILAO, BULACAN	FORTUNE RDC ENTERPRISES (41515)	4,875,561.14	Completed	March 30, 2023	June 10, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0085	CONSTRUCTION OF SLOPE PROTECTION WALL IN BRGY. SAN JOSE PATAG, STA. MARIA, BULACAN	PLL BUILDERS INC. (44949)	4,945,644.73	Completed	March 30, 2023	August 09, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0086	CONSTRUCTION OF FLOOD CONTROL WALL ALONG MEYCAUAYAN RIVER, BARANGAY TAWIRAN WAWANG PULO (STA. 2 + 494 STA. 2 + 608) OBANDO SECTION, OBANDO, BULACAN	JB CONSTRUCTION AND SUPPLY INC. (FORMERLY: JB CONSTRUCTION AND SUPPLY) (42531)	48,262,023.44	Completed	April 05, 2023	October 08, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0087	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY LALAKHAN, SANTA MARIA, BULACAN	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	48,986,913.20	Completed	February 27, 2023	January 05, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0088	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SANTA MARIA RIVER, LALAKHAN SECTION, SANTA MARIA, BULACAN	DAHL CONSTRUCTION CORP. (FORMERLY: DAHL CONSTRUCTION) (8931)	86,848,281.05	Completed	February 27, 2023	May 15, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0089	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT THE LANGKA LIBTONG TRIBUTARIES OF MEYCAUAYAN RIVER (LEFT AND RIGHT)	L.R. TIQUI BUILDERS, INC. (13810)	67,549,932.15	Completed	February 27, 2023	September 17, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0090	CONSTRUCTION OF 3 STOREY MULTI-PURPOSE BUILDING, CAY-POMBO ELEMENTARY SCHOOL, BRGY. CAY-POMBO, STA. MARIA, BULACAN	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	39,600,000.00	Completed	April 11, 2023	October 17, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CD0091	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TERTIARY ROADS STA. MARIA BY-PASS RD K0031 + 1010 K0032 + 317	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	6,752,057.40	Completed	March 22, 2023	June 05, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0093	BASIC INFRASTRUCTURE PROGRAM MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICESCOMPLETION OF MULTI-PURPOSE BUILDING, MACARTHUR HIGHWAY, BRGY. SALUYSOY, MEYCAUAYAN CITY, BULACAN	HALREY CONSTRUCTION INC. (2267)	9,778,053.08	Completed	April 24, 2023	September 20, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0094	CONSTRUCTION OF COVERED COURT/EVACUATION CENTER WITH BARANGAY HEALTH CLINIC IN BARANGAY ENCANTO, ANGAT, BULACAN	RICHBIAN CONSTRUCTION AND SUPPLY (51427)	9,899,529.34	Completed	April 11, 2023	November 15, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0095	CONSTRUCTION OF COVERED COURT (PHASE 2), IN BRGY. SAN JOSE PATAG, STA. MARIA, BULACAN	PLL BUILDERS INC. (44949)	4,890,035.86	Completed	April 11, 2023	October 07, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0096	CONSTRUCTION OF MULTI-PURPOSE BUILDING, HERITAGE HOMES PHASE 9, BRGY. LOMA DE GATO, MARILAO, BULACAN	EMICA BUILDERS AND SUPPLY (42099)	4,895,809.32	Completed	April 11, 2023	August 08, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0097	REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. ABANGAN SUR, MARILAO, BULACAN	FORTUNE RDC ENTERPRISES (41515)	4,889,672.08	Completed	April 11, 2023	August 08, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0098	CONSTRUCTION OF COVERED COURT/EVACUATION CENTER WITH BARANGAY HEALTH CLINIC IN BARANGAY TIGBE, NORZAGARAY, BULACAN	SAMJS CONSTRUCTION SERVICES (50737)	9,899,335.30	Completed	April 11, 2023	November 15, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0099	CONSTRUCTION OF ROAD, BRGY. PARTIDA, NORZAGARAY, BULACAN	1199S CONSTRUCTION (50198)	4,949,831.86	Completed	March 30, 2023	July 11, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0100	CONSTRUCTION OF ROAD, BRGY. PULONG YANTOK, ANGAT, BULACAN	ONE MAVIC BUILDERS AND DEVELOPMENT CORPORATION (53785)	5,939,884.37	Completed	March 30, 2023	June 02, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0101	UPGRADING OF ROADS WITH DRAINAGE CANAL, MERCADO ST., BRGY. PANGHULO, OBANDO, BULACAN	CUSTOM CONSTRUCTION CORPORATION (50287)	4,949,701.85	Completed	March 30, 2023	July 13, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0102	UPGRADING OF ROADS WITH DRAINAGE CANAL, P. DATIG, BRGY. CAMALIG, MEYCAUAYAN CITY, BULACAN	747 BUILDERS & TRADERS, INC. (FORMERLY: 747 BUILDERS & TRADER) (16892)	4,869,678.75	Completed	March 30, 2023	October 19, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0103	UPGRADING OF ROADS WITH DRAINAGE CANAL, BRGY. PATUBIG, MARILAO, BULACAN	RICHBIAN CONSTRUCTION AND SUPPLY (51427)	4,949,652.66	Completed	March 30, 2023	August 19, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0104	CONSTRUCTION OF DRAINAGE CANAL, BARANGAY BUENAVISTA, STA. MARIA, BULACAN	PLL BUILDERS INC. (44949)	5,927,984.05	Completed	March 22, 2023	September 17, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0105	CONSTRUCTION OF DRAINAGE CANAL, BRGY. CAYSIO, STA. MARIA, BULACAN	PLL BUILDERS INC. (44949)	4,941,438.89	Completed	March 30, 2023	September 02, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0106	BASIC INFRASTRUCTURE PROGRAM MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (SCHOOL BUILDING), BRGY. TABING BAKOD, STA. MARIA, BULACAN	PLL BUILDERS INC. (44949)	9,900,000.00	Completed	April 24, 2023	November 19, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0107	BASIC INFRASTRUCTURE PROGRAM MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (SCHOOL BUILDING), BRGY. BAGBAGUIN, STA. MARIA, BULACAN	GENUINE BUILDERS (40911)	9,899,406.47	Completed	May 02, 2023	November 27, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0108	BASIC INFRASTRUCTURE PROGRAM MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (SCHOOL BUILDING), BRGY. SAN GABRIEL, STA. MARIA, BULACAN	CUSTOM CONSTRUCTION CORPORATION (50287)	9,899,291.78	Completed	April 24, 2023	October 20, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0109	CONSTRUCTION OF 4-STOREY MULTI-PURPOSE BUILDING, SALUYSOY INTEGRATED SCHOOL, BRGY. SALUYSOY, MEYCAUAYAN CITY, BULACAN	747 BUILDERS & TRADERS, INC. (FORMERLY: 747 BUILDERS & TRADER) (16892)	14,849,997.20	Completed	April 24, 2023	November 19, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0110	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CATANGHALAN, OBANDO, BULACAN	A.C. VALDERAMA CONSTRUCTION AND DEVELOPMENT CORP. (37095)	4,893,668.05	Completed	April 24, 2023	September 20, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0111	CONSTRUCTION/COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. BAYUGO, MEYCAUAYAN CITY, BULACAN	JB CONSTRUCTION AND SUPPLY INC. (FORMERLY: JB CONSTRUCTION AND SUPPLY) (42531)	4,892,368.83	Completed	April 24, 2023	November 19, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0112	CONSTRUCTION OF ROAD, BRGY. SAN ISIDRO, SAN JOSE DEL MONTE, BULACAN	AYANA CONSTRUCTION AND TRADING (38623)	5,924,289.57	Completed	April 24, 2023	September 06, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0113	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (MULTI- PURPOSE HALL) BRGY. PANTOC, MEYCAUAYAN, BULACAN	DJB CONSTRUCTION SERVICES (39576)	14,678,877.53	Completed	April 24, 2023	November 19, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CD0114	ORGANIZATIONAL OUTCOME 1 BRIDGE PROGRAM REPLACEMENT OF PERMANENT WEAK BRIDGES - C. DE LEON BR. 1 (B01679LZ) ALONG DAANG MAHARLIKA (LZ)	ADSL CONSTRUCTION & TRADING (48245)	20,253,069.26	Completed	May 02, 2023	September 25, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CD0115	BRIDGE PROGRAM REPLACEMENT OF PERMANENT WEAK BRIDGES - ANYATAM BR. 1 (B01673LZ) ALONG DAANG MAHARLIKA (LZ)	BAQPRINCE CONSTRUCTION AND TRADING CORP. (28337)	28,956,315.42	Completed	April 24, 2023	July 12, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CD0116	NETWORK DEVELOPMENT PROGRAM ROAD WIDENING TERTIARY ROADS - STA. MARIA BY-PASS ROAD K0031+922.80 K0032+537	C & F CONSTRUCTION & DEVELOPMENT CORPORATION (3509)	30,118,186.57	Completed	September 11, 2023	May 19, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0117	CONSTRUCTION OF MULTI-PURPOSE FACILITY, (MUZON PABAHAY 2000 PUBLIC MARKET) BRGY. MUZON, CITY OF SAN JOSE DEL MONTE, BULACAN (PHASE IV)	GRANDCONST BUILDERS CORP. (32280)	49,476,820.21	Completed	April 11, 2023	December 06, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0118	CONSTRUCTION OF FLOOD CONTROL STRUCTURE BARANGAY MINUYAN PROPER, CITY OF SAN JOSE DEL MONTE, BULACAN	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	96,493,479.41	Completed	April 24, 2023	February 23, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0119	CONSTRUCTION OF POBLACION-MACAIBAN DIKE, SANTA MARIA, BULACAN (PHASE I)	M3 KONSTRACK CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	86,849,185.16	Completed	April 24, 2023	March 31, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0120	CONSTRUCTION / REHABILITATION OF ROAD LEADING TO RELOCATION SITE, VILLARICA ROAD, BRGY. MUZON, CITY OF SAN JOSE DEL MONTE, BULACAN	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	95,048,611.75	Completed	April 24, 2023	December 27, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0121	CONSTRUCTION OF FLOOD CONTROL STRUCTURE SANTA MARIA RIVER AND ITS TRIBUTARIES (BAGBAGUIN-BOLACAN), BAGBAGUIN, SANTA MARIA, BULACAN	M3 KONSTRACK CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	86,846,618.32	Completed	April 24, 2023	March 31, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0123	CONSTRUCTION OF BYPASS/ALTERNATE ROAD, BRGY. GAYA-GAYA PHASE II, CITY OF SAN JOSE DEL MONTE, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	96,497,098.44	Completed	May 09, 2023	January 16, 2025	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0124	CONSTRUCTION OF BYPASS/ALTERNATE ROAD, BRGY. GAYA-GAYA PHASE III, SAN JOSE DEL MONTE CITY, BULACAN	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	96,498,549.49	Completed	May 09, 2023	September 20, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0125	CONSTRUCTION OF BYPASS/ALTERNATE ROAD, BRGY. MUZON PHASE II, SAN JOSE DEL MONTE CITY, BULACAN	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	96,495,523.08	Completed	May 09, 2023	March 12, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0126	CONSTRUCTION OF BYPASS/ALTERNATE ROAD, BRGY. MUZON PHASE III, SAN JOSE DEL MONTE CITY, BULACAN	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	96,496,143.25	Completed	May 09, 2023	September 23, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0127	CONSTRUCTION OF BYPASS/ALTERNATE ROAD, BRGY. MUZON PHASE IV, SAN JOSE DEL MONTE CITY, BULACAN	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	96,498,299.76	Completed	May 09, 2023	December 28, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CD0128	UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS TERTIARY ROADS NORZAGARAY BIGTE RD K0075 + 200 K0075 + 650	PLL BUILDERS INC. (44949)	6,607,458.44	Completed	May 15, 2023	December 02, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0129	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (COVERED COURT), BARANGAY SAN JOSE PATAG, STA. MARIA, BULACAN	PLL BUILDERS INC. (44949)	5,855,733.80	Completed	May 15, 2023	November 10, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0130	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (COVERED COURT), BARANGAY STA. LUCIA, ANGAT, BULACAN	1199S CONSTRUCTION (50198)	7,919,891.13	Completed	May 16, 2023	October 12, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0131	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (SENIOR CITIZENS HALL), BARANGAY CAMANGYANAN, STA. MARIA, BULACAN	GENUINE BUILDERS (40911)	7,919,899.10	Completed	May 15, 2023	November 10, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0132	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TUMANA, STA. MARIA, BULACAN	1199S CONSTRUCTION (50198)	9,783,970.73	Completed	May 15, 2023	October 26, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0133	UPGRADING OF ROADS WITH DRAINAGE CANAL, PUROK II, BRGY. SALAMBAO, OBANDO, BULACAN	747 BUILDERS & TRADERS, INC. (FORMERLY: 747 BUILDERS & TRADER) (16892)	4,872,811.16	Completed	May 15, 2023	October 19, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0134	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN ROQUE, MDRRMO, ANGAT, BULACAN	STARDON CONSTRUCTION AND TRADING (36045)	9,899,836.81	Completed	May 15, 2023	December 10, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CD0135	ASSET PRESERVATION PROGRAM REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS PRIMARY ROADS MANILA NORTH RD K0021 + 587 K0021 + 652	747 BUILDERS & TRADERS, INC. (FORMERLY: 747 BUILDERS & TRADER) (16892)	5,114,710.93	Completed	May 18, 2023	August 13, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0136	UPGRADING OF ROADS WITH DRAINAGE CANAL, CHAMPACA ST., BRGY. PALIWAS, OBANDO, BULACAN	AZUL BUILDERS (21870)	4,949,045.94	Completed	May 18, 2023	October 07, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0137	CONSTRUCTION OF MULTI-PURPOSE BUILDING (NEW MUNICIPAL HALL), ANGAT, BULACAN	EMICA BUILDERS AND SUPPLY (42099)	9,899,925.47	Completed	May 18, 2023	February 11, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0138	CONSTRUCTION OF MULTI-PURPOSE BUILDING BRGY. MUZON, SAN JOSE DEL MONTE, BULACAN	C & F CONSTRUCTION & DEVELOPMENT CORPORATION (3509)	9,784,758.27	Completed	May 18, 2023	December 28, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0139	REHABILITATION AND CONSTRUCTION OF OLD MUNICIPAL HALL (PHASE II), PAGASA, OBANDO, BULACAN	N.M.E. CONSTRUCTION (22984)	19,800,000.00	Completed	May 18, 2023	December 13, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0140	INSTALLATION OF STREET LIGHTS (MUNICIPALITY WIDE), NORZAGARAY, BULACAN	J.G. MENDOZA BUILDERS (46727)	9,698,802.23	Completed	May 18, 2023	August 05, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0141	CONSTRUCTION OF STA. MARIA-PANDI BYPASS ROAD, PHASE II, STA. MARIA SECTION, BULACAN	JAGONBUILD CONSTRUCTION CORP. (FOR JAGON BUILDERS (24748)	48,963,229.18	Completed	October 11, 2023	December 07, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0142	CONSTRUCTION OF STO. CRISTO DIVERSION ROAD (PHASE II), CITY OF SAN JOSE DEL MONTE, BULACAN	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	48,990,975.49	Completed	May 18, 2023	July 22, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0143	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY OPERATIONS CENTER), (DISTRICT II), BRGY. LAWANG PARE, SAN JOSE DEL MONTE, BULACAN	LAMASIA BUILDERS AND SUPPLY CORP. (42589)	49,481,739.12	Completed	May 18, 2023	August 13, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0144	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY OPERATIONS CENTER), (DISTRICT I), BRGY. KAYPIAN, SAN JOSE DEL MONTE, BULACAN	GRANDCONST BUILDERS CORP. (32280)	98,999,615.95	Completed	May 18, 2023	May 01, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0145	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CITY GOVERNMENT CENTER, BARANGAY DULONG BAYAN, CITY OF SAN JOSE DEL MONTE, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	68,503,035.34	Completed	October 11, 2023	March 08, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CD0146	CONSTRUCTION OF FLOOD CONTROL FACILITIES LAWA PUMPING STATIONS, MEYCAUAYAN, CITY, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	55,126,251.20	Completed	May 18, 2023	February 17, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0147	CONSTRUCTION (COMPLETION) OF KAYTUTONG BRIDGE, SAN JOSE DEL MONTE CITY, BULACAN	L.R. TIQUI BUILDERS, INC. (13810) / 729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	161,578,927.55	Completed	May 18, 2023	December 27, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0148	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY CAYSIO, STA. MARIA, BULACAN	1199S CONSTRUCTION (50198)	9,780,802.78	Completed	July 05, 2023	December 25, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0149	CONSTRUCTION OF SOLAR POWERED WATER SYSTEM WITH FILTRATION PROJECT CAY-POMBO ELEMENTARY SCHOOL AT BARANGAY CAY POMBO, STA. MARIA, BULACAN	1199S CONSTRUCTION (50198)	9,779,378.12	Completed	July 05, 2023	December 25, 2023	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0166	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE / RAINWATER COLLECTOR SYSTEM	M.R. SANTIAGO CONSTRUCTION (27329)	2,280,531.45	Completed	November 27, 2023	January 10, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0167	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY PINAGTULAYAN, NORZAGARAY, BULACAN	TIONGCO MENDOZA CONSTRUCTION CO. INC. (46731)	9,624,376.48	Completed	September 25, 2023	January 16, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0168	CONSTRUCTION OF SOLAR WATER SYSTEM, CITY OF SAN JOSE DEL MONTE, BULACAN	WAY MAKER GENERAL CONTRACTOR OPC ([REVOKED] 52351)	29,398,430.93	Completed	October 19, 2023	November 18, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0175	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY BAYBAY/BANABA, ANGAT, BULACAN	1199S CONSTRUCTION (50198)	9,800,000.00	Completed	November 28, 2023	March 20, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0205	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY SAN MATEO, NORZAGARAY, BULACAN	AMPILAM ENTERPRISES (18589)	9,648,473.13	Completed	December 19, 2023	May 26, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0214	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY LOMA DE GATO, MARILAO, BULACAN	TM ABAD CONSTRUCTION CORP. (FOR: TM ABAD CONST.) (9302)	9,624,158.19	Completed	July 01, 2024	November 15, 2024	100.00
Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0215	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY LIPUTAN, CITY OF MEYCAUAYAN, BULACAN	TRIPLE 8 CONSTRUCTION & SUPPLY, INC. (FORMERLY TRIPLE 8 CONST. & SUPPLY) (10684)	9,625,118.58	Completed	July 01, 2024	November 15, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Bulacan 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CD0216	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY SALUYSOY, CITY OF MEYCAUAYAN, BULACAN	747 BUILDERS & TRADERS, INC. (FORMERLY: 747 BUILDERS & TRADER) (16892)	9,477,722.06	Completed	September 16, 2024	January 31, 2025	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0001	NETWORK DEVELOPMENT PROGRAM - OFF-CARRIAGEWAY IMPROVEMENT - PRIMARY ROADS, DAANG MAHARLIKA (LZ) K0128+700 - K0129+419	MIVICO 323 CONSTRUCTION CORP. (FORMERLY: MIVICO BUILDERS AND DEVELOPERS) (20551)	15,319,152.89	Completed	February 13, 2023	October 01, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0002	CONSTRUCTION OF ROAD, BARANGAY DIMASALANG SUR, TALAVERA, NUEVA ECIJA	EUCLIDCON BUILDERS (45287)	4,852,233.53	Completed	February 13, 2023	May 13, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0003	NETWORK DEVELOPMENT PROGRAM - OFF-CARRIAGEWAY IMPROVEMENT - PRIMARY ROADS, DAANG MAHARLIKA (LZ) K0139+000 - K0140+472	KYRO BUILDERS, INC. (19567)	22,510,201.03	Completed	February 13, 2023	August 11, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0004	CONSTRUCTION OF ROAD, BARANGAY SAN MIGUEL, QUEZON, NUEVA ECIJA	R.G. DELA CRUZ CONSTRUCTION (35498)	4,850,514.98	Completed	February 13, 2023	May 13, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0005	CONSTRUCTION OF ROAD, BARANGAY SINULATAN, GUIMBA, NUEVA ECIJA	R.D. TALENS CONSTRUCTION AND TRADING (36817)	4,850,969.23	Completed	February 13, 2023	May 13, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0006	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG RIO CHICO RIVER, BARANGAY PARTIDA I, GUIMBA, NUEVA ECIJA	MIVICO 323 CONSTRUCTION CORP. (FORMERLY: MIVICO BUILDERS AND DEVELOPERS) (20551)	48,994,000.00	Completed	February 13, 2023	October 10, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0007	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TALAVERA RIVER, BARANGAY GOMEZ, LLANERA, NUEVA ECIJA	SYMMETRICON BUILDERS CORP. (37555)	23,139,000.00	Completed	February 21, 2023	August 19, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0008	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TALAVERA RIVER, BARANGAY CARIDAD SUR, LLANERA, NUEVA ECIJA	SPECO BUILDERS INC. (FORMERLY VRF CONSTRUCTION) (15301)	48,016,684.03	Completed	February 15, 2023	September 12, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0009	NETWORK DEVELOPMENT PROGRAM - OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS, BONGABON - RIZAL - AURORA RD K0150+540 - K0151+540	SYMMETRICON BUILDERS CORP. (37555)	9,306,526.52	Completed	February 15, 2023	May 15, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0010	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS, MUÑOZ - LUPAO RD K0147+341 - K0147+574, K0159+000 - K0160+446, K0160+518 - K0161+072	WIZARD CONCRETE SOLUTIONS AND CONSTRUCTION CORPORATION (FORMERLY: WIZARD TRADING & CONSTRUCTION) (21921)	35,450,165.33	Completed	February 15, 2023	September 12, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0011	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) K0159+100 - K0159+200	WIZARD CONCRETE SOLUTIONS AND CONSTRUCTION CORPORATION (FORMERLY: WIZARD TRADING & CONSTRUCTION) (21921)	1,920,799.99	Completed	February 15, 2023	April 15, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0012	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS, SAN JOSE CITY - RIZAL RD VIA PINILI - PORAIS - VILLA JOSON (PALARILLA) RD K0169+572 - K0170+000	WIZARD CONCRETE SOLUTIONS AND CONSTRUCTION CORPORATION (FORMERLY: WIZARD TRADING & CONSTRUCTION) (21921)	4,802,000.41	Completed	February 15, 2023	May 15, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0013	CONSTRUCTION OF ROAD, BARANGAY POBLACION WEST III, ALIAGA, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	4,849,727.26	Completed	February 13, 2023	May 13, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0014	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TALAVERA RIVER, BARANGAY BANTUG, TALAVERA, NUEVA ECIJA	AMP 723 CONSTRUCTION CORPORATION (FORMERLY: A.M.P. CONSTRUCTION) (16574)	48,994,113.37	Completed	February 13, 2023	November 09, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0015	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, CABANATUAN CITY - CARMEN RD K0129+(-1003) - K0129+000	DGSARM BUILDERS INC. (FORMERLY: D.G. SARMENTA CONSTRUCTION) (13024)	27,439,868.58	Completed	February 13, 2023	October 10, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0016	CONSTRUCTION OF ROAD, BARANGAY GUISET, GUIMBA, NUEVA ECIJA	MJ O. BETIS BUILDERS (48706)	4,850,495.12	Completed	February 20, 2023	May 20, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0017	CONSTRUCTION OF ROAD, BARANGAY Maturanoc, Guimba, Nueva Ecija	IJK MAE CONSTRUCTION INC. (35272)	4,896,465.46	Completed	February 13, 2023	May 13, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0018	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS, NUEVA ECIJA - PANGASINAN RD K0160+000 - K0160+100, K0160+104 - K0161+000	MJ O. BETIS BUILDERS (48706)	16,276,752.13	Completed	February 21, 2023	July 29, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0019	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TALAVERA RIVER, BARANGAY SAN NICOLAS, LLANERA, NUEVA ECIJA	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169) / DGSARM BUILDERS INC. (FORMERLY: D.G. SARMENTA CONSTRUCTION) (13024)	48,995,000.00	Completed	February 13, 2023	September 10, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0020	REPLACEMENT OF PERMANENT WEAK BRIDGES - BICOS BR. 1 (B01298LZ) ALONG JCT PINAGPANAAN-RIZAL-PANTABANGAN RD	SPECO BUILDERS INC. (FORMERLY VRF CONSTRUCTION) (15301)	58,848,669.91	Completed	March 01, 2023	November 25, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0021	CONSTRUCTION OF ROAD, BARANGAY PAG-ASA, RIZAL, NUEVA ECIJA	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	4,790,235.32	Completed	February 14, 2023	June 13, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0022	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TALAVERA RIVER, BARANGAY SAN AGUSTIN, SAN JOSE CITY, NUEVA ECIJA	AMP 723 CONSTRUCTION CORPORATION (FORMERLY: A.M.P. CONSTRUCTION) (16574) / IJK MAE CONSTRUCTION INC. (35272)	48,999,995.55	Completed	February 09, 2023	September 06, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0023	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TALAVERA RIVER, BARANGAY TABULAC, SAN JOSE CITY, NUEVA ECIJA	AMP 723 CONSTRUCTION CORPORATION (FORMERLY: A.M.P. CONSTRUCTION) (16574) / IJK MAE CONSTRUCTION INC. (35272)	48,999,972.55	Completed	February 09, 2023	November 05, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0024	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS, STA. ROSA - TARLAC RD K0119+532 - K0119+667, K0119+742 - K0119+887.50, K0120+191 - K0120+296, K0121+510 - K0121+591, K0121+722 - K0121+772, K0123+	NIÑAS CONSTRUCTION CORP. (FORMERLY: NINA'S CONSTRUCTION AND SUPPLIES) (40082)	16,653,620.51	Completed	February 13, 2023	September 10, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0025	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, NUEVA ECIJA - PANGASINAN RD K0146+000 - K0146+403, K0148+012 - K0148+850	SOLFIO P. JACINTO CONSTRUCTION INC. (17799)	53,860,000.00	Completed	February 28, 2023	October 25, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0026	NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUIMBA BY-PASS (SAN ROQUE-BACAYAO ROAD), NUEVA ECIJA	NIÑAS CONSTRUCTION CORP. (FORMERLY: NINA'S CONSTRUCTION AND SUPPLIES) (40082)	62,713,760.41	Completed	February 22, 2023	December 18, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0027	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS, NUEVA ECIJA - PANGASINAN RD K0167+519 - K0167+823, K0168+458 - K0168+751	MJ O. BETIS BUILDERS (48706)	10,214,664.80	Completed	February 21, 2023	June 20, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0028	REHABILITATION OF ROAD, LLANERA TO SAN JOSE CITY, NUEVA ECIJA	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169) / F.C. MARTINEZ CONSTRUCTION DEVELOPMENT AND SUPPLY CORPORATION (FORMERLY:F.C. MARTINEZ CONSTRUCTION) (31243)	48,910,517.17	Completed	February 09, 2023	November 05, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0029	ACCESS ROAD LEADING TO PINSAL FALLS ECOTOURISM PARK, LUPAO, NUEVA ECIJA	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	9,581,462.73	Completed	February 13, 2023	June 12, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0030	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LABONG RIVER, BARANGAY POBLACION SUR, LICAB, NUEVA ECIJA	DGSARM BUILDERS INC. (FORMERLY: D.G. SARMENTA CONSTRUCTION) (13024)	48,993,969.00	Completed	February 15, 2023	September 12, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0031	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LABONG RIVER, BARANGAY VILLAROSA, (PHASE 6), LICAB, NUEVA ECIJA	AMP 723 CONSTRUCTION CORPORATION (FORMERLY: A.M.P. CONSTRUCTION) (16574) / IJK MAE CONSTRUCTION INC. (35272)	96,495,000.00	Completed	February 22, 2023	November 18, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0032	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG RIO CHICO RIVER, BARANGAY MACAMIAS, GUIMBA, NUEVA ECIJA	R.D. TALENS CONSTRUCTION AND TRADING (36817)	48,010,181.10	Completed	February 13, 2023	September 10, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0033	CONSTRUCTION OF ROAD, BARANGAY STA. CLARA, CUYAPO, NUEVA ECIJA	MJ O. BETIS BUILDERS (48706)	4,849,732.41	Completed	February 20, 2023	June 19, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0034	REPLACEMENT OF PERMANENT WEAK BRIDGES - DEL PILAR BR. (B01300LZ) ALONG JCT PINAGPANAAN-RIZAL-PANTABANGAN RD	WIZARD CONCRETE SOLUTIONS AND CONSTRUCTION CORPORATION (FORMERLY: WIZARD TRADING & CONSTRUCTION) (21921)	52,854,614.27	Completed	March 01, 2023	February 15, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0035	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) K0166+900 - K0166+940	WIZARD CONCRETE SOLUTIONS AND CONSTRUCTION CORPORATION (FORMERLY: WIZARD TRADING & CONSTRUCTION) (21921)	24,495,648.49	Completed	February 13, 2023	July 12, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0036	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) K0169+1000 - K0169+1040	WIZARD CONCRETE SOLUTIONS AND CONSTRUCTION CORPORATION (FORMERLY: WIZARD TRADING & CONSTRUCTION) (21921)	24,498,695.68	Completed	February 13, 2023	July 12, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0037	REHABILITATION OF DIKE ALONG TALAVERA RIVER, BRGY. LAPURISIMA TO BRGY. PANTOC, ALIAGA, NUEVA ECIJA	AMP 723 CONSTRUCTION CORPORATION (FORMERLY: A.M.P. CONSTRUCTION) (16574)	96,495,000.00	Completed	February 22, 2023	November 18, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0038	REHABILITATION OF DIKE ALONG TALAVERA RIVER, BRGY. PANTOC TO BRGY. BIBICLAT, ALIAGA, NUEVA ECIJA	AMP 723 CONSTRUCTION CORPORATION (FORMERLY: A.M.P. CONSTRUCTION) (16574)	96,496,000.00	Completed	February 22, 2023	November 18, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0039	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - PRIMARY ROADS, SN JOSE - LUPAO RD K0160+(-827) - K0160+(-429), K0160+(-401) - K0160+000, K0162+000 - K0162+038, K0162+066 - K0163+529, K0164+000 - K0164+550, K0170+600 - K0170+770	WIZARD CONCRETE SOLUTIONS AND CONSTRUCTION CORPORATION (FORMERLY: WIZARD TRADING & CONSTRUCTION) (21921)	50,311,234.08	Completed	March 01, 2023	November 05, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0040	CONSTRUCTION OF ROAD, BARANGAY SAN FRANCISCO, STO. DOMINGO, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	4,754,848.43	Completed	February 13, 2023	May 13, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0041	REHABILITATION OF DIKE ALONG TALAVERA RIVER, BRGY. CONCEPCION, STO. DOMINGO, NUEVA ECIJA	AMP 723 CONSTRUCTION CORPORATION (FORMERLY: A.M.P. CONSTRUCTION) (16574)	96,495,000.00	Completed	February 22, 2023	November 18, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0042	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG LABONG RIVER, BRGY. POBLACION SUR, LICAB, NUEVA ECIJA	AMP 723 CONSTRUCTION CORPORATION (FORMERLY: A.M.P. CONSTRUCTION) (16574) / KEVIN PAUL CONSTRUCTION (49090)	96,494,899.85	Completed	February 22, 2023	January 17, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0043	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BANCO RIVER, BARANGAY CANAAN EAST, RIZAL, NUEVA ECIJA	IRC CONSTRUCTION & SUPPLIES (29943) / SYMMETRICON BUILDERS CORP. (37555)	48,994,904.22	Completed	February 21, 2023	September 18, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0044	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PAMPANGA RIVER, BARANGAY GANDUZ, PANTABANGAN, NUEVA ECIJA	IRC CONSTRUCTION & SUPPLIES (29943) / SYMMETRICON BUILDERS CORP. (37555)	48,995,000.00	Completed	February 21, 2023	September 18, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0045	CONSTRUCTION OF ROAD, BARANGAY CONVERSION, PANTABANGAN, NUEVA ECIJA	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	4,840,845.80	Completed	February 14, 2023	April 14, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0046	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG RIO CHICO RIVER (PHASE 1), BARANGAY BACAYAO, GUIMBA, NUEVA ECIJA	NIÑAS CONSTRUCTION CORP. (FORMERLY: NINA'S CONSTRUCTION AND SUPPLIES) (40082) / SOLFIO P. JACINTO CONSTRUCTION INC. (17799)	96,494,000.00	Completed	February 22, 2023	December 14, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0047	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS, STA ROSA - TARLAC RD - K0127+312 - K0128+253	AMP 723 CONSTRUCTION CORPORATION (FORMERLY: A.M.P. CONSTRUCTION) (16574)	37,234,119.94	Completed	February 13, 2023	October 10, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0048	REPLACEMENT OF PERMANENT WEAK BRIDGES - PINAGPANAAN BR. (B01292LZ) ALONG JCT PINAGPANAAN-RIZAL- PANTABANGAN RD	SPECO BUILDERS INC. (FORMERLY VRF CONSTRUCTION) (15301)	24,863,987.75	Completed	February 13, 2023	June 12, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0049	NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, SAN JOSE CITY BYPASS ROAD (PACKAGE 1), NUEVA ECIJA	WIZARD CONCRETE SOLUTIONS AND CONSTRUCTION CORPORATION (FORMERLY: WIZARD TRADING & CONSTRUCTION) (21921)	94,570,020.15	Completed	March 01, 2023	June 27, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0050	NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, SAN JOSE CITY BYPASS ROAD (PACKAGE 2), NUEVA ECIJA	WIZARD CONCRETE SOLUTIONS AND CONSTRUCTION CORPORATION (FORMERLY: WIZARD TRADING & CONSTRUCTION) (21921)	94,569,956.44	Completed	March 01, 2023	June 27, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0051	NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, SAN JOSE CITY BYPASS ROAD (PACKAGE 3), NUEVA ECIJA	WIZARD CONCRETE SOLUTIONS AND CONSTRUCTION CORPORATION (FORMERLY: WIZARD TRADING & CONSTRUCTION) (21921)	19,208,002.95	Completed	February 15, 2023	July 14, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0052	REHABILITATION OF DIKE ALONG TALAVERA RIVER, BRGY. SAN AGUSTIN, STO. DOMINGO, NUEVA ECIJA	AMP 723 CONSTRUCTION CORPORATION (FORMERLY: A.M.P. CONSTRUCTION) (16574) / KEVIN PAUL CONSTRUCTION (49090)	96,495,000.00	Completed	February 22, 2023	November 18, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0053	REHABILITATION OF DIKE ALONG TALAVERA RIVER, BRGY. SAN JOSE TO BRGY. STA. MARIA, LICAB, NUEVA ECIJA	AMP 723 CONSTRUCTION CORPORATION (FORMERLY: A.M.P. CONSTRUCTION) (16574)	96,496,000.00	Completed	March 20, 2023	December 14, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0054	REHABILITATION OF DIKE AT BARANGAY BAMBANABA, CUYAPO, NUEVA ECIJA	KEVIN PAUL CONSTRUCTION (49090)	9,895,000.00	Completed	February 13, 2023	May 13, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0055	CONSTRUCTION OF ROAD, BARANGAY VILLA MARINA, SAN JOSE CITY, NUEVA ECIJA	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	9,513,593.06	Completed	February 15, 2023	June 14, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0056	NETWORK DEVELOPMENT PROGRAM - OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, PANTABANGAN - CANILI-BASAL-BALER RD K0180+059 - K0185+089	SYMMETRICON BUILDERS CORP. (37555)	28,610,381.15	Completed	February 21, 2023	June 20, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0057	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, JCT PINAGPANAAN-RIZAL-PANTABANGAN RD K0159+823 - K0159+853	P.S. AQUINO CONSTRUCTION (37183)	14,403,058.10	Completed	February 15, 2023	June 14, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0058	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, JCT PINAGPANAAN-RIZAL-PANTABANGAN RD K0162+115 - K0162+215	SPECO BUILDERS INC. (FORMERLY VRF CONSTRUCTION) (15301)	32,653,597.50	Completed	February 15, 2023	August 13, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0059	NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUIMBA BY-PASS (SAN ROQUE - MATURANOC ROAD), NUEVA ECIJA	SOLFIO P. JACINTO CONSTRUCTION INC. (17799) / MIVICO 323 CONSTRUCTION CORP. (FORMERLY: MIVICO BUILDERS AND DEVELOPERS) (20551)	86,844,432.00	Completed	May 04, 2023	February 27, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0060	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG RIO CHICO RIVER, BARANGAY PASONG INCHIC, GUIMBA, NUEVA ECIJA	AMP 723 CONSTRUCTION CORPORATION (FORMERLY: A.M.P. CONSTRUCTION) (16574) / M.M. SERRANO CONSTRUCTION COMPANY (38549)	96,490,005.53	Completed	February 28, 2023	December 20, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CE0061	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TALAVERA RIVER, BARANGAY CARIDAD NORTE, LLANERA, NUEVA ECIJA	WIZARD CONCRETE SOLUTIONS AND CONSTRUCTION CORPORATION (FORMERLY: WIZARD TRADING & CONSTRUCTION) (21921)	84,040,574.73	Completed	March 24, 2023	November 18, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0062	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, GUIMBA-TALUGTUG-UMINGAN RD-(S04415LZ) CHAINAGE 4597 - CHAINAGE 5279, CHAINAGE 7259 - CHAINAGE 7562	DGSARM BUILDERS INC. (FORMERLY: D.G. SARMENTA CONSTRUCTION) (13024)	48,896,761.43	Completed	March 15, 2023	November 29, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0063	NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, TALAVERA - LICAB DIVERSION ROAD, NUEVA ECIJA	R.G. DELA CRUZ CONSTRUCTION (35498)	48,505,100.18	Completed	March 28, 2023	December 22, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0064	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STO. ROSARIO YOUNG, ZARAGOZA, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	4,949,779.75	Completed	February 23, 2023	August 21, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0065	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LINAO, LICAB, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	3,918,303.78	Completed	February 23, 2023	August 21, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0066	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY TUTULOY, CUYAPO, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	3,920,046.56	Completed	February 23, 2023	August 21, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0067	NETWORK DEVELOPMENT PROGRAM - OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, JCT PINAGPANAAN-RIZAL-PANTABANGAN RD K0153+125 - K0153+346, K0166+000 - K0166+036, K0166+076 - K0166+206, K0166+301 - K0166+768	G.T.Y. CONSTRUCTION (24448)	6,425,077.55	Completed	May 23, 2023	September 19, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0068	WIDENING OF PERMANENT BRIDGES - LUMANG BAYAN BR. 2 (B01269LZ) ALONG MUÑOZ - LUPAO RD	P.S. AQUINO CONSTRUCTION (37183)	14,601,078.74	Completed	February 15, 2023	June 11, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0069	REPLACEMENT OF PERMANENT WEAK BRIDGES - PATOLA BR. (B05032LZ) ALONG GUIMBA - TALUGTUG-UMINGAN RD	D.S. PAMINTUAN CONSTRUCTION (31868)	31,416,386.68	Completed	February 20, 2023	April 30, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0070	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0202+000 - K0202+050, K0205+681 - K0206+442, K0206+894 - K0207+000	WIZARD CONCRETE SOLUTIONS AND CONSTRUCTION CORPORATION (FORMERLY: WIZARD TRADING & CONSTRUCTION) (21921)	15,674,043.40	Completed	May 19, 2023	September 15, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0071	NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, ALIAGA - GUIMBA DIVERSION ROAD, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272) / NIÑAS CONSTRUCTION CORP. (FORMERLY: NINA'S CONSTRUCTION AND SUPPLIES) (40082)	96,498,985.20	Completed	April 03, 2023	February 26, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0072	CONSTRUCTION OF BRIDGE, BRGY. BACAYAO, GUIMBA, NUEVA ECIJA	NIÑAS CONSTRUCTION CORP. (FORMERLY: NINA'S CONSTRUCTION AND SUPPLIES) (40082)	24,495,103.03	Completed	February 23, 2023	December 21, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0073	CONSTRUCTION OF BRIDGE, BRGY. SAN JOSE, LICAB, NUEVA ECIJA	SPECO BUILDERS INC. (FORMERLY VRF CONSTRUCTION) (15301)	72,374,897.78	Completed	February 28, 2023	December 11, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0074	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) K0182+350 - K0182+550	P.S. AQUINO CONSTRUCTION (37183)	14,483,160.40	Completed	February 15, 2023	July 14, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0075	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) K0184+770 - K0184+950	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	24,009,990.58	Completed	February 15, 2023	July 14, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0076	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) K0203+754 - K0203+800	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	23,516,130.80	Completed	February 15, 2023	July 14, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0077	REHABILITATION OF MULTIPURPOSE BUILDING (DANDING N. JOSON GYM) AT BARANGAY DOS, QUEZON, NUEVA ECIJA	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	14,701,222.95	Completed	May 04, 2023	October 30, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0078	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MAESTRANG KIKAY, TALAVERA, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	2,471,029.90	Completed	March 20, 2023	August 01, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0079	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION SUR, TALAVERA, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	2,449,993.60	Completed	March 20, 2023	August 01, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0080	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY HOMESTEAD I, TALAVERA, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	3,430,349.96	Completed	March 20, 2023	August 16, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0081	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BAGONG SILANG, TALAVERA, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	3,429,841.97	Completed	March 20, 2023	August 16, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0082	REHABILITATION OF DIKE ALONG TALAVERA RIVER, BRGY. POBLACION SUR, TALAVERA, NUEVA ECIJA	AMP 723 CONSTRUCTION CORPORATION (FORMERLY: A.M.P. CONSTRUCTION) (16574) / KEVIN PAUL CONSTRUCTION (49090)	98,995,000.00	Completed	April 11, 2023	January 05, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0083	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MACABUCOD, ALIAGA, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	1,960,178.06	Completed	March 20, 2023	July 17, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0084	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN PABLO MATANDA, ALIAGA, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	3,959,705.39	Completed	March 20, 2023	September 15, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0085	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BATITANG, ZARAGOZA, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	4,949,859.35	Completed	March 20, 2023	September 15, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0086	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BUASAO, STO. DOMINGO, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	3,430,329.68	Completed	March 20, 2023	August 16, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0087	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MALAYA, STO. DOMINGO, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	2,939,313.26	Completed	March 20, 2023	August 16, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0088	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION, STO. DOMINGO, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	3,429,968.47	Completed	March 20, 2023	August 16, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0089	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN CASIMIRO, LICAB, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	3,430,329.60	Completed	March 20, 2023	August 16, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0090	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN CRISTOBAL, LICAB, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	1,979,358.71	Completed	March 20, 2023	August 22, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0091	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BANITAN, GUIMBA, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	3,429,934.54	Completed	March 20, 2023	August 16, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0092	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BUNOL, GUIMBA, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	2,450,100.00	Completed	March 20, 2023	August 01, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0093	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MANGGANG MARIKIT, GUIMBA, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	2,450,100.00	Completed	March 20, 2023	August 01, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0094	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CALANCUASAN NORTE, CUYAPO, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	2,450,248.74	Completed	March 28, 2023	August 09, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0095	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PAITAN SUR, CUYAPO, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	3,920,396.66	Completed	March 20, 2023	September 15, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0096	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SOUTH WEST POBLACION, NAMPICUAN, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	3,430,311.54	Completed	March 28, 2023	August 24, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0097	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN GREGORIO, RIZAL, NUEVA ECIJA	EUCLIDCON BUILDERS (45287)	5,880,607.09	Completed	April 13, 2023	September 09, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0098	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BARANGAY II, QUEZON, NUEVA ECIJA	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	9,896,921.70	Completed	June 06, 2023	January 01, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0099	WIDENING OF PERMANENT BRIDGES - MALASIN BR. (B01966LZ) ALONG DAANG MAHARLIKA (LZ)	WIZARD CONCRETE SOLUTIONS AND CONSTRUCTION CORPORATION (FORMERLY: WIZARD TRADING & CONSTRUCTION) (21921)	29,308,611.68	Completed	February 15, 2023	April 19, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0100	ACCESS ROAD LEADING TO DITABUYAN FALLS, BRGY. CADACLAN, PANTABANGAN, NUEVA ECIJA	SYMMETRICON BUILDERS CORP. (37555)	19,131,310.35	Completed	February 21, 2023	November 17, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0101	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CURVA, MUÑOZ, NUEVA ECIJA	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	4,900,498.35	Completed	April 13, 2023	September 09, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0102	CONSTRUCTION OF DRAINAGE STRUCTURE, SITIO PARAISO, BARANGAY SAN ANTONIO ESTE, LUPAO, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	4,850,999.14	Completed	March 28, 2023	August 24, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0103	NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, SAN JOSE CITY BYPASS ROAD, PACKAGE 4, NUEVA ECIJA	WIZARD CONCRETE SOLUTIONS AND CONSTRUCTION CORPORATION (FORMERLY: WIZARD TRADING & CONSTRUCTION) (21921)	57,814,397.59	Completed	May 08, 2023	June 23, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0104	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZENS CENTER), MUNICIPALITY OF TALAVERA, NUEVA ECIJA	816 ALLEN CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: ALLEN CONSTRUCTION) (12584)	4,900,452.03	Completed	March 30, 2023	July 27, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0105	CONSTRUCTION OF SENIOR CITIZENS MULTI-PURPOSE BUILDING, MUNICIPALITY OF TALAVERA, NUEVA ECIJA	816 ALLEN CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: ALLEN CONSTRUCTION) (12584)	4,897,835.19	Completed	April 24, 2023	September 20, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0106	CONSTRUCTION OF ILOG BALIWAG - STA. RITA ACCESS ROAD, QUEZON, NUEVA ECIJA (PHASE II)	ATLAS GEN. CONST. & ENTERPRISES CORP. (FORMERLY: A (4953)	14,840,349.07	Completed	March 30, 2023	September 10, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0107	CONSTRUCTION ROAD, ILOG BALIWAG - STA. RITA ACCESS ROAD, QUEZON, NUEVA ECIJA	ATLAS GEN. CONST. & ENTERPRISES CORP. (FORMERLY: A (4953)	29,572,291.39	Completed	March 30, 2023	October 10, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0108	ROAD CONSTRUCTION (CONCRETING) OF BRGY. TRIALA ROAD IN GUIMBA, NUEVA ECIJA	KEVIN PAUL CONSTRUCTION (49090)	9,916,454.10	Completed	March 30, 2023	October 17, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0109	CONSTRUCTION OF ROAD, BRGY. GEN. LUNA, ZARAGOZA, NUEVA ECIJA	R.D. TALENS CONSTRUCTION AND TRADING (36817)	4,900,234.97	Completed	April 03, 2023	July 01, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0110	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN ANTONIO ESTE, LUPAO, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	4,900,495.06	Completed	April 13, 2023	September 09, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0111	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MINULI, CARRANGLAN, NUEVA ECIJA	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	2,450,253.75	Completed	April 13, 2023	August 10, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0112	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY R.A.PADILLA, CARRANGLAN, NUEVA ECIJA	P.S. AQUINO CONSTRUCTION (37183)	4,900,492.86	Completed	April 13, 2023	September 09, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0113	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, SAN AGUSTIN ELEMENTARY SCHOOL, BARANGAY SAN AGUSTIN, CARRANGLAN, NUEVA ECIJA	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	2,474,996.49	Completed	April 13, 2023	September 09, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0114	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAMPALOC, PANTABANGAN, NUEVA ECIJA	G.T.Y. CONSTRUCTION (24448)	2,450,266.32	Completed	April 13, 2023	September 09, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0115	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MALBANG, PANTABANGAN, NUEVA ECIJA	G.T.Y. CONSTRUCTION (24448)	2,450,314.05	Completed	April 13, 2023	September 09, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0116	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, MABINI, LLANERA, NUEVA ECIJA	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	2,450,257.94	Completed	April 13, 2023	September 05, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0117	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG PAMPANGA RIVER, BRGY. POBLACION NORTE, RIZAL, NUEVA ECIJA	SPECO BUILDERS INC. (FORMERLY VRF CONSTRUCTION) (15301)	98,996,644.29	Completed	April 13, 2023	January 07, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0118	CONSTRUCTION OF DRAINAGE, BRGY. LA PURISIMA, ALIAGA, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	5,880,040.72	Completed	March 28, 2023	August 24, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0119	CONSTRUCTION (CONCRETING) OF BANTUG NA MUNTI ROAD, BRGY. SAN JUAN, LICAB, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	4,900,002.88	Completed	March 30, 2023	June 27, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0120	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG RIO CHICO RIVER, BRGY. BACAYAO, GUIMBA, NUEVA ECIJA (PHASE 2)	R.D. TALENS CONSTRUCTION AND TRADING (36817)	9,800,528.41	Completed	June 07, 2023	October 04, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0121	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG RIO CHICO RIVER, BRGY. PARTIDA II, GUIMBA, NUEVA ECIJA	MJ O. BETIS BUILDERS (48706)	14,845,001.02	Completed	June 06, 2023	December 02, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0122	ROAD CONSTRUCTION OF TALUGTUG - UMINGAN ROAD WITH BARREL BOX CULVERT IN TALUGTUG, NUEVA ECIJA (PHASE 2)	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	19,402,024.78	Completed	March 28, 2023	September 23, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0123	CONCRETING OF ROAD, GEN. LUNA - CONVERSION, NUEVA ECIJA	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	14,847,359.65	Completed	March 28, 2023	July 25, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0124	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG DIBOLO CREEK, BRGY. DEL PILAR, RIZAL, NUEVA ECIJA	SPECO BUILDERS INC. (FORMERLY VRF CONSTRUCTION) (15301)	98,993,408.99	Completed	April 13, 2023	January 07, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0125	CONSTRUCTION OF MULTI PURPOSE BLDG., PACO ROMAN, NUEVA ECIJA	F.C. MARTINEZ CONSTRUCTION DEVELOPMENT AND SUPPLY CORPORATION (FORMERLY:F.C. MARTINEZ CONSTRUCTION) (31243)	4,900,501.05	Completed	April 13, 2023	September 09, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0126	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GANDUZ, PANTABANGAN, NUEVA ECIJA	F.C. MARTINEZ CONSTRUCTION DEVELOPMENT AND SUPPLY CORPORATION (FORMERLY:F.C. MARTINEZ CONSTRUCTION) (31243)	2,450,251.20	Completed	April 13, 2023	September 09, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0127	CONSTRUCTION OF LOCAL ROAD, BRGY. POBLACION TO BRGY. CABUCBUCAN, RIZAL, NUEVA ECIJA	F.C. MARTINEZ CONSTRUCTION DEVELOPMENT AND SUPPLY CORPORATION (FORMERLY:F.C. MARTINEZ CONSTRUCTION) (31243)	13,603,153.06	Completed	March 28, 2023	July 25, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0128	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY WEST POBLACION, PANTABANGAN, NUEVA ECIJA	F.C. MARTINEZ CONSTRUCTION DEVELOPMENT AND SUPPLY CORPORATION (FORMERLY:F.C. MARTINEZ CONSTRUCTION) (31243)	2,450,200.22	Completed	April 13, 2023	September 09, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0129	CONCRETING OF SAN JOSE - MUNOZ ROAD VIA SAN FELIPE, NUEVA ECIJA	816 ALLEN CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY:ALLEN CONSTRUCTION) (12584)	28,811,851.20	Completed	March 31, 2023	August 27, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0130	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN JOSE CITY NATIONAL HIGH SCHOOL, BARANGAY CALAOCAN, SAN JOSE CITY, NUEVA ECIJA	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	10,781,142.38	Completed	April 13, 2023	October 09, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0131	CONSTRUCTION OF MULTI PURPOSE BLDG, AGUPALO ESTE, LUPAO	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	5,880,608.44	Completed	April 13, 2023	September 09, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0132	CONSTRUCTION OF MULTI PURPOSE BLDG., PUTLAN, CARRANGLAN	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	5,939,554.84	Completed	April 13, 2023	October 24, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0133	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING BANTUG, CARRANGLAN, NUEVA ECIJA	P.S. AQUINO CONSTRUCTION (37183)	1,960,132.89	Completed	April 13, 2023	July 11, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0134	IMPROVEMENT OF RIVER CHANNEL ALONG TALAVERA RIVER (BRGY. CABUBULAONAN), TALAVERA, NUEVA ECIJA	AMP 723 CONSTRUCTION CORPORATION (FORMERLY: A.M.P. CONSTRUCTION) (16574)	98,995,000.00	Completed	April 03, 2023	December 13, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CE0135	REPLACEMENT OF PERMANENT WEAK BRIDGES CAVITE BR. (B05031LZ) ALONG GUIMBA - TALUGTUG - UMINGAN RD	R.A. PAHATI CONST. & SUPPLY, INC. (35843) / SPECO BUILDERS INC. (FORMERLY VRF CONSTRUCTION) (15301)	132,548,142.70	Completed	April 17, 2023	February 25, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0136	ROAD CONSTRUCTION (CONCRETING) OF BRGY. SAN VICENTE TO BRGY. GENERAL LUNA VIA BRGY. BOSQUE, LLANERA, NUEVA ECIJA	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	19,403,671.42	Completed	March 31, 2023	August 27, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0137	CONSTRUCTION OF MULTI PURPOSE BLDG., SAN VICENTE, LLANERA, NUEVA ECIJA	P.S. AQUINO CONSTRUCTION (37183)	4,410,397.50	Completed	April 18, 2023	October 14, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0139	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION WEST, RIZAL, NUEVA ECIJA	EUCLIDCON BUILDERS (45287)	5,879,882.48	Completed	April 28, 2023	September 24, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0140	CONSTRUCTION OF LEGISLATIVE BLDG., TALUGTUG, NUEVA ECIJA	F.C. MARTINEZ CONSTRUCTION DEVELOPMENT AND SUPPLY CORPORATION (FORMERLY:F.C. MARTINEZ CONSTRUCTION) (31243)	5,879,898.52	Completed	April 28, 2023	September 24, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0141	CONSTRUCTION OF BRIDGE, BRGY. CAANINAPLAHAN TO PANTOC BULAC, TALAVERA, NUEVA ECIJA	CHRISTIAN IAN CONSTRUCTION CORPORATION (8191) / SPECO BUILDERS INC. (FORMERLY VRF CONSTRUCTION) (15301)	94,565,263.33	Completed	May 30, 2023	January 24, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0142	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY INANAMA, LLANERA, NUEVA ECIJA	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	5,880,630.74	Completed	April 18, 2023	October 14, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0143	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SCIENCE CITY OF MUNOZ, NUEVA ECIJA	F.C. MARTINEZ CONSTRUCTION DEVELOPMENT AND SUPPLY CORPORATION (FORMERLY:F.C. MARTINEZ CONSTRUCTION) (31243)	19,601,998.75	Completed	April 18, 2023	December 13, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0144	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BUNGA, CARRANGLAN, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	5,878,808.66	Completed	April 12, 2023	October 08, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0145	CONSTRUCTION OF ROAD, BRGY. SAN AGUSTIN, CARRANGLAN, NUEVA ECIJA	ADROIT EJD CONSTRUCTION CORP. (FORMERLY: ADROIT CONSTRUCTION) (11169)	19,797,671.01	Completed	April 18, 2023	September 14, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0146	CONSTRUCTION OF EVACUATION CENTER, BRGY. BERTESE, QUEZON, NUEVA ECIJA	816 ALLEN CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: ALLEN CONSTRUCTION) (12584)	44,545,133.09	Completed	May 25, 2023	March 05, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0147	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY LIGAYA, LLANERA, NUEVA ECIJA	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	9,798,939.59	Completed	August 14, 2023	January 20, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0148	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY PACO ROMAN, RIZAL, NUEVA ECIJA	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	9,799,242.72	Completed	August 14, 2023	January 20, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0149	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY PARISTA, LUPAO, NUEVA ECIJA	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	9,702,003.21	Completed	August 14, 2023	January 20, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0150	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY GEN. LUNA, CARRANGLAN, NUEVA ECIJA	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	9,702,046.89	Completed	August 14, 2023	January 20, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0154	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, BRGY. SANTIAGO, ALIAGA, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	2,450,024.67	Completed	May 22, 2023	October 03, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0155	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, BRGY. SAN PASCUAL, TALAVERA, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	2,449,820.41	Completed	May 22, 2023	October 03, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0156	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, MATINGKIS ELEMENTARY SCHOOL, BRGY. MATINGKIS, TALAVERA, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	3,217,479.34	Completed	May 25, 2023	October 21, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0157	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, BRGY. SIBUL, TALAVERA, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	3,429,934.20	Completed	May 22, 2023	October 18, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0158	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, MUNICIPAL HALL GROUNDS, STO. DOMINGO, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	1,959,962.40	Completed	May 16, 2023	August 13, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0159	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, BRGY. MALAYANTOC, STO. DOMINGO, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	4,256,496.43	Completed	May 25, 2023	November 20, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0160	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, BRGY. SAN JUAN, LICAB, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	4,256,466.94	Completed	May 25, 2023	November 20, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0161	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, BRGY. SAN ANDRES I, QUEZON, NUEVA ECIJA	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	3,430,009.32	Completed	May 22, 2023	October 18, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0162	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, BRGY. AGCANO, GUIMBA, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	4,057,199.57	Completed	May 25, 2023	October 21, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0163	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, BRGY. NAGPANDAYAN, GUIMBA, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	4,253,062.06	Completed	May 25, 2023	November 20, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0164	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, BRGY. BALINGOG EAST, GUIMBA, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	4,253,270.51	Completed	May 25, 2023	November 20, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0165	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, BRGY. SALAGUSOG, CUYAPO, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	3,429,968.85	Completed	May 22, 2023	October 18, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0166	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, BRGY. PUGO, CUYAPO, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	3,217,437.18	Completed	May 25, 2023	October 21, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0167	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, BRGY. BUED, CUYAPO, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	4,256,779.97	Completed	May 25, 2023	November 20, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0168	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, BRGY. RIZAL, CUYAPO, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	4,256,824.92	Completed	May 25, 2023	November 20, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0169	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, BRGY. MALBEG, CUYAPO, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	4,256,969.15	Completed	May 25, 2023	November 20, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0170	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, DOROTEO R. JOSE ELEMENTARY SCHOOL, BRGY. LATAP, CUYAPO, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	4,255,720.95	Completed	May 25, 2023	November 20, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0171	CONSTRUCTION OF HANGING BRIDGE, BRGY. STA. VERONICA, GUIMBA, NUEVA ECIJA	NOVOCIJA BUILDERS CONSTRUCTORS CORP. (41236)	6,790,833.32	Completed	May 22, 2023	August 19, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0176	CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), CUYAPO, NUEVA ECIJA	VERDAX BUILDERS (39274)	9,795,842.10	Completed	June 14, 2023	January 09, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0183	CONSTRUCTION OF ROAD, BARANGAY BIBICLAT, ALIAGA, NUEVA ECIJA	MIVICO 323 CONSTRUCTION CORP. (FORMERLY: MIVICO BUILDERS AND DEVELOPERS) (20551)	16,659,524.29	Completed	June 05, 2023	November 26, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0184	ROAD CONSTRUCTION (CONCRETING) OF SUBOL CALEM ROAD, GUIMBA, NUEVA ECIJA	D.B. BARAQUIEL CONSTRUCTION (45511)	19,591,605.00	Completed	June 08, 2023	November 04, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0185	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG CASONGSONG RIVER, BRGY. CASONGSONG, GUIMBA, NUEVA ECIJA	R.D. TALENS CONSTRUCTION AND TRADING (36817)	4,899,504.18	Completed	June 07, 2023	August 05, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0186	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAINWATER COLLECTOR SYSTEM, PROVINCE OF NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	2,294,026.62	Completed	June 19, 2023	August 17, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0187	CONSTRUCTION OF MULTI-PURPOSE BUILDING (STO. DOMINGO COMMUNITY CENTER) MUNICIPAL GOVERNMENT COMPLEX STO. DOMINGO, NUEVA ECIJA	IJK MAE CONSTRUCTION INC. (35272)	59,389,841.85	Completed	July 14, 2023	March 24, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0188	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, BRGY. PACAC, GUIMBA, NUEVA ECIJA	M.M. SERRANO CONSTRUCTION COMPANY (38549)	3,095,849.70	Completed	October 26, 2023	February 22, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0190	CONSTRUCTION (COMPLETION) OF MULTIPURPOSE BUILDING, RIZAL, NUEVA ECIJA	JRWIZARD CONSTRUCTION CO. (43945)	2,940,317.59	Completed	July 10, 2023	November 06, 2023	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0211	REHABILITATION/RECONSTRUCTION OF CALAOCAN BRIDGE (B04959LZ), BONGABON-RIZAL-AURORA ROAD K153+370, BARANGAY CALAOCAN, RIZAL, NUEVA ECIJA	SPECO BUILDERS INC. (FORMERLY VRF CONSTRUCTION) (15301)	20,740,889.65	Completed	September 25, 2023	February 21, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0212	CONSTRUCTION OF SOLAR WATER SYSTEM, ALIAGA NATIONAL HIGH, MUNICIPALITY OF ALIAGA, NUEVA ECIJA	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	9,797,128.06	Completed	November 09, 2023	September 27, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0213	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY BIBICLAT, ALIAGA, NUEVA ECIJA	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	9,798,686.88	Completed	November 09, 2023	September 27, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0214	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY CONCEPCION, STO. DOMINGO, NUEVA ECIJA	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	9,799,653.26	Completed	October 12, 2023	September 18, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0215	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY AQUINO, LICAB, NUEVA ECIJA	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	9,797,351.97	Completed	October 12, 2023	September 18, 2024	100.00
Nueva Ecija 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CE0216	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY SAN MIGUEL, GUIMBA, NUEVA ECIJA	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	9,697,962.41	Completed	October 12, 2023	December 02, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0001	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH FACILITIES), BARANGAY BAGONG SIKAT, CABANATUAN CITY, NUEVA ECIJA	CCF EARTHMOVING CORP. (36572)	4,875,130.85	Completed	February 10, 2023	June 09, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0002	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH FACILITIES), BARANGAY BAKOD BAYAN, CABANATUAN CITY, NUEVA ECIJA	CCF EARTHMOVING CORP. (36572)	4,875,130.85	Completed	February 10, 2023	July 23, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0003	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH FACILITIES), BARANGAY CALAWAGAN, CABANATUAN CITY, NUEVA ECIJA	CCF EARTHMOVING CORP. (36572)	4,875,763.57	Completed	February 10, 2023	June 09, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0004	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH FACILITIES), BARANGAY TALIPAPA, CABANATUAN CITY, NUEVA ECIJA	CCF EARTHMOVING CORP. (36572)	4,875,307.39	Completed	February 10, 2023	February 05, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0005	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MACATBONG, CABANATUAN CITY, NUEVA ECIJA	CCF EARTHMOVING CORP. (36572)	4,875,130.85	Completed	February 10, 2023	June 09, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0006	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (COVERED COURT), BUREAU OF JAIL AND MANAGEMENT AND PENOLOGY, BARANGAY KALIKID SUR, CABANATUAN CITY, NUEVA ECIJA	CCF EARTHMOVING CORP. (36572)	4,876,119.33	Completed	February 10, 2023	April 25, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0007	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ZULUETA, CABANATUAN CITY, NUEVA ECIJA	CCF EARTHMOVING CORP. (36572)	4,875,130.85	Completed	February 10, 2023	June 09, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0008	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CAMP TINIO ELEMENTARY SCHOOL, BARANGAY CAMP TINIO, CABANATUAN CITY, NUEVA ECIJA	CCF EARTHMOVING CORP. (36572)	4,876,119.33	Completed	February 10, 2023	April 25, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0009	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH FACILITIES), BARANGAY MAPALAD, SANTA ROSA, NUEVA ECIJA	CCF EARTHMOVING CORP. (36572)	4,875,130.85	Completed	February 10, 2023	June 09, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0010	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (COVERED COURT), BARANGAY POOLON, PALAYAN CITY, NUEVA ECIJA	CCF EARTHMOVING CORP. (36572)	4,950,000.00	Completed	February 10, 2023	April 25, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0011	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH FACILITIES), BARANGAY POLILIO, CABANATUAN CITY, NUEVA ECIJA	CCF EARTHMOVING CORP. (36572)	4,874,909.32	Completed	February 10, 2023	June 09, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0012	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (COVERED COURT), VALLE CRUZ ELEMENTARY SCHOOL, BARANGAY VALLE CRUZ, CABANATUAN CITY, NUEVA ECIJA	CCF EARTHMOVING CORP. (36572)	4,876,812.79	Completed	April 17, 2023	August 29, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0013	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAPANG, CABANATUAN CITY, NUEVA ECIJA	CCF EARTHMOVING CORP. (36572)	4,875,727.37	Completed	February 10, 2023	May 29, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0014	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (COVERED COURT), BARANGAY TALABUTAB SUR, GENERAL MAMERTO NATIVIDAD, NUEVA ECIJA	DGSARM BUILDERS INC. (FORMERLY: D.G. SARMENTA CONSTRUCTION) (13024)	4,880,677.06	Completed	February 10, 2023	April 25, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0015	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PINAMALISAN, GABALDON, NUEVA ECIJA	DGSARM BUILDERS INC. (FORMERLY: D.G. SARMENTA CONSTRUCTION) (13024)	4,870,690.97	Completed	February 10, 2023	August 03, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0016	NETWORK DEVELOPMENT PROGRAM - ROAD WIDENING - TERTIARY ROADS - BANGAD-FORT MAGSAYSAY RD - K0131+711 - K0132+027	DGSARM BUILDERS INC. (FORMERLY: D.G. SARMENTA CONSTRUCTION) (13024)	4,027,800.00	Completed	February 10, 2023	March 26, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0017	ASSET PRESERVATION PROGRAM - REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS NUEVA ECIJA - AURORA RD. - K0131+007-K0131+843, K0132+066-K0133+000, K0133+233-K0134+500, K0135+835-K0136+461, K0137+900-K0138+144, K0139+2	JERRY R. SANTIAGO CONSTRUCTION CORP. (FORMERLY: JERRY SANTIAGO CONSTRUCTION) (18453)	86,753,445.26	Completed	February 21, 2023	January 07, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CF0018	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PAMPANGA RIVER, BARANGAY BAGONG SIKAT, CABIAO, NUEVA ECIJA	D.B. BARAQUIEL CONSTRUCTION (45511)	28,666,092.37	Completed	February 07, 2023	August 17, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CF0019	CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG PAMPANGA RIVER, STA. 40+300.00-STA. 40+634.70 BARANGAY STO. TOMAS SOUTH, JAEN, NUEVA ECIJA	ITP CONSTRUCTION, INC. (9392)	72,374,624.95	Completed	March 29, 2023	December 23, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CF0020	CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG PAMPANGA RIVER, STA. 26+360.00-STA. 26+697.60, BARANGAY ALUA, SAN ISIDRO, NUEVA ECIJA	F-DEY CONSTRUCTION AND TRADING (38824) / JERRY R. SANTIAGO CONSTRUCTION CORP. (FORMERLY: JERRY SANTIAGO CONSTRUCTION) (18453)	72,374,903.94	Completed	March 24, 2023	December 18, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0021	ASSET PRESERVATION PROGRAM - REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - GAPAN-FORT MAGSAYSAY RD., K0095+000-K0096+000, K0096+604-K0096+740.37	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	17,046,183.40	Completed	March 10, 2023	July 10, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0022	CONSTRUCTION OF ROAD, BARANGAY PANACSAC, GENERAL MAMERTO NATIVIDAD, NUEVA ECIJA	CCF EARTHMOVING CORP. (36572)	4,823,674.43	Completed	February 10, 2023	March 26, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0023	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - SAN LEONARDO - JAEN - SAN ISIDRO BYPASS ROAD, NUEVA ECIJA	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	14,349,168.29	Completed	February 10, 2023	December 19, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0024	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - NUEVA ECIJA-AURORA RD - K0119+460.00-K0120+020.00, K0124+225.70-K0124+600.00, K0126+247.00-K0126+297.70, K0126+769.70-K0126+827.70, K0127+067.70-K0127+134.40, K0127+210.40-K0127+338.7	SOLFIO P. JACINTO CONSTRUCTION INC. (17799)	30,630,747.35	Completed	April 12, 2023	November 12, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0025	CONSTRUCTION OF ROAD (VILLA EMILIA), BARANGAY KALIKID SUR, CABANATUAN CITY, NUEVA ECIJA	CCF EARTHMOVING CORP. (36572)	5,790,875.22	Completed	February 07, 2023	April 16, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0026	ASSET PRESERVATION PROGRAM - REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - BONGABON RIZAL - AURORA RD - K0145+(-872)-K0145+147, K0145+153-K0145+313, K0145+356.00-K0145+364.00, K0145+556.50-K0145+566.50, K0145+96	JERRY R. SANTIAGO CONSTRUCTION CORP. (FORMERLY: JERRY SANTIAGO CONSTRUCTION) (18453)	34,596,091.55	Completed	April 17, 2023	December 06, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0027	NETWORK DEVELOPMENT PROGRAM - ROAD WIDENING - PRIMARY ROADS - JOSE ABAD SANTOS AVE (JASA) - K0109+872.30-K0109+1010, K0110+000.00-K0110+051.15	R.G. DELA CRUZ CONSTRUCTION (35498)	10,160,518.00	Completed	April 12, 2023	August 15, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0028	CONSTRUCTION OF DRAINAGE CANAL, BARANGAY VALLE CRUZ, CABANATUAN CITY, NUEVA ECIJA	CELSO C. FERRER CONSTRUCTION CORP. (10643)	5,791,378.53	Completed	February 10, 2023	June 03, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0029	ASSET PRESERVATION PROGRAM REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - STA. ROSA-FORT MAGSAYSAY RD K0108+(-421.00)-K0108+(-240.00), K0108+(-203.90)-K0108+(-187.50), K0108+(-147.00)-K0108+(-142.50), K0121+135.00-	DGSARM BUILDERS INC. (FORMERLY: D.G. SARMENTA CONSTRUCTION) (13024)	9,863,922.05	Completed	April 17, 2023	October 16, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0030	ASSET PRESERVATION PROGRAM - REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - BANGAD-FORT MAGSAYSAY RD - K0126+817-K0127+000, K0127+495.00-K0128+848.00	FRAMECON BUILDERS (22482)	22,359,688.92	Completed	March 10, 2023	August 18, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CF0031	CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG PAMPANGA RIVER, STA. 25+760.00-STA. 26+048.40 BARANGAY CALABA, SAN ISIDRO, NUEVA ECIJA	AMP 723 CONSTRUCTION CORPORATION (FORMERLY: A.M.P. CONSTRUCTION) (16574) / R.G. DELA CRUZ CONSTRUCTION (35498)	72,374,938.44	Completed	March 24, 2023	December 18, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0032	ASSET PRESERVATION PROGRAM - REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - VALDEFUENTE-FORTALEZA RD - K0121+000.00-K0121+057.15, K0121+104.20-K0121+392.00	SOLFIO P. JACINTO CONSTRUCTION INC. (17799)	5,638,080.60	Completed	March 10, 2023	May 29, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0033	NETWORK DEVELOPMENT PROGRAM - ROAD WIDENING - SECONDARY ROADS - NUEVA ECIJA-AURORA RD - K0148+168.20-K0150+238.00	SOLFIO P. JACINTO CONSTRUCTION INC. (17799)	60,447,631.59	Completed	April 17, 2023	January 22, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0034	ASSET PRESERVATION PROGRAM REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - JCT TABLANG - GABALDON RD - K0136+000.00-K0136+960.00, K0140+029.00-K0140+140.00, K0141+000.00-K0141+471.40, K0141+478.30-K0141+835.00, K01	FRAMECON BUILDERS (22482)	35,248,591.91	Completed	April 12, 2023	December 01, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0035	NETWORK DEVELOPMENT PROGRAM - OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS - GAPAN - FORT MAGSAYSAY RD - K0104+700.00-K0105+306.70	D.B. BARAQUIEL CONSTRUCTION (45511)	20,080,571.26	Completed	March 09, 2023	September 20, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0036	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) ACCESS ROAD LEADING TO MINALUNGAO NATIONAL PARK, SAN LEONARDO & PEÑARANDA, NUEVA ECIJA	D.B. BARAQUIEL CONSTRUCTION (45511)	19,112,988.20	Completed	February 10, 2023	August 18, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0037	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) BARANGAY PULA, GENERAL MAMERTO NATIVIDAD, NUEVA ECIJA	CELSO C. FERRER CONSTRUCTION CORP. (10643)	4,826,385.13	Completed	February 10, 2023	August 05, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CF0038	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (GABION) AT PAMPANGA RIVER, BARANGAY LIGAYA, GABALDON, NUEVA ECIJA	FRAMECON BUILDERS (22482)	77,199,989.01	Completed	February 21, 2023	December 14, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0040	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - SAN ISIDRO - PULO - BULUALTO BYPASS ROAD, SAN ISIDRO AND GAPAN CITY, NUEVA ECIJA	JOYNIELTIN CONSTRUCTION AND TRADING (41858)	14,449,004.89	Completed	February 10, 2023	June 30, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0041	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - FELIPE VERGARA BYPASS ROAD, NUEVA ECIJA	CELSO C. FERRER CONSTRUCTION CORP. (10643)	96,500,000.00	Completed	February 16, 2023	June 30, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CF0042	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (GABION) AT PAMPANGA RIVER, BARANGAY BUGNAN, GABALDON, NUEVA ECIJA	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	88,397,389.39	Completed	February 16, 2023	October 28, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CF0043	CONSTRUCTION OF FLOOD WALL STRUCTURE WITH SECONDARY ROAD ALONG PEÑARANDA RIVER, PUROK CAMIA B, BARANGAY RIO CHICO, GEN. TINIO, NUEVA ECIJA	F-DEY CONSTRUCTION AND TRADING (38824) / DGSARM BUILDERS INC. (FORMERLY: D.G. SARMENTA CONSTRUCTION) (13024)	94,931,876.77	Completed	February 23, 2023	December 13, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CF0044	REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG PAMPANGA RIVER, BRGY. SANTA ISABEL, CABIAO, NUEVA ECIJA	D.B. BARAQUIEL CONSTRUCTION (45511) / JERRY R. SANTIAGO CONSTRUCTION CORP. (FORMERLY: JERRY SANTIAGO CONSTRUCTION) (18453)	65,342,020.10	Completed	March 29, 2023	January 28, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CF0045	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG PEÑARANDA RIVER, BARANGAY STO. TOMAS, PEÑARANDA, NUEVA ECIJA	ITP CONSTRUCTION, INC. (9392)	94,475,987.07	Completed	March 23, 2023	January 19, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0046	NETWORK DEVELOPMENT PROGRAM - OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS - GAPAN-FORT MAGSAYSAY RD - K0 094+(-215)-K0 094+387, K0 095+020-K0 095+240, K0 095+320-K0 095+358, K0 096+000-K0 096+600	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	28,676,605.42	Completed	April 12, 2023	November 25, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0047	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - PRIMARY ROADS - JOSE ABAD SANTOS AVE (JASA) - K0 113+753-K0 114+911	NUEDA BUILDERS CONSTRUCTION & SUPPLY INC. (39776)	21,898,746.47	Completed	March 06, 2023	June 12, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0048	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - PRIMARY ROADS +- JOSE ABAD SANTOS AVE (JASA) - K0 111+170-K0 111+1091, K0 112+934.35-K0 113+753	NUEDA BUILDERS CONSTRUCTION & SUPPLY INC. (39776)	47,345,696.20	Completed	March 06, 2023	July 18, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0049	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - PRIMARY ROADS - DAANG MAHARLIKA (LZ) - K0090+915-K0092+617	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	58,430,370.27	Completed	March 29, 2023	August 19, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0050	CONSTRUCTION OF ROAD, BARANGAY POBLACION WEST, GENERAL TINIO, NUEVA ECIJA	D.B. BARAQUIEL CONSTRUCTION (45511)	4,869,815.81	Completed	March 29, 2023	July 20, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0051	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) BARANGAY MALIMBA, GAPAN, NUEVA ECIJA	TRIPLE S BUILDERS INC. (43634)	4,875,382.32	Completed	April 17, 2023	September 06, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0052	CONSTRUCTION OF MULTI-PURPOSE BUILDING (GYMNASIUM) CABIAO, NUEVA ECIJA	D.B. BARAQUIEL CONSTRUCTION (45511)	5,880,578.03	Completed	April 17, 2023	September 06, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0053	IMPROVEMENT OF PBRIS EXTENSION LATERAL A-1 CANAL ROADWAY, BARANGAY RAJAL CENTRO, STA. ROSA, NUEVA ECIJA (KATUBIGAN - KALSADA TUNGO SA PATUBIGAN)	CCF EARTHMOVING CORP. (36572)	15,237,922.37	Completed	February 10, 2023	May 19, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0054	IMPROVEMENT OF PBRIS EXTENSION LATERAL A-1 CANAL ROADWAY (LEADING TO ZARAGOZA - JAEN PROVINCIAL ROAD), BARANGAY IMBUNIA, JAEN, NUEVA ECIJA (KATUBIGAN - KALSADA TUNGO SA PATUBIGAN)	TRIPLE S BUILDERS INC. (43634)	5,396,158.58	Completed	February 10, 2023	May 22, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0055	IMPROVEMENT OF PBRIS EXTENSION LATERAL A-1 CANAL ROADWAY (LEADING TO STA. ROSA - TARLAC NATIONAL ROAD), BARANGAY IMBUNIA, JAEN, NUEVA ECIJA (KATUBIGAN - KALSADA TUNGO SA PATUBIGAN)	TRIPLE S BUILDERS INC. (43634)	5,396,625.84	Completed	February 10, 2023	May 22, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0056	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ISLA, CABANATUAN CITY, NUEVA ECIJA	SOLFIO P. JACINTO CONSTRUCTION INC. (17799)	4,950,000.00	Completed	April 17, 2023	August 28, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0057	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), SAMPAGUITA, GENERAL TINIO, NUEVA ECIJA	F-DEY CONSTRUCTION AND TRADING (38824)	4,874,283.55	Completed	April 17, 2023	January 16, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CF0058	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (GABION) AT CALAANAN RIVER LABI SECTION, BONGABON, NUEVA ECIJA	CELSO C. FERRER CONSTRUCTION CORP. (10643)	48,990,841.52	Completed	February 10, 2023	November 05, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CF0059	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG PEÑARANDA RIVER, BARANGAY STO. NIÑO, GAPAN CITY, NUEVA ECIJA	DGSARM BUILDERS INC. (FORMERLY: D.G. SARMENTA CONSTRUCTION) (13024)	96,499,920.00	Completed	March 27, 2023	January 14, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0060	CONSTRUCTION OF ROADS, BARANGAY MACABAKLAY, GAPAN NUEVA ECIJA	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	11,701,735.65	Completed	March 29, 2023	December 05, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0062	CONSTRUCTION OF MULTI-PURPOSE BUILDING (GYMNASIUM), BARANGAY PALALE, GENERAL TINIO, NUEVA ECIJA	F-DEY CONSTRUCTION AND TRADING (38824)	4,875,377.78	Completed	April 17, 2023	September 13, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0063	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), SAN ISIDRO, NUEVA ECIJA	TRIPLE S BUILDERS INC. (43634)	4,875,497.93	Completed	April 17, 2023	December 06, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0064	CONSTRUCTION OF MULTI-PURPOSE BUILDING (GYMNASIUM), SAN ISIDRO, NUEVA ECIJA	TRIPLE S BUILDERS INC. (43634)	5,851,025.77	Completed	April 17, 2023	November 06, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CF0065	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG PEÑARANDA RIVER, BRGY. SAN VICENTE, GAPAN CITY, NUEVA ECIJA	R.A. PAHATI CONST. & SUPPLY, INC. (35843) / N.C. AGUILAR CONST. & SUPPLY INC. (36949)	96,499,967.40	Completed	March 24, 2023	January 11, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0066	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS - JCT TABLANG - GABALDON RD - K0150+560-K0150+695	CELSO C. FERRER CONSTRUCTION CORP. (10643)	15,012,073.01	Completed	February 23, 2023	October 26, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0067	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BAYANIHAN, GAPAN, NUEVA ECIJA	NUEDA BUILDERS CONSTRUCTION & SUPPLY INC. (39776)	14,628,137.27	Completed	April 12, 2023	October 08, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0068	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), JAEN, NUEVA ECIJA	TRIPLE S BUILDERS INC. (43634)	4,875,972.89	Completed	April 17, 2023	September 07, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0069	CONSTRUCTION OF BRIDGE PHASE I, BRGY. BUROL, GENERAL MAMERTO NATIVIDAD, NUEVA ECIJA	CCF EARTHMOVING CORP. (36572)	7,713,161.74	Completed	March 29, 2023	November 23, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0070	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - STA. ROSA - CESAR ANGELES - EMILIO VERGARA BYPASS ROAD, NUEVA ECIJA	CELSO C. FERRER CONSTRUCTION CORP. (10643)	96,500,000.00	Completed	February 27, 2023	September 21, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0071	CONSTRUCTION OF DRAINAGE CANAL, BRGY. ADUAS CENTRO, CABANATUAN CITY, NUEVA ECIJA	CELSO C. FERRER CONSTRUCTION CORP. (10643)	4,890,460.80	Completed	March 29, 2023	September 06, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0072	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - PRIMARY ROADS - JOSE ABAD SANTOS AVE (JASA) - K0107+532-K0109+469	R.A. PAHATI CONST. & SUPPLY, INC. (35843) / N.C. AGUILAR CONST. & SUPPLY INC. (36949)	90,387,961.35	Completed	March 24, 2023	October 01, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0073	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - PRIMARY ROADS - DAANG MAHARLIKA (LZ) - K0087+542-K0089+227	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	77,199,999.84	Completed	March 29, 2023	September 03, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0074	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - PRIMARY ROADS - DAANG MAHARLIKA (LZ) - K0092+617-K0093+755.99	NUEDA BUILDERS CONSTRUCTION & SUPPLY INC. (39776)	60,492,949.50	Completed	March 29, 2023	August 19, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CF0075	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG PEÑARANDA RIVER, BARANGAY PAMBUAN, GAPAN CITY, NUEVA ECIJA	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	96,499,930.51	Completed	March 24, 2023	January 11, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0077	CONSTRUCTION OF MULTI-PURPOSE BUILDING, JAEN, NUEVA ECIJA	TRIPLE S BUILDERS INC. (43634)	4,875,288.85	Completed	April 17, 2023	January 28, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0078	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG PEÑARANDA RIVER, BARANGAY SINASAJAN (RIGHT), PEÑARANDA, NUEVA ECIJA	ITP CONSTRUCTION, INC. (9392)	96,498,568.59	Completed	April 12, 2023	January 30, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0080	CONSTRUCTION (CONCRETING) OF PEDRO MANUBAY BYPASS ROAD, SANTA ROSA, NUEVA ECIJA	CELSO C. FERRER CONSTRUCTION CORP. (10643)	27,733,891.63	Completed	March 29, 2023	August 19, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0081	CONSTRUCTION (IMPROVEMENT) OF DRAINAGE STRUCTURE, BARANGAY SAN LORENZO, GAPAN CITY, NUEVA ECIJA	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	19,599,909.61	Completed	March 24, 2023	September 10, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0082	CONSTRUCTION OF ROAD (CAMP TINIO - KALIKID NORTE, GOING TO BJMP), CABANATUAN CITY, NUEVA ECIJA	CELSO C. FERRER CONSTRUCTION CORP. (10643)	18,618,409.48	Completed	April 11, 2023	October 13, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0083	CONSTRUCTION OF ACCESS ROAD PUROK 6, BRGY. BULIRAN, SAN ANTONIO, NUEVA ECIJA	JOYUS BUILDERS CORP. (FORMERLY: JOYUS CONSTRUCTION) (39424)	25,043,912.53	Completed	April 17, 2023	August 29, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CF0084	CONSTRUCTION (COMPLETION) OF DPWH NUEVA ECIJA 2ND DEO BUILDING, CABANATUAN CITY, NUEVA ECIJA	CELSO C. FERRER CONSTRUCTION CORP. (10643)	17,926,458.27	Completed	May 23, 2023	July 20, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0085	CONSTRUCTION (CONCRETING) OF SOLEDAD - LAS PIÑAS NIA ACCESS ROAD, STA. ROSA AND PEÑARANDA (PHASE II)	D.S. PAMINTUAN CONSTRUCTION (31868) / FRONT NINE KONSTRUCT (BUILDERS & REALTY DEVELOPMENT) CORPORATION (43725)	88,195,999.20	Completed	April 17, 2023	January 07, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0086	CONSTRUCTION OF ROADS FOR SITIO SIBUG, BRGY. RIO CHICO, GENERAL TINIO, NUEVA ECIJA (PHASE I)	F-DEY CONSTRUCTION AND TRADING (38824)	11,561,279.74	Completed	May 03, 2023	August 09, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CF0087	CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG PEÑARANDA RIVER, STA. 4+603.36-STA. 5+342.36, BARANGAY SAN LORENZO, GAPAN CITY, NUEVA ECIJA	F-DEY CONSTRUCTION AND TRADING (38824) / DGSARM BUILDERS INC. (FORMERLY: D.G. SARMENTA CONSTRUCTION) (13024)	116,310,433.02	Completed	April 11, 2023	February 04, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0088	CONSTRUCTION (CONCRETING) OF PARTIDA ROAD, BOUNDARIES OF BARANGAY LAS PINAS AND SINASAJAN, PEÑARANDA, NUEVA ECIJA	R.D. TALENS CONSTRUCTION AND TRADING (36817)	28,958,648.40	Completed	April 12, 2023	August 24, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0089	CONSTRUCTION OF ROAD AND ROAD SHOULDER WITH DRAINAGE SYSTEM, IMELDA BLVD, BRGY. MAMBANGAN, SAN LEONARDO, NUEVA ECIJA	R.D. TALENS CONSTRUCTION AND TRADING (36817)	19,799,999.28	Completed	April 11, 2023	September 16, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0090	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE WITH CHANNEL EXCAVATION ALONG PEÑARANDA RIVER, BARANGAY SAN NICOLAS, GAPAN CITY, NUEVA ECIJA	F-DEY CONSTRUCTION AND TRADING (38824) / DGSARM BUILDERS INC. (FORMERLY: D.G. SARMENTA CONSTRUCTION) (13024)	96,497,742.64	Completed	April 17, 2023	February 04, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CF0091	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PEÑARANDA RIVER, BARANGAY SAN NICOLAS, GAPAN CITY, NUEVA ECIJA	ITP CONSTRUCTION, INC. (9392) / PAN AQUARIUS CONSTRUCTION AND DEVELOPMENT CORPORATION (33547)	96,499,840.40	Completed	April 03, 2023	January 21, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CF0092	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (GABION) ALONG DIGMALA RIVER, BARANGAY ARIENDO, BONGABON, NUEVA ECIJA	CELSO C. FERRER CONSTRUCTION CORP. (10643)	88,777,708.23	Completed	April 17, 2023	December 27, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0099	COMPLETION / REHABILITATION OF MULTI-PURPOSE BUILDING AT SAN ANTONIO, NUEVA ECIJA	JOYUS BUILDERS CORP. (FORMERLY: JOYUS CONSTRUCTION) (39424)	2,939,802.59	Completed	June 01, 2023	August 29, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0100	CONSTRUCTION OF MULTI-PURPOSE BUILDING, INTEGRATED SCHOOL, BAGONG SIKAT, GABALDON, NUEVA ECIJA	CELSO C. FERRER CONSTRUCTION CORP. (10643)	9,800,375.08	Completed	June 01, 2023	November 27, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0102	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT GAPAN CONVENTION CENTER, BARANGAY BAYANIHAN, GAPAN, NUEVA ECIJA	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	29,401,980.40	Completed	April 28, 2023	January 22, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0103	CONSTRUCTION OF THE ELISEO TRINIDAD ANGELES BRIDGE ALONG PAMPANGA RIVER (PHASE II), STA. ROSA, NUEVA ECIJA	R.A. PAHATI CONST. & SUPPLY, INC. (35843) / CELSO C. FERRER CONSTRUCTION CORP. (10643)	104,612,146.08	Completed	July 05, 2023	April 14, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0104	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) PHASE 1, BRGY. IMELDA, CABANATUAN CITY, NUEVA ECIJA	SOLFIO P. JACINTO CONSTRUCTION INC. (17799)	4,876,268.70	Completed	July 05, 2023	May 24, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0105	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY HALL, BAGONG SIKAT, GABALDON, NUEVA ECIJA	CELSO C. FERRER CONSTRUCTION CORP. (10643)	9,751,430.67	Completed	July 05, 2023	January 23, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0106	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (BARANGAY HALL), PEÑARANDA, NUEVA ECIJA	F-DEY CONSTRUCTION AND TRADING (38824)	4,875,680.60	Completed	June 08, 2023	February 01, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CF0108	BRIDGE - REPLACEMENT OF PERMANENT WEAK BRIDGES - CABU BR. (B00117LZ) ALONG NUEVA ECIJA-AURORA RD	CELSO C. FERRER CONSTRUCTION CORP. (10643) / GVDPM CONSTRUCTION CORP. (FORMERLY: ZM CONSTRUCTIO (9052)	88,059,481.17	Completed	July 07, 2023	April 01, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0109	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM - 4TH L.D. NUEVA ECIJA	DGSARM BUILDERS INC. (FORMERLY: D.G. SARMENTA CONSTRUCTION) (13024)	2,280,337.34	Completed	July 06, 2023	September 15, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0110	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. KALIKID SUR, CABANATUAN, NUEVA ECIJA	S.S.R. CONSTRUCTION (11469)	9,800,000.00	Completed	September 22, 2023	December 18, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0111	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. MACATBONG, CABANATUAN, NUEVA ECIJA	S.S.R. CONSTRUCTION (11469)	9,775,506.51	Completed	September 22, 2023	December 18, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0112	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. CANANTONG, LAUR, NUEVA ECIJA	R.D. TALENS CONSTRUCTION AND TRADING (36817)	9,799,829.69	Completed	August 22, 2023	June 08, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0113	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. COMMUNAL, CABANATUAN, NUEVA ECIJA	SOLFIO P. JACINTO CONSTRUCTION INC. (17799)	9,775,912.98	Completed	August 22, 2023	April 15, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0114	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM CONSTRUCTION OF SOLAR WATER SYSTEM, GAPAN, NUEVA ECIJA	NUEDA BUILDERS CONSTRUCTION & SUPPLY INC. (39776)	9,652,100.70	Completed	August 22, 2023	December 04, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0115	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM CONSTRUCTION OF SOLAR WATER SYSTEM, CABIAO, NUEVA ECIJA	NUEDA BUILDERS CONSTRUCTION & SUPPLY INC. (39776)	9,652,100.70	Completed	August 22, 2023	December 04, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0116	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM CONSTRUCTION OF SOLAR WATER SYSTEM, PEÑARANDA, NUEVA ECIJA	NUEDA BUILDERS CONSTRUCTION & SUPPLY INC. (39776)	9,652,100.70	Completed	August 22, 2023	December 04, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0117	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM CONSTRUCTION OF SOLAR WATER SYSTEM, SAN ISIDRO, NUEVA ECIJA	TRIPLE S BUILDERS INC. (43634)	9,652,265.43	Completed	August 22, 2023	December 04, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0118	BASIC INFRASTRUCTURE PROGRAM (BIP) - PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR III) CONSTRUCTION OF WATER SYSTEM, PALAYAN CITY, NUEVA ECIJA	S.S.R. CONSTRUCTION (11469)	4,950,000.00	Completed	September 22, 2023	December 19, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0119	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (BARANGAY HALL), STA. INES, CABIAO, NUEVA ECIJA	D.B. BARAQUIEL CONSTRUCTION (45511)	4,875,507.65	Completed	September 29, 2023	January 26, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0120	CONSTRUCTION OF MULTI-PURPOSE BUILDING, (GYMNASIUM), JAEN, NUEVA ECIJA	TRIPLE S BUILDERS INC. (43634)	5,850,828.20	Completed	August 22, 2023	November 19, 2023	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0129	RECONSTRUCTION/REHABILITATION OF LABI BRIDGE ABUTMENT A K161+566, BARANGAY LABI, BONGABON, NUEVA ECIJA	CCF EARTHMOVING CORP. (36572)	12,544,982.37	Completed	October 24, 2023	February 20, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CF0132	CONSTRUCTION OF MULTI-PURPOSE FACILITY (PUBLIC MARKET), BRGY. DIVERSION, SAN LEONARDO, NUEVA ECIJA	R.D. TALENS CONSTRUCTION AND TRADING (36817)	44,550,000.00	Completed	October 31, 2023	August 25, 2024	100.00
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 Augmentation	23CF0153	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE / FACILITIES - CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG PEÑARANDA RIVER, BARANGAY SINASAJAN (RIGHT), PEÑARANDA, NUEVA ECIJA	D.B. BARAQUIEL CONSTRUCTION (45511)	47,999,502.81	On-Going	December 26, 2024	November 04, 2025	88.78
Nueva Ecija 2nd District Engineering Office	2023	Regular Infra - GAA 2023 Augmentation	23CF0154	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG PEÑARANDA RIVER, BARANGAY STO. TOMAS, PEÑARANDA, NUEVA ECIJA	D.B. BARAQUIEL CONSTRUCTION (45511)	47,862,337.85	On-Going	December 26, 2024	September 06, 2025	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CG0001	FLOOD MANAGEMENT PROGRAM: CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SLOPE PROTECTION AT PAMPANGA DELTA DIKES ALONG LEFT BANK, CONSUELO (PHASE I), MACABEBE, PAMPANGA	EDDMARI CONSTRUCTION & TRADING (20301)	47,284,732.00	Completed	February 09, 2023	November 05, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0003	BASIC INFRASTRUCTURE PROGRAM: ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS CONNECTING TO INDIGENOUS PEOPLE (IP) COMMUNITIES - REHABILITATION OF ROAD, SUCLABAN, MEXICO, PAMPANGA	ARBETEL CONSTRUCTION AND TRADING (20335)	4,687,379.60	Completed	February 10, 2023	April 10, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0004	BASIC INFRASTRUCTURE PROGRAM: ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, SAN MATEO, ARAYAT, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	4,682,625.71	Completed	February 09, 2023	March 07, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0005	BRIDGE PROGRAM: REPLACEMENT OF PERMANENT WEAK BRIDGES - RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES - STA. BARBARA BR. (B01172LZ) ALONG JOSE ABAD SANTOS AVE (JASA)	R.G. DIAZ BUILDERS & TRADING (23814)	8,370,126.13	Completed	February 09, 2023	March 10, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CG0006	NATIONAL BUILDING PROGRAM: BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - CONSTRUCTION (COMPLETION) OF QUALITY ASSURANCE CONTROL UNIT LABORATORY AT DPWH PAMPANGA 1ST DEO, BRGY. SINDALAN, CITY OF SAN FERNANDO, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	16,350,218.92	Completed	February 09, 2023	July 08, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CG0007	NATIONAL BUILDING PROGRAM: BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - CONSTRUCTION OF STORAGE BUILDING AT DPWH PAMPANGA 1ST DEO, BRGY. SINDALAN, CITY OF SAN FERNANDO, PAMPANGA	J.C.B. CONSTRUCTION (50382)	23,642,491.07	Completed	February 17, 2023	August 15, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CG0008	NATIONAL BUILDING PROGRAM: BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - CONSTRUCTION OF MULTI-PURPOSE BUILDING AT DPWH PAMPANGA 1ST DEO, BRGY. SINDALAN, CITY OF SAN FERNANDO, PAMPANGA	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	29,249,180.63	Completed	February 09, 2023	August 17, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0009	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS) CONSTRUCTION OF BYPASS ROAD (SAN ESTEBAN) MACABEBE - MALAULI, MASANTOL, PAMPANGA	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	45,400,308.58	Completed	February 22, 2023	July 21, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0010	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - TULAUC - STO. DOMINGO RD - K0060 + (-388) - (K0060 + (-031), SAN SIMON, PAMPANGA	ST. LOUISE PRIME BUILDERS & DEVELOPMENT CORP. (39033)	8,331,193.71	Completed	May 16, 2023	October 09, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0011	ASSET PRESERVATION PROGRAM: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - SN SIMON-BALIWAG RD - K0059+(-520.75)-K0059+(-176), SAN SIMON, PAMPANGA	NULAS BUILDERS (32172)	13,913,480.12	Completed	June 19, 2023	January 22, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0012	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - TULAUC - STO. DOMINGO RD - K0061 + 538 - K0062 + 539, SAN SIMON, PAMPANGA	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	22,166,790.41	Completed	May 16, 2023	December 18, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0013	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STO. ROSARIO, CANDABA, PAMPANGA	JK VIRAY CONSTRUCTION SERVICES (48370)	1,871,730.22	Completed	February 09, 2023	April 09, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0014	BRIDGE PROGRAM: RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES - GUGU BR. (B01464LZ) ALONG SN FERNANDO-LUBAO RD	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	23,764,947.88	Completed	February 09, 2023	May 21, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0015	NETWORK DEVELOPMENT PROGRAM: CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - STA. ANA - ARAYAT BYPASS ROAD, PAMPANGA	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	27,753,543.97	Completed	February 17, 2023	October 24, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CG0016	NATIONAL BUILDING PROGRAM: BUILDINGS AND OTHER STRUCTURES - CONSTRUCTION OF WAREHOUSE/ MOTORPOOL AT DPWH PAMPANGA 1ST DEO, BRGY. SINDALAN, CITY OF SAN FERNANDO, PAMPANGA	LAMASIA BUILDERS AND SUPPLY CORP. (42589)	50,879,237.09	Completed	February 22, 2023	November 14, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0017	BRIDGE PROGRAM: RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES - PANLUMACAN BR. (B01467LZ) ALONG SN FERNANDO - LAGUNDI RD	GEOHEART CONSTRUCTION & TRADING (33316)	4,654,874.56	Completed	February 09, 2023	April 11, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0018	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - STO. TOMAS - MINALIN RD (MINALIN - MACABEBE SECT) - K0072+647.6 - K0072+782.6, MACABEBE, PAMPANGA	M.K. PINEDA BUILDERS AND SERVICES (48805)	4,693,321.78	Completed	May 29, 2024	September 02, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0019	BRIDGE PROGRAM: REPLACEMENT OF PERMANENT WEAK BRIDGES - RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES - SULIPAN BR. (B04209LZ) ALONG MANILA NORTH ROAD	QUANTUMWAYS BUILDERS ROAD CONSTRUCTION (47664)	18,978,820.17	Completed	February 10, 2023	March 11, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0020	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - STO. TOMAS - MINALIN RD (MINALIN - MACABEBE SECT) - K0072+060.4 - K0072+647.6	N-22 CONSTRUCTION AND TRADING (25254)	19,331,382.67	Completed	June 19, 2023	November 19, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0021	BRIDGE PROGRAM: REPLACEMENT OF PERMANENT WEAK BRIDGES - CANIPUAN BR. 1 (B01489LZ) ALONG BAHAY PARE - SAN LUIS - STO. DOMINGO RD.	FERDSTAR BUILDERS INC. (4965)	42,667,750.25	Completed	February 09, 2023	November 07, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0022	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF APALIT - PULILAN BY-PASS ROAD, (APALIT, PAMPANGA SECTION), BARANG	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	45,837,482.36	Completed	February 22, 2023	June 19, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0023	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - STO. TOMAS - MINALIN RD (MINALIN TAIL DIKE SECT) - K0068+(-800) - K0068 + (-751), K0068 + (-625) - K0068 + (-471.5), K0069 + 800 - K0070 + 018.	CHOLO CONSTRUCTION AND TRADING (32138)	25,951,340.28	Completed	January 16, 2024	July 08, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0024	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - STO. TOMAS - MINALIN RD (MINALIN - MACABEBE SECT) - K0064+140.5- K0064+238	NESGIN BUILDERS & SUPPLIES (33474)	4,617,056.57	Completed	July 05, 2023	September 17, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0025	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF BAHAY PARE ROAD, BARANGAY BAHAY PARE, CANDABA, PAMPANGA	CHARIOT'S CONSTRUCTION & TRADING (27627)	4,686,258.41	Completed	February 09, 2023	March 07, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0026	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY SAN NICOLAS, SAN LUIS, PAMPANGA	ST. LOUISE PRIME BUILDERS & DEVELOPMENT CORP. (39033)	4,697,302.26	Completed	February 10, 2023	May 10, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0027	CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY (TATAG NG IMPRASTRUKTURA PARA SA KAPAYAPAAAN AT SEGURIDAD PROGRAM - TIKAS): CONSTRUCTION OF MULTI-PURPOSE BUILDING, CAMP OLIVAS, SAN FERNANDO CITY, PAMPANGA, PHASE II	LAMASIA BUILDERS AND SUPPLY CORP. (42589)	9,290,826.13	Completed	February 10, 2023	June 09, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0028	CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY (TATAG NG IMPRASTRUKTURA PARA SA KAPAYAPAAAN AT SEGURIDAD PROGRAM - TIKAS) - CONSTRUCTION OF REGIONAL INTERNAL AFFAIRS SERVICE BUILDING, CAMP CAPT JULIAN OLIVAS, SAN FERNAN	LAMASIA BUILDERS AND SUPPLY CORP. (42589)	9,290,745.82	Completed	February 10, 2023	June 09, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0029	BASIC INFRASTRUCTURE PROGRAM: ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, CANDABA, PAMPANGA	N-22 CONSTRUCTION AND TRADING (25254)	13,125,397.58	Completed	February 10, 2023	May 05, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0030	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - BALIWAG - CANDABA - STA ANA RD - K0064+000 - K0064+312, K0065+020 - K0065+400	N-22 CONSTRUCTION AND TRADING (25254)	19,693,431.06	Completed	February 17, 2023	June 15, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0031	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (MINI CONVENTION CENTER), BACOLOR, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	27,856,938.96	Completed	February 10, 2023	August 18, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0032	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI PURPOSE BUILDING (LEGISLATIVE BUILDING), SAN FERNANDO CITY, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	32,533,471.02	Completed	February 09, 2023	November 25, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0033	BRIDGE PROGRAM: REPLACEMENT OF PERMANENT WEAK BRIDGES - CANIUPAN BR. 3 (B01491LZ) ALONG BAHAY PARE - SAN LUIS - STO. DOMINGO RD.	EDDMARI CONSTRUCTION & TRADING (20301)	37,827,968.73	Completed	February 10, 2023	November 06, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0034	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF BARIT (CANDABA) - SAN JUAN (SAN LUIS) BY-PASS ROAD, BARANGAY BARI	EDDMARI CONSTRUCTION & TRADING (20301)	41,905,059.60	Completed	February 22, 2023	June 16, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0035	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - ARAYAT - MAGALANG RD. K0088+(-965) - K0088+(-111)	B-12 CONSTRUCTION AND TRADING CORPORATION (31997) / MAYFLOWER CONSTRUCTION AND DEVELOPMENT CORPORATION (34446)	59,543,421.25	Completed	April 26, 2023	January 05, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0036	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - SN SIMON - BALIWAG RD - K0068 + 858 - K0069 + 000, K0071 + 000 - K0071 + 866	NESGIN BUILDERS & SUPPLIES (33474)	30,668,068.91	Completed	May 16, 2023	December 22, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CG0037	NATIONAL BUILDING PROGRAM: BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - CONSTRUCTION OF DPWH PAMPANGA 1ST DEO'S GROUND FACILITIES, BRGY. SINDALAN, CITY OF SAN FERNANDO, PAMPANGA	TRACCOR BUILDERS, INC. (32130)	88,831,127.18	Completed	February 20, 2023	July 15, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CG0038	NATIONAL BUILDING PROGRAM: BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - CONSTRUCTION OF APALIT COMMUNITY HOSPITAL, APALIT, PAMPANGA	FERDSTAR BUILDERS INC. (4965)	93,122,365.82	Completed	February 20, 2023	January 15, 2025	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0039	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS) - CONSTRUCTION OF APALIT BRIDGE AND BYPASS ROAD AT BARANGAY TABUYUC, APALIT, PAMPANGA	FERDSTAR BUILDERS INC. (4965)	93,122,467.02	Completed	February 20, 2023	November 01, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0040	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF MALIWALU BRIDGE, BACOLOR, PAMPANGA	NESGIN BUILDERS & SUPPLIES (33474) / ADVANCED FOUNDATION CONSTRUCTION SYSTEMS CORP. (15449)	91,674,998.46	Completed	February 20, 2023	November 01, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CG0041	FLOOD MANAGEMENT PROGRAM: CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - REHABILITATION OF ERODED BANK OF PAMPANGA RIVER AT CANDATING, ARAYAT, PAMPANGA	EDDMARI CONSTRUCTION & TRADING (20301)	91,626,654.28	Completed	February 20, 2023	October 17, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0042	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. CRUZ POBLACION, SAN LUIS, PAMPANGA	ST. LOUISE PRIME BUILDERS & DEVELOPMENT CORP. (39033)	1,879,015.00	Completed	February 10, 2023	March 26, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0043	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. LUTGARDA, MACABEBE, PAMPANGA	CHOLO CONSTRUCTION AND TRADING (32138)	2,834,212.03	Completed	February 17, 2023	April 17, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0044	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - BALIWAG - CANDABA - STA ANA RD - K0063+650 - K0063+757, K0063+772 - K0063+867, K0071+069 - K0071+217	ST. LOUISE PRIME BUILDERS & DEVELOPMENT CORP. (39033)	9,463,614.26	Completed	September 08, 2023	November 09, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0045	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS) - CONSTRUCTION OF MALINO - SUCLABAN BYPASS ROAD, SAN FERNANDO CITY - MEXICO, PAMPANGA	PRIME PAVE CONSTRUCTION AND ASPHALT CORPORATION (36597)	23,225,896.00	Completed	March 22, 2023	July 19, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0046	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - BAHAY PARE - SN LUIS - STO DOMINGO RD - K0059 + (-1026) - K0059 + (-1009), K0064+054 - K0064+069, K0065+185 - K0065+511, K0066+1062 - K0068+049,	EDDMARI CONSTRUCTION & TRADING (20301)	45,092,861.27	Completed	February 17, 2023	May 02, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0048	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS) - CONSTRUCTION OF MALINO - SUCLABAN BYPASS ROAD, SAN FERNANDO CITY - MEXICO, PAMPANGA - PHASE 2	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	55,742,369.47	Completed	April 24, 2023	October 20, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0049	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROAD AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE INCLUDING SLOPE PROTECTION, DOLORES, BACOLOR, PAMPANGA	NESGIN BUILDERS & SUPPLIES (33474) / ADVANCED FOUNDATION CONSTRUCTION SYSTEMS CORP. (15449)	91,674,968.15	Completed	February 17, 2023	October 29, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0050	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION (COMPLETION) OF SAN NICOLAS MULTI-PURPOSE BUILDING INCLUDING GROUND IMPROVEMENT AND OTHER RELATED FACILITIES, BARANGAY SAN NICOLAS, SAN SIMON, PA	R.G. DIAZ BUILDERS & TRADING (23814)	1,895,292.69	Completed	February 17, 2023	March 18, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0051	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN NICOLAS, STA. ANA, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	4,640,187.46	Completed	April 04, 2023	July 02, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0052	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI PURPOSE BUILDING (COVERED COURT) ANDERSON ES, POBLACION, ARAYAT, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	4,682,697.45	Completed	April 12, 2023	July 10, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0053	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION OF MULTI-PURPOSE BUILDING INCLUDING GROUND IMPROVEMENT AND OTHER RELATED FACILITIES, BARANGAY SUA, MASANTOL, PAMPANGA	N-22 CONSTRUCTION AND TRADING (25254)	4,687,612.54	Completed	February 23, 2023	May 23, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0054	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - BALIWAG - CANDABA - STA ANA RD - K0068+120 - K0068+175, K0069+102 - K0069+230	ST. LOUISE PRIME BUILDERS & DEVELOPMENT CORP. (39033)	4,862,612.79	Completed	July 05, 2023	August 18, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0055	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, ANAO, MEXICO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	7,492,317.66	Completed	February 23, 2023	June 22, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0056	BASIC INFRASTRUCTURE PROGRAM: ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, STO. TOMAS, PAMPANGA (PACKAGE A)	ST. LOUISE PRIME BUILDERS & DEVELOPMENT CORP. (39033)	13,166,947.09	Completed	March 24, 2023	July 03, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0057	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF STO. CRISTO BRIDGE ALONG QUEZON ROAD - JASA BYPASS ROAD, MEXICO, P	ARBETEL CONSTRUCTION AND TRADING (20335)	18,619,973.61	Completed	April 20, 2023	September 22, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0058	BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF MALINO - SUCLABAN BYPASS ROAD (CITY OF SAN FERNANDO AND MEXICO SECTION), PAMPANGA	PRIME PAVE CONSTRUCTION AND ASPHALT CORPORATION (36597)	18,750,549.38	Completed	March 24, 2023	July 21, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0059	ASSET PRESERVATION PROGRAM: CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS - ARAYAT-MAGALANG RD - K0089+283-K0090+900	NESGIN BUILDERS & SUPPLIES (33474)	45,801,626.36	Completed	April 24, 2023	November 29, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0061	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LARA, CITY OF SAN FERNANDO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,645,175.39	Completed	February 27, 2023	May 27, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0062	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DEL ROSARIO, CITY OF SAN FERNANDO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,645,175.39	Completed	February 27, 2023	May 27, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0063	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN ISIDRO, CITY OF SAN FERNANDO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,645,175.39	Completed	February 27, 2023	May 27, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0064	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ARENAS, ARAYAT, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	4,640,182.57	Completed	February 27, 2023	May 27, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0065	BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, MINALIN, PAMPANGA	N-22 CONSTRUCTION AND TRADING (25254)	8,428,794.41	Completed	February 27, 2023	April 25, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0066	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES - CONSTRUCTION OF DRAINAGE CANAL ALONG BAHAY PARE - SAN LUIS - STO. DOMINGO ROAD, BARANGAY SAN ROQUE, MEXICO, PAMPANGA	R.G. DIAZ BUILDERS & TRADING (23814)	13,964,710.89	Completed	March 22, 2023	June 19, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0067	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI PURPOSE BUILDING SAN FERNANDO CITY, PAMPANGA	PRIME PAVE CONSTRUCTION AND ASPHALT CORPORATION (36597)	23,176,840.71	Completed	February 27, 2023	August 25, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0068	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES - CONSTRUCTION OF MATUBIG CREEK, STA. ANA, PAMPANGA	CHOLO CONSTRUCTION AND TRADING (32138)	37,239,843.68	Completed	March 22, 2023	October 17, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0069	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION OF MULTI PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, STO. NIÑO, CITY OF SAN FERNANDO, PAMPANGA	N.T. TULABUT CONSTRUCTION AND SUPPLY (15846)	11,160,174.65	Completed	April 04, 2023	August 01, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0070	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, MEXICO, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	7,500,234.52	Completed	February 27, 2023	June 16, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0071	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, CITY OF SAN FERNANDO, PAMPANGA	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	46,353,945.04	Completed	August 25, 2023	April 20, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CG0072	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SLOPE PROTECTION WORKS AT MAASIM RIVER, PHASE I (TRIBUTARY OF PAMPANGA RIVER) BARANGAY PULONG GUBAT, CANDABA, PAMPANGA	NES-SAN BUILDERS (25142)	70,203,652.16	Completed	March 22, 2023	June 15, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CG0073	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE IMPROVEMENT AND CONSTRUCTION OF CONCRETE SLOPE PROTECTION WORK AT MAASIM RIVER, PHASE I, BARANGAY BAHAY	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	68,321,524.36	Completed	April 06, 2023	January 11, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0074	BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF TANGLE ROAD, MEXICO, PAMPANGA	MAPEXARC CONSTRUCTION (52396)	4,697,417.02	Completed	April 04, 2023	May 18, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0075	BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF SAN MIGUEL ROAD, MEXICO, PAMPANGA	V. TRILLANA BUILDERS & TRADING (34270)	9,385,152.13	Completed	March 24, 2023	June 06, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0076	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF DELA PAZ NORTE ROAD, CITY OF SAN FERNANDO, PAMPANGA	R.M. DELA CRUZ CONSTRUCTION (15895)	18,561,207.24	Completed	March 20, 2023	August 16, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0077	BASIC INFRASTRUCTURE PROGRAM (BIP): FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES - REHABILITATION OF CHANNEL AND CONSTRUCTION OF CONCRETE SLOPE PROTECTION USING STEEL PILE FOUNDATION OF SAPANG PATAD AT BARANGAY SAN JOSE, SAN S	V. TRILLANA BUILDERS & TRADING (34270)	21,585,947.35	Completed	April 04, 2023	August 31, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0078	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF DOLORES - DEL CARMEN - BULAON ROAD, CITY OF SAN FERNANDO, PAMPAN	NES-SAN BUILDERS (25142)	37,514,222.81	Completed	March 20, 2023	September 15, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CG0079	FLOOD MANAGEMENT PROGRAM: CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF DAMAGE DIKE WITH CONCRETE SLOPE PROTECTION WORKS INCLUDING RIVER TRAINING WORKS AT MAASIM RIVER, PHASE I, BARANGAY VIZAL SAN PABLO, C	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	68,321,554.89	Completed	April 20, 2023	January 25, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CG0080	FLOOD MANAGEMENT PROGRAM: CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SLOPE PROTECTION WORKS AT MALASIK RIVER, PHASE I (SAN AGUSTIN SECTION) BARANGAY SAN AGUSTIN, CANDABA, PAMPANGA	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	91,095,254.13	Completed	April 20, 2023	February 11, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0081	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF SAN JOSE ROAD, CITY OF SAN FERNANDO, PAMPANGA	ABE GENERAL CONTRACTOR (33982)	4,650,082.97	Completed	March 20, 2023	May 03, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0082	BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, SAN SIMON, PAMPANGA	N-22 CONSTRUCTION AND TRADING (25254)	5,631,026.47	Completed	March 09, 2023	April 24, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0083	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, PALINLANG, POBLACION AND MANGGA CACUTUD, ARAYAT, PAMPANGA	CASUPANAN BUILDERS AND MERCHANDISE (41891)	13,920,852.63	Completed	March 22, 2023	July 19, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0084	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF NEW RCDG BRIDGE, BULAON, CITY OF SAN FERNANDO, PAMPANGA	R.G. DIAZ BUILDERS & TRADING (23814)	18,606,147.39	Completed	March 20, 2023	September 28, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0085	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (REGISTRY OF DEEDS BUILDING), CITY OF SAN FERNANDO, PAMPANGA	N.T. TULABUT CONSTRUCTION AND SUPPLY (15846)	23,274,921.05	Completed	March 22, 2023	November 16, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0086	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION (COMPLETION) OF STA. CRUZ MULTI-PURPOSE BUILDING, BARANGAY STA. CRUZ, SAN SIMON, PAMPANGA	N-22 CONSTRUCTION AND TRADING (25254)	2,812,545.28	Completed	April 24, 2023	June 22, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0087	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION OF MULTI-PURPOSE BUILDING INCLUDING GROUND IMPROVEMENT AND OTHER RELATED FACILITIES, BARANGAY SAPLAD, MINALIN, PAMPANGA	R.G. DIAZ BUILDERS & TRADING (23814)	4,702,463.97	Completed	March 14, 2023	June 11, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0088	BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD WITH DRAINAGE CANAL, SAN LUIS, PAMPANGA	SMARTBUILD CONSTRUCTION AND TRADING (43041)	6,576,471.20	Completed	April 24, 2023	July 17, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CG0089	FLOOD MANAGEMENT PROGRAM: CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE IMPROVEMENT AND CONSTRUCTION OF CONCRETE SLOPE PROTECTION WORK AT MAASIM RIVER, PHASE II, BARANGAY BAHAY P	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	68,321,985.46	Completed	April 06, 2023	February 12, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0090	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (CONVENTION CENTER) INCLUDING SITE DEVELOPMENT, SAN FERNANDO CITY, PAMPANGA	HAIDEE CONSTRUCTION AND DEVELOPMENT CORP. (10365)	93,700,973.93	Completed	July 17, 2023	June 10, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0091	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING (COVERED COURT), DEL CARMEN IS, CITY OF SAN FERNANDO, PAMPANGA	ABE GENERAL CONTRACTOR (33982)	1,873,056.13	Completed	April 26, 2023	June 09, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0092	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAGUIN, CITY OF SAN FERNANDO, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	1,874,011.45	Completed	March 22, 2023	April 20, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0093	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION (COMPLETION) OF SAN MIGUEL MULTI-PURPOSE BUILDING INCLUDING GROUND IMPROVEMENT AND OTHER RELATED FACILITIES, BARANGAY SAN MIGUEL, SAN SIMON	N-22 CONSTRUCTION AND TRADING (25254)	2,812,547.17	Completed	March 22, 2023	May 20, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0094	BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF SAN AGUSTIN - SANTIAGO ROAD, STA. ANA, PAMPANGA	JMSKI CONSTRUCTION AND TRADING (47365)	8,446,625.09	Completed	May 23, 2023	July 21, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0095	BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, BRGY. SAN AGUSTIN, SAN SIMON, PAMPANGA	ST. LOUISE PRIME BUILDERS & DEVELOPMENT CORP. (39033)	9,404,994.82	Completed	March 24, 2023	May 25, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0096	BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF PANDACAQUI ROAD, MEXICO, PAMPANGA	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	11,274,115.39	Completed	March 24, 2023	June 06, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0097	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES - REHABILITATION OF RIVER CHANNEL & CONSTRUCTION OF CONCRETE SLOPE PROTECTION OF MALISIK RIVER CONTROL, MAGUMBALI, CAND	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	91,095,547.48	Completed	April 24, 2023	February 15, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0098	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING (COVERED COURT), SAN JOSE PANLUMACAN IS, CITY OF SAN FERNANDO, PAMPANGA	JAKKKK ENGINEERING SERVICES (51237)	1,874,014.97	Completed	April 24, 2023	June 07, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0099	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION (CONSTRUCTION) OF MULTI-PURPOSE BUILDING, SAN RAFAEL, MEXICO, PAMPANGA	11-16 CONSTRUCTION (29646)	2,881,496.49	Completed	July 03, 2023	August 31, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0100	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MATAMO, ARAYAT, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	2,821,495.08	Completed	April 12, 2023	May 11, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0101	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, DELA PAZ SUR ES, SAN FERNANDO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,692,518.79	Completed	April 24, 2023	July 22, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0102	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION/ REHABILITATION OF ROADS, MAPALAD AND SAN MATEO, ARAYAT, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	4,650,018.54	Completed	April 11, 2023	May 10, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0103	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION (CONSTRUCTION) OF MULTI-PURPOSE BUILDING, SAN NICOLAS, ARAYAT, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	5,622,187.59	Completed	April 12, 2023	July 30, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0104	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF TALBA-MESALIPIT BRIDGE INCLUDING SLOPE PROTECTION, BACOLOR, PAMPA	HAIDEE CONSTRUCTION AND DEVELOPMENT CORP. (10365)	28,377,225.67	Completed	April 19, 2023	October 11, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CG0105	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SLOPE PROTECTION WORKS AT MAASIM RIVER, PHASE II (TRIBUTARY OF PAMPANGA RIVER) BARANGAY PULONG GUBAT, CANDABA, PAMPANGA	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	68,321,428.50	Completed	April 04, 2023	January 11, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0107	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING (COVERED COURT), SAGUIN IS, CITY OF SAN FERNANDO, PAMPANGA	JAKKKK ENGINEERING SERVICES (51237)	1,874,062.14	Completed	April 24, 2023	June 22, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0108	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, MALPITIC AND SINDALAN, CITY OF SAN FERNANDO, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	1,875,054.09	Completed	June 05, 2023	July 04, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0109	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN PABLO, STA. ANA, PAMPANGA	R L MONTOYA BUILDERS & CONSTRUCTION INC. (35146)	1,877,014.96	Completed	April 20, 2023	June 03, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0110	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING (COVERED COURT) PANIPUAN ES, CITY OF SAN FERNANDO, PAMPANGA	R L MONTOYA BUILDERS & CONSTRUCTION INC. (35146)	1,877,108.52	Completed	April 24, 2023	June 07, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0111	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CANDATING, ARAYAT, PAMPANGA	R L MONTOYA BUILDERS & CONSTRUCTION INC. (35146)	1,877,092.58	Completed	April 20, 2023	June 03, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0112	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDINGS, PLAZANG LUMA, MESULO AND SAN AGUSTIN SUR, ARAYAT, PAMPANGA	BUILDZONE CONSTRUCTION CORPORATION (48510)	3,758,032.17	Completed	April 24, 2023	June 22, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0113	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION (CONSTRUCTION) OF MULTI-PURPOSE BUILDINGS AT BALITI, LARA AND PULUNG BULU, CITY OF SAN FERNANDO, PAMPANGA	STARDON CONSTRUCTION AND TRADING (36045)	3,752,054.46	Completed	April 24, 2023	July 22, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0114	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, PANIPUAN, MALINO AND TELEBASTAGAN, CITY OF SAN FERNANDO, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	4,700,015.67	Completed	April 11, 2023	July 09, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0115	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION (COMPLETION) OF MULTI-PURPOSE BUILDING, SAN ISIDRO, STA. ANA, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	4,682,653.38	Completed	April 24, 2023	June 07, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0116	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION OF MULTI-PURPOSE BUILDING AT SAN PEDRO CUTUD, CALULUT AND BULAON, CITY OF SAN FERNANDO, PAMPANGA	QUADVIN CONSTRUCTION AND TRADING (42017)	7,440,154.82	Completed	April 11, 2023	July 09, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0117	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - SN VICENTE - APALIT RD - K0055+(-449) - K0056+174	EDDMARI CONSTRUCTION & TRADING (20301)	42,804,570.15	Completed	April 11, 2023	September 23, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0118	NETWORK DEVELOPMENT PROGRAM: CONSTRUCTION OF BY-PASS AND DIVERSION ROADS * ARAYAT - MAGALANG BY-PASS ROAD, PAMPANGA	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	93,604,928.41	Completed	April 11, 2023	January 18, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0127	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - CANDABA - SN MIGUEL RD - K0074+209.5 - K0074+219	ST. LOUISE PRIME BUILDERS & DEVELOPMENT CORP. (39033)	4,339,390.58	Completed	January 02, 2024	January 31, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0128	BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD INCLUDING DRAINAGE SYSTEM, DOLORES PIRING, MEXICO, PAMPANGA	P.C. PANOPIO CONSTRUCTION AND TRADING (32824)	4,687,641.27	Completed	April 12, 2023	May 17, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0129	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI PURPOSE BUILDING BARANGAY SAN AGUSTIN NORTE, ARAYAT, PAMPANGA	CASUPANAN BUILDERS AND MERCHANDISE (41891)	4,692,548.66	Completed	April 12, 2023	July 10, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0130	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - CANDABA - SN MIGUEL RD - K0074+219 - K0074+243	ST. LOUISE PRIME BUILDERS & DEVELOPMENT CORP. (39033)	10,407,621.75	Completed	January 02, 2024	March 10, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0131	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF SAN JUAN - SAN PEDRO ROAD, STA. ANA, PAMPANGA	DAUNGAN CONSTRUCTION DEV'T. & GEN. SUPPLIES CO., INC. (35024)	18,502,395.14	Completed	April 12, 2023	October 08, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CG0132	FLOOD MANAGEMENT PROGRAM: CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SLOPE PROTECTION WORKS AT MALISIK RIVER PHASE I, BARANGAY BARANGCA, CANDABA, PAMPANGA	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	70,203,736.33	Completed	April 12, 2023	December 21, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CG0133	FLOOD MANAGEMENT PROGRAM: CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF DAMAGED DIKE WITH CONCRETE SLOPE PROTECTION WORKS INCLUDING RIVER TRAINING WORKS AT MAASIM RIVER, PHASE II, BARANGAY VIZAL SAN PABLO,	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	68,394,362.92	Completed	April 14, 2023	January 19, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CG0134	FLOOD MANAGEMENT PROGRAM: CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SLOPE PROTECTION WORKS AT MALASIK RIVER, PHASE II (SAN AGUSTIN SECTION) BARANGAY SAN AGUSTIN, CANDABA, PAMPANGA	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	91,192,478.11	Completed	April 12, 2023	February 03, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0135	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF TINAJERO - TALBA BRIDGE, BACOLOR, PAMPANGA	HAIDEE CONSTRUCTION AND DEVELOPMENT CORP. (10365)	19,004,842.77	Completed	April 20, 2023	October 24, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0136	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROADS AND DRAINAGES AT DOLORES AND SINDALAN, CITY OF SAN FERNAN	MAPEXARC CONSTRUCTION (52396)	22,918,654.02	Completed	April 12, 2023	September 23, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0137	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - CANDABA - SN MIGUEL RD - K0074+243 - K0074+304	ST. LOUISE PRIME BUILDERS & DEVELOPMENT CORP. (39033)	26,354,761.60	Completed	January 02, 2024	May 12, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0138	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - CANDABA - SN MIGUEL RD - K0074+304 - K0074+371	EDDMARI CONSTRUCTION & TRADING (20301)	29,129,071.23	Completed	January 02, 2024	May 17, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0139	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDING/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, CITY OF SAN FERNANDO, PAMPANGA	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	37,501,187.69	Completed	April 12, 2023	December 07, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CG0140	FLOOD MANAGEMENT PROGRAM: CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SLOPE PROTECTION WORKS AT MALISIK RIVER PHASE II BARANGAY BARANGCA, CANDABA, PAMPANGA	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	68,394,358.97	Completed	August 16, 2023	April 25, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CG0141	FLOOD MANAGEMENT PROGRAM: CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - REHABILITATION OF RIVER CHANNEL AND SLOPE PROTECTION OF MAASIM RIVER, PULUNG GUBAT SECTION, CANDABA, PAMPANGA	EDDMARI CONSTRUCTION & TRADING (20301)	91,192,428.63	Completed	August 16, 2023	June 08, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0142	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDING/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), MALINO IS, CITY OF SAN FERNANDO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,692,188.52	Completed	April 24, 2023	September 06, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0143	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION/ IMPROVEMENT OF GATIAWIN - LACMIT ROAD, ARAYAT, PAMPANGA	DAUNGAN CONSTRUCTION DEV'T. & GEN. SUPPLIES CO., INC. (35024)	9,119,184.65	Completed	April 24, 2023	June 25, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0144	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROADS INCLUDING DRAINAGE SYSTEMS, DEL ROSARIO AND SAN JUAN, CIT	STARDON CONSTRUCTION AND TRADING (36045)	11,136,547.72	Completed	April 24, 2023	July 06, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0145	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF BALITI - PANIPUAN ROAD, CITY OF SAN FERNANDO, PAMPANGA	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	36,438,381.00	Completed	April 24, 2023	December 25, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0146	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES - CONSTRUCTION OF FLOOD CONTROL WORKS UPSTREAM PORTION OF DALAQUITAN BRIDGE, STO. TOMAS, PAMPANGA	EDDMARI CONSTRUCTION & TRADING (20301)	91,674,954.68	Completed	June 05, 2023	February 22, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0147	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDING/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION (CONSTRUCTION) OF MULTI-PURPOSE BUILDING, SAN JUAN, STA. ANA, PAMPANGA	4.N.G. BUILDERS AND SUPPLY (45445)	2,815,547.64	Completed	May 03, 2023	July 01, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0148	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDING/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAYS SAN JUAN BAÑO AND LACQUIOZ, ARAYAT, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	3,760,014.47	Completed	May 03, 2023	July 16, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0149	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING BATASAN E/S, ARAYAT, PAMPANGA	EL KAPITAN CONSTRUCTION SERVICES (33123)	4,697,541.87	Completed	May 03, 2023	July 31, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0150	BASIC INFRASTRUCTURE PROGRAM: ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, STO. TOMAS, PAMPANGA (PACKAGE B)	ST. LOUISE PRIME BUILDERS & DEVELOPMENT CORP. (39033)	9,404,997.63	Completed	May 03, 2023	September 02, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0151	BASIC INFRASTRUCTURE PROGRAM: ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, BRGY. PASIG, CANDABA, PAMPANGA	ST. LOUISE PRIME BUILDERS & DEVELOPMENT CORP. (39033)	18,730,565.37	Completed	July 05, 2023	October 29, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0152	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDING/ FACILITIES TO SUPPORT SOCIAL SERVICES -CONSTRUCTION OF MULTI-PURPOSE BUILDING (LEGISLATIVE BUILDING), CITY OF SAN FERNANDO, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	31,984,924.31	Completed	May 03, 2023	December 18, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0153	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDING/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (EXECUTIVE BUILDING), CITY OF SAN FERNANDO, PAMPANGA	N.T. TULABUT CONSTRUCTION AND SUPPLY (15846)	68,756,218.09	Completed	May 03, 2023	February 26, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0154	ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - APALIT - MACABEBE - MASANTOL RD - K0055 + 877 - K0055 + 980	ECA CAYANANS CONSTRUCTION (48078)	2,813,941.24	Completed	May 16, 2023	June 24, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0155	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, GANDUS, CAMUNING AND EDEN, MEXICO, PAMPANGA	STARDON CONSTRUCTION AND TRADING (36045)	3,750,041.96	Completed	May 16, 2023	August 13, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CG0156	NATIONAL BUILDING PROGRAM: BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - CONSTRUCTION (COMPLETION) OF DPWH PAMPANGA 1ST DEO BUILDING, SINDALAN, CITY OF SAN FERNANDO, PAMPANGA	ECA CAYANANS CONSTRUCTION (48078)	4,762,210.00	Completed	May 16, 2023	August 13, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0157	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (SCHOOL BUILDING), BRGY. MORAS DELA PAZ, SANTO TOMAS, PAMPANGA	ST. LOUISE PRIME BUILDERS & DEVELOPMENT CORP. (39033)	9,395,095.63	Completed	May 16, 2023	August 13, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0158	ASSET PRESERVATION PROGRAM: PREVENTIVE MAINTENANCE - TERTIARY ROADS - APALIT - MACABEBE - MASANTOL RD - K0055 + (-207) - K0055 + 475	R.G. DIAZ BUILDERS & TRADING (23814)	11,549,716.00	Completed	October 27, 2023	January 15, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0159	BASIC INFRASTRUCTURE PROGRAM: FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES - REHABILITATION OF ERODED PAMPANGA RIVER BANK ALONG STA. CATALINA, SAN LUIS, PAMPANGA	CEDAR CONSTRUCTION (24865)	14,478,626.94	Completed	May 16, 2023	September 27, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0161	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI PURPOSE BUILDING, LAPUT ES, MEXICO, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	1,879,014.69	Completed	June 05, 2023	July 19, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0162	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI PURPOSE BUILDING, DEL PILAR, CITY OF SAN FERNANDO, PAMPANGA	JAKKKK ENGINEERING SERVICES (51237)	1,876,926.23	Completed	May 31, 2023	July 14, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0163	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDINGS, SAN ROQUE BITAS AND STO. NIÑO TABUAN, ARAYAT, PAMPANGA	STARDON CONSTRUCTION AND TRADING (36045)	2,812,457.20	Completed	June 05, 2023	July 19, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0164	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, MAPALAD, ARAYAT, PAMPANGA	R.G. DIAZ BUILDERS & TRADING (23814)	3,284,654.14	Completed	June 05, 2023	July 04, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0165	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION/ REHABILITATION OF MULTI-PURPOSE BUILDINGS, STO. DOMINGO, MEXICO, PAMPANGA	ARBETEL CONSTRUCTION AND TRADING (20335)	4,652,410.25	Completed	June 05, 2023	September 02, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0166	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DOLORES, CITY OF SAN FERNANDO, PAMPANGA	SMARTBUILD CONSTRUCTION AND TRADING (43041)	4,687,593.36	Completed	May 31, 2023	August 28, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0167	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MANGGA CACUTUD, ARAYAT, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	4,697,089.47	Completed	June 05, 2023	September 02, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0168	BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, APALIT, PAMPANGA	N-22 CONSTRUCTION AND TRADING (25254)	8,442,224.58	Completed	June 05, 2023	August 03, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0169	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROADS AT ARENAS, PALINLANG AND BALITI, ARAYAT, PAMPANGA	N.T. TULABUT CONSTRUCTION AND SUPPLY (15846)	13,957,647.69	Completed	May 31, 2023	September 12, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CG0170	FLOOD MANAGEMENT PROGRAM: CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - REHABILITATION OF ERODED BANK AT CUPANG, ARAYAT, PAMPANGA	N.T. TULABUT CONSTRUCTION AND SUPPLY (15846)	25,123,741.70	Completed	May 31, 2023	July 02, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0171	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF SAN JUAN BRIDGE NO. 1 ALONG NINOY AQUINO BY-WAY, BARANGAY SAN JU	FERDSTAR BUILDERS INC. (4965) / THREE-IN-ONE CONSTRUCTION & TRADING (14695)	46,535,298.01	Completed	June 05, 2023	July 26, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0172	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION OF MULTI PURPOSE BUILDING, CAMP OLIVAS ES, SAN NICOLAS, CITY OF SAN FERNANDO, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	2,790,041.92	Completed	June 05, 2023	August 03, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0173	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, BALITI IS, CITY OF SAN FERNANDO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,687,354.63	Completed	June 05, 2023	September 02, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0174	BASIC INFRASTRUCTURE PROGRAM: ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, MACABEBE, PAMPANGA	ST. LOUISE PRIME BUILDERS & DEVELOPMENT CORP. (39033)	7,519,241.79	Completed	June 05, 2023	August 05, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0175	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI PURPOSE BUILDINGS, TELAPAYONG, ARAYAT, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	8,437,765.00	Completed	July 05, 2023	November 01, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0176	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, SAN PABLO, STA. ANA, PAMPANGA	GEOHEART CONSTRUCTION & TRADING (33316)	9,309,984.17	Completed	June 05, 2023	January 30, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0177	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI PURPOSE BUILDING, BRGY. SALAPUNGAN, CANDABA, PAMPANGA	N-22 CONSTRUCTION AND TRADING (25254)	9,355,478.28	Completed	June 05, 2023	October 02, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0178	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDING/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI PURPOSE BUILDING, BARANGAY BAHAY PARE, CANDABA, PAMPANGA	CHOLO CONSTRUCTION AND TRADING (32138)	9,355,417.64	Completed	June 05, 2023	October 02, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0180	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, POTRERO, BALAS AND DUAT, BACOLOR, PAMPANGA	UNI-FIVE CONSTRUCTION AND TRADING (43814)	12,071,059.84	Completed	June 05, 2023	October 02, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0182	BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - IMPROVEMENT OF ROAD WITH DRAINAGE, BRGY. SAN VICENTE, MEXICO, PAMPANGA	ARBETEL CONSTRUCTION AND TRADING (20335)	28,096,139.73	Completed	June 05, 2023	November 16, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0183	BRIDGE PROGRAM: REPLACEMENT OF PERMANENT WEAK BRIDGES - MAPALAD BR. (B01483LZ) ALONG JOSE ABAD SANTOS AVE (JASA)	EDDMARI CONSTRUCTION & TRADING (20301)	59,400,367.13	Completed	July 03, 2023	May 05, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0189	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, SAN NICOLAS IS, CITY OF SAN FERNANDO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,950,000.00	Completed	January 02, 2024	April 30, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0190	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MANGGA CACUTUD, ARAYAT, PAMPANGA	M.K. PINEDA BUILDERS AND SERVICES (48805)	4,697,525.43	Completed	June 19, 2023	September 16, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0193	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, CONCEPCION, GANDUS AND SUCLABAN, MEXICO, PAMPANGA	E.B. MATIAS CONSTRUCTION & TRADING (24996)	13,906,161.25	Completed	June 19, 2023	October 16, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0194	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF PULUNG BULO - MALINO ROAD, SAN FERNANDO CITY, PAMPANGA	PRIME PAVE CONSTRUCTION AND ASPHALT CORPORATION (36597)	13,891,478.00	Completed	June 19, 2023	September 01, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0195	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDING/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (SCHOOL BUILDING), MACABEBE CENTRAL SCHOOL (EAST DISTRICT), BRGY. SAN ROQUE, MACABEBE, PAMPANGA	ST. LOUISE PRIME BUILDERS & DEVELOPMENT CORP. (39033)	23,874,092.54	Completed	June 19, 2023	May 24, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0202	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, BUENSUCESO ES, ARAYAT, PAMPANGA	R.G. DIAZ BUILDERS & TRADING (23814)	3,762,635.70	Completed	July 03, 2023	September 15, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0203	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN NICOLAS IS, BRGY. SAN. NICOLAS, CITY OF SAN FERNANDO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,695,628.00	Completed	July 03, 2023	October 30, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0204	BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF COLGANTE BARANGAY ROAD WITH DRAINAGE CANAL, BARANGAY COLGANTE, APALIT, PAMPANGA	NULAS BUILDERS (32172)	4,687,938.51	Completed	July 03, 2023	August 16, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0205	BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF STA. CRUZ ROAD, MEXICO, PAMPANGA	MAPEXARC CONSTRUCTION (52396)	4,681,675.16	Completed	July 03, 2023	September 12, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0206	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, DEL CARMEN IS- ANNEX, CITY OF SAN FERNANDO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,710,316.20	Completed	July 03, 2023	September 30, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0208	BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD AT PUROK 6, BRGY. SUCLAYIN, ARAYAT, PAMPANGA	C & F CONSTRUCTION & DEVELOPMENT CORPORATION (3509)	18,718,040.89	Completed	July 03, 2023	November 29, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0209	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION (CONSTRUCTION) OF MULTI PURPOSE BUILDING (HEALTH CENTER), SAN JOSE, STA ANA, PAMPANGA	JOINT MACRO NORTH CONSTRUCTION AND TRADING CORP. (47784)	2,880,569.78	Completed	July 03, 2023	August 01, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0210	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION (COMPLETION) OF SAN VICENTE MULTI-PURPOSE BUILDING, BARANGAY SAN VICENTE, APALIT, PAMPANGA	JK VIRAY CONSTRUCTION SERVICES (48370)	1,877,031.47	Completed	July 05, 2023	August 03, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0211	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, SAGUIN CITY OF SAN FERNANDO, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	2,820,014.97	Completed	July 05, 2023	September 02, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0212	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION OF MULTI-PURPOSE BUILDING, CABETICAN, BACOLOR, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,642,728.52	Completed	July 05, 2023	October 02, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0213	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING (COVERED COURT) SAN JOSE JULIANA ES, CITY OF SAN FERNANDO, PAMPANGA	JAKKKK ENGINEERING SERVICES (51237)	1,878,023.70	Completed	July 05, 2023	August 13, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0214	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, DOLORES IS, BRGY. DOLORES, CITY OF SAN FERNANDO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,690,124.71	Completed	July 05, 2023	October 02, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0215	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION (CONSTRUCTION) OF MULTI-PURPOSE BUILDING, SAN JUAN, CITY OF FERNANDO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,690,120.84	Completed	July 05, 2023	November 01, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0216	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION OF MULTI-PURPOSE BUILDING INCLUDING GROUND IMPROVEMENT AND OTHER RELATED FACILITIES, BARANGAY SAN ROQUE , MACABEBE, PAMPANGA	ST. LOUISE PRIME BUILDERS & DEVELOPMENT CORP. (39033)	4,702,485.50	Completed	July 05, 2023	October 02, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0217	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY NUEVA VICTORIA, MEXICO, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	4,700,010.63	Completed	July 05, 2023	October 02, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0218	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, DEL ROSARIO ELEMENTARY SCHOOL, CITY OF SAN FERNANDO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,690,147.00	Completed	July 05, 2023	October 02, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0219	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI PURPOSE BUILDING, SABANILLA, MEXICO, PAMPANGA	UNI-FIVE CONSTRUCTION AND TRADING (43814)	4,687,637.48	Completed	July 05, 2023	October 02, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0220	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN AGUSTIN, STA. ANA, PAMPANGA	CASUPANAN BUILDERS AND MERCHANDISE (41891)	4,695,058.75	Completed	July 05, 2023	October 02, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0221	BASIC INFRASTRUCTURE PROGRAM (BIP): FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES - CONSTRUCTION OF SLOPE PROTECTION IN SAN FERNANDO CITY, PAMPANGA	EL KAPITAN CONSTRUCTION SERVICES (33123)	9,602,952.08	Completed	July 05, 2023	December 28, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0222	BASIC INFRASTRUCTURE PROGRAM: ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, BRGY. SAN JOSE, SAN LUIS, PAMPANGA	SMARTBUILD CONSTRUCTION AND TRADING (43041)	9,404,987.13	Completed	July 05, 2023	August 27, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0223	BASIC INFRASTRUCTURE PROGRAM: ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, MASANTOL, PAMPANGA	R.G. DIAZ BUILDERS & TRADING (23814)	10,345,495.88	Completed	July 05, 2023	October 31, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0224	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES - REHABILITATION OF DRAINAGE CANAL AT SANTIAGO, SAN JUAN AND STA. MARIA, STA. ANA, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	13,957,614.20	Completed	July 05, 2023	December 07, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0225	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD AT CALULUT - PANIPUAN, CITY OF SAN FERNANDO, PAMPANGA	DAUNGAN CONSTRUCTION DEV'T. & GEN. SUPPLIES CO., INC. (35024)	23,152,452.27	Completed	July 06, 2023	January 19, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0226	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ANAO - SAN PABLO ROAD INCLUDING BRIDGE, MEXICO, PAMPANGA	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	32,379,147.63	Completed	July 06, 2023	July 01, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0227	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF MEXICO -MAGALANG ROAD (NINOY AQUINO BY-WAY) INCLUDING BRIDGES,	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	55,683,594.15	Completed	July 05, 2023	July 04, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CG0228	ASSET PRESERVATION PROGRAM: PREVENTIVE MAINTENANCE - TERTIARY ROADS - STO. TOMAS-MINALIN RD (MINALIN-MACABEBE SECT) - K0068+898 - K0069+784	NES-SAN BUILDERS (25142)	0.00	Terminated	July 24, 2023	November 03, 2023	0.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0237	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING , SAN ISIDRO, CITY OF SAN FERNANDO, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	1,877,012.59	Completed	July 31, 2023	September 13, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0238	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTIPURPOSE BUILDING IN BRGY. POTRERO, BACOLOR, PAMPANGA	DOUBLE Z CONSTRUCTION AND SUPPLY (41342)	4,687,154.87	Completed	October 04, 2023	January 01, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0239	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SABANILLA, MEXICO, PAMPANGA	R.M. DELA CRUZ CONSTRUCTION (15895)	5,639,569.37	Completed	July 31, 2023	November 15, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0240	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PANDARAS, CITY OF SAN FERNANDO, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	5,652,907.32	Completed	July 31, 2023	November 27, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0241	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI PURPOSE BUILDING, MASANTOL, PAMPANGA	R.G. DIAZ BUILDERS & TRADING (23814)	9,381,655.02	Completed	July 31, 2023	November 27, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0242	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROADS, SAN AGUSTIN NORTE, SAN ROQUE BITAS AND CAMBA, ARAYAT, PAMP	DAUNGAN CONSTRUCTION DEV'T. & GEN. SUPPLIES CO., INC. (35024)	13,950,289.63	Completed	September 07, 2023	December 23, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0243	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDINGS, SAN MATEO, ARAYAT, PAMPANGA	CASUPANAN BUILDERS AND MERCHANDISE (41891)	3,750,108.96	Completed	August 11, 2023	October 24, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0244	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, STA. ANA CENTRAL HIGH SCHOOL, STA. LUCIA, STA. ANA, PAMPANGA	DAUNGAN CONSTRUCTION DEV'T. & GEN. SUPPLIES CO., INC. (35024)	27,753,598.37	Completed	August 11, 2023	March 22, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0245	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (RICARDO RODRIGUEZ HOSPITAL), BACOLOR, PAMPANGA	LUCKY STAR CONSTRUCTION & TRADING (13623)	91,578,456.28	Completed	September 05, 2023	September 13, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0246	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN JOSE, CITY OF SAN FERNANDO, PAMPANGA	CASUPANAN BUILDERS AND MERCHANDISE (41891)	5,675,578.96	Completed	August 22, 2023	December 04, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0247	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, QUEBIAWAN, CITY OF SAN FERNANDO, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	5,637,026.13	Completed	August 22, 2023	November 19, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0248	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAINWATER COLLECTOR SYSTEM	R.G. DIAZ BUILDERS & TRADING (23814)	2,198,572.08	Completed	August 30, 2023	October 28, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0249	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI PURPOSE BUILDING, SINDALAN E/S, CITY OF SAN FERNANDO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,645,732.61	Completed	August 30, 2023	November 27, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0250	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI PURPOSE BUILDING, MANSOLD ES, STA. LUCIA, CITY OF SAN FERNANDO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,692,532.74	Completed	August 30, 2023	November 27, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0251	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN JOSE, CITY OF SAN FERNANDO, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	1,890,895.00	Completed	September 05, 2023	November 03, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0252	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BALAS, MEXICO, PAMPANGA	CARL JOSH BUILDERS (33437)	4,697,541.27	Completed	September 05, 2023	December 03, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0253	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, STA. CRUZ ES, MEXICO, PAMPANGA	UNI-FIVE CONSTRUCTION AND TRADING (43814)	4,687,569.89	Completed	October 04, 2023	January 01, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0254	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI PURPOSE BUILDING, BARANGAY SAN LORENZO, MEXICO, PAMPANGA	UNI-FIVE CONSTRUCTION AND TRADING (43814)	4,687,572.97	Completed	October 04, 2023	January 01, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0260	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. MARIA AND STA. LUCIA, STA. ANA, PAMPANGA	CASUPANAN BUILDERS AND MERCHANDISE (41891)	3,758,024.13	Completed	September 15, 2023	December 13, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0261	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN PEDRO CUTUD, CITY OF SAN FERNANDO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,687,651.36	Completed	October 18, 2023	January 15, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0262	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, PARALAYA, ARAYAT, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	4,692,526.98	Completed	September 15, 2023	December 13, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0263	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, STO. NIÑO ES, CITY OF SAN FERNANDO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,687,547.74	Completed	September 15, 2023	December 13, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0264	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. STA. CATALINA, MINALIN, PAMPANGA	V. TRILLANA BUILDERS & TRADING (34270)	6,566,148.69	Completed	September 15, 2023	December 13, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0265	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF ECO-TOURISM COMPLEX, BRGY. SANTA CATALINA, MINALIN, PAMPANGA	CHOLO CONSTRUCTION AND TRADING (32138)	9,375,251.20	Completed	October 27, 2023	February 14, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0266	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/ RAIN COLLECTORS: WATER SUPPLY SYSTEM - CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY SAN NICOLAS, MASANTOL, PAMPANGA	GREENENERGY IMPORT TRADING & CONSTRUCTION COMPANY (55950)	9,400,342.90	Completed	April 01, 2024	January 02, 2025	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0267	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAR REGIONAL OFFICE BUILDING), CITY OF SAN FERNANDO, PAMPANGA	STARDON CONSTRUCTION AND TRADING (36045)	13,935,589.47	Completed	October 18, 2023	April 13, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CG0268	NATIONAL BUILDING PROGRAM: BUILDINGS AND OTHER STRUCTURES MULTIPURPOSE/ FACILITIES REHABILITATION OF PAMPANGA RIVER CONTROL SYSTEM (PRCS) OFFICE/ BUILDING, SULIPAN, APALIT, PAMPANGA	DAUNGAN CONSTRUCTION DEV'T. & GEN. SUPPLIES CO., INC. (35024)	18,502,367.44	Completed	January 02, 2024	July 29, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0269	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES - COMPLETION (CONSTRUCTION) OF MULTI-PURPOSE BUILDING, SAN JOAQUIN, STA. ANA, PAMPANGA	STARDON CONSTRUCTION AND TRADING (36045)	2,818,512.20	Completed	October 18, 2023	December 16, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0270	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDINGS, SUCLAYIN AND BATASAN, ARAYAT, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	3,754,026.14	Completed	September 26, 2023	December 09, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0271	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, PULUNG BULU, CITY OF SAN FERNANDO, PAMPANGA	AMG III CONSTRUCTION AND DEVELOPMENT CORPORATION (48339)	4,687,547.21	Completed	September 26, 2023	December 24, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0272	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION (CONSTRUCTION) OF MULTI-PURPOSE BUILDING, BULAON RESETTLEMENT CENTER, CITY OF SAN FERNANDO, PAMPANGA	BPDG CONSTRUCTION CORPORATION (FORMERLY: BPDG CONSTRUCTION & TRADING) (16167)	4,692,549.88	Completed	September 26, 2023	December 24, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0273	BASIC INFRASTRUCTURE PROGRAM: ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF BRIDGE INCLUDING SLOPE PROTECTION, SAGUIN, CITY OF SAN FERNANDO, PAMPANGA	R.G. DIAZ BUILDERS & TRADING (23814)	7,516,035.91	Completed	October 18, 2023	March 29, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0274	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STO. TOMAS, SAN LUIS, PAMPANGA	JK VIRAY CONSTRUCTION SERVICES (48370)	9,365,358.46	Completed	September 26, 2023	February 07, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0275	SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER RA. 11239: INSTALLATION OF MUNICIPAL-WIDE STREET LIGHTING, MASANTOL, PAMPANGA	ST. LOUISE PRIME BUILDERS & DEVELOPMENT CORP. (39033)	9,309,974.81	Completed	November 06, 2023	March 19, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0276	BASIC INFRASTRUCTURE PROGRAM (BIP): MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTIPURPOSE BUILDING, ARAYAT, PAMPANGA	E.B. MATIAS CONSTRUCTION & TRADING (24996)	9,365,358.22	Completed	September 26, 2023	April 07, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0278	CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURES IN SUPPORT OF NATIONAL SECURITY (TATAG NG IMPRASTRATURA PARA SA KAPAYAPAAN AT SEGURIDAD PROGRAM - TIKAS) - CONSTRUCTION OF PNCO QUARTERS, POLICE REGIONAL OFFICE III, SAN FERNANDO CITY, PAMPANGA, PHASE	LAMASIA BUILDERS AND SUPPLY CORP. (42589)	22,273,394.10	Completed	September 26, 2023	May 27, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0279	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, SAN PABLO, STA ANA, PAMPANGA	GEOHEART CONSTRUCTION & TRADING (33316)	4,650,089.74	Completed	September 26, 2023	December 09, 2023	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0280	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): MULTI- PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI PURPOSE BUILDING, ARAYAT, PAMPANGA	E.B. MATIAS CONSTRUCTION & TRADING (24996)	13,906,187.52	Completed	September 26, 2023	April 22, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0281	BASIC INFRASTRUCTURE PROGRAM: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL HALL), CANDABA, PAMPANGA	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	69,157,351.09	Completed	October 02, 2023	June 07, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0289	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS: WATER SUPPLY SYSTEM - CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY BAGANG, MASANTOL, PAMPANGA	GREENENERGY IMPORT TRADING & CONSTRUCTION COMPANY (55950)	9,777,169.68	Completed	October 09, 2024	May 25, 2025	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0290	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS: WATER SUPPLY SYSTEM - CONSTRUCTION OF SOLAR WATER SYSTEM, STA. ANA, PAMPANGA	GREENENERGY IMPORT TRADING & CONSTRUCTION COMPANY (55950)	9,456,133.76	Completed	October 09, 2024	February 05, 2025	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0291	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS: WATER SUPPLY SYSTEM - CONSTRUCTION OF SOLAR WATER SYSTEM, ARAYAT, PAMPANGA	GREENENERGY IMPORT TRADING & CONSTRUCTION COMPANY (55950)	9,428,275.50	Completed	April 01, 2024	December 30, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0292	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS: WATER SUPPLY SYSTEM - CONSTRUCTION OF SOLAR WATER SYSTEM, SAN SIMON, PAMPANGA	GREENENERGY IMPORT TRADING & CONSTRUCTION COMPANY (55950)	9,786,934.88	Completed	October 09, 2024	February 05, 2025	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0293	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS: WATER SUPPLY SYSTEM - CONSTRUCTION OF SOLAR WATER SYSTEM, APALIT, PAMPANGA	GREENENERGY IMPORT TRADING & CONSTRUCTION COMPANY (55950)	9,388,324.40	Completed	April 01, 2024	July 29, 2024	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CG0294	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS: WATER SUPPLY SYSTEM - CONSTRUCTION OF SOLAR WATER SYSTEM, CANDABA, PAMPANGA	GREENENERGY IMPORT TRADING & CONSTRUCTION COMPANY (55950)	9,427,278.12	Completed	October 09, 2024	February 05, 2025	100.00
Pampanga 1st District Engineering Office	2023	Regular Infra - GAA 2023 Augmentation	24CG0326	CONSTRUCTION OF SLOPE PROTECTION WORKS AT MAASIM RIVER, PHASE II (TRIBUTARY OF PAMPANGA RIVER) BARANGAY PULONG GUBAT, CANDABA, PAMPANGA	DAUNGAN CONSTRUCTION DEV'T. & GEN. SUPPLIES CO., INC. (35024)	32,060,063.59	Completed	December 23, 2024	June 26, 2025	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CH0001	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - ANGELES-PORAC-FLORIDABLANCA-DINALUPIHAN RD - K0110+000 - K0111+000, K0111+946 - K0112-576, FLORIDABLANCA, PAMPANGA	L.R. TIQUI BUILDERS, INC. (13810)	54,411,521.76	Completed	May 08, 2023	September 04, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CH0002	NETWORK DEVELOPMENT PROGRAM - OFF-CARRIAGEWAY IMPROVEMENT - PRIMARY ROADS - JOSE ABAD SANTOS AVENUE (JASA) - K0083+971-K0084+360, K0085+000-K0086+932, LUBAO, PAMPANGA	PENTAGON INDUSTRIAL DEVELOPMENT & CONSTRUCTION CO. (12796)	44,374,029.89	Completed	April 19, 2023	September 15, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CH0003	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - ANGELES-PORAC-FLORIDABLANCA-DINALUPIHAN RD -K0108+000-K0108+488, FLORIDABLANCA, PAMPANGA	PRIME PAVE CONSTRUCTION AND ASPHALT CORPORATION (36597)	16,996,404.42	Completed	May 08, 2023	July 06, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CH0004	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEMS - CONSTRUCTION OF CONCRETE SLOPE PROTECTION ALONG DALAN BAPOR SANTA MONICA, SASMUAN, PAMPANGA	R.M. VITUG CONSTRUCTION (9227)	29,392,979.38	Completed	February 27, 2023	July 26, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CH0005	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEMS - CONSTRUCTION OF CARMENCITA ROAD DIKE, FLORIDABLANCA, PAMPANGA	PASCAL CONSTRUCTION (34168)	29,393,715.30	Completed	February 27, 2023	August 25, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0006	CONSTRUCTION OF ROAD, BARANGAY CARMENCITA, FLORIDABLANCA, PAMPANGA	M A M CONSTRUCTION & TRADING (FOR. MAM CONST.) (19915)	5,933,959.76	Completed	April 05, 2023	July 03, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0007	CONSTRUCTION OF ROAD WITH LINED CANAL. BARANGAY ASCOMO, GUAGUA, PAMPANGA	M A M CONSTRUCTION & TRADING (FOR. MAM CONST.) (19915)	5,934,044.50	Completed	February 27, 2023	May 27, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0008	CONSTRUCTION OF ROAD WITH LINED CANAL, BARANGAY LIGAYA, PULUNGMASLE, GUAGUA, PAMPANGA	OMAR K.D. GENERAL CONSTRUCTION & TRADING (38665)	4,939,839.20	Completed	February 27, 2023	May 27, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0009	CONSTRUCTION OF ROAD WITH DRAINAGE, PUROK 1A BARANGAY CONCEPCION, LUBAO, PAMPANGA	CMNP CONSTRUCTION AND TRADING (40717)	4,942,764.40	Completed	February 27, 2023	May 27, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0010	CONSTRUCTION OF ROAD WITH DRAINAGE CANAL AT BARANGAY STA. INES, GUAGUA, PAMPANGA	ITAMUNGAN BUILDERS (45022)	4,945,772.90	Completed	February 27, 2023	June 26, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CH0011	CONSTRUCTION (COMPLETION) OF DPWH BUILDING, PAMPANGA 2ND DEO, SAN ANTONIO, GUAGUA, PAMPANGA	R.G. DIAZ BUILDERS & TRADING (23814)	2,229,262.09	Completed	February 22, 2023	June 21, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0012	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF CAULAMAN RIVER IRRIGATION SYSTEM MAIN CANAL SERVICE ROAD, FLORIDABLANCA	ARROW CONSTRUCTION (32834) / PENTAGON INDUSTRIAL DEVELOPMENT & CONSTRUCTION CO. (12796)	64,166,214.81	Completed	February 27, 2023	October 24, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CH0013	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF SLOPE PROTECTION ALONG BANQUERUAN I RIVER, LUBAO, PAMPANGA	R.M. VITUG CONSTRUCTION (9227)	29,393,193.05	Completed	March 20, 2023	August 31, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CH0014	FLOOD MANAGEMENT PROGRAM - COSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SLOPE PROTECTION ALONG SAPANG MARAGUL, GUAGUA, PAMPANGA	CEDAR CONSTRUCTION (24865)	19,595,435.32	Completed	March 22, 2023	August 18, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0015	CONSTRUCTION OF BRIDGE AT SAN MATIAS QUILO, GUAGUA, PAMPANGA	DMDANAN CONSTRUCTION AND TRADING (41374)	9,890,257.44	Completed	February 22, 2023	July 21, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0016	REPLACEMENT OF PERMANENT BRIDGE AT LAMBAC, GUAGUA, PAMPANGA	DAUNGAN CONSTRUCTION DEV'T. & GEN. SUPPLIES CO., INC. (35024)	7,595,188.81	Completed	February 20, 2023	July 19, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0017	CONSTRUCTION OF ROAD AT BARANGAY JALUNG, PORAC, PAMPANGA	SUPREME BUILDERS CONSTRUCTION AND TRADING (36299)	4,936,135.64	Completed	February 20, 2023	June 19, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0018	CONSTRUCTION OF ROAD, DELA PAZ, LUBAO, PAMPANGA	DMDANAN CONSTRUCTION AND TRADING (41374)	4,944,459.67	Completed	February 22, 2023	May 22, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0019	CONSTRUCTION OF ROAD PUROK 5 SITIO MALIGAYA, SAN MIGUEL, LUBAO, PAMPANGA	DMDANAN CONSTRUCTION AND TRADING (41374)	4,944,175.72	Completed	February 22, 2023	May 22, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CH0020	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF RETAINING WALL ALONG GUAGUA RIVER, SAN PEDRO, SASMUAN, PAMPANGA	R.D. SADSAD CONSTRUCTION & TRADING (19240)	29,393,763.68	Completed	March 20, 2023	August 16, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CH0021	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - LUBAO BYPASS RD - CHAINAGE 0 - CHAINAGE 1200, LUBAO, PAMPANGA	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	20,911,730.29	Completed	May 22, 2023	August 19, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0022	UPGRADING OF LINED CANAL AT PUROK 5, BARANGAY SAN NICOLAS, FLORIDABLANCA, PAMPANGA	V. TRILLANA BUILDERS & TRADING (34270)	4,944,348.02	Completed	March 02, 2023	May 30, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0023	CONSTRUCTION OF PARALAYA CREEK, BARANGAY SINURA, PORAC, PAMPANGA	M.C. GERONIMO CONSTRUCTION AND TRADING (45916)	4,926,587.30	Completed	March 02, 2023	July 14, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CH0024	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - ANGELES-PORAC-FLORIDABLANCA-DINALUPIHAN RD - K0096+835.71-K0097+679, K0097+740-K0098+691, K0099+000-K0099+961, K0101+000-K0101+829, K0102+000-K0103+000, PORAC AND FLORIDABLANCA, PAMPA	R.D. POLICARPIO & COMPANY INC. (4414)	96,492,816.22	Completed	April 19, 2023	September 15, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CH0025	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVE ROADS - SECONDARY ROADS - ANGELES-PORAC-FLORIDABLANCA-DINALUPIHAN RD - K0087+400-K0088+000, PORAC, PAMPANGA	A.M. CANETE CONSTRUCTION AND TRADING (42540)	16,161,768.74	Completed	April 19, 2023	October 19, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0026	CONSTRUCTION OF ROAD, BARANGAY SINURA, PORAC, PAMPANGA	DMDANAN CONSTRUCTION AND TRADING (41374)	9,894,644.58	Completed	March 02, 2023	May 15, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0027	UPGRADING OF ROAD, BARANGAY SAN NICOLAS 2ND, SASMUAN, PAMPANGA	P.C. PANOPIO CONSTRUCTION AND TRADING (32824)	4,825,567.66	Completed	March 02, 2023	July 29, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CH0028	BRIDGE PROGRAM - REPLACEMENT OF PERMANENT WEAK BRIDGES - VALDEZ BR. (B01522LZ) ALONG SN ANTONIO-FLORIDABLANCA RD., FLORIDABLANCA, PAMPANGA	OMICRON CONSTRUCTION INC.(FORMERLY: OMICRON CONSTRUCTION) (9575)	96,489,849.35	Completed	April 26, 2023	April 19, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0029	CONSTRUCTION OF SIX (6) BAY HANGAR WITH OFFICE BUILDING, BASA AIR BASE, FLORIDABLANCA, PAMPANGA	J.S. LIM CONSTRUCTION AND TRADING, OPC (FORMERLY: J.S. LIM (12107)	48,990,292.09	Completed	March 06, 2023	October 31, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CH0030	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEMS, CONSTRUCTION OF SLOPE PROTECTION ALONG BALANTACAN RIVER, BALANTACAN TO STA. TERESA 2ND, LUBAO, PAMPANGA	DMDANAN CONSTRUCTION AND TRADING (41374)	39,193,042.59	Completed	March 20, 2023	August 16, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CH0031	ASSET PRESERVATION PROGRAM - BRIDGE PROGRAM - REPLACEMENT OF PERMANENT WEAK BRIDGES - FORTUNA BR. (CANTILEVER) (B01524LZ) ALONG SN ANTONIO-FLORIDABLANCA RD., FLORIDABLANCA, PAMPANGA	ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	39,192,134.30	Completed	April 24, 2023	December 19, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CH0032	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, JOSE ABAD SANTOS AVE. (JASA) - K0077+651, K0078+050, GUAGUA, PAMPANGA	0110 CONSTRUCTION SERVICES (51890)	9,794,250.86	Completed	March 06, 2023	August 02, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0033	CONSTRUCTION OF SLOPE PROTECTION ALONG LABUAN RIVER (GUAGUA-MINALIN ROAD), STA. URSULA SECTION, BETIS, GUAGUA, PAMPANGA	CEDAR CONSTRUCTION (24865)	29,694,402.01	Completed	April 05, 2023	September 01, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0034	CONSTRUCTION OF SLOPE PROTECTION ALONG GUMAIN RIVER, CABANGCALAN SECTION, FLORIDABLANCA, PAMPANGA	TONKA CONSTRUCTION (4064)	29,693,975.45	Completed	April 05, 2023	September 16, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0035	CONSTRUCTION OF SLOPE PROTECTION ALONG PORAC RIVER, BRGY. POBLACION SECTION, FLORIDABLANCA, PAMPANGA	R.M. VITUG CONSTRUCTION (9227)	29,692,996.30	Completed	April 05, 2023	September 16, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CH0036	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SLOPE PROTECTION ALONG GPDC. SAN PABLO-SANTA RITA, LUBAO, PAMPANGA	ARROW CONSTRUCTION (32834)	29,393,966.78	Completed	March 20, 2023	October 30, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0037	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MAWACAT ES, FLORIDABLANCA, PAMPANGA	TRI-TON ENGINEERING SERVICES (49212)	4,944,690.30	Completed	March 09, 2023	July 06, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0038	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ANON, FLORIDABLANCA, PAMPANGA	LMTJ CONSTRUCTION AND SUPPLIES (41617)	2,959,200.09	Completed	April 18, 2023	July 16, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0039	CONSTRUCTION OF MULTI-PURPOSE BUILDING VALDEZ ELEMENTARY SCHOOL, BARANGAY VALDEZ, FLORIDABLANCA, PAMPANGA	TRI-TON ENGINEERING SERVICES (49212)	4,941,843.78	Completed	April 19, 2023	August 16, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0040	CONSTRUCTION OF MULTI-PURPOSE BUILDING CARITAS ELEMENTARY SCHOOL, BARANGAY SAN JOSE, FLORIDABLANCA, PAMPANGA	TRI-TON ENGINEERING SERVICES (49212)	4,825,980.22	Completed	April 19, 2023	August 16, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0041	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PULUNG DAGAL ELEMENTARY SCHOOL, BARANGAY SOLIB, FLORIDABLANCA, PAMPANGA	LMTJ CONSTRUCTION AND SUPPLIES (41617)	4,944,699.99	Completed	April 18, 2023	August 15, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0042	CONSTRUCTION OF MULTI-PURPOSE FACILITY, STA. CRUZ ELEMENTARY SCHOOL, LUBAO, PAMPANGA	R.D. SADSAD CONSTRUCTION & TRADING (19240)	4,940,473.19	Completed	April 18, 2023	September 14, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0043	CONSTRUCTION OF SLOPE PROTECTION ALONG PATANGUE CREEK, SAN ANTONIO, LUBAO, PAMPANGA	M.C. GERONIMO CONSTRUCTION AND TRADING (45916)	19,593,178.51	Completed	April 11, 2023	September 07, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0044	CONSTRUCTION OF SLOPE PROTECTION ALONG SAPANG GUMI, STA. CATALINA, LUBAO, PAMPANGA	DMDANAN CONSTRUCTION AND TRADING (41374)	29,395,338.07	Completed	April 11, 2023	September 07, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0045	CONSTRUCTION OF SLOPE PROTECTION ALONG SAN JOSE CREEK, SAN JOSE SECTION, GUAGUA, PAMPANGA	RADIANS BUILDERS AND SUPPLY CORPORATION (43963)	29,687,166.72	Completed	April 11, 2023	September 07, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0046	CONSTRUCTION OF SLOPE PROTECTION ALONG NATIVIDAD CREEK, BRGY. NATIVIDAD, GUAGUA, PAMPANGA	R.D. SADSAD CONSTRUCTION & TRADING (19240)	29,679,049.00	Completed	April 17, 2023	September 28, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0047	CONSTRUCTION OF SLOPE PROTECTION ALONG CAULAMAN RIVER, STO. ROSARIO SECTION (DOWN STREAM), FLORIDABLANCA, PAMPANGA	MJBZ BUILDERS AND TRADING (36055)	29,394,256.81	Completed	April 17, 2023	November 27, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0048	CONSTRUCTION OF SLOPE PROTECTION ALONG CAULAMAN RIVER, STO. ROSARIO SECTION (PHASE I), FLORIDABLANCA, PAMPANGA	RADIANS BUILDERS AND SUPPLY CORPORATION (43963)	28,704,722.99	Completed	April 17, 2023	November 27, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0049	CONSTRUCTION OF SLOPE PROTECTION ALONG CAULAMAN RIVER, STO. ROSARIO SECTION (PHASE II), FLORIDABLANCA, PAMPANGA	RADIANS BUILDERS AND SUPPLY CORPORATION (43963)	28,704,277.87	Completed	April 17, 2023	November 27, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0050	CONSTRUCTION OF SLOPE PROTECTION ALONG CAULAMAN RIVER, STO. ROSARIO SECTION (PHASE III), FLORIDABLANCA, PAMPANGA	RADIANS BUILDERS AND SUPPLY CORPORATION (43963)	36,624,784.11	Completed	April 17, 2023	November 27, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0051	REPLACEMENT OF PERMANENT BRIDGE AT SAN ISIDRO, GUAGUA, PAMPANGA	RV73 CONSTRUCTION (51911)	4,944,495.45	Completed	April 17, 2023	September 13, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0052	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY PAGUIRUAN, FLORIDABLANCA, PAMPANGA	TRI-TON ENGINEERING SERVICES (49212)	6,924,984.57	Completed	April 19, 2023	August 16, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0053	CONSTRUCTION OF MULTI-PURPOSE BUILDING, GUAGUA COMMUNITY COLLEGE, GUAGUA, PAMPANGA	V. TRILLANA BUILDERS & TRADING (34270)	6,921,041.18	Completed	April 19, 2023	August 16, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0054	CONSTRUCTION OF SLOPE PROTECTION ALONG GUMAIN RIVER, CABANGCALAN SECTION, FLORIDABLANCA, PAMPANGA, PHASE I, FLORIDABLANCA, PAMPANGA	TONKA CONSTRUCTION (4064)	48,990,844.14	Completed	April 26, 2023	October 22, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0055	CONSTRUCTION OF SLOPE PROTECTION WITH ROAD DIKE ALONG GPDC, STA. RITA - CITY OF SAN PEDRO, PAMPANGA, LUBAO, PAMPANGA	ARROW CONSTRUCTION (32834)	48,986,593.16	Completed	May 15, 2023	November 10, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0056	CONSTRUCTION OF SLOPE PROTECTION ALONG BETIS RIVER, STA. INES SECTION, GUAGUA, PAMPANGA	M.C. GERONIMO CONSTRUCTION AND TRADING (45916)	29,392,350.21	Completed	April 26, 2023	August 23, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0057	CONSTRUCTION OF SLOPE PROTECTION ALONG PORAC RIVER, MABICAL SECTION, FLORIDABLANCA, PAMPANGA	RVR3 CONSTRUCTION SUPPLY AND SERVICES (46817)	29,393,302.38	Completed	April 20, 2023	April 09, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0058	CONSTRUCTION OF SLOPE PROTECTION, SAPANG MATWA CREEK, SITIO DAMPALIT, PUROK 6, BRGY. DON IGNACIO DIMSON, LUBAO, PAMPANGA	RADIANS BUILDERS AND SUPPLY CORPORATION (43963)	21,769,230.00	Completed	April 20, 2023	September 16, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0059	CONSTRUCTION OF SLOPE PROTECTION AT SAPANG MATUA, STA. MONICA-DON IGNATIO DIMSON, LUBAO, PAMPANGA	ARROW CONSTRUCTION (32834)	19,592,188.67	Completed	April 26, 2023	September 22, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0060	CONSTRUCTION OF SLOPE PROTECTION ALONG STA. CATALINA, LUBAO, PAMPANGA	RGZAMORA CONSTRUCTION AND TRADING (42487)	19,593,827.54	Completed	April 26, 2023	September 22, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0061	CONSTRUCTION OF SLOPE PROTECTION, SAPANG MATWA CREEK, SITIO DAMPALIT, BRGY. STA. MONICA, LUBAO, PAMPANGA	RADIANS BUILDERS AND SUPPLY CORPORATION (43963)	17,813,873.03	Completed	April 20, 2023	September 16, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0062	REHABILITATION OF SLOPE PROTECTION ALONG UPPER DALAN BAPOR, PHASE II, AT SASMUAN, PAMPANGA	FERDSTAR BUILDERS INC. (4965)	96,494,018.96	Completed	April 24, 2023	December 19, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0063	CONSTRUCTION OF SLOPE PROTECTION ALONG SAPANG UYUNG, LAMBAC SECTION, GUAGUA, PAMPANGA	DMDANAN CONSTRUCTION AND TRADING (41374)	29,393,286.85	Completed	May 08, 2023	October 19, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0064	CONSTRUCTION OF SLOPE PROTECTION ALONG BARANGAY SAN ANTONIO, FLORIDABLANCA, PAMPANGA	ARROW CONSTRUCTION (32834)	48,994,727.99	Completed	May 08, 2023	October 04, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0065	CONSTRUCTION OF SLOPE PROTECTION ALONG PORAC RIVER, SITIO DUAT, PULONG MASLE, GUAGUA, PAMPANGA	R.M. VITUG CONSTRUCTION (9227)	19,545,904.49	Completed	May 08, 2023	October 04, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0066	CONSTRUCTION OF SLOPE PROTECTION ALONG BARANGAY NATIVIDAD, GUAGUA, PAMPANGA	R.D. SADSAD CONSTRUCTION & TRADING (19240)	48,956,417.43	Completed	April 24, 2023	October 20, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0067	CONSTRUCTION OF SLOPE PROTECTION ALONG PORAC RIVER, PAGUIRUAN SECTION, FLORIDABLANCA, PAMPANGA	DMDANAN CONSTRUCTION AND TRADING (41374)	49,489,954.90	Completed	May 22, 2023	November 17, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0068	CONSTRUCTION OF SLOPE PROTECTION ALONG PORAC RIVER, PALAT SECTION (PHASE I), PORAC, PAMPANGA	SIX SILVERS CONSTRUCTION AND DEVELOPMENT CORP (50735)	24,738,841.23	Completed	May 22, 2023	October 18, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0069	CONSTRUCTION OF SLOPE PROTECTION ALONG PORAC RIVER, PALAT SECTION (PHASE II), PORAC, PAMPANGA	SIX SILVERS CONSTRUCTION AND DEVELOPMENT CORP (50735)	24,734,901.60	Completed	May 22, 2023	October 18, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0070	REHABILITATION OF ROAD (3RD BLOCK) PASCUAL VILLAGE, BRGY. BANCAL, GUAGUA, PAMPANGA	V.M ESPIRITU CONSTRUCTION (54950)	9,884,033.76	Completed	June 26, 2023	October 23, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0071	CONSTRUCTION OF ROAD SITIO ZAPUTI, BARANGAY SAN PABLO 2ND, LUBAO, PAMPANGA	R.M. VITUG CONSTRUCTION (9227)	4,944,705.92	Completed	May 22, 2023	August 19, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0072	CONSTRUCTION OF ROAD, SAN AGUSTIN-SAN ANTONIO ROAD, LUBAO, PAMPANGA	M.C. GERONIMO CONSTRUCTION AND TRADING (45916)	4,826,146.25	Completed	May 22, 2023	September 03, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0073	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), PUROK 5, SAN MIGUEL, BETIS, GUAGUA, PAMPANGA	ITAMUNGAN BUILDERS (45022)	4,826,221.81	Completed	May 22, 2023	September 18, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CH0074	NETWORK DEVELOPMENT PROGRAM - ROAD WIDENING - PRIMARY ROAD - JOSE ABAD SANTOS AVE (JASA) K0077+652.50-K0077+899.33, K0079+379.62-K0079+642.30, K0079+800-K0080+829.66, K0084+870-K0084+961.88, K0085+798.66-K0086+097.50, K0089+000-K0089+188, K0089+773.17-K00	PENTAGON INDUSTRIAL DEVELOPMENT & CONSTRUCTION CO. (12796)	96,493,913.85	Completed	July 17, 2023	September 08, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CH0075	NETWORK DEVELOPMENT PROGRAM - ROAD WIDENING - SECONDARY ROADS - ANGELES-PORAC-FLORIDABLANCA-DINALUPIHAN RD - K0086+(-860)- K0086+(-386.20), K0086+028.61-K0086+372.77, K0086+401-K0086+865.14, K0087+405.10-K0088+000, K0093+400-K0093+642.16, K0095+109.63	ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	80,338,119.36	Completed	August 24, 2023	April 19, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CH0076	ASSET PRESERVATION PROGRAM - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL - SECONDARY ROADS - ANGELES-PORAC-FLORIDABLANCA-DINALUPIHAN RD - K0093+000 - K0093+650.63, PORAC, PAMPANGA	E.M. DANAN TRADING & CONSTRUCTION (22171)	22,534,505.33	Completed	June 14, 2023	November 10, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CH0077	ASSET PRESERVATION PROGRAM - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROAD - TERTIARY ROADS - SN FERNANDO - LUBAO RD - K0085+100 - K0085+422, LUBAO, PAMPANGA	AS MACHA CONSTRUCTION AND TRADING (36878)	4,886,302.56	Completed	June 05, 2023	September 02, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0078	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN PEDRO, SASMUAN, PAMPANGA	TRI-TON ENGINEERING SERVICES (49212)	4,893,423.08	Completed	June 14, 2023	October 11, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CH0079	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES, GUMAIN-PORAC RIVER AT LUBAO AND FLORIDABLANCA, PAMPANGA, LUBAO AND FLORIDABLANCA, PAMPANGA	ARROW CONSTRUCTION (32834) / PENTAGON INDUSTRIAL DEVELOPMENT & CONSTRUCTION CO. (12796)	96,493,125.05	Completed	June 14, 2023	March 09, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CH0080	NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BYPASS AND DIVERSION ROADS - PORAC-ANGELES BYPASS ROAD, PORAC, PAMPANGA	TONKA CONSTRUCTION (4064)	77,191,468.52	Completed	June 07, 2023	February 01, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0081	CONSTRUCTION OF SLOPE PROTECTION WITH ROAD DIKE ALONG GUMAIN RIVER, BARANGAY CABANGCALAN, FLORIDABLANCA, PAMPANGA	TONKA CONSTRUCTION (4064)	48,985,800.03	Completed	June 14, 2023	December 10, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0082	CONSTRUCTION OF DRAINAGE SYSTEM, BABO SACAN, PORAC, PAMPANGA	R.M. VITUG CONSTRUCTION (9227) / OMICRON CONSTRUCTION INC. (FORMERLY: OMICRON CONSTRUCTION) (9575)	47,513,188.02	Completed	August 22, 2023	February 17, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0083	CONCRETING OF ROAD WITH DRAINAGE, CERVANTES, BRGY. STO. NINO, GUAGUA, PAMPANGA	V.M ESPIRITU CONSTRUCTION (54950)	19,794,451.38	Completed	June 26, 2023	November 22, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0084	REHABILITATION OF ROAD, BRGY. PIAS, PORAC, PAMPANGA	WILCU CONSTRUCTION (33992)	9,691,884.00	Completed	June 26, 2023	November 22, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0085	CONSTRUCTION OF LINE CANAL, BARANGAY SAN ANTONIO, LUBAO, PAMPANGA	SUPREME BUILDERS CONSTRUCTION AND TRADING (36299)	4,831,150.28	Completed	June 14, 2023	September 26, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0086	CONSTRUCTION OF MULT-PURPOSE BUILDING (CONVENTION CENTER) PHASE IV, LUBAO, PAMPANGA	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	57,893,825.35	Completed	October 19, 2023	September 12, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0087	CONSTRUCTION OF SLOPE PROTECTION ALONG PALCARANGAN CREEK, STA. CRUZ, LUBAO, PAMPANGA	TOKWING CONSTRUCTION, CORP.(FOR: TOKWING CONSTRUC (9650)	19,571,542.39	Completed	June 19, 2023	November 15, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0089	CONSTRUCTION OF ROAD (PHASE II), BRGY. PIAS, PORAC, PAMPANGA	V.M ESPIRITU CONSTRUCTION (54950)	9,894,238.96	Completed	June 26, 2023	October 23, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0091	CONSTRUCTION OF ROAD, BRGY. JALUNG, PORAC, PAMPANGA	F AND S CONSTRUCTION CORPORATION (47845)	9,888,215.13	Completed	July 10, 2023	November 06, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0092	CONSTRUCTION OF BRIDGE INCLUDING ROAD APPROACHES, BRGY. JALUNG, PORAC, PAMPANGA	ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	49,488,301.35	Completed	August 07, 2023	May 02, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0094	CONSTRUCTION OF PORAC CAUSEWAY/BAYWALK IN BRGY. POBLACION, PORAC, PAMPANGA, PORAC, PAMPANGA	GEOHEART CONSTRUCTION & TRADING (33316)	19,789,361.50	Completed	October 09, 2023	April 20, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0096	CONSTRUCTION OF MULTI-PURPOSE BUILDING (LEGISLATIVE BUILDING) BRGY. SAN JOSE, SANTA RITA, PAMPANGA, BRGY. SAN JOSE, SANTA RITA, PAMPANGA	V. TRILLANA BUILDERS & TRADING (34270)	29,686,496.13	Completed	July 10, 2023	April 04, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0099	CONSTRUCTION OF MULTI-PURPOSE BUILDING (INFIRMARY), SANTA RITA, PAMPANGA, SANTA RITA, PAMPANGA	FERDSTAR BUILDERS INC. (4965)	48,992,223.72	Completed	August 17, 2023	August 23, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0100	CONSTRUCTION OF MULTI-PURPOSE BUILDING (NEW MUNICIPAL HALL) (PHASE III), PORAC, PAMPANGA	DUNGAN CONT'RS.& TDG. CORP (FORMERLY DUNGAN CONST. (19301)	49,494,995.80	Completed	July 10, 2023	April 04, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0101	CONSTRUCTION OF MULTI-PURPOSE FACILITY (PUBLIC MARKET), PORAC, PAMPANGA	CITRON BUILDERS AND SUPPLIES CORPORATION (FORMERLY: CITRON BUILDERS AND SUPPLIES) (36651) / DUNGAN CONT'RS.& TDG. CORP (FORMERLY DUNGAN CONST. (19301)	98,990,499.81	Completed	July 18, 2023	September 09, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0102	CONSTRUCTION OF MULTI-PURPOSE BUILDING (NEW MUNICIPAL BUILDING) INCLUDING SITE DEVELOPMENT, PORAC, PAMPANGA	A.I.P. CONSTRUCTION (32458) / BMK CONSTRUCTION CORPORATION (FORMERLY B.M.K. CONSTRUCTION) (8292)	148,494,470.00	Completed	August 03, 2023	April 28, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0105	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTOR SYSTEM, 2ND DISTRICT, PAMPANGA	JOYNIELTIN CONSTRUCTION AND TRADING (41858)	2,288,200.59	Completed	August 31, 2023	November 28, 2023	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0109	CONSTRUCTION OF SOLAR WATER SYSTEM, FLORIDABLANCA, PAMPANGA	GREENENERGY IMPORT TRADING & CONSTRUCTION COMPANY (55950)	9,505,960.68	Completed	January 22, 2024	August 18, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0110	CONSTRUCTION OF SOLAR WATER SYSTEM, LUBAO, PAMPANGA	GREENENERGY IMPORT TRADING & CONSTRUCTION COMPANY (55950)	9,796,531.21	Completed	January 22, 2024	August 18, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0111	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY VILLA MARIA, PORAC, PAMPANGA	GEOHEART CONSTRUCTION & TRADING (33316)	9,796,999.95	Completed	January 22, 2024	August 18, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0113	CONSTRUCTION OF BRIDGE INCLUDING ROAD APPROACHES ALONG HACIENDA DOLORES, SAPANG UWAK, PORAC, PAMPANGA	LEADWAY CONSTRUCTION & DEVELOPMENT CORPORATION (4378)	103,943,010.94	Completed	January 22, 2024	January 15, 2025	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0114	IMPROVEMENT/REHABILITATION OF FOUR (4) CLASSROOM SCHOOL BUILDING AT PRADO SABA ELEMENTARY SCHOOL, LUBAO, PAMPANGA	J. LINGAT CONSTRUCTION (50939)	3,974,186.56	Completed	July 01, 2024	October 28, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0115	IMPROVEMENT/REHABILITATION OF SIX (6) CLASSROOM SHCOOL BUILDING AT SAN ANTONIO ELEMENTARY SCHOOL, LUBAO, PAMPANGA	VERET CONSTRUCTION (36804)	4,225,282.18	Completed	July 01, 2024	October 28, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0116	IMPROVEMENT/REHABILITATION OF FOUR (4) CLASSROOM SCHOOL BUILDING AT SAN AGUSTIN ELEMENTARY SCHOOL, LUBAO, PAMPANGA	DMDANAN CONSTRUCTION AND TRADING (41374)	4,064,851.83	Completed	July 03, 2024	October 30, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0117	IMPROVEMENT/REHABILITATION OF TWO (2) STOREY - FOUR (4) CLASSROOM SCHOOL BUILDING WITH COMFORT ROOMS AT PABANLAG, FLORIDABLANCA, PAMPANGA	V. TRILLANA BUILDERS & TRADING (34270)	2,969,386.88	Completed	July 22, 2024	December 18, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0118	IMPROVEMENT/REHABILITATION OF SIX (6) CLASSROOM SCHOOL BUILDING AT VALDEZ ELEMENTARY SCHOOL, FLORIDABLANCA, PAMPANGA	ARROW CONSTRUCTION (32834)	5,182,655.28	Completed	July 01, 2024	November 27, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0119	IMPROVEMENT/REHABILITATION OF SIX (6) CLASSROOM SCHOOL BUILDING AT NATIVIDAD ELEMENTARY SCHOOL, GUAGUA, PAMPANGA	VERET CONSTRUCTION (36804)	5,146,853.08	Completed	July 01, 2024	October 28, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0120	IMPROVEMENT/REHABILITATION OF SIX (6) CLASSROOM SCHOOL BUILDING AT DIOSDADO MACAPAGAL MEMORIAL HIGH SCHOOL, FLORIDABLANCA, PAMPANGA	D MASTERS V2 BUILDERS OPC (56559)	5,099,621.25	Completed	July 01, 2024	November 27, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0121	IMPROVEMENT/REHABILITATION OF SIX (6) CLASSROOM SCHOOL BUILDING AT PULUNGMASLE ELEMENTARY SCHOOL, GUAGUA, PAMPANGA	V. TRILLANA BUILDERS & TRADING (34270)	6,495,318.34	Completed	July 03, 2024	November 29, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0122	PACKAGE 2: IMPROVEMENT/REHABILITATION OF A. FOUR (4) CLASSROOM SCHOOL BUILDING AT ANON ELEMENTARY SCHOOL, FLORIDABLANCA, PAMPANGA B. THREE (3) CLASSROOM SCHOOL BUILDING WITH COMFORT ROOM AT STO. ROSARIO ELEMENTARY SCHOOL, FLORIDABLANCA, PAMPANGA	M.C. GERONIMO CONSTRUCTION AND TRADING (45916)	5,340,745.83	Completed	July 08, 2024	December 04, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0123	PAKAGE 4: IMPROVEMENT/REHABILITATION OF A. THREE (3) CLASSROOM SCHOOL BUILDING AT BABO SACAN ELEMENTARY SCHOOL, PORAC, PAMPANGA B. FOUR (4) CLASSROOM SCHOOL BUILDING AT MITLA ELEMENTARY SCHOOL, PORAC, PAMPANGA	DMDANAN CONSTRUCTION AND TRADING (41374)	6,300,375.75	Completed	July 08, 2024	December 04, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0124	IMPROVEMENT/REHABILITATION OF THREE (3) CLASSROOM SCHOOL BUILDING AT CONSUELO ELEMENTARY SCHOOL, FLORIDABLANCA, PAMPANGA	DMDANAN CONSTRUCTION AND TRADING (41374)	3,085,221.80	Completed	July 08, 2024	December 04, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0125	PACKAGE 5: IMPROVEMENT/REHABILITATION OF A) TWO (2) CLASSROOM SCHOOL BUILDING AT LUBAO ELEMENTARY SCHOOL, SAN NICOLAS 1ST, LUBAO, PAMPANGA B) FOUR (4) CLASSROOM SCHOOL BUILDING AT SAN MATIAS ELEMENTARY SCHOOL, LUBAO, PAMPANGA	JOYNIELTIN CONSTRUCTION AND TRADING (41858)	3,531,739.09	Completed	July 10, 2024	November 06, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0126	PACKAGE 6: IMPROVEMENT/REHABILITATION OF A. TWO (2) CLASSROOM SCHOOL BUILDING AT BANCAL SINUBLI ELEMENTARY SCHOOL, LUBAO, PAMPANGA B. FOUR (4) CLASSROOM SCHOOL BUILDING WITH COMFORT ROOM AT SAN ROQUE ARBOL ELEMENTARY SCHOOL, LUBAO, PAMPANGA	V. TRILLANA BUILDERS & TRADING (34270)	5,573,887.86	Completed	July 10, 2024	December 06, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0127	PACKAGE 7: IMPROVEMENT/REHABILITATION OF A. TWO (2) CLASSROOM SCHOOL BUILDING AT REMEDIOS ELEMENTARY SCHOOL LUBAO, PAMPANGA B. THREE (3) CLASSROOM SCHOOL BUILDING AT SAN MIGUEL ELEMENTARY SCHOOL, LUBAO, PAMPANGA	CMNP CONSTRUCTION AND TRADING (40717)	4,911,404.06	Completed	July 10, 2024	December 06, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0128	IMPROVEMENT/REHABILITATION OF A. FOUR (4) CLASSROOM SCHOOL BUILDING WITH COMFORT ROOMS AT SANTIAGO ELEMENTARY SCHOOL, LUBAO, PAMPANGA B. THREE (3) CLASSROOM SCHOOL BUILDING AT WENCESLAO ELEMENTARY SCHOOL SAN ROQUE DAU 1ST, LUBAO, PAMPANGA	DAUNGAN CONSTRUCTION DEV'T. & GEN. SUPPLIES CO., INC. (35024)	6,152,640.22	Completed	July 10, 2024	December 06, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0129	IMPROVEMENT/REHABILITATION OF A. TWO (2) CLASSROOM SCHOOL BUILDING WITH COMFORT ROOM AT SAN PABLO 2ND ELEMENTARY SCHOOL, LUBAO, PAMPANGA B. THREE (3) CLASSROOM SCHOOL BUILDING WITH COMFORT ROOM AT DELA PAZ ELEMENTARY SCHOOL, LUBAO, PAMPANGA	4.N.G. BUILDERS AND SUPPLY (45445)	5,359,694.89	Completed	July 10, 2024	December 06, 2024	100.00
Pampanga 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CH0130	IMPROVEMENT/REHABILITATION A. FOUR (4) CLASSROOM SCHOOL BUILDING AT SAN ANTONIO INTEGRATED SCHOOL, GUAGUA, PAMPANGA B. THREE (3) CLASSROOM SCHOOL BUILDING AT MAULI ELEMENTARY SCHOOL, GUAGUA, PAMPANGA	J. LINGAT CONSTRUCTION (50939)	7,317,200.26	Completed	July 22, 2024	December 18, 2024	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0006	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRA PROJECTS ALLEVIATING GAPS (SIPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BLDNGS/FACILITIES: REHABILITATION OF MAGALANG-AYALA ROAD, MAGALANG, PAMPANG	ALL EML CONSTRUCTION CORPORATION (FORMERLY: E.M.L. CONSTRUCTION & TRADING) (10151)	48,976,858.00	Completed	February 10, 2023	August 08, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0013	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONST/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGE FOR INDUSTRY AND TRADE INFRA PROGRAM-ROOL IT), CAMACHILES-SAPANG BIABAS-BICAL ROAD, MABALACAT, PAMPANGA	R.D. SADSAD CONSTRUCTION & TRADING (19240)	19,594,202.53	Completed	February 10, 2023	June 09, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CI0015	ASSET PRESERVATION-CONSTRUCTION/UPGRADING/REHAB OF DRAINAGE ALONG NATIONAL ROADS-PRIMARY ROADS; MANILA NORTH ROAD-K0090+470-K0091+780, CONST OF DRAINAGE STRUCTURE ALONG ROAD-MANILA NORTH ROAD 0K0090+470-K0091+780	P.V.B. CONSTRUCTION AND DEVELOPMENT CORP. (51988)	29,889,665.67	Completed	February 10, 2023	August 08, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0020	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS; CONSTRUCTION OF GROUNDSTALL WITH SLOPE PROTECTION ALONG ABACAN RIVER, STA 0+000-STA 0+110, ANGELES CITY, PAMPANGA	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	48,693,842.16	Completed	February 10, 2023	July 09, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0025	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS; CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG QUITANGIL RIVER, STA 8+750-STA 10+658 (RIGHT SIDES) BRGY SAN AGUSTIN, MAGALANG, PAMPANGA	RADIANS BUILDERS AND SUPPLY CORPORATION (43963)	48,940,091.64	Completed	March 20, 2023	September 15, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CI0026	NETWORK DEVELOPMENT PROGRAM; CONSTRUCTION OF FLYOVERS/INTERCHANGES/UNDERPASSES/LONG SPAN BRIDGES; CUTCUT FLYOVER ALONG FRIENDSHIP CIRCUM RD. PAMPANGA	LEADWAY CONSTRUCTION & DEVELOPMENT CORPORATION (4378)	289,496,987.82	Completed	March 10, 2023	March 03, 2024	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CI0027	NATIONAL BUILDING PROGRAM; BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES; CONSTRUCTION (COMPLETION) OF 2 STOREY OFFICE BUILDING (DPWH STANDARD DESIGN) OF DPWH PAMPANGA 3RD DISTRICT ENGINEERING OFFICE INCLUDING OTHER FACILITIES, ANGELES CITY, PAM	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	48,528,438.59	Completed	February 16, 2023	December 10, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0028	CONST/REHAB OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS; CONST. OF REINFORCED CONCRETE SLOPE PROTECTION STRUCTURE ALONG SACOBIA RIVER, MACAPAGAL VILLAGE, MABALACAT, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	48,991,583.00	Completed	February 03, 2023	July 02, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0029	CONST./MAINT OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS; CONSTRUCTION OF GROUNDSTALL ALONG ABACAN RIVER, BRGY ANUNAS, ANGELES CITY, PAMPANGA	ARROWHEAD CONSTRUCTION (22597)	29,397,875.38	Completed	February 10, 2023	June 09, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0030	CONCRETING OF SHOULDER ALONG ABACAN RIVER ROAD DIKE; CONST. OF FLOOD MITIGATION STRUCTURE-CONCRETING OF SHOULDER ALONG ABACAN RIVER ROAD DIKE.	R.G. DIAZ BUILDERS & TRADING (23814)	9,793,241.05	Completed	February 08, 2023	May 08, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0033	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS; CONSTRUCTION OF GROUNDSTALL ALONG ABACAN RIVER, STA 2+850 AND 2+500, ANGELES CITY, PAMPANGA	B-12 CONSTRUCTION AND TRADING CORPORATION (31997) / L.S.D. CONSTRUCTION & SUPPLIES (8980)	65,559,195.03	Completed	February 16, 2023	August 14, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0034	FLOOD MANAGEMENT PROGRAM; CONST./MAINT OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS; CONST OF REINFORCED CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES FOUNDATION ALONG ABACAN RIVER, BRGY. AMSIC, ANGELES CITY, PAMPANGA	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	48,786,956.39	Completed	March 06, 2023	August 02, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0035	FLOOD MANAGEMENT PROGRAM; CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS; CONST OF REINFORCED CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES FOUNDATION ALONG ABACAN RIVER, BRGY CAPAYA, ANGELES CITY, PAMPANGA	TOKWING CONSTRUCTION, CORP.(FOR; TOKWING CONSTRUC (9650)	38,075,609.36	Completed	March 06, 2023	August 02, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0036	FLOOD MANAGEMENT PROGRAM; CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REPAIR/IMPROVEMENT OF REINFORCED CONCRETE SLOPE PROTECTION ALONG SAPANGBALEN CREEK, BRGY. SAPANGBALEN, MABALACAT CITY, PAMPANGA PHASE 1	THREE-IN-ONE CONSTRUCTION & TRADING (14695) / P.V.B. CONSTRUCTION & TRADING (13269)	48,938,754.63	Completed	March 16, 2023	August 12, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0037	FLOOD MANAGEMENT PROGRAM; CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONST OF REINFORCED CONCRETE SLOPE PROTECTION ALONG SAPANGBALEN CREEK, BRGY STO ROSARIO, MAGALANG TO BRGY PARALAYUNAN, MABALACAT CITY, PAMPANGA	MCB ZAMORA CONSTRUCTION & SUPPLY (32006)	48,990,144.99	Completed	March 06, 2023	August 02, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0038	FLOOD MANAGEMENT PROGRAM; CONST./MAINT. OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONST OF REINFORCED CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES FOUNDATION ALONG ABACAN RIVER, BRGY. PAMPANG, ANGELES CITY, PAMPANGA	MJBZ BUILDERS AND TRADING (36055)	29,357,041.77	Completed	March 06, 2023	July 03, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0039	FLOOD MANAGEMENT PROGRAM; CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS; CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES FOUNDATION ALONG ABACAN RIVER, BRGY AMSIC TO BRGY ANUNAS, ANGELES CITY, PAM	NEZIAH BUILDERS AND TRADING CORP. (52434)	29,205,689.03	Completed	March 20, 2023	July 17, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0040	SUSTAINABLE INFRA PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG-MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, CONST OF SLOPE PROTECTION STRUCTURE WITH STEEL SHEET PILES FOUNDATION ALONG ABACAN RIVER, (R/S) UPSTREAM OF PNCC BRIDGE, ANGELES CITY,	M.G. SALAZAR CONSTRUCTION CORP. (FOR. M.G. SALAZAR (4072) / 525 CONSTRUCTION (28532)	77,191,844.95	Completed	April 11, 2023	October 07, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0041	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; BASIC INFRA PROGRAM; ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES; CONST OF BRIDGE ALONG TAUG RIVER, BRGY CUAYAN, ANGELES CITY PAMPANGA	ALMERIA INTERNATIONAL CONSTRUCTION CORPORATION (42986)	98,970,875.32	Completed	April 11, 2023	November 10, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0042	SUSTAINABLE INFRASTRUCTURE PROJECTA ALLEVIATING GAPS (SIPAG); SIPAG-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION ALONG PULUNG CACUTUD CREEK, BRGY CUTUD TO BARAGAY PULUNG CACUTUD, ANGELES CITY,	525 CONSTRUCTION (28532)	57,406,420.66	Completed	May 08, 2023	November 03, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0043	SUSTAINABLE INFRA PROJECTS ALLEVIATING GAPS (SIPAG):SIPAG-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRA/FACILITIES, IMPROVEMENT/REHAB/CONST OF DRAINAGE ANGELES CITY, PAMPANGA	MICKAJETTE CONSTRUCTION AND TRADING (35239)	38,356,262.46	Completed	March 24, 2023	August 20, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0044	BASIC INFRA PROGRAM; BIP-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES, REHABILITATION/IMPROVEMENT OF VARIOUS ROADS AT ANGELES CITY, PAMPANGA (PHASE 7)	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	79,182,949.35	Completed	April 11, 2023	July 09, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0045	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; SUSTAINABLE INFRA PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATIGIC PUBLIC BUILDINGS/FACILITIES; CONSTRUCTION OF ROADS BRGY PANDAN-TABUN, ANGELES CI	CMDV CONSTRUCTION (48047)	29,378,937.03	Completed	March 24, 2023	August 20, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0046	SUSTAINABLE INFRA PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES, REHABILITATION OF ROADS, MAGALANG, PAMPANGA, KO107+(-258)-KO110+000	PRIME PAVE CONSTRUCTION AND ASPHALT CORPORATION (36597)	57,885,078.74	Completed	March 24, 2023	June 21, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0047	FLOOD MANAGEMENT PROGRAM; CONST/MAINTENECE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS; CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES FOUNDATION ALONG ABACAN RIVER, BRGY. AMSIC TO BRGY ANUNAS, ANGELES CITY, PAMPANGA P	TONKA CONSTRUCTION (4064)	24,495,203.65	Completed	March 06, 2023	July 03, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0048	BASIC INFRA PROGRAM-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDING FACILITIES-REHABILITATION/IMPROVEMENT OF VARIOUS ROADS AT MABALACAT CITY, PAMPANGA	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	79,004,037.80	Completed	April 11, 2023	July 09, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0049	BASIC INFRASTRUCTURE PROGRAM-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/LEADING TO MAJOR/STRATIGIC PUBLIC BUILDING FACILITIES-REHABILITATION/IMPROVEMENT OF VARIOUS ROADS AT ANGELES CITY, PAMPANGA (PHASE 8)	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	79,130,915.81	Completed	April 11, 2023	July 09, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0050	BASIC INFRA PROGRAM-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC UTILITIES-REHABILITATION/IMPROVEMENT OF VARIOUS ROADS AT ANGELES CITY, PAMPANGA (PHASE 9)	PRIME PAVE CONSTRUCTION AND ASPHALT CORPORATION (36597)	49,336,952.57	Completed	March 24, 2023	June 21, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0051	CONVERGENCE AND SPECIAL SUPPORT PROGRAM:SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES: IMPROVEMENT/REHABILITATION/CONSTRUCTI ON OF DRAINAGE MABALACAT CITY,PAMPANGA	CMDV CONSTRUCTION (48047)	9,742,198.40	Completed	April 24, 2023	August 21, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0052	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, IMPROVEMENT/REHABILITATION/CONSTRUCTI ON OF DRAINAGE MAGALANG, PAMPANGA	CMDV CONSTRUCTION (48047)	19,583,561.50	Completed	June 26, 2023	September 23, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0053	SUSTAINABLE INFRA PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRA/FACILITIES, IMPROVEMENT/REHAB/CONST OF DRAINAGE AT BRGY SAN MIGUEL TO BRGY SAN ISIDRO, MAGALANG, PAMPANGA	MICKAJETTE CONSTRUCTION AND TRADING (35239)	39,189,328.10	Completed	March 24, 2023	August 20, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0054	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; SIPAG-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRA/FACILITIES; IMPROVEMENT/REHAB/CONSTRUCTION OF DRAINAGE, BRGY PULUNG CACUTUD, ANGELES CITY, PAMPANGA	RD5 CONSTRUCTION (50942)	4,892,224.65	Completed	March 24, 2023	May 22, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0055	SUSTAINABLE INFRA PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES, REHABILITATION OF ROAD CONNECTING NATIONAL ROADS IN MAGALANG, PAMPANGA	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	57,881,807.29	Completed	March 24, 2023	May 22, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0056	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES: CONSTRUCTION OF CLARK-MABALACAT ACCESS ROA	PRIME PAVE CONSTRUCTION AND ASPHALT CORPORATION (36597)	34,284,963.94	Completed	March 24, 2023	October 19, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0057	SIPAG-ACCESS ROADS AND/OR BRIDGE/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES- IMPROVEMENT/REHABILITATION OF PANDAN BRIDGE, ANGELES CITY	3-SIDES BUILDERS & TRADING CORP. (40469)	37,236,269.70	Completed	March 24, 2023	June 21, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0058	SUSTAINABLE INFRA PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES, REHABILITATION ALONG ANGELES-MAGALANG ROAD, PAMPANGA	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	57,863,304.82	Completed	March 24, 2023	June 21, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CI0059	NATIONAL BUILDING PROGRAM; BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES; IMPROVEMENT OF PAMPANGA 3RD DEO OFFICE INCLUDING SITE DEVELOPMENT, ANGELES CITY, PAMPANGA	C.L. MORALES CONSTRUCTION AND TRADING (38367)	9,799,157.91	Completed	May 08, 2023	February 18, 2024	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0060	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; SUSTAINABLE INFRA PROJECTS ALLEVIATING GAPS (SIPAG); MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES; COMPLETION OF MULTIPURPOSE BUILDING AT VILLA GLORIA, BRGY SAN JOSE, ANGELES CITY, PAMPANGA	PRIME PAVE CONSTRUCTION AND ASPHALT CORPORATION (36597)	19,019,314.47	Completed	March 24, 2023	September 19, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0061	BASIC INFRA PROGRAM; BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES; CONSTRUCTION/REPAIR OF REINFORCED CONCRETE SLOPE PROTECTION STRUCTURE ALONG QUITANGIL CREEK BRGY. SAN AGUSTIN TO BRGY STO NINO, MAGALANG, PAMPANGA	TRICHES CONSTRUCTION & TRADING (33876) / FRAMECON BUILDERS (22482)	69,224,573.34	Completed	June 05, 2023	December 01, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0062	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES: CONCRETING OF ROAD AT BRGY AYAL, MAGALANG, PAMPANGA	TRI-TON ENGINEERING SERVICES (49212)	9,753,086.24	Completed	March 24, 2023	July 21, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0063	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES: CONSTRUCTION OF DRAINAGE ALONG BRGY CAPAYA, ANGELES CITY, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	4,851,646.26	Completed	April 03, 2023	June 01, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0064	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES; REHABILITATION/CONSTRUCTION ALONG DAVID ROAD	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	19,752,142.39	Completed	March 24, 2023	July 21, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CI0065	NETWORK DEVELOPMENT PROGRAM; CONSTRUCTION OF FLYOVERS/INTERCHANGES/UNDERPASSES/LONG SPAN BRIDGES;CONSTRUCTION OF CUTCUT FLYOVER (PHASE III), BRGY CUTCUT, ANGELES CITY, PAMPANGA	LEADWAY CONSTRUCTION & DEVELOPMENT CORPORATION (4378)	86,842,867.13	Completed	March 24, 2023	June 15, 2024	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0066	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SPECIAL INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES; IMPROVEMENT/REHABILITATION/CONSTRUCTION OF DRAINAGE BRGY. VIRGEN DELOS REMEDIOS,	NES-SAN BUILDERS (25142)	4,892,626.47	Completed	March 24, 2023	May 22, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0067	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SPECIAL INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES: CONSTRUCTION OF DRAINAGE IN BRGY. STO CRISTO, ANGELES CITY, PAMPANGA	NES-SAN BUILDERS (25142)	4,881,475.05	Completed	March 24, 2023	July 21, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0068	FLOOD MANAGEMENT PROGRAM; CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES ALONG QUITANGIL RIVER, SAN AGUSTIN, MAGALANG, PAMPANGA PHASE I	3-SIDES BUILDERS & TRADING CORP. (40469)	44,085,596.84	Completed	April 25, 2023	September 21, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0069	BASIC INFRASTRUCTURE PROGRAM; BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILES FOUNDATION ALONG ABACAN RIVER, BRGY PAMPANG, ANGELES CITY, PAMPANGA	RADIANS BUILDERS AND SUPPLY CORPORATION (43963)	17,773,537.48	Completed	April 03, 2023	July 01, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0070	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG); SIPAG-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATIGIC PUBLIC BUILDINGS/FACILITIES, IMPROVEMENT/REHABILITATION/WIDENING OF SITIO TAMBAKAN-CAMIAS ROAD, BRGY SAN FRA	NES-SAN BUILDERS (25142)	29,375,514.91	Completed	April 03, 2023	October 14, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CI0071	ASSET PRESERVATION PROGRAM; CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS-TERTIARY ROADS, WEST CIRCUMFERENCIAL ROAD K0082+680-K0083+820 LEFT SIDE	AL-B DEVELOPMENT CORPORATION (11740)	39,186,801.64	Completed	April 25, 2023	November 20, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0072	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATIGIC PUBLIC BUILDINGS/FACILITIES: RECONSTRUCTION OF ROAD ALONG BRGY SAN JOSE,	RD5 CONSTRUCTION (50942)	9,797,729.46	Completed	April 03, 2023	July 16, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0077	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES, REHABILITATION OF ANGELES-MAGALANG ROAD, MAGALANG, PAMPANGA, STA 2+180 - 4+312	PRIME PAVE CONSTRUCTION AND ASPHALT CORPORATION (36597)	57,895,673.13	Completed	April 25, 2023	July 23, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0078	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES, REHABILITATION OF MAGALANG ROAD, MAGALANG, PAMPANGA STA 0+000 TO STA 6+014	SUBICCON CORPORATION (FORMERLY: SUBCON CORPORATION (25079)	72,348,512.22	Completed	April 25, 2023	July 23, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0079	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES; IMPROVEMENT/REHABILITATION/CONSTRUCTION OF DRAINAGE BRGY CUTCUT, ANGELES CITY,	RD5 CONSTRUCTION (50942)	4,893,962.58	Completed	April 12, 2023	June 10, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CI0080	ASSET PRESERVATION PROGRAM; PREVENTIVE MAINTENANCE-TERTIARY ROADS, ARAYAT-MAGALANG-MABALACAT RD - K0112+820.04 - 113+630.04	PRIME PAVE CONSTRUCTION AND ASPHALT CORPORATION (36597)	48,989,417.81	Completed	April 12, 2023	July 10, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CI0081	ASSET PRESERVATION PROGRAM; PREVENTIVE MAINTENANCE ALONG MANILA NORTH ROAD (STO DOMINGO), ANGELES CITY, PAMPANGA KOO82+(-751) TO KOO92+072	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	67,513,674.88	Completed	April 12, 2023	July 10, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CI0082	ASSETS PRESERVATION PROGRAM; PREVENTIVE MAINTENANCE ALONG MANILA NORTH ROAD, (STO DOMINGO, STO ROSARIO) ANGELES CITY, PAMPANGA STA K0082+254-K083+237	R.D. POLICARPIO & COMPANY INC. (4414)	67,482,439.52	Completed	April 12, 2023	July 10, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CI0083	ASSET PRESERVATION PROGRAM; PREVENTIVE MAINTENANCE- SECONDARY ROADS; OLD MANILA NORTH ROAD (DAU, SAN NICOLAS, LOURDES NORTH WEST, AGAPITO DEL ROSARIO) - KO082+(-364.20) TO KO82+988.40, KO84+171.70 TO KO84+326.10, ANGELES CITY	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	67,400,863.41	Completed	April 12, 2023	July 10, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0084	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES; CONSTRUCTION OF DRAINAGE IN BRGY NINOY AQUINO, ANGELES CITY, PAMPANGA	P.V.B. CONSTRUCTION AND DEVELOPMENT CORP. (51988)	4,895,353.60	Completed	April 12, 2023	June 10, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0085	BASIC INFRA PROGRAM; BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES; CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILESFOUNDATION ALONG ABACAN RIVER, BRGY MALABANIAS, ANGELES CITY, PAMPANGA	RADIANS BUILDERS AND SUPPLY CORPORATION (43963)	11,870,351.08	Completed	April 12, 2023	June 10, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0086	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) SIPAG-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRA/FACILITIES, CONSTRUCTION OF DIKE WITH SLOPE PROTECTION AND GROUNDSILL ALONG SAPANG BALEN CREEK (LEFT SIDE), MABALACAT CITY, PAMPANGA	WRO CONST. CORP. (52435) / GRACE CONSTRUCTION CORPORATION (3771)	72,344,716.92	Completed	April 12, 2023	October 08, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0087	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR STRATIGIC PUBLIC BUILDINGS/FACILITIES; IMPROVEMENT/REHABILITATION OF ROAD AND DRAINAGE	QUANTUMWAYS BUILDERS ROAD CONSTRUCTION (47664)	9,797,129.50	Completed	April 12, 2023	September 08, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0088	CONSTRUCTION OF MULTI-PURPOSE FACILITIES, (JOSE LAPID SPORTS COMPLEX, PHASE 4), ANGELES CITY, PAMPANGA	R.C. RAMOS CONSTRUCTION CORPORATION (31107)	241,248,504.85	Completed	April 14, 2023	October 04, 2024	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0089	CONSTRUCTION OF MULTI-PURPOSE FACILITIES, (JOSE LAPID SPORTS COMPLEX, PHASE 5), ANGELES CITY, PAMPANGA	R.C. RAMOS CONSTRUCTION CORPORATION (31107)	241,241,300.10	Completed	April 14, 2023	April 07, 2024	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0090	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/SLEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES: CONSTRUCTION OF ROAD AND DRAINAGE BRGY STO	R.G. DIAZ BUILDERS & TRADING (23814)	9,792,214.39	Completed	April 25, 2023	July 23, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0091	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROAD AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES: CONCRETING OF ROAD AT BRGY ESCALER, MAGALANG, PAMPANGA	V. TRILLANA BUILDERS & TRADING (34270)	9,899,710.59	Completed	April 25, 2023	August 21, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0092	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), STA INES-ATLU BOLA ROAD, MABALACAT, PAMPA	PING-ANN'S CONSTRUCTION & TRADING CORPORATION (34188)	24,469,244.68	Completed	June 06, 2023	April 08, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0093	FLOOD MANAGEMENT PROGRAM; CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES ALONG QUITANGIL RIVER, MAGALANG, PAMPANGA - PHASE I	GEOHEART CONSTRUCTION & TRADING (33316) / THREE-IN-ONE CONSTRUCTION & TRADING (14695)	46,024,057.50	Completed	April 25, 2023	September 21, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0094	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS SYSTEM	WNR CONSTRUCTION AND TRADING (41055)	2,245,815.49	Completed	June 05, 2023	July 04, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0095	FLOOD MANAGEMENT PROGRAM; CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REPAIR/IMPROVEMENT OF REINFORCED CONCRETE SLOPE PROTECTION ALONG QUITANGIL CREEK, BRGY. TURU, MAGALANG, PAMPANGA-PHASE 1	3-SIDES BUILDERS & TRADING CORP. (40469)	29,381,453.57	Completed	June 16, 2023	October 13, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0096	FLOOD MANAGEMENT PROGRAM; CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION AND REHABILITATION OF CONCRETE SLOPE PROTECTION ALONG QUITANGIL CREEK AT BRGY LA PAZ, MAGALANG, PAMPANGA PHASE I	C.L. MORALES CONSTRUCTION AND TRADING (38367)	48,938,390.76	Completed	April 25, 2023	September 21, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0097	FLOOD MANAGEMENT PROGRAM; CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REPAIR/IMPROVEMENT OF REINFORCED CONCRETE SLOPE PROTECTION ALONG SAPANGBALEN CREEK, SITIO PITABACAN, BRGY SAN ILDEFONSO, MAGALANG, PAMPANGA	NEZIAH BUILDERS AND TRADING CORP. (52434)	26,256,800.55	Completed	April 25, 2023	July 23, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0098	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES: NLEX-SCTEX CONNECTING ROAD IN SUPPORT OF FURNITURE, IT-IBM, HOTELS, GARMENTS AND TEXTILE INDUSTRIES, ANGELES CITY, PAMPANGA	NORTHERN BUILDERS (8789)	39,183,141.27	Completed	April 25, 2023	September 21, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0099	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS, (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF PSAU AYALA ROAD, MAGALANG, PAMPANGA	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	48,972,226.09	Completed	April 25, 2023	October 21, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0100	FLOOD MANAGEMENT PROGRAM; CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF GROUND SILL WITH SLOPE PROTECTION ALONG ABACAN RIVER, DOWNSTREAM OF NLEX BRIDGE, ANGELES CITY, PAMPANGA	GCLT CONSTRUCTION INCORPORATED (FORMERLY: GCLT CONSTRUCTION) (30657)	48,990,187.47	Completed	April 25, 2023	September 21, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0101	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG); CONSTRUCTION/IMPROVEMENT/REHABILITATION OF MULTIPURPOSE BUILDING IN ANGELES CITY, PAMPANGA	B.P. CRUZ BUILDERS AND TRADING (33272)	72,374,183.26	Completed	April 25, 2023	October 21, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CI0102	FLOOD MANAGEMENT PROGRAM; CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REPAIR/IMPROVEMENT OF REINFORCED CONCRETE SLOPE PROTECTION ALONG SAPANG BALEN CREEK, BRGY CUTCUT AND BRGY PAMPANG, ANGELES CITY, PAMPANGA	AL-B DEVELOPMENT CORPORATION (11740)	24,436,607.86	Completed	May 08, 2023	September 04, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0103	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); CONSTRUCTION/IMPROVEMENT/REHABILITATION OF MULTIPURPOSE BUILDING IN MABALACAT CITY	CMDV CONSTRUCTION (48047)	27,437,493.68	Completed	May 08, 2023	November 03, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0104	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES: IMPROVEMENT/REHABILITATION/CONSTRUCTION OF	RGZAMORA CONSTRUCTION AND TRADING (42487)	9,796,220.89	Completed	May 08, 2023	July 06, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0105	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES: IMPROVEMENT/REHABILITATION/CONSTRUCTION OF	MC SAMPANG CONSTRUCTION (36824)	19,592,349.94	Completed	May 08, 2023	September 04, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0106	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES; CONSTRUCTION/IMPROVEMENT/REHABILITATION OF MULTI-PURPOSE BUILDING IN MAGALANG, PAMPANGA	TRACCOR BUILDERS, INC. (32130)	57,746,545.07	Completed	June 05, 2023	November 01, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0107	BASIC INFRASTRUCTURE PROGRAM (BIP); CONSTRUCTION OF MULTIPURPOSE BUILDING IN TURU ELEMENTARY SCHOOL, MAGALANG, PAMPANGA	TRI-TON ENGINEERING SERVICES (49212)	4,922,480.39	Completed	May 08, 2023	October 04, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0108	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG); CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) IN BRGY SAN NICOLAS 2, MAGALANG, PAMPANGA	V. TRILLANA BUILDERS & TRADING (34270)	5,873,864.49	Completed	June 26, 2023	September 23, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0109	BASIC INFRASTRUCTURE PROGRAM; FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION ALONG QUITANGIL CREEK, STO NINO, MAGALANG, PAMPANGA	M.C.J. VALENZUELA CONSTRUCTION ENTERPRISES (40623)	19,762,442.35	Completed	June 05, 2023	September 02, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0110	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF DIKE WITH SLOPE PROTECTION AND GROUNDSILL ALONG QUITANGIL CREEK (LEFTSIDE), BRGYS SAN MIGUEL-TURU	ALPIZ CONSTRUCTION & DEVELOPMENT CORPORATION (11039) / D.R. ROBLES CONSTRUCTION (28559)	72,349,038.58	Completed	May 08, 2023	November 03, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0111	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG- FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF DIKE WITH SLOPE PROTECTION AND GROUNDSILL ALONG QUITANGIL CREEK (RIGHTSIDE), BRGYS SAN MIGUEL-TU	ALPIZ CONSTRUCTION & DEVELOPMENT CORPORATION (11039)	72,308,180.47	Completed	May 08, 2023	November 03, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0112	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES; CONCRETING OF ROAD AT BRGY. DAU, MABALACAT, PAMPANGA	NES-SAN BUILDERS (25142)	9,756,139.55	Completed	May 16, 2023	July 09, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0113	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES; CONSTRUCTION OF DRAINAGE BRGY SAN ISIDRO, MAGALANG, PAMPANGA PHASE 2	RD5 CONSTRUCTION (50942)	4,893,938.64	Completed	May 16, 2023	July 14, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0114	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES; IMPROVEMENT/REHABILITATION/CONSTRUCTION OF DRAINAGE SITIO PITABAKAN, BRGY. SAN ILDEFONSO, MAGALANG, PAMPANGA	RD5 CONSTRUCTION (50942)	4,896,774.66	Completed	May 16, 2023	July 14, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0115	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES; IMPROVEMENT/REHABILITATION OF DRAINAGE BRGY PANDAN, ANGELES CITY, PAMPANGA	RD5 CONSTRUCTION (50942)	6,655,358.90	Completed	May 22, 2023	August 19, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0116	BASIC INFRASTRUCTURE PROGRAM: FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION WITH STRUCTURE ALONG QUITANGIL CREEK BRGY SAN AGUSTIN, MAGALANG, PAMPANGA	RADIANS BUILDERS AND SUPPLY CORPORATION (43963)	48,379,510.98	Completed	May 16, 2023	October 12, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0117	BASIC INFRASTRUCTURE PROGRAM; BIP - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION/REPAIR OF REINFORCED CONCRETE SLOPE PROTECTION STRUCTURE ALONG SAPANGBALEN CREEK FROM BRGY, SAN ROQUE, MAGALANG TO BRGY PARALAYUNAN,	TRICHES CONSTRUCTION & TRADING (33876) / FRAMECON BUILDERS (22482)	69,284,656.96	Completed	May 16, 2023	November 11, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0118	BASIC INFRASTRUCTURE PROGRAM; BIP - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION/REPAIR OF REINFORCED CONCRETE SLOPE PROTECTION STRUCTURE ALONG SAPANGBALEN CREEK FROM BRGY SAN ILDEFONSO TO BRGY STA MARIA, MAGALANG	TRICHES CONSTRUCTION & TRADING (33876) / FRAMECON BUILDERS (22482)	69,214,730.80	Completed	May 16, 2023	November 11, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0119	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, REHABILITATION OF DIKE ALONG ABACAN RIVER (D/S OF PANDAN BRIDGE WITH GROUNDSILL, ANGELES CITY, PAMPANGA	MCB ZAMORA CONSTRUCTION & SUPPLY (32006)	57,846,215.82	Completed	May 16, 2023	November 11, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0120	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES: CONSTRUCTION OF ROAD MINING-TABUN, ANGELE	RD5 CONSTRUCTION (50942)	19,586,333.77	Completed	June 05, 2023	December 01, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0121	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES: CONSTRUCTION OF ROAD IN BRGY TABUN, MABALACAT	V. TRILLANA BUILDERS & TRADING (34270)	4,892,368.83	Completed	June 05, 2023	July 04, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0122	BASIC INFRASTRUCTURE PROGRAM; FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION WITH GROUNDSILL ALONG QUITANGIL CREEK, BRGY STO NINO, MAGALANG, PAMPANGA (SECTION LEFT AND RIGHT SIDE)	J.H.R. ENTERPRISES (39894)	49,493,704.83	Completed	May 16, 2023	October 12, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0123	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG- FLOOD MITIGATION STRUCTURES/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION STRUCTURES ALONG ABACAN RIVER, BRGYS STA TERESITA TO ANUNAS SECTION, ANGELES CITY, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695) / P.V.B. CONSTRUCTION & TRADING (13269)	53,056,624.60	Completed	May 24, 2023	October 20, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0124	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG SAPANG BALEN CREEK, BARANGAYS BUNDAGUL TO SAN ILDEFONSO, MAGALAN	THREE-IN-ONE CONSTRUCTION & TRADING (14695) / P.V.B. CONSTRUCTION & TRADING (13269)	62,698,462.89	Completed	May 24, 2023	November 09, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0125	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION ALONG ALASAS CREEK, BRGY SAN PEDRO II, BRGY STA CRUZ AND BRGY SAN AGUSTIN, MAGALANG, P	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	67,419,722.43	Completed	May 24, 2023	November 19, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0126	BASIC INFRASTRUCTURE PROGRAM; FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION WITH STRUCTURE ALONG QUITANGIL CREEK, BRGY SATO NINO, MAGALANG, PAMPANGA	RADIANS BUILDERS AND SUPPLY CORPORATION (43963)	19,751,041.93	Completed	May 24, 2023	August 21, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0127	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES-CONSTRUCTION OF STEEL BRIDGE FOUNDATION CONNECTING BRGY. TURU-BRGY BALITUCAN, M	PING-ANN'S CONSTRUCTION & TRADING CORPORATION (34188)	4,883,493.31	Completed	July 10, 2023	September 22, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0128	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION LEONCIA, BRGY. STO DOMINGO, ANGELES CITY, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	21,061,809.75	Completed	May 16, 2023	August 13, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0129	BASIC INFRASTRUCTURE PROGRAM; FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION ALONG SAPANG BALEN RIVER, SITIO MAPINA, MAGALANG, PAMPANGA	M.C.J. VALENZUELA CONSTRUCTION ENTERPRISES (40623)	19,797,019.05	Completed	May 24, 2023	October 20, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0130	BASIC INFRASTRUCTURE PROGRAM; FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION ALONG QUITANGIL CREEK, BRGY. MAWAQUE, MABALACAT, PAMPANGA	M.C.J. VALENZUELA CONSTRUCTION ENTERPRISES (40623)	19,769,259.83	Completed	May 24, 2023	October 05, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0131	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG- FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION STRUCTURES ALONG ABACAN RIVER, BRGYS. MALABANAS TO ANUNAS, ANGELES CITY, PAMPAN	AL-B DEVELOPMENT CORPORATION (11740)	67,506,646.63	Completed	May 16, 2023	November 11, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0132	BASIC INFRASTRUCTURE PROGRAM; FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION ALONG SAPANG BALEN RIVER, BRGY STA MARIA, MAGALANG, PAMPANGA	M.C.J. VALENZUELA CONSTRUCTION ENTERPRISES (40623)	19,721,987.26	Completed	May 24, 2023	September 10, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0133	CONVERGENCE AND SPECIAL SUPPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)- FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES: CONSTRUCTION OF DRAINAGE AT BRGY. STO DOMINGO, ANGELES CITY, PAMPANGA	D.T. TIZON CONSTRUCTION AND TRADING (38486)	7,825,746.15	Completed	June 05, 2023	September 02, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0134	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF GROUNDSTALL ALONG QUITANGIL CREEK, MABALACAT-MAGALANG, PAMPANGA	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	72,350,622.14	Completed	May 16, 2023	November 21, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0135	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES; CONSTRUCTION OF DRAINAGE WITH OUTFALL AT BRGY DAU, MABALACAT CITY, PAMPANGA	AL-B DEVELOPMENT CORPORATION (11740)	4,760,182.02	Completed	May 22, 2023	August 19, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0136	BASIC INFRASTRUCTURE PROGRAM (BIP); FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES; UPGRADING OF DRAINAGE SYSTEM AT BRGY. MAWAQUE, MAWAQUE-MABIGA ROAD, MABALACAT CITY, PAMPANGA	GEOHEART CONSTRUCTION & TRADING (33316)	4,929,893.59	Completed	May 22, 2023	September 18, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0137	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES; CONSTRUCTION OF SLOPE PROTECTION AT BRGY SAN NICOLAS, ANGELES CITY, PAMPANGA	AL-B DEVELOPMENT CORPORATION (11740)	4,887,932.85	Completed	May 22, 2023	July 20, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0138	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF RIVER CONTROL WITH GROUND SILL ALONG SAPANGBALEN CREEK (LEFT DIKE) AT BRGY SAN ROQUE AND BRGY SANTA	R.D. POLICARPIO & COMPANY INC. (4414)	67,541,531.91	Completed	May 22, 2023	November 17, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0139	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES; IMPROVEMENT OF ROAD AT ANGELES CITY, PAMPA	NEZIAH BUILDERS AND TRADING CORP. (52434)	19,597,503.33	Completed	May 22, 2023	September 18, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0140	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES: IMPROVEMENT/REHABILITATION/CONSTRUCTION OF R	A.M. ONG CONSTRUCTION & TRADING (34373)	14,693,571.67	Completed	May 22, 2023	August 19, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0141	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF CONCRETE SLOPE PROTECTION ALONG QUITANGIL CREEK (UPSTREAM OF STA LUCIA BRIDGE) AT BRGY SAPANG BIABAS, M	R.D. POLICARPIO & COMPANY INC. (4414)	67,547,874.33	Completed	May 22, 2023	November 17, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0142	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF CONCRETE SLOPE PROTECTION WITH GROUND SILL ALONG QUITANGIL CREEK AT BRGY SANTA LUCIA, MAGALANG, PA	R.D. POLICARPIO & COMPANY INC. (4414)	57,889,523.69	Completed	May 22, 2023	October 28, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0143	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES; CONSTRUCTION OF DRAINAGE WITH OUTFALL AT BRGY LOURDES SUR EAST, ANGELES CITY,	QUANTUMWAYS BUILDERS ROAD CONSTRUCTION (47664)	4,889,105.41	Completed	May 22, 2023	July 20, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0144	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES; CONSTRUCTION OF DRAINAGE WITH OUTFALL AT BRGY. AMSIC, ANGELES CITY, PAMPANGA	QUANTUMWAYS BUILDERS ROAD CONSTRUCTION (47664)	4,755,664.53	Completed	May 22, 2023	July 20, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0145	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES: IMPROVEMENT/REHABILITATION OF ROAD AND DRAI	R.M. DELA CRUZ CONSTRUCTION (15895)	24,494,944.44	Completed	May 22, 2023	January 16, 2024	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0146	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES: IMPROVEMENT/REHABILITATION/CONSTRUCTI ON OF	AL-B DEVELOPMENT CORPORATION (11740)	4,856,002.08	Completed	May 22, 2023	August 19, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0147	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG);ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES IMPROVEMENT/REHABILITATION/CONSTRUCTI ON OF ROAD AND DRAINAGE BRGY. BALIBAGO, ANGELES C	PRIME PAVE CONSTRUCTION AND ASPHALT CORPORATION (36597)	4,881,651.45	Completed	June 05, 2023	August 03, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0148	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES: CONSTRUCTION/IMPROVEMENT OF ANGELES-MAGALANG	NEZIAH BUILDERS AND TRADING CORP. (52434)	19,599,290.67	Completed	June 05, 2023	October 02, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0149	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES; CONSTRUCTION OF SLOPE PROTECTION AT SAN AGUSTIN, MAGALANG, PAMPANGA	RD5 CONSTRUCTION (50942)	4,850,873.57	Completed	June 05, 2023	August 03, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0150	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD DIKE ALONG ABACAN RIVER 9(LEFT DIKE) FROM ABACAN BRIDGE TO HENSO	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	39,137,367.44	Completed	June 05, 2023	November 01, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0151	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SAPANGBALEN ROAD DIKE, MABALACAT, PAMPANGA	GCLT CONSTRUCTION INCORPORATED (FORMERLY: GCLT CONSTRUCTION) (30657)	34,289,957.79	Completed	June 05, 2023	November 01, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0152	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, IMPROVEMENT/REHABILITATION OF DRAINAGE BRGY BALIBAGO, ANGELES CITY, PAMPANGA	PRIME PAVE CONSTRUCTION AND ASPHALT CORPORATION (36597)	29,397,781.56	Completed	June 05, 2023	October 02, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0153	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES; CONCRETING OF BARANGAY ROAD, BRGY ANUNAS, ANGELES CITY, PAMPANGA	R.G. DIAZ BUILDERS & TRADING (23814)	9,890,976.89	Completed	June 05, 2023	August 03, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0155	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES; CONSTRUCTION OF DRAINAGE WITH WIDENING AT	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	19,575,951.49	Completed	June 06, 2023	January 31, 2024	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0156	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES: CONCRETING OF DUQUIT COMMON ROADS, BARANGAY DUQUIT, MABALACAT CITY,	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	4,947,087.02	Completed	June 06, 2023	July 05, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CI0157	NETWORK DEVELOPMENT PROGRAM: CONSTRUCTION OF FLYOVER/INTERCHANGES/UNDERPASSES/LO NG SPAN BRIDGES: CONSTRUCTION OF STO CRISTO FLYOVER ALONG MANILA NORTH ROAD, ANGELES CITY, PAMPANGA	LEADWAY CONSTRUCTION & DEVELOPMENT CORPORATION (4378)	106,144,879.28	Completed	August 08, 2023	January 01, 2025	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CI0158	ASSET PRESERVATION PROGRAM: CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS- TERTIARY ROADS, WEST CIRCUMFERENCIAL ROAD K0082+(-389)-KM0082+(-037) LEFT SIDE WITH ROW	GEOHEART CONSTRUCTION & TRADING (33316)	14,287,715.08	Completed	June 16, 2023	October 13, 2023	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0159	BASIC INFRASTRUCTURE PROGRAM (BIP) EXCAVATION CENTERS/QUARANTINE FACILITIES/PUBLIC HEALTH FACILITIES: CONSTRUCTION OF DIALYSIS CENTER	MICKAJETTE CONSTRUCTION AND TRADING (35239)	39,598,627.30	Completed	June 30, 2023	March 30, 2024	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0160	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS; WATER SUPPLY SYSTEM: CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY SAPANG BATO, ANGELES CITY, PAMPANGA	RD5 CONSTRUCTION (50942)	9,625,869.72	Completed	August 08, 2023	August 13, 2024	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0161	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS; WATER SUPPLY SYSTEM: CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY AYALA, MAGALANG, PAMPANGA	RD5 CONSTRUCTION (50942)	9,628,196.94	Completed	August 08, 2023	August 13, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0162	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS; WATER SUPPLY SYSTEM: CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY ATLU BOLA, MABALACAT, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	9,622,217.16	Completed	August 08, 2023	August 13, 2024	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CI0163	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE/RAIN WATER COLLECTORS; WATER SUPPLY SYSTEM: CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY CALUMPANG, MABALACAT, PAMPANGA	THREE-IN-ONE CONSTRUCTION & TRADING (14695)	9,619,335.85	Completed	August 08, 2023	August 13, 2024	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 Augmentation	24CI0124	BASIC INFRASTRUCTURE PROGRAM (BIP)- ACCESS ROADS/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDINGS/FACILITIES, REHABILITATION/IMPROVEMENT OF VARIOUS ROADS AT ANGELES CITY, PAMPANGA (PHASE 7)	PRIME PAVE CONSTRUCTION AND ASPHALT CORPORATION (36597)	43,100,435.18	Completed	December 23, 2024	March 24, 2025	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 Augmentation	24CI0125	BASIC INFRASTRUCTURE PROGRAM 9BIP) - ACCESS ROADS/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATIGIC PUBLIC BUILDING/FACILITIES, REHABILITATION/IMPROVEMENT OF VARIOUS ROADS AT ANGELES CITY, PAMPANGA (PHASE 8)	PRIME PAVE CONSTRUCTION AND ASPHALT CORPORATION (36597)	43,108,774.57	Completed	December 23, 2024	March 24, 2025	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 Augmentation	24CI0126	BASIC INFRASTRUCTURE PROGRAM (BIP)- ACCESS ROADS/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATIGIC PUBLIC BUILDINGS/FACILITIES, REHABILITATION/IMPROVEMENT OF VARIOUS ROADS AT ANGELES CITY, PAMPANGA 9PHASE 9)	PRIME PAVE CONSTRUCTION AND ASPHALT CORPORATION (36597)	38,320,279.25	Completed	January 09, 2025	April 10, 2025	100.00
Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 Augmentation	24CI0127	CONVERGENCE AND SPECIAL SUPPORT PROGRAM; SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF RIVER CONTROL WITH GROUNDSTALL ALONG SAPANGBALEN CREEK (LEFT DIKE	AKN CONSTRUCTION CORPORATION (11845)	47,836,548.23	Completed	December 23, 2024	June 07, 2025	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Pampanga 3rd District Engineering Office	2023	Regular Infra - GAA 2023 Augmentation	24CI0128	FLOOD MANAGEMENT PROGRAM; CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM, CONSTRUCTION AND REHABILITATION OF CONCRETE SLOPE PROTECTION ALONG QUITANGIL CREEK AT BRGY LA PAZ, MAGALANG, PAMPANGA PHASE I	AKN CONSTRUCTION CORPORATION (11845)	47,838,197.15	Completed	January 09, 2025	June 24, 2025	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00001	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS, MADELLA-DINADIAWAN ROAD, PROVINCE OF AURORA	C.T. LEONCIO CONSTRUCTION & TRADING (17371)	136,634,841.04	Completed	April 03, 2023	April 27, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00002	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS, MADELLA-DINADIAWAN ROAD, PROVINCE OF AURORA	C.T. LEONCIO CONSTRUCTION & TRADING (17371)	132,006,679.15	Completed	April 03, 2023	April 27, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00003	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS, MADELLA-DINADIAWAN ROAD, PROVINCE OF AURORA	C.T. LEONCIO CONSTRUCTION & TRADING (17371)	123,171,205.70	Completed	April 03, 2023	January 17, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00004	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS, MADELLA-DINADIAWAN ROAD, PROVINCE OF AURORA	HGG BUILDERS & SUPPLY (17824)	103,501,587.57	Completed	April 10, 2023	December 18, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00005	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS, MADELLA-DINADIAWAN ROAD, PROVINCE OF AURORA	HGG BUILDERS & SUPPLY (17824)	123,697,071.82	Completed	April 10, 2023	December 18, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00006	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS, MADELLA-DINADIAWAN ROAD, PROVINCE OF AURORA	SUPREME ABF CONST. & CONST. SUPPLY COMPANY INC. (25226) / S-ANG CONSTRUCTION & GENERAL TRADING, INC. (37149)	372,354,412.91	Completed	April 10, 2023	January 29, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00007	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS-MADELLA-DINADIAWAN ROAD, PROVINCE OF AURORA	S-ANG CONSTRUCTION & GENERAL TRADING, INC. (37149) / KAEI CONSTRUCTION AND SUPPLY (49152)	347,109,898.08	On-Going	October 02, 2023	May 24, 2025	97.47



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 OO-1	23C00008	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS, BALER CEMENTO VIA DICOLUYUNGAN ROAD, PROVINCE OF AURORA	S-ANG CONSTRUCTION & GENERAL TRADING, INC. (37149) / Kael CONSTRUCTION AND SUPPLY (49152)	302,932,793.23	Completed	August 21, 2023	August 14, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00009	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM-CONSTRUCTION OF CASALOGAN RIVER CONTROL, CASIGURAN, AURORA	DALCON CONSTRUCTION (40601) / EGB CONSTRUCTION CORPORATION (FORMERLY: EGB CONSTRUCTION) (13722)	289,499,825.24	Completed	February 27, 2023	February 21, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00010	CONVERGENCE & SPL. SUPPORT PROG.-CONST./IMPR'VT. OF ACCESS RDS. LEAD. TO DECLARED TOURISM DESTINATIONS (TOURISM RD. INFRA. PROG.-TRIP), DINADIAWAN-DITAWINI BYPASS RD. LEAD. TO TOURISM SITED/DESTINATIONS, BRGY. DITAWINI, DINALUNGAN, AURORA, PROV. OF AURORA	ZF CONSTRUCTION (17676)	67,549,764.95	Completed	October 30, 2023	August 05, 2025	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00011	CONVERGENCE & SPL. SUPPORT PROG.-CONST./IMPR'VT. OF ACCESS RDS. LEAD. TO TRADES, INDUSTRIES & ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY & TRADES INFRA PROG.-ROLL-IT) ACCESS RD. FR. HERMOSA ECON. & INDST.ZONE CONNECTING TO PALIHA-MABIGA-SBMA,	AFAJI BUILDERS (39489)	9,649,654.08	Completed	May 01, 2023	June 29, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00012	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF FLYOVERS/INTERCHANGES/UNDERPASSES/LONG SPAN BRIDGES, ALA-ULI FLYOVER ALONG ROMAN EXPRESSWAY, PROVINCE OF BATAAN	C & F CONSTRUCTION & DEVELOPMENT CORPORATION (3509)	48,249,431.49	Completed	December 05, 2023	May 02, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00013	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAGAC RIVER (VALDEZ BRIDGE), BAGAC, BATAAN	BUILDERS EXPONENT EMPIRE CORP. (FORMERLY: BUILDERS EXPONENT ENTERPRISE) (39617) / ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	96,500,000.00	Completed	April 03, 2023	May 21, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00014	ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-SECONDARY ROADS, ROMAN EXPRESSWAY, PROVINCE OF BATAAN	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	50,091,200.40	Completed	April 18, 2023	August 15, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 OO-1	23C00015	BRIDGE PROGRAM-REPLACEMENT OF PERMANENT WEAK BRIDGES-MARIVELES BRIDGE (BO1591LZ) ALONG MARIVELES-TALAGA BAY ROAD, PROVINCE OF BATAAN	CHRISTIAN IAN CONSTRUCTION CORPORATION (8191)	77,197,041.30	Completed	March 06, 2023	December 20, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00017	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROADS-MANILA NORTH ROAD, PROVINCE OF BULACAN	G.D.L. CONSTRUCTION (22796)	214,607,221.78	Completed	April 02, 2023	March 26, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00019	BRIDGE PROGRAM-WIDENING OF PERMANENT BRIDGES, PLARIDEL-PULILAN BRIDGE (OLD) (BO2092LZ) ALONG DAANG MAHARLIKA (LZ), PROVINCE OF BULACAN	L.R. TIQUI BUILDERS, INC. (13810)	129,309,706.50	Completed	February 27, 2023	January 21, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00021	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-REHABILITATION/DIKE IMPROVEMENT ALONG RIVER AT BRGY. PUNGO, CALUMPIT, BULACAN	RAYMAN BUILDERS INC., (16023)	192,999,993.19	Completed	April 10, 2023	June 12, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00024	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROADS-MANILA NORTH ROAD, PROVINCE OF BULACAN	A.L. SALAZAR CONSTRUCTION, INC. (3899)	144,741,436.01	Completed	April 03, 2023	October 30, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00025	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF BY-PASS AND DIVERSION ROADS-BOCAUE-STA. MARIA BYPASS ROAD, PROVINCE OF BULACAN	HALREY CONSTRUCTION INC. (2267)	192,998,138.47	On-Going	November 26, 2023	March 15, 2025	63.20
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00026	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF BYPASS AND DIVERSION ROADS-SAN ILDEFONSO-SAN MIGUEL BYPASS ROAD, PROVINCE OF BULACAN	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	144,749,231.49	Completed	February 27, 2023	December 09, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00027	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF BYPASS AND DIVERSION ROADS, WESTERN BULACAN CONNECTOR ROAD, PROVINCE OF BULACAN	G.D.L. CONSTRUCTION (22796)	138,456,504.27	Completed	February 27, 2023	December 23, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00028	BRIDGE PROGRAM-REPLACEMENT OF PERMANENT WEAK BRIDGES-MAASIM BRIDGE 2 (BO1776LZ) ALONG DAANG MAHARLIKA (LZ), PROVINCE OF BULACAN	L.R. TIQUI BUILDERS, INC. (13810)	173,699,569.88	Completed	February 27, 2023	May 12, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00029	CONVERGENCE & SPECIAL SUPPORT PROGRAM-CONST./IMPR'VT. OF VARIOUS INFRA IN SUPPORT OF NAT'L. SECURITY (TATAG NG IMPRASTRATURA PARA SA KAPAYAPAAN AT SEGURIDAD PROGRAM-TIKAS) CONST. OF SAN MIGUEL MPS BUILDING, SAN MIGUEL, BULACAN PHASE III, SAN MIGUEL BULA	ALE-J CONSTRUCTION & TRADING (26445)	1,447,492.06	Completed	March 06, 2023	June 03, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00032	BRIDGE PROGRAM-REPLACEMENT OF PERMANENT WEAK BRIDGES-SICSICAN BRIDGE (BO1963LZ) ALONG DAANG MAHARLIKA (LZ) PROVINCE OF NUEVA ECIJA	CHRISTIAN IAN CONSTRUCTION CORPORATION (8191)	19,104,387.61	On-Going	May 15, 2023	October 11, 2023	0.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00033	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROADS-DAANG MAHARLIKA (LZ), PROVINCE OF NUEVA ECIJA	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	115,799,860.91	Completed	April 03, 2023	May 21, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00034	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROADS-JOSE ABAD SANTOS AVENUE (JASA) PROVINCE OF NUEVA ECIJA	R.A. PAHATI CONST. & SUPPLY, INC. (35843) / N.C. AGUILAR CONST. & SUPPLY INC. (36949)	115,795,948.49	Completed	April 03, 2023	December 18, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00036	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROADS-DAANG MAHARLIKA (LZ), PROVINCE OF NUEVA ECIJA	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	31,574,516.50	Completed	June 12, 2023	December 22, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00037	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS, NEUVA ECIJA-AURORA ROAD, PROVINCE OF NUEVA ECIJA	CELSO C. FERRER CONSTRUCTION CORP. (10643)	144,749,112.44	Completed	April 10, 2023	November 22, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00038	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS-NUEVA ECIJA-AURORA ROAD, PROVINCE OF NUEVA ECIJA	CELSO C. FERRER CONSTRUCTION CORP. (10643)	174,323,865.09	Completed	April 10, 2023	October 06, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00039	BRIDGE PROGRAM-REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, STA. ROSA BRIDGE (BO1334LZ) ALONG STA. ROSA-TARLAC ROAD, PROVINCE OF NUEVA ECIJA	R.A. PAHATI CONST. & SUPPLY, INC. (35843) / CELSO C. FERRER CONSTRUCTION CORP. (10643)	105,309,815.93	On-Going	February 27, 2023	July 22, 2024	44.29



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 OO-1	23C00040	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROADS-MANILA NORTH ROAD (MNR), PROVINCE OF PAMPANGA	EDDMARI CONSTRUCTION & TRADING (20301)	96,498,649.69	Completed	April 03, 2023	January 27, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00041	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF FLYOVERS/INTERCHANGES/UNDERPASSES/LONG SPAN BRIDGES, STO. TOMAS INTERCHANGE INCLUDING ROADS AND BRIDGES FROM NLEX (NORTH LUZON EXPRESSWAY)-MANILA NORT ROAD, PROVINCE OF PAMPANGA	EDDMARI CONSTRUCTION & TRADING (20301)	144,749,908.43	Completed	March 06, 2023	January 29, 2026	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00042	FLOOD MANAGEMENT PROGRAM-CONST./REHAB. OF FLOOD MITIGATION STRUCTURES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-FLOOD CONTROL WORKS-PASIG-POTRERO RIVER AND SAN FERNANDO-STO. TOMAS-MINALIN TAILDIKE (SAN FERNANDO & BACOLOR SECTION) PROVINCE OF PAMPANGA	A.D. GONZALES JR. CONSTRUCTION & TRADING CO. INC. (10012)	257,255,490.00	Completed	June 12, 2023	June 05, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00045	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROADS-MANILA NORTH ROAD, PROVINCE OF PAMPANGA	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	228,693,127.03	Completed	April 03, 2023	March 27, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00047	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES-SAN AGUSTIN BRIDGE (BO1482LZ) ALONG JOSE ABAD SANTOS AVENUE (JASA), PROVINCE OF PAMPANGA	ALPHATEC CHEMICAL CORPORATION (39938)	144,747,735.76	Completed	April 03, 2023	March 27, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00048	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONST. OF FLOOD CONTROL STRUCTURES, ABACAN RIVER DIKING AND SLOPE PROTECTION WORKS (PHASE I), MEXICO, PAMPANGA	A.D. GONZALES JR. CONSTRUCTION & TRADING CO. INC. (10012)	96,496,469.38	Completed	February 27, 2023	November 23, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00049	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEMS-FLOOD CONTROL WORKS, ABACAN RIVER DIKING AND SLOPE PROTECTION WORKS, MEXICO, PAMPANGA	A.D. GONZALES JR. CONSTRUCTION & TRADING CO. INC. (10012)	270,194,706.00	Completed	March 13, 2023	March 06, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00050	CONVERGENCE & SPECIAL SUPPORT PROG.- CONST./IMPR'VT. OF VARIOUS INFRA IN SUPPORT OF NAT'L. SECURITY (TATAG NG IMPRASTRAKTURA PARA SA KAPAYAPAAN AT SEGURIDAD PROGRAM-TIKAS) CONST. OF REG. CRIME LAB. OFFICE 3, CAMP CAPT. JULIAN OLIVAS, C.S.F.P. PHASE III	RCDG CONSTRUCTION CORPORATION (5063) / ULTIMOS CONSTRUCTION CORP. (51511)	54,039,657.58	Completed	February 27, 2023	October 31, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00052	NETWORK DEVELOPMENT PROGRAM- CONSTRUCTION OF BYPASS AND DIVERSION ROADS, BACOLOR-PORAC ACCESS ROAD (PORAC SECTION)-PACKAGE 1, PROVINCE OF PAMPANGA	LEADWAY CONSTRUCTION & DEVELOPMENT CORPORATION (4378)	172,133,960.36	On-Going	October 16, 2023	October 09, 2024	0.03
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00053	NETWORK DEVELOPMENT PROGRAM- CONSTRUCTION OF BYPASS AND DIVERSION ROADS, BACOLOR-PORAC ACCESS ROAD (PORAC SECTION)-PACKAGE 2, PROVINCE OF PAMPANGA	ALL EML CONSTRUCTION CORPORATION (FORMERLY: E.M.L. CONSTRUCTION & TRADING) (10151)	162,404,967.38	On-Going	October 16, 2023	September 09, 2024	0.01
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00054	FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-FLOOD CONTROL WORKS-CONSTRUCTION OF GUAGUA PASAC RIVER, PROVINCE OF PAMPANGA	NORTHERN BUILDERS (8789)	193,000,000.00	Completed	April 18, 2023	May 26, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00055	FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-FLOOD CONTROL WORKS-DIKING/SLOPE PROTECTION OF PASIG-POTRERO RIVER, BACOLOR AND PORAC, PAMPANGA, PROV. OF PAMPANGA	FERDSTAR BUILDERS INC. (4965)	144,750,000.00	Completed	June 12, 2023	March 07, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00056	CONVERGENCE & SPL. SUPPORT PROGRAM- CONST./IMPR'VT. OF VARIOUS INFRA IN SUPPORT OF NAT'L. SECURITY (TATAG NG IMPRASTRAKTURA PARA SA KAPAYAPAAN AT SEGURIDAD PROGRAM-TIKAS) CONST. OF MULTI-PURPOSE BLDG. (LIVING QUARTERS) BASA AIR BASE, FLORIDABLANCA, P-III.	ARCONIC INC. (48591)	85,516,820.57	Completed	April 03, 2023	March 27, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00060	BRIDGE PROGRAM-WIDENING OF PERMANENT BRIDGES-SAN FRANCISCO BRIDGE (BO3295LZ) ALONG CONCEPCION-CAPAS ROAD, PROVINCE OF TARLAC	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	30,880,000.00	Completed	February 27, 2023	August 25, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 LP	23C00062	LOCAL PROGRAM-NATIONAL BLDG. PROGRAM-BLDGS. & OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-CONST. OF BLDGS. FOR VIROLOGY INSTITUTE OF SCIENCE AND TECHNOLOGY OF THE PHILS. (VIP), NEW CLARK CITY, CLARK FREEPORT & SPL. ECONOMIC ZONE (CFEZ), CAPAS, TARLAC	EDFROBON CONSTRUCTION SERVICES INCORPORATED (36761)	236,482,560.78	On-Going	September 11, 2023	September 04, 2024	0.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00063	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONSTRUCTION OF CAMILING-AGNO RIVER FLOODWAY, (PHASE 5), PROVINCE OF TARLAC	BMK CONSTRUCTION CORPORATION (FORMERLY B.M.K. CONSTRUCTION) (8292) / ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	193,000,000.00	Completed	February 27, 2023	February 10, 2025	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00064	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS-CONSTRUCTION OF CAMILING-AGNO RIVER FLOODWAY, (PHASE 6), PROVINCE OF TARLAC	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	111,012,635.00	Completed	February 27, 2023	February 10, 2025	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00065	FLOOD MANAGEMENT PROGRAM-CONST./REHAB. OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS & PRINCIPAL RIVERS-CONST. OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG CAMILING RIVER (RIGHT BANK), BAYBAYOAS-TELBANG SECT. (PACKAGE R), CAMILIN	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	144,749,856.69	Completed	March 20, 2023	April 22, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00068	CONVERGENCE & SPL. SUPPORT PROGRAM-SUSTAINABLE INFRA PROJS. ALLEVIATING GAPS (SIPAG)-ACCESS ROADS AND/OR BRIDGES FR. THE NAT'L. ROAD/S LEAD. TO MAJOR/STRATEGIC PUBLIC BLDGS./FACILITIES-CONST. OF UNGOT CREEK SERVICE RD. INCL. SLOPE PROTECTION (PACKAGE G) T	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	144,748,218.24	Completed	April 18, 2023	May 11, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00069	CONVERGENCE & SPL. SUPPORT PROG.-SUSTAINABLE PROJS. ALLEVIATING GAPS (SIPAG) ACCESS RDS. AND /OR BRS. FR. THE NAT'L. RD/S. LEAD. TO MAJRO/STRATEGIC PUBLIC BLDGS./FACILITIES-CONST. OF UNGOT CREEK SERVICE RD. INCL. SLOPE PROTECTION (PACKAGE H), TARLAC CITY	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	144,747,017.52	Completed	April 18, 2023	May 11, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00070	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES-CONST. OF MASALASA CREEK SERVICE ROAD INCL. SLOPE POTECTION (PACKAGE F), TARLAC C	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	144,749,229.84	Completed	March 13, 2023	April 05, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00072	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER NORTH APPROACH DOWNSTREAM, BOTOLAN, ZAMBALES, PROVINCE OF ZAMBALES	NICLEDON CONSTRUCTION (36234) / GRACE CONSTRUCTION CORPORATION (3771)	96,499,292.34	Completed	June 20, 2023	April 14, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00073	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM-CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT SAGPAT RIVER (MALOMA SECTION), SAN FELIPE, ZAMBALES, PROVINCE OF ZAMBALES	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	96,500,000.00	Completed	June 05, 2023	March 30, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00074	ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-SECONDARY ROADS, BALER-CASIGURAN ROAD (BALER-DINADIWAN), PROVINCE OF AURORA	ZF CONSTRUCTION (17676)	73,140,779.05	Completed	May 01, 2023	February 05, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00075	ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-SECONDARY ROADS, BALER-CASIGURAN ROAD (BALER-DINADIWAN), PROVINCE OF AURORA	ZF CONSTRUCTION (17676)	73,042,028.90	Completed	May 01, 2023	November 07, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00076	ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-TERTIARY ROADS, A CASTANEDA-MA. AURORA-SAN LUIS ROAD, PROVINCE OF AURORA	ZF CONSTRUCTION (17676)	32,937,797.72	Completed	April 03, 2023	July 29, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00078	CONVERGENCE & SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRA PROJ.S. ALLEVIATING GAPS (SIPAG)-ACCESS RDS. &/OR BR. FR. THE NAT'L. RDS./S LEADING TO MAJOR/STRATEGIC PUBLIC BLDGS./FACILITIES-CONST. OF ACCESS RD, BRGY. QUINAWAN, BAGAC TO BRGY. BIAAN, MARIVELES, BA	LUCK-WELL CONSTRUCTION DEV'T CORPORATION (FORMERLY: LUCKWELL CONSTRUCTION) (17510)	192,999,499.64	On-Going	February 27, 2023	May 17, 2024	57.35
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00081	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF BYPASS AND DIVERSION ROADS-LUBAO-GUAGUA-MINALIN-STO. TOMAS ROAD (LUBAO-GUAGUA SECTION), PACKAGE 8, PROVINCE OF PAMPANGA	C & F CONSTRUCTION & DEVELOPMENT CORPORATION (3509)	121,589,452.65	Completed	May 01, 2023	July 21, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 OO-1	23C00082	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF BYPASS AND DIVERSION ROADS, LUBAO-GUAGUA-MINALIN-STO. TOMAS ROAD (LUBAO-GUAGUA SECTION), PACKAGE 9, PROVINCE OF PAMPANGA	TOKWING CONSTRUCTION, CORP.(FOR; TOKWING CONSTRUC (9650)	101,589,976.50	Completed	April 30, 2023	March 17, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00083	CONVERGENCE & SPL. SUPPORT PROG.-SPL. ROAD FUND-(MVUC) AS PER R.A. 11239, UPRG. OF TRAFFIC SIGNAL SYSTEM FOR THE EXISTG. TRAFFIC SIGNALS ALONG THE (MNR) FR. BUL. TO TARLAC ALONG (JASA) FR. GUAGUA TO LUBAO & ALONG FRIENDSHIP CIRCU. ANGELES-PORAC RD. (P-1	TRAFFIC SUPPLIES & CONSTRUCTION CORP. (19584)	74,033,691.41	Completed	June 26, 2023	February 20, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00084	CONVERGENCE & SPL. SUPPORT PROG. SPL. RD.FUND-(MVUC) AS PER R.A. 11239, UPGD. OF TRAFFIC SIGNAL SYSTEM FOR THE EXISTING TRAFFICE SIGNALS ALONG MNR FR. BUL. TO TARLAC, ALONG JASA FR. GUAGUA TO LUBAO, & ALONG FRIENDSHIP CIR. RD. (PHASE II), WITHIN REGION 3	KIV MARKETING COMPANY (41521)	93,063,997.69	Completed	May 09, 2023	March 10, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00085	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF MISSING LINKS/NEW ROADS-CAPAS-BOTOLAN ROAD (PAKCASE 3), PROVINCE OF TARLAC	NORTHERN BUILDERS (8789)	149,574,838.50	Completed	March 13, 2023	February 20, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00086	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF MISSING LINKS/NEW ROADS-CAPAS-BOTOLAN ROAD, PACKAGE 1, TARLAC, PROVINCE OF TARLAC	NORTHERN BUILDERS (8789)	120,625,000.00	Completed	April 18, 2023	March 27, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00087	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF MISSING LINKS/NEW ROADS, CAPAS-BOTOLAN ROAD (PACKAGE 2), PROVINCE OF TARLAC	NORTHERN BUILDERS (8789)	53,075,000.00	Completed	September 24, 2023	April 20, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00088	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF MISSING LINKS/NEW ROADS, CAPAS-BOTOLAN ROAD-PACKAGE 3, PROVINCE OF ZAMBALES	LEADWAY CONSTRUCTION & DEVELOPMENT CORPORATION (4378)	153,434,106.33	Completed	February 27, 2023	February 21, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00089	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROADS-MANILA NORTH ROAD, PROVINCE OF BULACAN	A.L. SALAZAR CONSTRUCTION, INC. (3899)	179,097,237.86	Completed	July 17, 2023	October 25, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00090	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROADS-DAANG MAHARLIKA (LZ), PROVINCE OF NUEVA ECIIJA	CELSE C. FERRER CONSTRUCTION CORP. (10643)	24,123,559.17	Completed	July 17, 2023	June 23, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 OO-1	23C00091	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROADS-JOSE ABAD SANTOS AVENUE (JASA), PROVINCE OF PAMPANGA	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	156,321,491.52	Completed	April 03, 2023	January 27, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00092	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO RAILWAY STATIONS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM-KATUPARAN)-ROADS LEADING TO GUIGUINTO STATION, GUIGUINTO, BULACAN	REND ENTERPRISES & GENERAL CONTRACTOR (32382)	2,363,851.54	Completed	July 17, 2023	August 15, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00093	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO RAILWAY STATIONS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM-KATUPARAN)-BALAGTAS-PANDI ROAD AND P. CASTRO ST. LEADING TO PNR STATION, BALAGTAS, BULACAN	REND ENTERPRISES & GENERAL CONTRACTOR (32382)	2,362,426.19	Completed	July 17, 2023	September 15, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00094	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, LUBAO-GUAGUA-MINALIN-STO. TOMAS ROAD (STO. TOMAS-MINALIN SECTION), PACKAGE 5 AND PACKAGE 6, PROVINCE OF PAMPANGA	EDDMARI CONSTRUCTION & TRADING (20301)	243,178,686.74	On-Going	April 03, 2023	December 11, 2024	96.55
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00095	ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-SECONDARY ROADS, BALER-CASIGURAN ROAD (BALER-DINADIAWAN), PROVINCE OF AURORA	ZF CONSTRUCTION (17676)	192,999,529.45	Completed	July 17, 2023	April 11, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00096	ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-SECONDARY ROADS, BALER-CASIGURAN ROAD (BALER-DINADIAWAN), PROVINCE OF AURORA	ZF CONSTRUCTION (17676)	192,999,267.17	Completed	September 11, 2023	November 08, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00097	ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-SECONDARY ROADS, BALER-CASIGURAN ROAD (BALER-DINADIAWAN), PROVINCE OF AURORA	ZF CONSTRUCTION (17676)	192,999,647.06	Completed	September 11, 2023	September 26, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00098	ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-TERTIARY ROADS, A. CASTANEDA-MA. AURORA-SAN LUIS ROAD, PROVINCE OF AURORA	ZF CONSTRUCTION (17676)	96,499,753.94	Completed	July 17, 2023	February 04, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00099	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF BYPASS AND DIVERSION ROADS-CONSTRUCTION OF BALER BYPASS ROAD, BALER, AURORA	CAVACON CORPORATION (FORMERLY CAGAYAN VALLEY CONST (2622)	173,699,152.76	On-Going	September 18, 2023	January 22, 2025	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 OO-2	23C00100	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONSTRUCTION OF ABITONAN FLOOD CONTROL STRUCTURE, DIPACULAO, AURORA, PROVINCE OF AURORA	PERSAN CONSTRUCTION, INC. (FORMERLY: PERSAN CONST. (2852) / 4VC BUILDERS & DEVELOPMENT CORP. (50108)	192,999,941.76	Completed	June 26, 2023	August 28, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00101	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONSTRUCTION OF AGUANG FLOOD CONTROL STRUCTURE, BALER, PROVINCE OF AURORA	PERSAN CONSTRUCTION, INC. (FORMERLY: PERSAN CONST. (2852) / 4VC BUILDERS & DEVELOPMENT CORP. (50108)	192,999,618.65	Completed	July 06, 2023	September 06, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00102	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONSTRUCTION OF BULOS FLOOD CONTROL STRUCTURE, DIPACULAO, AURORA, PROVINCE OF AURORA	R.D. TALENS CONSTRUCTION AND TRADING (36817)	192,999,742.19	Completed	June 20, 2023	July 18, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00103	CONVERGENCE & SPL. SUPPORT PROG.-SUSTAINABLE INFRA PROJS. ALLEVIATING GAPS (SIPAG)-INTERJURISDICTIONAL RDS. &/OR BRS. (OR, RDS. THAT TRAVERSE MULTIPLE LGU JURISDICTIONS), CONST. OF DINGALAN-DOÑA REMEDIOS TRINIDAD ROAD, PROV. OF AURORA	CAVACON CORPORATION (FORMERLY CAGAYAN VALLEY CONST (2622)	83,953,690.17	On-Going	July 31, 2023	September 13, 2024	49.94
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00104	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRA PROGRAM-ACCESS ROADS AND/OR BRIDGES FR. THE NAT'L. ROAD/S LEAD. TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONST. OF DOÑA REMEDIOS TRINIDAD-DINGALAN ROAD, AURORA SECTION (PHASE 2), PROV. OF AURORA	CAVACON CORPORATION (FORMERLY CAGAYAN VALLEY CONST (2622)	192,250,041.12	On-Going	December 05, 2023	November 28, 2024	0.25
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00105	CONVERGENCE & SPL. SUPPORT PROG.-SUSTAINABLE INFRA PROJS. ALLEVIATING GAPS (SIPAG)-ACCESS RDS. &/OR BRS. FR. THE NAT'L. RDS./S LEAD. TO MAJOR/STRATEGIC PUBLIC BLDGS./FACILITIES-CONST. OF ROAD, BRGY. LIYANG, PILAR TO BRGY. BILOLO, ORION, BATAAN (PACKAGE 1)	OCTAGON CONCRETE SOLUTIONS INC. (34475)	192,998,227.12	On-Going	August 14, 2023	September 06, 2026	40.30



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00106	CONVERGENCE & SPL. SUPPORT PROG.-SUSTAINABLE INFRA PROJS. ALLEVIATING GAPS (SIPAG)-ACCESS RDS. AND/OR BRS. FR. THE NAT'L. ROAD/S LEAD. TO MAJOR/STRATEGIC PUBLIC BLDG.S/FACILITIES-CONST. OF RD., BRGY. LIYANG, PILAR TO BRGY. BILOLO, ORION, BATAAN PACKAGE 2	AMETHYST HORIZON BUILDERS AND GEN. CONTRACTOR AND DEVELOPMENT CORP. ([REVOKED] 49129)	192,999,983.97	On-Going	September 11, 2023	April 21, 2025	78.24
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00108	CONVERGENCE & SPL. SUPPORT PROG.-SUSTAINABLE INFRA. PROJS. ALLEVIATING GAPS (SIPAG)-ACCESS ROADS AND/OR BRIDGES FR. THE NAT'L. ROAD/S LEAD. TO MAJOR/STRATEGIC PUBLIC BLDGS./FACILITIES-CONST. OF ROAD, BRGY. ALAS-ASI-IPAG, MARIVELES, BATAAN (PACKAGE 1),	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	289,499,657.36	On-Going	October 30, 2023	December 21, 2025	72.26
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00109	CONVERGENCE & SPL. SUPPORT PROG.-SUSTAINABLE INFRA. PROJS. ALLEVIATING GAPS (SIPAG), ACCESS ROADS & OR BRIDGES FR. THE NAT'L. ROAD/S LEAD. TO MAJOR/STRATEGIC PUBLIC BLDGS./FACILITIES-CONST. OF ROAD, BRGY. ALAS-ASI-IPAG, MARIVELES, BATAAN (PACKAGE 2)	MAC BUILDERS CORP. (FORMERLY: MAC BUILDERS DEVELOPMENT CORPORATION) (7249)	289,494,248.12	On-Going	October 30, 2023	November 06, 2025	11.89
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00110	CONVERGENCE & SPL. SUPPORT PROG.-SUSTAINABLE INFRA. PROJS. ALLEVIATING GAPS (SIPAG)-ACCESS ROADS & OR BRIDGES FR. THE NAT'L. ROAD/S LEAD. TO MAJOR/STRATEGIC PUBLIC BLDGS./FACILITIES-CONST. OF ROAD, BRGY. ALAS-ASI-IPAG, MARIVELES, BATAAN (PACKAGE 3),	MAC BUILDERS CORP. (FORMERLY: MAC BUILDERS DEVELOPMENT CORPORATION) (7249)	283,709,619.32	On-Going	October 30, 2023	November 18, 2025	0.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00111	CONVERGENCE & SPL. SUPPORT PROG.SUSTAINABLE INFRA. PROJS. ALLEVIATING GAPS (SIPAG), ACCESS RDS. & OR BRS. FR. THE NAT'L. RDS. LEAD. TO MAJ./STRAT. PUBLIC BLDGS./FACILITIES-IMPR'VT. OF ROAD KAMAYA RD. BRGY. ALAS-ASIN, MARIVELES, BATAAN	MAC BUILDERS CORP. (FORMERLY: MAC BUILDERS DEVELOPMENT CORPORATION) (7249)	192,999,413.68	On-Going	October 16, 2023	May 29, 2025	31.04
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00113	NETWORK DEVELOPMENT PROGRAM-ROAD WIDENING-PRIMARY ROADS ALONG BIGAA PLARIDEL VIA BULACAN AND MALOLOS ROAD (MALOLOS SECTION), PROVINCE OF BULACAN	IM CONSTRUCTION CORPORATION (20074)	267,749,976.85	On-Going	July 17, 2023	March 18, 2025	52.16
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00114	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, PULILAN-BALIUG DIVERSION ROAD, PROVINCE OF BULACAN	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	74,879,550.39	Completed	June 26, 2023	October 02, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00115	CONVERGENCE & SPL. SUPPORT PROG.-CONST./IMPR'VT. OF ACCESS RD. LEAD. TO RAILWAY STATIONS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROG.-KATUPARAN)-ROADS LEADING TO MALOLOS STATION, BULACAN, PROVINCE OF BULACAN	REND ENTERPRISES & GENERAL CONTRACTOR (32382)	9,453,779.29	Completed	July 17, 2023	December 19, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00116	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, SERVICE ROAD (ALTERNATIVE ROUTE TO NLEX), PROVINCE OF BULACAN	F.P. DE GUZMAN CONSTRUCTION, INC. (10296)	51,134,308.90	Completed	July 10, 2023	December 01, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00120	CONVERGENCE & SPL. SUPPORT PROG.-BASIC INFRA. PROG. 1.MPB BRGY. BAGONG BUHAY 1, 2. MPB BRGY. GUMAOC EAST. 3. MPB CITY COLLEGE BRGY. MINUYAN I, 4. MPB BRGY. MUZON, 5. MPB BRGY. SAN MARTIN, 6. MPB BRGY. CITRUS, 7. MPB BRGY. MINUYAN 1, SJDM, PROV. OF BULACAN	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684)	59,377,387.38	Completed	November 09, 2023	January 10, 2025	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00121	CONVERGENCE & SPL. SUPPORT PROG.-BASIC INFRA PROG. INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, RDS. THAT TRAVERSE MULTIPLE LGU JURISDICTION), CONST. OF BYPASS ROAD, DONA REMEDIOS TRINIDAD TO SAN JOSE DEL MONTE (PHASE 3) SAN JOSE DEL MONTE, BULACAN.	PERRC INC. (FORMERLY: P.E.R.R.C. CONSTRUCTION & DEVELOPMENT CORPORATION) (23869)	67,913,962.76	On-Going	May 15, 2023	April 06, 2025	38.46
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00141	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM-MULTI-PURPOSE BUILINDGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONST. OF MULTI-PURPOSE FACILITY (OBANDO STADIUM), BRGY. TAWIRAN, OBANDO, BULACAN, PROV. OF BULACAN	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684)	49,499,972.67	Completed	November 26, 2023	January 24, 2025	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00145	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, REHABILITATION OF MUNICIPAL BUILDING (PHASE II), OBANDO, BULACAN, PROVINCE OF BULACAN	C.T. LEONCIO CONSTRUCTION & TRADING (17371)	78,024,034.44	On-Going	July 01, 2024	June 25, 2025	93.03
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00147	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, SAN ILDEFONSO-SAN MIGUEL BYPASS ROAD (PACKAGE 2), PROVINCE OF BULACAN	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	48,249,736.66	Completed	July 17, 2023	July 23, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00148	CONVERGENCE & SPL. SUPPORT PROGRAM-SUSTAINABLE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS RDS. &/OR BRS. FR. THE NAT'L. RD/S LEAD. TO MAJOR/STRATEGIC PUBLIC BLDGS./FACILITIES-CONST. OF BYPASS RD. (PHASE 7) AT DONA REMEDIOS TRINIDAD TO SN JOSE DEL MONTE CITY	PERRC INC. (FORMERLY: P.E.R.R.C. CONSTRUCTION & DEVELOPMENT CORPORATION) (23869)	94,550,076.59	On-Going	June 05, 2023	December 18, 2024	46.46
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00152	BASIC INFRASTRUCTURE PROGRAM-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONST. OF BYPASS ROAD AT DONA REMEDIOS TRINIDAD TO SAN JOSE DEL MONTE, BULACAN (PHASE 5), PROVINCE OF BULACAN	PERRC INC. (FORMERLY: P.E.R.R.C. CONSTRUCTION & DEVELOPMENT CORPORATION) (23869)	49,499,510.59	On-Going	September 25, 2023	January 30, 2025	89.82
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00153	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONST. OF DONA REMEDIOS TRINIDAD-DINGALAN ROAD, BULACAN SECT. (PHASE 2), BUL.	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	194,032,047.97	On-Going	January 03, 2024	December 27, 2024	22.64
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00154	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROADS-JOSE ABAD SANTOS AVENUE (JASA), PROVINCE OF NUEVA ECIJA	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	96,499,401.27	Completed	August 21, 2023	March 17, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00159	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF SLOPE PROTECTION WORKS AT MALASIK RIVER (BARANGCA SECTION), BARANGAY BARANGCA, CANDABA, PAMPANGA, PROVINCE OF PAMPANGA	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	144,750,000.00	Completed	August 21, 2023	May 16, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00160	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF SLOPE PROTECTION WORKS AT MALASIK RIVER (MAGUMBALI SECTION), BARANGAY MAGUMBALI, CANDABA, PAMPANGA, PROVINCE OF PAMPANGA	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	144,750,000.00	Completed	August 21, 2023	May 16, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 OO-2	23C00161	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF SLOPE PROTECTION WORKS AT MALASIK RIVER (MAPANIQUE SECTION), BARANGAY MAPANIQUE, CANDABA, PAMPANGA, PROVINCE OF PAMPANGA	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	144,750,000.00	Completed	August 21, 2023	May 16, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00162	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM-CONSTRUCTION OF SLOPE PROTECTION WORKS AT MALASIK RIVER (SALAPUNGAN SECTION), BARANGAY SALAPUNGAN, CANDABA, PAMPANGA, PROVINCE OF PAMPANGA	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096) / DAUNGAN CONSTRUCTION DEV'T. & GEN. SUPPLIES CO., INC. (35024)	144,750,000.00	Completed	August 21, 2023	May 16, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 LP	23C00163	NATIONAL BUILDING PROGRAM-BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF ALTERNATE SITE BUILDING OF DPWH-REGION III, SINDALAN, CITY OF SAN FERNANDO, PAMPANGA, PROVINCE OF PAMPANGA	SPIDERONE CONSTRUCTION COMPANY LTD. (42805) / CSCEC STRAIT CONSTRUCTION AND DEVELOPMENT CO., LTD (PHILIPPINES BRANCH OFFICE) (OECO_32681)	756,721,559.70	Not Yet Started	September 25, 2023	May 16, 2025	
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00164	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONST. OF MULTI-PURPOSE FACILITY (SPORTS COMPLEX), GUAGUA, PAMPANGA, PROVINCE OF PAMPANGA	V.M ESPIRITU CONSTRUCTION (54950) / EDDMARI CONSTRUCTION & TRADING (20301)	155,332,082.06	On-Going	October 30, 2023	April 23, 2025	60.73
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00167	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES-CONSTRUCTION OF TARLAC CITY URBAN DRAINAGE SYSTEM (PACKAGE O), TARLAC CITY	NORTHERN BUILDERS (8789)	148,500,000.00	Completed	December 05, 2023	October 29, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00168	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES-CONSTRUCTION OF TARLAC CITY URBAN DRAINAGE SYSTEM (PACKAGE P), TARLAC CITY, TARLAC	NORTHERN BUILDERS (8789)	148,500,000.00	Completed	July 17, 2023	June 10, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00169	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES- CONSTRUCTION OF TARLAC CITY URBAN DRAINAGE SYSTEMS (PACKAGE R), TARLAC CITY, TARLAC	NORTHERN BUILDERS (8789)	74,250,000.00	Completed	July 17, 2023	March 12, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00170	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP)-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES- CONSTRUCTION OF TARLAC CITY URBAN DRAINAGE SYSTEMS (PACKAGE I), TARLAC CITY, TARLAC	NORTHERN BUILDERS (8789)	99,000,000.00	Completed	September 11, 2023	June 06, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00175	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROADS-MANILA NORTH ROAD, PROVINCE OF BULACAN	C & F CONSTRUCTION & DEVELOPMENT CORPORATION (3509)	135,603,652.41	Completed	July 17, 2023	April 11, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00176	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ROOSEVELT, DINALUPIHAN, BATAAN	NICAP CONSTRUCTION (28761)	6,930,000.00	Completed	May 09, 2023	September 05, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00177	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SABANG, MORONG, BATAAN	YELLOW GOLD CONSTRUCTION (9051)	7,425,000.00	Completed	May 15, 2023	November 10, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00178	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN RAMON, DINALUPIHAN, BATAAN	E.R. VENZON CONSTRUCTION (19013)	6,930,000.00	Completed	May 15, 2023	December 05, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00179	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. NAPARING, DINALUPIHAN, BATAAN	NICAP CONSTRUCTION (28761)	6,930,000.00	Completed	May 15, 2023	November 10, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00180	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. IBIS, BAGAC, BATAAN	R.Z. TIGAS CONSTRUCTION AND TRADING (34198)	7,425,000.00	Completed	May 15, 2023	October 01, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00181	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MALAYA, MARIVELES, BATAAN	A.T.P. CONSTRUCTION (35481)	7,920,000.00	Completed	May 15, 2023	November 04, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00182	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, MORONG, BATAAN	POLYMER-VIC CONSTRUCTION (6157)	7,920,000.00	Completed	May 09, 2023	November 04, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00183	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CABCABEN, MARIVELES, BATAAN	A.T.P. CONSTRUCTION (35481)	4,950,000.00	Completed	May 09, 2023	August 06, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00184	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. QUINAWAN, BAGAC, BATAAN	R.Z. TIGAS CONSTRUCTION AND TRADING (34198)	4,950,000.00	Completed	May 15, 2023	August 12, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00185	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAGSAYSAY, DINALUPIHAN, BATAAN	NICAP CONSTRUCTION (28761)	4,950,000.00	Completed	May 29, 2023	September 17, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00186	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PITA, DINALUPIHAN, BATAAN	E.R. VENZON CONSTRUCTION (19013)	6,930,000.00	Completed	May 29, 2023	January 23, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00187	FLOOD MANAGEMENT PROGRAM-CONST./REHAB. OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONST. OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER, SAN RAFAEL, BULACAN	GLOBALCRETE BUILDERS INC. (40796)	96,492,940.30	Completed	June 05, 2023	February 29, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00188	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULO RIVER, SAN MIGUEL, BULACAN	C.T. LEONCIO CONSTRUCTION & TRADING (17371) / ALLEYWAY CONSTRUCTION (15310)	96,499,956.20	Completed	June 05, 2023	February 29, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00189	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULO RIVER, SAN MIGUEL, BULACAN	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 38958)	96,499,983.60	Completed	June 05, 2023	February 29, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00190	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAN MIGUEL RIVER, SAN MIGUEL, BUL	SELPHAR CONSTRUCTION (39875) / N.B. AVILA CONSTRUCTION AND TRADING CORP. (FORMERLY: N.B. AVILA CONSTRUCTION) (13751)	82,024,947.30	Completed	June 05, 2023	February 29, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 OO-2	23C00191	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD CONTROL STRUCTURE MAG-ASAWANG SAPA CREEK, SAN ILDEFONSO, BULACAN PHASE 2	M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	57,898,871.17	Completed	June 05, 2023	January 30, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00192	CONVERGENCE & SPECIAL SUPPORT PROG.-BASIC INFRA. PROG.-MULTI PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONST. OF MULTI-PURPOSE BLDG. AT BRGY. SULUCAN, ANGAT & CONST. OF MULTI-PURPOSE BLDG. AT PALTOK, ANGAT, BULACAN, PROV. OF BULACAN	3AMR CONSTRUCTION SERVICES INC.(FORMERLY: 3AMR CONSTRUCTION SERVICES) (48233)	19,501,541.16	Completed	June 20, 2023	November 16, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00193	CONVERGENCE & SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRA. PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONST. OF FLOOD CONTROL STRUCTURE, BRGY. MAGUINAO (BSU SECT.) SN RAFAEL, BUL PHASE I	EIRISH BUILDERS & SUPPLY INC. (33656)	95,052,452.71	On-Going	June 20, 2023	March 15, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00194	CONVERGENCE & SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRAS. PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRAS./ FACILITIES - CONST. OF FLOOD CONTROL STRUCTURE, BRGY. MAGUINAO (BSU SECT.) SAN RAFAEL, BUL. PHASE II	EIRISH BUILDERS & SUPPLY INC. (33656)	96,499,871.18	Completed	June 20, 2023	March 15, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00195	CONVERGENCE & SPECIAL SUPPORT PROGAM - SUSTAINABLE INFRAS. PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRAS./ FACILITIES - CONST. OF FLOOD CONTROL STRUCTURE ALONG MAG ASAWA SAPA CREEK PHASE 5, SAN ILDEFONSO, BUL	M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	95,100,430.09	On-Going	June 20, 2023	April 14, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00196	CONVERGENCE & SPECIAL SUPPORT PROG. - SUSTAINABLE INFRAS. PROJ. ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCT. PROTECTING PUBL. INFRAS./FACILITIES - CONST. OF FLOOD CONTROL STRUCT. AT GALAS MAASIM CREEK ALONG BYPASS RD PHASE 1, MAASIM, SN RAFAEL, BUL	EIRISH BUILDERS & SUPPLY INC. (33656)	96,498,885.90	Completed	June 20, 2023	March 15, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00197	CONVERGENCE & SPECIAL SUPPORT PROG. - SUSTAINABLE INFRAS. PROJ. ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCT. PROTECTING PUBL. INFRAS/FACILITIES - CONST. OF FLOOD CONTROL STRUCT. AT GALAS MAASIM CREEK ALONG BYPASS RD PHASE II, MAASIM, SN RAFAEL, BUL	EIRISH BUILDERS & SUPPLY INC. (33656)	96,499,463.56	Completed	June 20, 2023	May 14, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00198	FLOOD MANAGEMENT PROG.-CONST./MAINT. OF FLOOD MITIGATION STRUCTS. & DRAINAGE SYS.-CONST. OF FLOOD CONTROL STRUCT. ALONG MAG-ASAWA SAPA CREEK PHASE 3, SAN ILDEFONSO, BULACAN	M3 KONSTRACK CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	86,848,839.48	Completed	June 20, 2023	April 14, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00199	CONVERGENCE & SPECIAL SUPPORT PROG.- SUSTAINABLE INFRAS. PROJ. ALLEVIATING GAPS (SIPAG)-FLOOD MITIGATION STRUCTS. PROTECTING PUBLIC INFRA./FACILITIES- CONST. OF FLOOD CONTROL STRUCT. ALONG MAG-ASAWA SAPA CREEK PHASE 6, SAN ILDEFONSO, BULACAN	M3 KONSTRACK CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	95,100,057.88	On-Going	June 20, 2023	April 14, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00200	CONVERGENCE & SPECIAL SUPPORT PROGRAM-CONST./IMPROV. OF ACCESS ROADS LEADING TO TRADES,INDUSTRIES & ECONOMIC ZONES (ROLL-IT)-BRGY.TORRES- NEW SAN JOSE-PAGALANGANG ROAD TO AGRICULTURAL AREA, DINALUPIHAN, BATAAN	LEBERN BUILDERS TRADING AND GENERAL SERVICES (38060) / E.R. VENZON CONSTRUCTION (19013)	47,082,337.58	On-Going	June 26, 2023	November 06, 2024	76.99
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00201	CONVERGENCE & SPECIAL SUPPORT PROGRAM-CONST./IMPROV. OF ACCESS ROADS LEADING TO TRADES,INDUSTRIES & ECONOMIC ZONES (ROLL-IT)-BRGY.SAN SIMON TO BRGY.TUCOP ROAD AGRO- INDUSTRIAL AREA, DINALUPIHAN, BATAAN	E.R. VENZON CONSTRUCTION (19013)	48,250,000.00	Completed	June 26, 2023	June 04, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00202	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG COLO RIVER, PINULOT SECTION, PHASE II-IA, DINALUPIHAN, BATAAN	ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	47,574,500.00	Completed	July 09, 2023	February 28, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00203	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROAD - GOV JJ LINAO ROAD - BAGAC, BATAAN	BUILDERS EXPONENT EMPIRE CORP. (FORMERLY: BUILDERS EXPONENT ENTERPRISE) (39617)	26,466,090.00	Completed	July 10, 2023	November 04, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00204	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROAD - JCT LAYAC-BALANGA-MARIVELES PORT RD - MARIVELES, BATAAN	D.M. BERNALES CONSTRUCTION (38691)	17,988,565.00	Completed	September 11, 2023	December 09, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 OO-1	23C00205	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - BAGAC-MARIVELES RD - BAGAC, BATAAN	PASCAL CONSTRUCTION (34168)	26,055,000.00	Completed	July 10, 2023	January 22, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00206	CONVERGENCE & SPL. SUPPORT PROG.-BASIC INFRA PROG.-MULTI-PURPOSE BLDGS./FACILITIES TO SUPPORT SOCIAL SERVICES: 1. CONST. OF MPB AT BRGY. ABANGAN SUR, MARILAO 2. CONST. OF MPB LIWASANG PANGKALIKASAN NG MARILAO, BRGY. PRENZA I, 3. CONST. OF MPB, BRGY. STA.	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684)	84,148,309.35	Completed	September 25, 2023	October 06, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00207	CONVERGENCE & SPL. SUPPORT PROG.-BIF-MULTI-PURPOSE BLDGS./FACILITIES TO SUPPORT SOCIAL SERVICES: 1. CONST. OF MPB, BRGY. BANCAL, MEYCAUAYAN CITY, BULACAN, 2. CONST. OF MPB, PANDAYAN ELEM. SCHOOL, BRGY. PANDAYAN, CITY OF MEYCAUAYAN, BULACAN, PROV. OF BUL.	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684)	59,400,000.00	Completed	October 09, 2023	September 25, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00208	CONVERGENCE & SPL. SUPPORT PROG.-BASIC INFRA. PROG. MULIT-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES CONST. OF MPB 1.NOR HOMES, BRGY. BITUNGOL NORZAGARAY 2. BRGY. MATICTIC, NORZAGARAY 3. SITIO KAYPAYA, BRGY. BIGTE NORZAGARAY 4. EVAC. CENTERS	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684)	38,760,504.87	On-Going	August 21, 2023	March 27, 2024	52.90
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00211	CONVERGENCE & SPL. SUPPORT PROG.-BASIC INFRA PROG.-MULTI-PURPOSE BLDGS./FACILITIES TO SUPPORT SOCIAL SERVICES: 1.CONST. OF MPB AT BRGY. CAYPOMBO, 2. CONST. OF MPB BAGBAGUIN, 3. CONST. OF MPB BRGY. GUYONG, STA. MARIA, BULACAN	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684)	34,648,536.52	Completed	September 25, 2023	April 21, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00212	CONVERGENCE & SPL. SUPPORT PROG.-BASIC INFRA. PROG.-MULTI-PURPOSE BLDGS./FACILITIES TO SUPPORT SOCIAL SERVICES: 1. CONST. OF MULTI-PURPOSE FACILITY (STA. MARIA STADIUM), BRGY. POBLACION 2. CONST. OF MULTI-PURPOSE BLDG. AT MUN. HALL GROUNDS, BRGY. POBLACIO	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684)	77,552,743.48	On-Going	September 25, 2023	May 21, 2024	73.06



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00213	CONVERGENCE & SPL. SUPPORT PROG.-BIP-ACCESS RDS. &/OR BRS. FR. THE NAT'L. RD./S LEAD. TO MAJ./STRAT. PUBLIC BLDGS./FACILITIES-CONST. OF RD. BRGY. PULONG AT BRGR. YANTOC, ANGAT, CONST. OF RD. W/DRAINAGE CANAL BRGY. STA. CRUZ II, SJDM, CONST. OF RDS. BRGY.	M.S. RAMOS CONSTRUCTION INC. (FORMERLY: M.S. RAMOS (31684)	54,395,842.07	Completed	July 31, 2023	November 27, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00214	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS - BAGAC-MARIVELES RD - BAGAC, BATAAN	LUCK-WELL CONSTRUCTION DEV'T CORPORATION (FORMERLY: LUCKWELL CONSTRUCTION) (17510)	8,992,835.00	On-Going	July 10, 2023	November 10, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00215	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS - BAGAC-MARIVELES RD - MARIVELES, BATAAN	E.R. VENZON CONSTRUCTION (19013)	8,992,835.00	Completed	July 10, 2023	November 13, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00216	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD, BRGY BATANGAS II, MARIVELES, BATAAN	E.R. VENZON CONSTRUCTION (19013)	4,827,735.79	Completed	July 10, 2023	October 22, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00217	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HEALTH CENTER), BARANGAY TUBO-TUBO, DINALUPIHAN, BATAAN	D.M. BERNALES CONSTRUCTION (38691)	2,970,000.00	Completed	September 11, 2023	December 19, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00218	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN ANTONIO, BAGAC, BATAAN	RWD CONSTRUCTION (27116)	9,900,000.00	Completed	July 10, 2023	February 04, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00219	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - PRIMARY ROADS - JOSE ABAD SANTOS AVE (JASA) - DINALUPIHAN, BATAAN	D. M. HOUSE CONSTRUCTION, INC. (25810)	7,752,810.00	Completed	July 17, 2023	October 02, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00220	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - GOV JJ LINAO RD - BAGAC, BATAAN	E.R. VENZON CONSTRUCTION (19013)	11,996,880.00	Completed	July 17, 2023	October 23, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 OO-1	23C00221	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - GOV JJ LINAO RD - BAGAC, BATAAN	E.R. VENZON CONSTRUCTION (19013)	31,845,000.00	Completed	July 17, 2023	October 23, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00222	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - GOV JJ LINAO RD - MORONG, BATAAN	LEBERN BUILDERS TRADING AND GENERAL SERVICES (38060)	12,450,430.00	Completed	July 17, 2023	November 23, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00223	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - GOV JJ LINAO RD - MORONG, BATAAN	BPQ CONSTRUCTION AND TRADING (40632) / POLYMER-VIC CONSTRUCTION (6157)	40,058,817.68	Completed	July 17, 2023	February 11, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00224	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - BAGAC-MARIVELES RD - BAGAC, BATAAN	PASCAL CONSTRUCTION (34168) / A.T.P. CONSTRUCTION (35481)	48,250,000.00	On-Going	July 17, 2023	June 10, 2024	81.88
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00225	CONVERGENCE AND SPECIAL SUPPORT PROG - BASIC INFRASTRUCTURE PROG - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY NAGBALAYONG, MORONG, BATAAN	LEBERN BUILDERS TRADING AND GENERAL SERVICES (38060)	3,960,000.00	Completed	July 11, 2023	October 08, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00226	CONVERGENCE AND SPECIAL SUPPORT PROG - BASIC INFRASTRUCTURE PROG - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY LUCANIN, MARIVELES, BATAAN	L.R. DE GUZMAN CONSTRUCTION (10264)	7,920,000.00	Completed	July 17, 2023	January 12, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00227	FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG SAN MIGUEL RIVER, SAN MIGUEL, BULACAN	MRRM TRADING & CONSTRUCTION (19657)	96,499,303.40	Completed	July 10, 2023	April 04, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00228	FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG SAN MIGUEL RIVER, SAN MIGUEL, BULACAN	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	96,496,468.60	Completed	July 10, 2023	April 04, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 OO-2	23C00229	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG SAN MIGUEL RIVER, SAN MIGUEL, BULACAN	GLOBALCRETE BUILDERS INC. (40796)	96,499,361.40	Completed	July 10, 2023	April 04, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00230	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG SAN MIGUEL RIVER, SAN MIGUEL, BULACAN	GLOBALCRETE BUILDERS INC. (40796)	94,909,831.48	Completed	July 10, 2023	April 04, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00231	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SAN MIGUEL RIVER, BARANGAY SALANGAN, SAN MIGUEL, BULACAN	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	52,226,639.36	On-Going	July 10, 2023	April 04, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00232	CONVERGENCE & SPL. SUPPORT PROG.-BASIC INFRA PROG.-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRAS/FACILITIES-CONST. OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER, BRGY. ILOG-BULO SECT., UPSTREAM, SAN MIGUEL, BULACAN	AZUL BUILDERS (21870)	97,427,289.35	Completed	July 10, 2023	April 04, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00233	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MAASIM RIVER, BARANGAY UPIG, SAN ILDEFONSO, BULACAN	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	96,499,188.38	Completed	July 10, 2023	April 04, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00234	ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-TERTIARY ROADS-OLD CAGAYAN VALLEY ROAD, SAN RAFAEL, BULACAN	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	48,248,497.84	Completed	August 14, 2023	December 11, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00235	CONVERGENCE & SPL. SUPPORT PROGRAM-SUSTAINABLE INFRA PROJS. ALLEVIATING GAPS (SIPAG)-ACCESS RDS. &/OR BRIDGES FR. THE NAT'L. ROAD/S LEAD. TO MAJOR/STRATEGIC PUBLIC BLDGS./FACILITIES-CONST. OF UPIG-SALAPUNGAN BR., SN. ILDEFONSO TO SN. RAFAEL, BULACAN	PLERM CONSTRUCTION AND DEVELOPMENT CORPORATION (33288)	95,535,398.07	Completed	July 10, 2023	May 04, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00236	CONVERGENCE & SPECIAL SUPPORT PROG - BASIC INFRA. PROG. - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGY. TELEPATIO, SAN ILDEFONSO, BULACAN	MARXTON CONSTRUCTION (43291)	9,750,200.73	Completed	July 20, 2023	December 16, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00237	CONVERGENCE & SPECIAL SUPPORT PROG - BASIC INFRA. PROG. - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAASIM, SAN ILDEFONSO, BULACAN	1199S CONSTRUCTION (50198)	9,750,888.13	Completed	July 20, 2023	December 16, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00238	CONVERGENCE & SPECIAL SUPPORT PROG - BASIC INFRA. PROG. - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE FACILITY AT BRGY. BASUIT, SAN ILDEFONSO, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	9,755,076.65	Completed	July 20, 2023	December 16, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00239	CONVERGENCE & SPECIAL SUPPORT PROG - BASIC INFRA. PROG. - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE FACILITY AT BRGY. ALAGAO, SAN ILDEFONSO, BULACAN	GLOBALCRETE BUILDERS INC. (40796)	9,751,824.15	Completed	July 20, 2023	December 16, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00240	CONVERGENCE & SPECIAL SUPPORT PROG - BASIC INFRA. PROG. - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAPANG PAHALANG, SAN RAFAEL, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	9,747,425.47	Completed	July 20, 2023	December 16, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00241	CONVERGENCE & SPECIAL SUPPORT PROG - BASIC INFRA. PROG. - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PASONG BANGKAL, SAN RAFAEL, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	9,750,424.74	Completed	July 20, 2023	December 16, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00242	CONVERGENCE & SPECIAL SUPPORT PROG - BASIC INFRA. PROG. - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAASIM, SAN RAFAEL, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	9,749,071.26	Completed	July 20, 2023	December 16, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00243	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DILIMAN II, SAN RAFAEL, BULACAN	EMICA BUILDERS AND SUPPLY (42099)	9,748,991.04	Completed	September 04, 2023	January 31, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00244	FLOOD MANAGEMENT PROG. - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MAG-ASAWANG SAPA CREEK, PHASE 4, SAN ILDEFONSO, BULACAN	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	47,549,934.64	Completed	August 14, 2023	March 10, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00245	CONVERGENCE & SPECIAL SUPPORT PROG. - SUS. INFRA. PROJ. ALLEVIATING GAPS - FLOOD MITIGATION STRUC. PROTECTING PUBLIC INFRAS./FAC. - CONST. OF FLOOD CONTROL STRUCT., MAASIM RIVER ALONG MAHARLIKA HIGHWAY PHASE 1, SN RAFAEL SEC, MAASIM, SN RAFAEL, BUL.	EMICA BUILDERS AND SUPPLY (42099)	19,010,446.76	Completed	July 20, 2023	January 15, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00246	FLOOD MANAGEMENT PROGRAM- CONST./MAINT. OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONST. OF FLOOD CONTROL STRUCTURES ALONG SAN MIGUEL RIVER (DOWNSTREAM), BRGY. AGUSTIN, SAN MIGUEL, BULACAN	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	86,849,432.40	On-Going	August 28, 2023	May 23, 2024	96.42
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00247	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG SAN MIGUEL RIVER (UPSTREAM), BRGY. BATASAN BATA, SAN MIGUEL, BULACAN	LE BRON CONSTRUCTION (32219) / OLYMPUS MINING AND BUILDERS GROUP PHILS. CORP. (FORMERLY: OLYMPUS BUILDERS AND MINING CORP.) (51087)	86,848,708.72	Completed	August 28, 2023	May 23, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00248	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG SAN MIGUEL RIVER (DOWNSTREAM), BRGY. BATASAN BATA, SAN MIGUEL, BULACAN	LE BRON CONSTRUCTION (32219) / OLYMPUS MINING AND BUILDERS GROUP PHILS. CORP. (FORMERLY: OLYMPUS BUILDERS AND MINING CORP.) (51087)	91,674,157.28	Completed	August 28, 2023	May 23, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00249	CONVERGENCE & SPL. SUPPORT PROG. BASIC INFRA. PROG.-ACCESS ROADS AND/OR BRIDGES FR. THE NAT'L. ROADS/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONC. OF ROAD, BRGY. BANTOG, SAN MIGUEL, BULACAN	MA. LIZA C. AUSTRIA CONSTRUCTION & SUPPLY CORPORATION (19807)	9,751,001.85	Completed	July 31, 2023	October 28, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00250	CONVERGENCE & SPL. SUPPORT PROG.- BASIC INFRA. PROG.-ACCESS ROADS AND/OR BRIDGES FR. THE NAT'L. ROAD/S LEAD. TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONC. OF ROAD, BRGY. CALASAT, SAN ILDEFONSO, BULACAN	FNR BUILDERS AND SONS SUPPLY INC. (FORMERLY FNR BUILDERS) (34454)	9,731,370.52	Completed	July 31, 2023	October 28, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00251	CONVERGENCE & SPL. SUPPORT PROG.- BASIC INFRA. PROG.-ACCESS ROADS AND/OR BRIDGES FR. THE NAT'L. ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONST. OF DILIMAN 1-SALAPUNGAN ROAD, BRGY. DILIMAN I, SAN RAFAEL, BULACAN	EMICA BUILDERS AND SUPPLY (42099)	19,403,588.04	Completed	July 31, 2023	December 27, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00252	CONVERGENCE & SPL. SUPPORT PROG.- BASIC INFRA. PROG.-ACCESS ROADS AND/OR BRIDGES FR. THE NAT'L. ROAD/S LEAD. TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONC. OF ROAD, BRGY. DILIMAN II, SAN RAFAEL, BULACAN	EMICA BUILDERS AND SUPPLY (42099)	9,716,220.54	Completed	July 31, 2023	October 28, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00253	CONVERGENCE & SPL. SUPPORT PROG.- BASIC INFRA. PROG.-ACCESS ROADS AND/OR BRIDGES FR. THE NAT'L. ROAD/S LEAD. TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONC. OF SALAPUNGAN TO UPIG ROAD, SAN RAFAEL, BULACAN	EMICA BUILDERS AND SUPPLY (42099)	9,897,585.62	Completed	July 31, 2023	October 28, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00254	CONVERGENCE & SPL. SUPPORT PROG.- BASIC INFRA. PROG.-ACCESS ROADS AND/OR BRIDGES FR. THE NAT'L. ROAD/S LEAD. TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONST. OF SITIO PINAGAKSAN ROAD, BRGY. CAINGIN, SAN RAFAEL, BULACAN	FORTUNE RDC ENTERPRISES (41515)	14,508,362.54	Completed	July 31, 2023	November 27, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00255	CONVERGENCE & SPL. SUPPORT PROG. - BASIC INFRA. PROG.- ACCESS ROADS AND/OR BRIDGES FR. THE NAT'L. ROAD/S LEAD. TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONC. OF ROAD, STA. CATALINA BATA, SAN ILDEFONSO, BULACAN	ESN CONSTRUCTION & TRADING (32720)	9,721,067.49	Completed	July 31, 2023	October 28, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00259	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE, TOWNSITE, MARIVELES, BATAAN	LEBERN BUILDERS TRADING AND GENERAL SERVICES (38060)	15,840,000.00	On-Going	July 31, 2023	March 26, 2024	0.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00260	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES (ROLL-IT) - BRGY. TUBO-TUBO ROAD LEADING TO AGRO-TOURISM AREA, DINALUPIHAN, BATAAN	PASCAL CONSTRUCTION (34168) / D.M. BERNALES CONSTRUCTION (38691)	48,250,000.00	On-Going	July 31, 2023	December 16, 2024	29.13
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00261	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG BANGAL RIVER, BRGY. BANGAL PHASE - IGD, DINALUPIHAN, BATAAN	PASCAL CONSTRUCTION (34168) / D.M. BERNALES CONSTRUCTION (38691)	46,239,720.70	On-Going	July 31, 2023	December 27, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00262	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG COLO CREEK TRIBUTARY TO COLO RIVER, DINALUPIHAN, BATAAN	ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	48,250,000.00	Completed	July 31, 2023	January 26, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00263	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI PURPOSE BLDGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DAANG BAGO, DINALUPIHAN, BATAAN	E.R. VENZON CONSTRUCTION (19013)	4,950,000.00	Completed	August 28, 2023	January 14, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00264	CONVERGENCE AND SPECIAL SUPPORT PROG- BASIC INFRASTRUCTURE PROG- INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS) - REHABILITATION OF ROADS WITH SLIP SLOPES, COLLAPSE, AND LANDSLIDE, BAGAC AND MARIVELES, BATAAN	RODEKOM GENERAL CONSTRUCTION AND ENTERPRISE (38656) / ORACLE CONCRETE AND CONSTRUCTION CORP. (49243)	99,000,000.00	Completed	October 06, 2023	July 01, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00266	FLOOD CONTROL MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER, SAN MIGUEL, BULACAN	SELPHAR CONSTRUCTION (39875) / N.B. AVILA CONSTRUCTION AND TRADING CORP. (FORMERLY: N.B. AVILA CONSTRUCTION) (13751)	94,972,341.86	Completed	October 09, 2023	July 04, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00267	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER, SAN MIGUEL, BULACAN	SELPHAR CONSTRUCTION (39875) / N.B. AVILA CONSTRUCTION AND TRADING CORP. (FORMERLY: N.B. AVILA CONSTRUCTION) (13751)	94,972,400.31	Completed	October 09, 2023	July 04, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 OO-2	23C00268	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER, SAN MIGUEL, BULACAN	SELPHAR CONSTRUCTION (39875) / N.B. AVILA CONSTRUCTION AND TRADING CORP. (FORMERLY: N.B. AVILA CONSTRUCTION) (13751)	94,967,314.89	On-Going	October 09, 2023	July 04, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00269	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - PRIMARY ROADS - DAANG MAHARLIKA (LZ), SAN RAFAEL, BULACAN	JTC CRUZ CONSTRUCTION CO., INC. (32479)	47,518,568.89	On-Going	October 02, 2023	January 29, 2024	97.64
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00270	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - PRIMARY ROADS- DAANG MAHARLIKA (LZ), SAN ILDEFONSO, BULACAN	JTC CRUZ CONSTRUCTION CO., INC. (32479)	47,519,626.65	On-Going	October 09, 2023	February 05, 2024	97.80
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00271	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - PRIMARY ROADS - DAANG MAHARLIKA (LZ), SAN MIGUEL, BULACAN	L.R. TIQUI BUILDERS, INC. (13810) / M3 KONSTRACT CORPORATION (FORMERLY:MARGARITA CONSTRUCTION) (20201)	95,050,956.82	Completed	October 09, 2023	February 05, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00273	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF DINALUPIHAN, PROVINCE OF BATAAN	MARVEL BUILDERS (42865)	9,650,000.00	Completed	October 31, 2023	April 27, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00274	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF MORONG, PROVINCE OF BATAAN	MARVEL BUILDERS (42865)	9,649,548.08	On-Going	October 31, 2023	April 27, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00275	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF BAGAC, PROVINCE OF BATAAN	MARVEL BUILDERS (42865)	9,650,000.00	Completed	November 02, 2023	April 29, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00276	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF MARIVELES, PROVINCE OF BATAAN	MARVEL BUILDERS (42865)	9,386,000.00	On-Going	November 02, 2023	April 29, 2024	0.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 OO-2	23C00277	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER, SAN MIGUEL, BULACAN	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	96,498,998.34	Completed	October 09, 2023	July 04, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00278	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER, SAN MIGUEL, BULACAN	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	96,499,655.70	Completed	October 09, 2023	July 04, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00279	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER, SAN MIGUEL, BULACAN	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	94,966,613.86	On-Going	October 09, 2023	July 04, 2024	82.05
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00280	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-PRIMARY ROADS-ROAD CONSTRUCTION ALONG SIBUL-BIAK NA BATO, SAN MIGUEL, BULACAN	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	48,248,521.85	Completed	October 02, 2023	January 29, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00281	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-REHABILITATION OF F.V. HIGHWAY, SAN RAFAEL, BUL	EIRISH BUILDERS & SUPPLY INC. (33656)	28,515,654.46	Completed	September 18, 2023	February 14, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00282	BASIC INFRASTRUCTURE PROGRAM-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONSTRUCTION OF ROAD, BARANGAY BAGONG BARRIO, SAN ILDEFONSO, BULACAN	BCC BUILDERS AND CONSTRUCTION SUPPLIES CORP. (54724)	9,751,437.22	Completed	September 18, 2023	November 16, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00283	ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-TERTIARY ROADS-EASTERN BULACAN ROAD, DOÑA REMEDIOS TRINIDAD, BULACAN	L.R. TIQUI BUILDERS, INC. (13810) / 729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	95,049,770.46	Completed	September 18, 2023	February 14, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00284	BASIC INFRASTRUCTURE PROGRAM-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONSTRUCTION OF ROAD, DILIMAN, SAN RAFAEL, BULACAN	EMICA BUILDERS AND SUPPLY (42099)	19,799,697.51	Completed	September 18, 2023	February 14, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00287	CONVERGENCE AND SPECIAL SUPPORT PROG-BASIC INFRASTRUCTURE PROG - MULTI PURPOSE BLDG/FACILITIES TO SUPPORT SOCIAL SERVICES - REPAIR/REHABILITATION OF MULTI-PURPOSE BLDG, BRGY LAYAC, DINALUPIHAN, BATAAN	R.Z. TIGAS CONSTRUCTION AND TRADING (34198)	4,837,768.23	Completed	September 11, 2023	March 28, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00288	CONVERGENCE AND SPECIAL SUPPORT PROG-BASIC INFRASTRUCTURE PROG-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES - CONST OF FLOOD CONTROL ALONG TUAG RIVER, MORONG, BATAAN	E.R. VENZON CONSTRUCTION (19013)	49,500,000.00	Completed	September 11, 2023	March 08, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00289	ASSET PRESERVATION PROGRAM - REHABILITATION / RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - ROAD CONSTRUCTION ALONG DAANG MAHARLIKA ROAD, SAN MIGUEL, BULACAN	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	48,218,607.26	Completed	January 04, 2024	May 02, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00290	BASIC INFRASTRUCTURE PROGRAM-ACCESS ROAD AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BRGY. MARONGUILLO-BRGY. PASONG BANGKAL, SAN RAFAEL, BULACAN	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	48,757,420.52	Completed	October 09, 2023	March 06, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 OO-1	23C00291	ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE-TERTIARY ROADS-EASTERN BULACAN ROAD, DOÑA REMEDIOS TRINIDAD, BULACAN	729 CONSTRUCTION, INC. (FORMERLY 722 CONSTRUCTION, INC.) (21923)	47,525,861.48	On-Going	October 09, 2023	February 05, 2024	99.60
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00292	BASIC INFRASTRUCTURE PROGRAM-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONSTRUCTION OF ROAD, BRGY. TALACSAN, SAN RAFAEL, BULACAN	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	34,646,884.11	Completed	October 09, 2023	April 05, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00293	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRAS. PROJECTS ALLEVIATING GAPS (SIPAG)-ACCESS RDS AND/OR BRIDGES FROM THE NAT'L RD/S LEADING TO MAJOR/STARTEGIC PUBLIC BLDGS/FACILITIES-CONST. OF BRIDGE BRGY. BAYABAS, DOÑA REMEDIOS TRINIDAD, BULACAN	PLERM CONSTRUCTION AND DEVELOPMENT CORPORATION (33288)	28,709,317.66	Completed	October 09, 2023	April 05, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00294	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BRGY. UMPUCAN, SAN ILDEFONSO, BULACAN	MRJ VELASCO REALTY AND DEVELOPMENT CORP. (48806)	24,353,542.83	On-Going	October 23, 2023	February 19, 2024	0.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00295	BASIC INFRASTRUCTURE PROGRAM-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, SAN RAFAEL, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	19,499,635.38	On-Going	October 09, 2023	April 05, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00296	BASIC INFRASTRUCTURE PROGRAM-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONSTRUCTION OF MULTI-PURPOSE BUILDING (GYMNASIUM) BRGY. BALITE, SAN MIGUEL, BULACAN	M.R. SANTIAGO CONSTRUCTION (27329)	14,625,703.86	Completed	October 09, 2023	April 05, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00297	BASIC INFRASTRUCTURE PROGRAM-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONSTRUCTION OF MULTI-PURPOSE BUILDING (GYMNASIUM) BRGY. SAN JUAN, SAN MIGUEL, BULACAN	TIONGCO MENDOZA CONSTRUCTION CO. INC. (46731)	14,598,263.98	Completed	October 09, 2023	April 05, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00298	BASIC INFRASTRUCTURE PROGRAM-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONSTRUCTION OF MULTI-PURPOSE BUILDING (GYMNASIUM) SALACOT ELEM. SCHOOL, BRGY. SALACOT, SAN MIGUEL, BULACAN	TIONGCO MENDOZA CONSTRUCTION CO. INC. (46731)	14,628,569.03	On-Going	October 09, 2023	April 05, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00299	BASIC INFRASTRUCTURE PROGRAM-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONSTRUCTION OF MULTI-PURPOSE BUILDING (GYMNASIUM) MALIBAY ELEM. SCHOOL, BRGY. MALIBAY, SAN MIGUEL, BULACAN	SYMS CONSTRUCTION TRADING (48517)	14,628,926.66	On-Going	October 09, 2023	April 05, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00300	BASIC INFRASTRUCTURE PROGRAM-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONSTRUCTION OF MULTI-PURPOSE FACILITY BARANGAY NABAONG GARLANG, SAN ILDEFONSO, BULACAN	IJK MAE CONSTRUCTION INC. (35272)	9,751,442.48	Completed	October 09, 2023	February 05, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00301	BASIC INFRASTRUCTURE PROGRAM-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MALIPAMPANG, SAN ILDEFONSO, BULACAN	IJK MAE CONSTRUCTION INC. (35272)	9,751,488.24	Completed	October 09, 2023	February 05, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00302	CONVERGENCE & SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-AUGMENTATION CONST. OF MULTI-PURPOSE BUILDING, MORONG DISTRICT HOSPITAL, BATAAN, MORONG, BATAAN	PASCAL CONSTRUCTION (34168) / FIVE A CONSTRUCTION (15249)	49,500,000.00	Completed	October 23, 2023	November 27, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00304	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BRGY. CAMACHIN, DOÑA REMEDIOS TRINIDAD, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	14,330,519.93	On-Going	October 23, 2023	April 19, 2024	76.93
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00305	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (GYMNASIUM) BALAONG ELEM. SCHOOL, BRGY. BALAONG, SAN MIGUEL, BULACAN	SYMS CONSTRUCTION TRADING (48517)	14,626,537.24	On-Going	October 23, 2023	April 19, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00306	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (GYMNASIUM) AT BARANGAY CASALAT, SAN ILDEFONSO, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	9,752,689.09	On-Going	October 23, 2023	May 19, 2024	99.99
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00307	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTIPURPOSE BUILDING (SENIOR CITIZEN HALL), BRGY. BASUIT, SAN ILDEFONSO, BULACAN	BCC BUILDERS AND CONSTRUCTION SUPPLIES CORP. (54724)	4,875,723.80	Completed	October 23, 2023	February 19, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00308	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BALAGTAS-BMA, SAN RAFAEL, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	9,751,776.60	On-Going	October 23, 2023	March 20, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00309	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CORAL NA BATO, SAN RAFAEL, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	9,899,027.08	Completed	October 23, 2023	March 20, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00310	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE FACILITY, BARANGAY SAPANG PUTIK, SAN ILDEFONSO, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	9,750,359.91	Completed	October 23, 2023	March 20, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00311	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONCRETING OF ROAD AT SAPANG PAHALANG, BRGY. SAPANG PAHALANG, SAN RAFAEL, BULACAN	EMICA BUILDERS AND SUPPLY (42099)	9,751,408.53	On-Going	October 23, 2023	December 21, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00312	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONCRETING OF ROAD, SITIO BIJON, CORAL NA BATO, SAN RAFAEL, BULACAN	EMICA BUILDERS AND SUPPLY (42099)	9,741,491.99	Completed	October 23, 2023	January 20, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00313	CONVERGENCE & SPECIAL SUPPORT PROG. - SUSTAINABLE INFRAS. PROJS. ALLEVIATING GAPS (SIPAG) - ACCESS RDS. AND/OR BRIDGES FR. THE NAT'L ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BLDGS/FACILITIES - REHABILITATION OF ROAD, BARANGAY MARONQUILLO, SAN RAFAEL, BUL.	MA. LIZA C. AUSTRIA CONSTRUCTION & SUPPLY CORPORATION (19807)	9,648,377.69	Completed	October 30, 2023	December 28, 2023	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00315	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION/UPGRADING OF ROAD, KALAWAKAN, DOÑA REMEDIOS TRINIDAD, BULACAN	EMICA BUILDERS AND SUPPLY (42099)	9,899,798.45	Completed	October 23, 2023	January 20, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00316	CONV. & SPECIAL SUPPORT PROG. - CONST/REHAB OF WATER SUPPLY/SEPTAGE & SEWERAGE/RAINWATER COLLECTOR SYSTEM - CONST/REHAB OF WATER SUPPLY/SEPTAGE & SEWERAGE/RAINWATER COLLECTOR SYSTEM, PROVINCE OF BATAAN	R.Z. TIGAS CONSTRUCTION AND TRADING (34198)	2,262,268.40	Completed	October 30, 2023	February 26, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00321	CONV. AND SPECIAL SUPPORT PROG - BASIC INFRASTRUCTURE PROG - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION OF MULTI-PURPOSE HALL, FREEPORT AREA OF BATAAN, BRGY. MALAYA, MARIVELES, BATAAN (PHASE 2)	VF CONSTRUCTION (10048)	19,800,000.00	Completed	November 23, 2023	March 21, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00322	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUTCURE PROGRAM - INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS) CONSTRUCTION OF BAGAC-MARIVELES BY-PASS ROAD, BAGAC AND MARIVELES, BATAAN	E.R. VENZON CONSTRUCTION (19013)	49,500,000.00	Completed	November 23, 2023	April 20, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00323	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) STA.ISABEL - SAN RAMON DIVERSION ROAD, DINALUPIHAN, BATAAN	HEBREWS BUILDERS AND CONSTRUCTION CORP. (48202)	28,950,000.00	Completed	November 23, 2023	September 15, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00324	CONVERGENCE & SPECIAL SUPPORT PROG.- CONST./IMPR'VT. OF ACCESS ROADS LEAD. TO TRADES, INDUSTRIES & ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY & TRADE INFRA. PROG.-ROLL-IT) BRGY. PITA ROAD LEAD. TO AGRO-INDUSTRY AREA, DINALUPIHAN, BATAAN	BUILDERS EXPONENT EMPIRE CORP. (FORMERLY: BUILDERS EXPONENT ENTERPRISE) (39617) / ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	48,250,000.00	On-Going	February 08, 2024	March 01, 2025	94.32
Region III	2023	Regular Infra - GAA 2023 OO-2	23C00325	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SAPANG PUTIK - BASULT - GABIHAN BYPASS ROAD, SAN ILDEFONSO, BULACAN	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	94,955,601.29	Completed	November 24, 2023	May 21, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00326	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD SITIO KAMBUBUYUGAN, BARANGAY KALAWAKAN, DOÑA REMEDIOS TRINIDAD, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	29,254,199.44	On-Going	November 24, 2023	March 22, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00327	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BRGY. CAMACHIN, DOÑA REMEDIOS TRINIDAD, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	19,502,786.34	Completed	November 24, 2023	February 21, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00328	BASIC INFRASTRUCTURE PROGRAM-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES- CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MAASIM RIVER, BRGY. MAASIM, SAN RAFAEL, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	9,899,493.31	Completed	November 24, 2023	March 22, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00329	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM-CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM, PROV. OF PAMPANGA	NOSIDE CONSTRUCTION (42173)	8,346,510.05	Completed	December 19, 2023	May 16, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00330	BASIC INFRASTRUCTURE PROGRAM-PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR III)- CONSTRUCTION OF WATER SUPPLY SYSTEM SITIO KAWIT, BARANGAY KALAWAKAN, DONA REMEDIOS TRINIDAD, BULACAN	EMICA BUILDERS AND SUPPLY (42099)	14,592,787.80	On-Going	December 19, 2023	April 16, 2024	55.77
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00331	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS- WATER SUPPLY SYSTEM-CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY KALAWAKAN (SITIO BETIS), DONA REMEDIOS TRINIDAD, BULACAN	EMICA BUILDERS AND SUPPLY (42099)	9,486,754.54	On-Going	December 19, 2023	April 16, 2024	98.95
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00332	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS- WATER SUPPLY SYSTEM-CONSTRUCTION OF OF SOLAR WATER SYSTEM, BRGY. SIBUL, SAN MIGUEL, BULACAN	M.R. SANTIAGO CONSTRUCTION (27329)	9,484,177.21	Completed	December 19, 2023	April 16, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00337	BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD (SITIO KUTAD GOING TO SITIO PELON) BRGY. PELON, CAMACHILE, DOÑA REMEDIOS TRINIDAD, BULACAN	SYMS CONSTRUCTION TRADING (48517)	9,750,605.19	Completed	December 19, 2023	February 16, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00338	BASIC INFRASTRUCTURE PROGRAM-MULTI PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS AT SAN RAFAEL NATIONAL TRADE SCHOOL (ANNEX), BRGY. CAINGIN, SAN RAFAEL, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	14,626,305.59	On-Going	December 19, 2023	April 16, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00339	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, ANYATAM ELEMENTARY SCHOOL, SAN ILDEFONSO, BULACAN	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002) / DJV CONSTRUCTION (50681)	48,755,797.49	Completed	January 09, 2024	October 29, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00340	BASIC INFRAS. PROGRAM - MULTI-PURPOSE BLDGS./FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE FACILITIES (IMPROVEMENT OF PERIMETER FENCE AND ENTRANCE GATE), CARLOS F. GONZALES SENIOR HIGH SCHOOL, BRGY. SAN ROQUE, SAN RAFAEL, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	14,618,312.72	Completed	January 09, 2024	May 07, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00343	CONVERGENCE & SPECIAL SUPPORT PROG. - SUSTAINABLE INFRAS. PROJS. ALLEVIATING GAPS (SIPAG) - ACCESS RDS. AND/OR BRIDGES FROM THE NAT'L RD/S LEADING TO MAJOR/STRATEGIC PUBLIC BLDGS/FACILITIES - CONST. OF DRAINAGE STRUCTURE, BARANGAY LIBIS, SAN RAFAEL, BUL	MA. LIZA C. AUSTRIA CONSTRUCTION & SUPPLY CORPORATION (19807)	12,355,985.56	Completed	January 09, 2024	April 07, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00344	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (SCHOOL BUILDING), SAN MIGUEL NATIONAL HIGH SCHOOL (SMNHS), BRGY. SAN JUAN, SAN MIGUEL, BULACAN	M.R. SANTIAGO CONSTRUCTION (27329)	9,751,103.49	Completed	January 09, 2024	April 22, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00347	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY CASALAT, SAN ILDEFONSO, BULACAN	M.R. SANTIAGO CONSTRUCTION (27329)	9,500,844.20	Completed	January 09, 2024	May 07, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00348	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY SAPANG PAHALANG, SAN RAFAEL, BULACAN	EMICA BUILDERS AND SUPPLY (42099)	9,501,995.50	On-Going	January 09, 2024	May 07, 2024	43.75
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00349	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF SAN MIGUEL, PROVINCE OF BULACAN	3AMR CONSTRUCTION SERVICES INC. (FORMERLY: 3AMR CONSTRUCTION SERVICES) (48233)	9,503,938.76	Completed	January 09, 2024	May 07, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00350	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF DOÑA REMEDIOS TRINIDAD, PROVINCE OF BULACAN	3AMR CONSTRUCTION SERVICES INC.(FORMERLY: 3AMR CONSTRUCTION SERVICES) (48233)	9,502,088.45	Completed	January 09, 2024	May 07, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00351	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRAS. PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRAS./FACILITIES - CONSTRUCTION OF SLOPE PROTECTION, SAN ILDEFONSO PUBLIC MARKET CREEK, SAN ILDEFONSO, BULACAN	BCC BUILDERS AND CONSTRUCTION SUPPLIES CORP. (54724)	19,009,058.64	On-Going	January 09, 2024	July 06, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00352	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING BSU AUDITORIUM PHASE II, BULACAN STATE UNIVERSITY - SAN RAFAEL CAMPUS, BARANGAY MAGUINAO, SAN RAFAEL, BULACAN	EIRISH BUILDERS & SUPPLY INC. (33656)	48,762,335.31	On-Going	March 18, 2024	October 13, 2024	100.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00380	REHABILITATION OF DISASTER-RELATED INFRA. AND OTHER FACILITIES : RELEASE OF FUNDS FOR THE REPAIR/REHABILITATION OF DAMAGED SCHOOL BUILDINGS CAUSED BY TYPOON EGAY : REPAIR/REHABILITATION OF CLASSROOMS IN STA. CATALINA MATANDA ES, SAN ILDEFONSO, BULACAN	JUSTBILT BUILDERS (39754)	5,730,843.62	Not Yet Started			
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00381	REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES : RELEASE OF FUNDS FOR THE REPAIR/REHABILITATION OF DAMAGED SCHOOL BUILDINGS CAUSED BY TYPOON EGAY : REPAIR/REHABILITATION OF CLASSROOMS IN AKLE ES, SAN ILDEFONSO, BULACAN	JUSTBILT BUILDERS (39754)	8,597,308.08	Not Yet Started			
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00382	REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES : RELEASE OF FUNDS FOR THE REPAIR/REHABILITATION OF DAMAGED SCHOOL BUILDINGS CAUSED BY TYPOON EGAY : REPAIR/REHABILITATION OF CLASSROOMS IN GABIHAN ES, SAN ILDEFONSO, BULACAN	JUSTBILT BUILDERS (39754)	4,297,646.98	Not Yet Started			



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00383	REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES : RELEASE OF FUNDS FOR THE REPAIR/REHABILITATION OF DAMAGED SCHOOL BUILDINGS CAUSED BY TYPHOON EGAY : REPAIR/REHABILITATION OF CLASSROOMS IN SAPANG PUTIK ES, SAN ILDEFONSO, BULACAN	JUSTBILT BUILDERS (39754)	8,597,696.60	Not Yet Started			
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00384	REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES : RELEASE OF FUNDS FOR THE REPAIR/REHABILITATION OF DAMAGED SCHOOL BUILDINGS CAUSED BY TYPHOON EGAY : REPAIR/REHABILITATION OF CLASSROOMS IN SITIO BIGA ES, SAN ILDEFONSO, BULACAN	DMLC BUILDERS (36650)	6,446,087.97	Not Yet Started			
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00385	REHABILITATION OF DISASTER-RELATED INFRA. AND OTHER FACILITIES : RELEASE OF FUNDS FOR THE REPAIR/REHAB. OF DAMAGED SCHOOL BUILDINGS CAUSED BY TYPHOON EGAY : REPAIR/REHABILITATION OF CLASSROOMS IN SAN ILDEFONSO NATIONAL HIGHSCHOOL, SAN ILDEFONSO,BULACAN	DMLC BUILDERS (36650)	21,014,954.56	Not Yet Started			
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00386	REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES : RELEASE OF FUNDS FOR THE REPAIR/REHABILITATION OF DAMAGED SCHOOL BUILDINGS CAUSED BY TYPHOON EGAY : REPAIR/REHABILITATION OF CLASSROOMS IN CALUMPANG ES, SAN MIGUEL, BULACAN	DMLC BUILDERS (36650)	6,685,207.60	Not Yet Started	October 06, 2024	March 04, 2025	
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00387	REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES : RELEASE OF FUNDS FOR THE REPAIR/REHABILITATION OF DAMAGED SCHOOL BUILDINGS CAUSED BY TYPHOON EGAY : REPAIR/REHABILITATION OF CLASSROOMS IN MALIGAYA ES, SAN MIGUEL, BULACAN	JUSTBILT BUILDERS (39754)	5,012,715.87	On-Going	October 06, 2024	March 04, 2025	0.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00388	REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES : RELEASE OF FUNDS FOR THE REPAIR/REHABILITATION OF DAMAGED SCHOOL BUILDINGS CAUSED BY TYPHOON EGAY : REPAIR/REHABILITATION OF CLASSROOMS IN BAGONG SILANG ES, SAN MIGUEL, BULACAN	JUSTBILT BUILDERS (39754)	1,432,398.02	On-Going	October 06, 2024	March 04, 2025	0.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 CSSP	23C00389	REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES : RELEASE OF FUNDS FOR THE REPAIR/REHABILITATION OF DAMAGED SCHOOL BUILDINGS CAUSED BY TYPHOON EGAY : REPAIR/REHABILITATION OF CLASSROOMS IN MAGMARALE ES, SAN MIGUEL, BULACAN	JUSTBILT BUILDERS (39754)	7,880,229.61	On-Going	October 06, 2024	March 04, 2025	0.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00390	REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES : RELEASE OF FUNDS FOR THE REPAIR/REHABILITATION OF DAMAGED SCHOOL BUILDINGS CAUSED BY TYPHOON EGAY : REPAIR/REHABILITATION OF CLASSROOMS IN PALIWASAN ES, SAN MIGUEL, BULACAN	DMLC BUILDERS (36650)	5,730,357.84	On-Going	October 06, 2024	March 04, 2025	0.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00391	REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES : RELEASE OF FUNDS FOR THE REPAIR/REHABILITATION OF DAMAGED SCHOOL BUILDINGS CAUSED BY TYPHOON EGAY : REPAIR/REHABILITATION OF CLASSROOMS IN TALACSAN ES, SAN RAFAEL, BULACAN	DMLC BUILDERS (36650)	6,446,639.30	On-Going	October 06, 2024	February 02, 2025	0.00
Region III	2023	Regular Infra - GAA 2023 CSSP	23C00392	REHABILITATION OF DISASTER-RELATED INFRA. AND OTHER FACILITIES : RELEASE OF FUNDS FOR THE REPAIR/REHAB. OF DAMAGED SCHOOL BLDGS. CAUSED BY TYPHOON EGAY : REPAIR/REHAB. OF CLASSROOMS IN CARLOS F. GONZALES HS, SAN (MAGUINAO CRUZ NA DAAN), SAN RAFAEL, BULACAN	DMLC BUILDERS (36650)	5,730,142.73	On-Going	October 06, 2024	March 04, 2025	0.00
Region III	2023	Regular Infra - GAA 2023 Augmentation	23C00406	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS, MADELLA-DINADIAWAN ROAD, PROVINCE OF AURORA	S-ANG CONSTRUCTION & GENERAL TRADING, INC. (37149)	85,111,347.74	On-Going	January 09, 2025	December 01, 2025	51.23
Region III	2023	Regular Infra - GAA 2023 Augmentation	23C00407	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS-BALER-CEMENTO VIA DICALOYUNGAN ROAD, PROVINCE OF AURORA	S-ANG CONSTRUCTION & GENERAL TRADING, INC. (37149)	56,741,365.84	On-Going	January 09, 2025	July 24, 2025	45.48
Region III	2023	Regular Infra - GAA 2023 Augmentation	23C00408	ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-SECONDARY ROADS, BALER-CASIGURAN ROAD (BALER-DINADIAWAN), PROVINCE OF AURORA	NEWINGTON BUILDERS, INC. (FOR: E. GARDIOLA CONSTRUC (17542)	55,759,523.52	On-Going	January 09, 2025	May 25, 2025	90.37



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Region III	2023	Regular Infra - GAA 2023 Augmentation	23C00409	NETWORK DEVELOPMENT PROGRAM- CONSTRUCTION OF BY-PASS AND DIVERSION ROADS-BOCAUE-STA. MARIA BYPASS ROAD, PROVINCE OF BULACAN	S-ANG CONSTRUCTION & GENERAL TRADING, INC. (37149)	56,739,402.14	On-Going	January 09, 2025	July 07, 2025	48.91
Region III	2023	Regular Infra - GAA 2023 Augmentation	23C00411	CONVERGENCE & SPL. SUPPORT PROG.- SUSTAINABLE INFRA. PROJ. ALLEVIATING GAPS (SIPAG)-FLOOD MITIGATION STRUCT. PROTECTING PUBLIC INFRA./FACILITIES- CONST. OF FLOOD CONTROL STRUCT. AT GALAS MAASIM CREEK ALONG BYPASS RD. (PHASE II), MAASIM, SAN RAFAEL, BULACAN	NUEDA BUILDERS CONSTRUCTION & SUPPLY INC. (39776) / ISOBEL CONCRETE CONSTRUCTOR CORPORATION (44170)	52,269,100.47	Completed	January 09, 2025	June 07, 2025	100.00
Region III	2023	Regular Infra - GAA 2023 Augmentation	23C00412	ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE-SECONDARY ROADS, BALER-CASIGURAN ROAD (BALER-DINADIAWAN), PROVINCE OF AURORA	NEWINGTON BUILDERS, INC. (FOR: E. GARDIOLA CONSTRUC (17542)	56,740,503.52	On-Going	January 09, 2025	May 25, 2025	76.06
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CK0001	ASSET PRESERVATION PROGRAM: CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS MANILA NORTH RD, CAPAS, TARLAC	NORTHERN BUILDERS (8789)	75,650,832.14	Completed	February 07, 2023	January 11, 2024	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CK0002	ASSET PRESERVATION PROGRAM: CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS, CONCEPCION - CAPAS ROAD, CAPAS, TARLAC	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	57,661,623.07	Completed	February 07, 2023	October 29, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CK0003	ASSET PRESERVATION PROGRAM: CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG CONCEPCION - LA PAZ ROAD, CONCEPCION, TARLAC	HIGH STRENGTH DEV. CORPORATION (31976)	96,224,019.96	Completed	February 07, 2023	November 18, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CK0004	NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING ALONG MANILA NORTH ROAD, BAMBAN, TARLAC	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	73,050,500.00	Completed	April 10, 2023	March 04, 2024	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CK0005	NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING - TERTIARY ROADS ALONG BAMBAN POBLACION ROAD, BAMBAN, TARLAC	RAIK CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: RAIK CONSTRUCTION AND SUPPLY) (40660)	29,350,537.48	Completed	January 31, 2023	November 16, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CK0006	NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING - TERTIARY ROADS ALONG TARLAC - ZAMBALES ROAD, CAPAS, TARLAC	HIGH STRENGTH DEV. CORPORATION (31976) / RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511)	72,854,695.57	Completed	February 07, 2023	January 28, 2024	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0007	CONSTRUCTION OF GROUNDSTALL WITH REINFORCED CONCRETE SLOPE PROTECTION ALONG PARUA RIVER, DOWNSTREAM OF SAN FRANCISCO BRIDGE, CONCEPCION, TARLAC	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	86,826,737.78	Completed	February 07, 2023	August 09, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0008	REHABILITATION OF EXISTNG DIKE ALONG O'DONNELL RIVER (PATLING SECTION, RIGHT BANK), STA. 7+658.00 TO STA. 8+214.00, CAPAS, TARLAC	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	66,102,126.33	Completed	February 07, 2023	November 04, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0009	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP): MACARTHUR HIGHWAY TO NEW CLARK CITY VIA KALANGITAN ROAD, CAPAS, TARLAC	RAIK CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: RAIK CONSTRUCTION AND SUPPLY) (40660)	29,397,509.67	Completed	January 31, 2023	July 05, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0010	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP): NEW CLARK CITY TO TARLAC - ZAMBALES ROAD VIA KALANGITAN ROAD, CAPAS, TARLAC	RAIK CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: RAIK CONSTRUCTION AND SUPPLY) (40660)	34,297,539.43	Completed	January 31, 2023	July 17, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0011	CONSTRUCTION OF GROUNDILL WITH REINFORCED CONCRETE SLOPE PROTECTION STRUCTURE ALONG PARUA RIVER, DOWNSTREAM OF STA. RITA BRIDGE (PHASE 1), CONCEPCION, TARLAC	RAIK CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: RAIK CONSTRUCTION AND SUPPLY) (40660)	72,362,396.98	Completed	March 17, 2023	October 16, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0012	CONCRETING OF TRADOC ROAD NETS, CAMP O'DONNELL, CAPAS, TARLAC, PHASE III	R.M. DELA CRUZ CONSTRUCTION (15895)	24,481,916.56	Completed	January 31, 2023	June 06, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0013	CONSTRUCTION OF CAMP SECURITY FENCE, ARMOR DIVISION, PA, CAMP O'DONELL, CAPAS, TARLAC	R.M. DELA CRUZ CONSTRUCTION (15895)	24,486,568.32	Completed	March 14, 2023	August 10, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0014	CONSTRUCTION OF ROAD, BARANGAY ANUPUL, BAMBAN, TARLAC	P.C. PANOPIO CONSTRUCTION AND TRADING (32824)	4,950,000.00	Completed	January 31, 2023	March 08, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0015	CONSTRUCTION OF ROAD, BARANGAY ARANGUREN, CAPAS, TARLAC	RA3N CONSTRUCTION AND SUPPLY (43869)	4,949,540.33	Completed	January 31, 2023	March 23, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0016	CONSTRUCTION OF ROAD, BARANGAY BANABA, BAMBAN, TARLAC	R.G. DIAZ BUILDERS & TRADING (23814)	4,949,548.00	Completed	January 31, 2023	February 25, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0017	CONSTRUCTION OF ROAD, BARANGAY BANTOG, LA PAZ, TARLAC	HIGH STRENGTH DEV. CORPORATION (31976)	4,950,000.00	Completed	January 31, 2023	March 06, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0018	CONSTRUCTION OF ROAD, BARANGAY CUB-CUB, CAPAS, TARLAC	PD FELICIANO CONSTRUCTION SERVICES (47735)	4,949,866.67	Completed	January 31, 2023	March 27, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0019	CONSTRUCTION OF ROAD, BARANGAY CUT-CUT 1, CAPAS, TARLAC	P.C. PANOPIO CONSTRUCTION AND TRADING (32824)	4,926,592.97	Completed	January 31, 2023	February 26, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0020	CONSTRUCTION OF ROAD, BARANGAY DELA CRUZ, BAMBAN, TARLAC	R.G. DIAZ BUILDERS & TRADING (23814)	4,948,157.33	Completed	January 31, 2023	February 28, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0021	CONSTRUCTION OF ROAD, BARANGAY KAPANIKIAN, LA PAZ, TARLAC	HIGH STRENGTH DEV. CORPORATION (31976)	4,950,000.00	Completed	January 31, 2023	April 20, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0022	CONSTRUCTION OF ROAD, BARANGAY LAWY, CAPAS, TARLAC	P.C. PANOPIO CONSTRUCTION AND TRADING (32824)	4,849,782.55	Completed	January 31, 2023	February 26, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0023	CONSTRUCTION OF ROAD, BARANGAY MANLAPIG, CAPAS, TARLAC	R.M. DELA CRUZ CONSTRUCTION (15895)	4,945,520.40	Completed	January 31, 2023	March 10, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0024	CONSTRUCTION OF ROAD, BARANGAY MOTRICO, LA PAZ, TARLAC	HIGH STRENGTH DEV. CORPORATION (31976)	4,950,000.00	Completed	January 31, 2023	February 25, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0025	CONSTRUCTION OF ROAD, BARANGAY O'DONNELL, CAPAS, TARLAC	RA3N CONSTRUCTION AND SUPPLY (43869)	4,947,635.61	Completed	January 31, 2023	March 02, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0026	CONSTRUCTION OF ROAD, BARANGAY PALUDPUD, LA PAZ, TARLAC	HIGH STRENGTH DEV. CORPORATION (31976)	4,950,000.00	Completed	January 31, 2023	March 18, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0027	CONSTRUCTION OF ROAD, BARANGAY SAN AGUSTIN, CONCEPCION, TARLAC	PD FELICIANO CONSTRUCTION SERVICES (47735)	4,850,361.93	Completed	January 31, 2023	February 26, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0028	CONSTRUCTION OF ROAD, BARANGAY SAN NICOLAS, BAMBAN, TARLAC	R.G. DIAZ BUILDERS & TRADING (23814)	4,948,628.40	Completed	January 31, 2023	March 23, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0029	CONSTRUCTION OF ROAD, BARANGAY SAN RAFAEL, BAMBAN, TARLAC	R.G. DIAZ BUILDERS & TRADING (23814)	4,949,979.10	Completed	January 31, 2023	April 09, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0030	CONSTRUCTION OF ROAD, BARANGAY STA. LUCIA, CAPAS, TARLAC	RA3N CONSTRUCTION AND SUPPLY (43869)	4,943,677.81	Completed	January 31, 2023	March 01, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0031	CONSTRUCTION OF ROAD, BARANGAY STO. NINO, CONCEPCION, TARLAC	PD FELICIANO CONSTRUCTION SERVICES (47735)	4,850,586.39	Completed	March 21, 2023	April 15, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0032	CONSTRUCTION OF ROAD, BARANGAY STO. ROSARIO, CAPAS, TARLAC	PD FELICIANO CONSTRUCTION SERVICES (47735)	4,950,000.00	Completed	January 31, 2023	February 26, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0033	CONSTRUCTION OF ROAD, BARANGAY TALAGA, CAPAS, TARLAC	RA3N CONSTRUCTION AND SUPPLY (43869)	4,949,716.09	Completed	January 31, 2023	February 27, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0034	CONSTRUCTION OF ROAD, BARANGAY TALIMUNDOC SAN MIGUEL, CONCEPCION, TARLAC	RA3N CONSTRUCTION AND SUPPLY (43869)	4,929,649.29	Completed	January 31, 2023	March 08, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0035	ROAD WIDENING OF BANTOG TO SIERRA ROAD, LA PAZ, TARLAC	HIGH STRENGTH DEV. CORPORATION (31976)	4,950,000.00	Completed	January 31, 2023	March 12, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0036	CONSTRUCTION OF DRAINAGE CANAL, BARANGAY SAN NICOLAS POBLACION, CONCEPCION, TARLAC	RA3N CONSTRUCTION AND SUPPLY (43869)	4,848,693.60	Completed	January 31, 2023	March 31, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0037	CONSTRUCTION OF WATER SUPPLY (IRRIGATION CANAL), BARANGAY CASTILLO, CONCEPCION, TARLAC	PD FELICIANO CONSTRUCTION SERVICES (47735)	4,948,248.55	Completed	January 31, 2023	April 14, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0038	REHABILITATION OF EXISTING DIKE ALONG ARANGUREN CREEK, LEFT BANK, U/S OF CALUMPIT BRIDGE, CAPAS, TARLAC	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	48,979,796.38	Completed	January 31, 2023	June 26, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0039	REHABILITATION OF EXISTING DIKE ALONG RIO CHICO RIVER (BARANGAY GUEVARRA SECTION, RIGHT BANK), STA. 6+651.00 TO STA. 6+900.00, LA PAZ, TARLAC	T2B3 BUILDERS AND SUPPLIES CORP. (45138)	46,436,450.98	Completed	February 28, 2023	July 24, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0040	REHABILITATION OF EXISTING DIKE ALONG LUCUNG RIVER (JEFFMIN SECTION, LEFT BANK) D/S OF SANTIAGO BRIDGE, PACKAGE 2, CONCEPCION, TARLAC	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	49,214,625.15	Completed	February 07, 2023	July 03, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0041	REHABILITATION OF EXISTING DIKE ALONG LUCUNG RIVER (OLD LUCUNG LILIBANGAN & MAGAO SECTION), CONCEPCION, TARLAC	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	50,142,663.46	Completed	February 07, 2023	July 04, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0042	REHABILITATION OF EXISTING DIKE ALONG LUCUNG RIVER (UPSTREAM OF CUT-CUT BRIDGE, RIGHT BANK), CAPAS, TARLAC	T2B3 BUILDERS AND SUPPLIES CORP. (45138)	46,341,067.43	Completed	January 31, 2023	June 26, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0043	REHABILITATION OF EXISTING DIKE ALONG LUCUNG RIVER (MAGAO SECTION, RIGHT BANK), CONCEPCION, TARLAC	RAIK CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: RAIK CONSTRUCTION AND SUPPLY) (40660)	47,696,993.30	Completed	February 28, 2023	July 24, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0044	REHABILITATION OF EXISTING DIKE ALONG O'DONNELL RIVER, BARANGAY BUENO SECTION, LEFT BANK, CAPAS, TARLAC	RAIK CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: RAIK CONSTRUCTION AND SUPPLY) (40660)	47,188,039.20	Completed	February 28, 2023	October 26, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0045	REHABILITATION OF EXISTING DIKE ALONG RIO CHICO RIVER (RIZAL - BALANOY SECTION, RIGHT BANK) PACKAGE 1, LA PAZ, TARLAC	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	44,466,852.20	Completed	January 31, 2023	June 26, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0046	REHABILITATION OF DIKE ALONG O'DONNELL RIVER DOWNSTREAM OF BUENO BRIDGE 1, LEFT BANK, STA. 9+983.00 TO STA. 10+303.00, CAPAS, TARLAC	11-16 CONSTRUCTION (29646)	72,367,030.12	Completed	April 18, 2023	December 15, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0047	REHABILITATION OF DIKE ALONG O'DONNELL RIVER DOWNSTREAM OF BUENO BRIDGE 1, LEFT BANK, STA. 10+303.00 TO STA. 10+614.20, CAPAS, TARLAC	11-16 CONSTRUCTION (29646)	72,369,873.30	Completed	April 18, 2023	December 15, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0048	REHABILITATION OF DIKE ALONG O'DONNELL RIVER DOWNSTREAM OF BUENO BRIDGE 1, LEFT BANK, STA. 8+264.80 TO STA. 8+564.00, CAPAS, TARLAC	11-16 CONSTRUCTION (29646)	72,344,902.59	Completed	April 18, 2023	December 17, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0049	REHABILITATION OF DIKE ALONG O'DONNELL RIVER DOWNSTREAM OF BUENO BRIDGE 1, LEFT BANK, STA. 8+564.00 TO STA. 8+888.00, CAPAS, TARLAC	11-16 CONSTRUCTION (29646) / BOLTRON BUILDERS CORPORATION (51917)	72,336,770.79	Completed	April 10, 2023	December 09, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0050	CONSTRUCTION OF EXISTING DIKE ALONG RIO CHICO RIVER (BANTOG SECTION, RIGHT BANK, LANDSIDE), PACKAGE 3, LA PAZ, TARLAC	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	96,497,151.81	Completed	March 17, 2023	September 16, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0051	CONSTRUCTION OF EXISTING DIKE ALONG LUCUNG RIVER, CUT-CUT II SECTION, RIGHT BANK, CAPAS, TARLAC	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	77,196,575.90	Completed	March 17, 2023	September 16, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0052	REHABILITATION OF EXISTING DIKE ALONG RIO CHICO RIVER (LARA SECTION, RIGHT BANK), PACKAGE 2, LA PAZ, TARLAC	L.S.D. CONSTRUCTION & SUPPLIES (8980)	47,951,981.50	Completed	February 28, 2023	September 22, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0053	REHABILITATION OF EXISTING DIKE ALONG LUCUNG RIVER (CUTCUT 1ST SECTION, RIGHT BANK), STA. 0+000 TO STA. 0+200, CAPAS, TARLAC	A.R.T. DWELL LIFESTYLE STORE AND ECO BUILDERS (38284)	32,339,347.92	Completed	February 28, 2023	July 24, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CK0054	ASSET PRESERVATION PROGRAM: PREVENTIVE MAINTENANCE - TERTIARY ROADS ALONG CONCEPCION - LA PAZ ROAD, CONCEPCION, TARLAC	SUBICCON CORPORATION (FORMERLY: SUBCON CORPORATION (25079)	96,497,794.43	Completed	March 29, 2023	August 19, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CK0055	ASSET PRESERVATION PROGRAM: PREVENTIVE MAINTENANCE - PRIMARY ROADS ALONG MANILA NORTH ROAD, CAPAS, TARLAC	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	96,497,585.65	Completed	March 29, 2023	July 21, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0056	CONSTRUCTION/REHABILITATION OF EXISTING EARTH DIKE AT TELAKAWA CREEK, DALAN DANUM CREEK, BRGY. SAN ISIDRO, SITIO ALMENDRAS, CONCEPCION, TARLAC	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. ([REVOKED] 38958) / LAP GLOBAL CONSTRUCTION CORPORATION(FORMERLY LAP GLOBAL CONSTRUCTION) (39070)	96,476,890.40	Completed	April 04, 2023	November 23, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0060	CONSTRUCTION OF ROAD, BRGY. SANTA RITA, CONCEPCION, TARLAC	DMGR BUILDERS (36335)	4,940,195.92	Completed	March 21, 2023	April 30, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0061	CONSTRUCTION OF ROAD, BRGY. PARULUNG, CONCEPCION, TARLAC	R.M. DELA CRUZ CONSTRUCTION (15895)	4,943,083.12	Completed	March 21, 2023	May 06, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0062	CONSTRUCTION OF ROAD, BRGY. SANTIAGO, CONCEPCION, TARLAC	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	4,938,726.57	Completed	March 21, 2023	May 20, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0063	REHABILITATION OF EXISTING DIKE ALONG RIO CHICO RIVER (LARA SECTION, RIGHT BANK), PACKAGE 1, LA PAZ, TARLAC	NORTHERN BUILDERS (8789)	96,494,393.08	Completed	March 17, 2023	December 23, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0064	REHABILITATION OF EXISTING DIKE ALONG RIO CHICO RIVER (MACALONG SECTION, RIGHT BANK), PACKAGE 1, LA PAZ, TARLAC	JAM-C BUILDERS (32870) / AMP 723 CONSTRUCTION CORPORATION (FORMERLY: A.M.P. CONSTRUCTION) (16574)	96,494,805.62	Completed	March 17, 2023	December 07, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CK0065	REHABILITATION OF EXISTING DIKE ALONG RIO CHICO RIVER (MACALONG SECTION, RIGHT BANK), PACKAGE 2, LA PAZ, TARLAC	HIGH STRENGTH DEV. CORPORATION (31976)	93,594,755.18	Completed	March 17, 2023	November 15, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CK0066	ASSET PRESERVATION PROGRAM: PREVENTIVE MAINTENANCE - TERTIARY ROADS ALONG CONCEPCION - LA PAZ ROAD, CONCEPCION, TARLAC	SUBICCON CORPORATION (FORMERLY: SUBCON CORPORATION (25079)	96,498,685.42	Completed	March 29, 2023	November 04, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CK0067	ASSET PRESERVATION PROGRAM: PREVENTIVE MAINTENANCE - TERTIARY ROADS ALONG TARLAC - ZAMBALES ROAD, CAPAS, TARLAC	NORTHERN BUILDERS (8789)	96,498,078.81	Completed	April 10, 2023	September 02, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CK0068	ASSET PRESERVATION PROGRAM: PREVENTIVE MAINTENANCE - PRIMARY ROADS ALONG MANILA NORTH ROAD, BAMBAN & CAPAS, TARLAC	B-12 CONSTRUCTION AND TRADING CORPORATION (31997)	96,482,164.91	Completed	March 29, 2023	August 05, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0069	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARRACKS) OFFICER CANDIDATE SCHOOL, CAMP O'DONNELL, CAPAS, TARLAC	P.C. PANAPIO CONSTRUCTION AND TRADING (32824)	9,797,238.65	Completed	March 21, 2023	August 17, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0070	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - RAIN WATER COLLECTORS IN PUBLIC FACILITIES WITHIN 3RD LEGISLATIVE DISTRICT OF TARLAC, BAMBAN, CONCEPCION AND CAPAS, TARLAC	P.C. PANAPIO CONSTRUCTION AND TRADING (32824)	2,304,150.67	Completed	April 10, 2023	June 08, 2023	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0071	CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. ANUPUL, BAMBAN, TARLAC	RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511)	9,504,780.66	Completed	October 07, 2023	January 14, 2024	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0072	CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. SAN VICENTE, BAMBAN, TARLAC	RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511)	9,504,780.66	Completed	October 07, 2023	January 14, 2024	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0073	CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. STO. NINO, BAMBAN, TARLAC	RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511)	9,800,000.00	Completed	October 07, 2023	January 14, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0074	CONSTRUCTION OF SOLAR WATER SYSTEM, SITIO DAPDAP, BRGY. BANABA, BAMBAN, TARLAC	RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511)	9,504,780.66	Completed	October 07, 2023	January 14, 2024	100.00
Tarlac 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CK0079	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM, MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES: I. CONSTRUCTION OF MULTI-PURPOSE BUILDING CONCEPCION MUNICIPAL, CONCEPCION, TARLAC II. CONSTRUCTION OF CONCEPCION MUNICIPIO	RAIK CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: RAIK CONSTRUCTION AND SUPPLY) (40660)	39,600,000.00	Completed	September 29, 2023	January 26, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0001	BRIDGE PROGRAM RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES BURGOS BR. (B03430LZ) ALONG CAPAS-SAN JOSE-MAYANTOC-MALACAMPA RD	ALPHATEC CHEMICAL CORPORATION (39938)	15,594,769.00	Completed	February 10, 2023	June 27, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0002	BRIDGE PROGRAM RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES MABABANABA BR. (B04330LZ) ALONG TARLAC CITY-SN JOSE VIA TIBAG-BURGOS RD	ALPHATEC CHEMICAL CORPORATION (39938)	19,660,134.00	Completed	February 10, 2023	July 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0003	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG TARLAC RIVER CONTROL LEFT DIKE, BRILLANTE-RANG-AYAN SECTION (PACKAGE G)	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	48,141,038.91	Completed	January 30, 2023	July 29, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0004	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MORIONES RIVER LEFT BANK, TIBAGAN SECTION (PHASE III), TIBAGAN, TARLAC CITY, TARLAC	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	70,203,779.61	Completed	February 06, 2023	September 05, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0005	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF CAMILING RIVER LEFT BANK, ANOLING 3RD TO PAO 1ST SECTION PACKAGE A, CAMILING, TARLAC	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	96,500,000.00	Completed	February 10, 2023	October 11, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0006	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG TARLAC RIVER (RIGHT DIKE), COLIBANGBANG TO RANG-A	J.H.R. ENTERPRISES (39894)	47,530,569.42	Completed	January 30, 2023	July 29, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0007	BRIDGE PROGRAM RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES SAN VICENTE BR. 2 (B04333LZ) ALONG TARLAC-GUIMBA RD VIA VICTORIA	ALPHATEC CHEMICAL CORPORATION (39938)	24,696,624.00	Completed	February 06, 2023	July 21, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0008	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG CAMILING RIVER, LEFT BANK, ANOLING 1ST TO PAO 1ST SECTION (PACKAGE A), CAMILING,	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	48,141,770.99	Completed	January 30, 2023	July 29, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0009	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF CAMILING RIVER LEFT BANK, ANOLING 3RD TO PAO 1ST SECTION PACKAGE B, CAMILING, TARLAC	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	96,500,000.00	Completed	February 10, 2023	October 11, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0010	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF CAMILING RIVER LEFT BANK, ANOLING 3RD TO PAO 1ST SECTION PACKAGE C, CAMILING, TARLAC	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	96,500,000.00	Completed	February 10, 2023	October 11, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0011	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG CAMILING RIVER, LEFT BANK, ANOLING 1ST TO PAO 1ST S	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	48,140,980.09	Completed	January 30, 2023	July 29, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0012	BRIDGE PROGRAM RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES LUBIGAN BR. (B03428LZ) ALONG CAPAS-SAN JOSE-MAYANTOC-MALACAMPA RD	ALPHATEC CHEMICAL CORPORATION (39938)	48,767,237.00	Completed	February 10, 2023	October 08, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0013	BRIDGE PROGRAM RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES SAN VICENTE BR. 1 (B04332LZ) ALONG TARLAC-GUIMBA RD VIA VICTORIA	ALPHATEC CHEMICAL CORPORATION (39938)	31,996,446.00	Completed	February 06, 2023	August 13, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0014	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG DELINQUENTE CREEK, BACABAC SECTION (PACKAGE 1), CAMILING, TARLAC	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	48,139,898.83	Completed	January 30, 2023	July 29, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0015	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG TARLAC RIVER CONTROL LEFT DIKE, SAN JOSE-SAN BARTOL	T2B3 BUILDERS AND SUPPLIES CORP. (45138)	48,019,996.41	Completed	January 30, 2023	July 29, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0016	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG TARLAC RIVER CONTROL LEFT DIKE, SAN JOSE-SAN BARTOL	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	48,016,060.76	Completed	January 30, 2023	July 29, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0017	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG DELINQUENTE CREEK, BACABAC SECTION (PACKAGE M), B	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	62,715,307.43	Completed	February 06, 2023	August 26, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0018	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD FROM PUROK LAOD TO PUROK CENTRO, BARANGAY CAYASAN, CAMILING, TARLAC	1FC DIZON CORP. (47205)	4,848,893.39	Completed	February 10, 2023	April 05, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0019	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTIPURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BURGOS, MONCADA, TARLAC	C.L. MORALES CONSTRUCTION AND TRADING (38367)	5,867,075.29	Completed	February 06, 2023	June 05, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0020	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL) AT BARANGAY AYSON, GERONA, TARLAC	FRNCS BUILDERS (40654)	2,442,495.10	Completed	February 10, 2023	April 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0021	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL) AT BARANGAY TARIJI, TARLAC CITY, TARLAC	HIMULICO CONSTRUCTION AND SUPPLY CORPORATION (38642)	2,931,329.94	Completed	February 10, 2023	April 25, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0022	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY LIGTASAN, TARLAC CITY, TARLAC	FRNCS BUILDERS (40654)	1,954,259.10	Completed	February 10, 2023	April 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0023	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY SEMBRANO, GERONA, TARLAC	DMGR BUILDERS (36335)	1,954,261.58	Completed	February 10, 2023	April 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0024	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPED BUILDING AT VICTORIA WEST CENTRAL SCHOOL) AT BARANGAY SAN NICOLAS, VICTORIA, TARLAC	FRNCS BUILDERS (40654)	4,885,673.57	Completed	February 10, 2023	June 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0025	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OFFLOOD CONTROL STRUCTURE ALONG RIO CHICORIVER (PHASE V), VICTORIA, TARLAC	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	93,605,792.49	Completed	February 06, 2023	October 07, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0026	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG RIO CHICO RIVER PACKAGE G, VICTORIA, TARLAC	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	47,530,899.36	Completed	January 30, 2023	July 29, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0027	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG TARLAC RIVER CONTROL LEFT DIKE, SAN JOSE-SAN BART	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	70,203,784.94	Completed	February 06, 2023	September 05, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0028	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG TARLAC RIVER CONTROL RIGHT DIKE, AYSON TO DICOLOR	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	47,530,047.71	Completed	January 30, 2023	July 29, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0029	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BARANGAY SANTA INES, PANIQUI, TARLAC	1FC DIZON CORP. (47205)	4,850,357.90	Completed	February 10, 2023	April 04, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0030	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, SANTA LUCIA WEST, MONCADA, TARLAC	DMGR BUILDERS (36335)	4,825,574.53	Completed	February 10, 2023	April 20, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0031	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BALAOANG NATIONAL HIGH SCHOOL, BARANGAY BALAOANG, PANIQUI, TARLAC	J.Q.G CONSTRUCTION (10530)	6,826,049.93	Completed	February 10, 2023	June 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0032	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BURGOS, PANIQUI, TARLAC	DMGR BUILDERS (36335)	5,850,899.74	Completed	February 06, 2023	June 05, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0033	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY COLIBANGBANG, PANIQUI, TARLAC	J.Q.G CONSTRUCTION (10530)	5,850,899.95	Completed	February 10, 2023	June 09, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0034	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY RIZAL, MONCADA, TARLAC	G.M. TALAVERA CONSTRUCTION AND SUPPLIES (39035)	6,839,910.07	Completed	February 10, 2023	June 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0035	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SANTA MONICA, MONCADA, TARLAC	BIG BERTHA CONSTRUCTION & DEVELOPMENT (3191)	5,850,899.41	Completed	February 06, 2023	July 05, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0036	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TOLEGA NORTE, MONCADA, TARLAC	1FC DIZON CORP. (47205)	6,860,705.43	Completed	February 10, 2023	June 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0037	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL) AT BARANGAY LAWACAMULAG, SAN JOSE, TARLAC	DMGR BUILDERS (36335)	1,954,259.65	Completed	February 10, 2023	April 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0038	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY ABAGON, GERONA, TARLAC	DMGR BUILDERS (36335)	1,954,259.96	Completed	February 10, 2023	April 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0039	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY BALAYANG, VICTORIA, TARLAC	SPYS BUILDERS CORP. (FORMERLY: SPYS BUILDERS) (41756)	2,442,824.95	Completed	February 10, 2023	April 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0040	ASSET PRESERVATION PROGRAM CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS MANILA NORTH RD - K0125 + 300 - K0126 + 000	HIMULICO CONSTRUCTION AND SUPPLY CORPORATION (38642)	14,700,000.00	Completed	February 10, 2023	July 04, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0041	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY NEW SALEM, GERONA, TARLAC	MASTER SON BUILDERS (39764)	1,954,259.56	Completed	February 10, 2023	April 10, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0042	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG O'DONNELL RIVER CONTROL RIGHT DIKE, ARMENIA-SAN JOS	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	49,000,000.00	Completed	January 30, 2023	July 29, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0043	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD AT BARANGAY BALETE, TARLAC CITY, TARLAC	HIMULICO CONSTRUCTION AND SUPPLY CORPORATION (38642)	4,826,314.66	Completed	February 10, 2023	April 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0044	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION WITH SHEET PILE FOUNDATION ALONG TARLAC RIVER CONTROL RIGHT DIKE, AYSON TO DICOLOR SECTION (PACKAGE A), GERONA, TA	TRICHES CONSTRUCTION & TRADING (33876) / FRAMECON BUILDERS (22482)	48,483,371.91	Completed	March 09, 2023	September 05, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0045	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY SAN JOSE, GERONA, TARLAC	F.A. ASPRER CONSTRUCTION (21579)	1,950,299.88	Completed	February 10, 2023	April 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0046	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MASALASA CREEK (PHASE II), TARLAC CITY, TARLAC	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	93,605,343.32	Completed	February 06, 2023	October 07, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0047	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY SAN LUIS, TARLAC CITY, TARLAC	F.A. ASPRER CONSTRUCTION (21579)	2,437,875.35	Completed	February 10, 2023	April 10, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0048	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG BATACAN RIVER, PIT-AO SECTION (PACKAGE C), BARANG	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	70,203,757.24	Completed	February 10, 2023	November 08, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0049	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BAQUERO NORTE ES, BARANGAY BAQUERO NORTE, MONCADA, TARLAC	1FC DIZON CORP. (47205)	6,930,000.00	Completed	February 10, 2023	June 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0050	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY SAN MIGUEL, TARLAC CITY, TARLAC	FRNCS BUILDERS (40654)	2,931,387.92	Completed	February 10, 2023	May 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0051	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY LABNEY, SAN JOSE, TARLAC	K2BB BUILDERS AND SUPPLIES (53416)	1,956,240.54	Completed	February 10, 2023	April 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0052	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BARAS-BARAS, TARLAC CITY, TARLAC	HOR-VERT ENTERPRISES (51353)	2,445,276.07	Completed	February 10, 2023	April 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0053	BRIDGE PROGRAM RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES AGANA BR. (B00098LZ) ALONG ROMULO H-WAY	ALPHATEC CHEMICAL CORPORATION (39938)	67,058,588.00	Completed	February 10, 2023	October 31, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0054	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY PINASLING, GERONA, TARLAC	SPYS BUILDERS CORP. (FORMERLY: SPYS BUILDERS) (41756)	1,956,240.33	Completed	February 10, 2023	April 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0055	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY BATANG-BATANG, VICTORIA, TARLAC	FRNCS BUILDERS (40654)	4,885,650.19	Completed	February 10, 2023	June 09, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0056	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF CAMILING RIVER RIGHT BANK, BAYBAYOAS - TELBANG SECTION (PACKAGE P), TARLAC	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	96,500,000.00	Completed	February 10, 2023	October 11, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0057	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY SANTIAGO, GERONA, TARLAC	FRNCS BUILDERS (40654)	1,954,259.96	Completed	February 06, 2023	April 06, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0058	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD AT MAGSAYSAY ST. AT BARANGAY CRUZ, VICTORIA, TARLAC	FRNCS BUILDERS (40654)	4,825,747.95	Completed	February 10, 2023	April 05, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0059	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG CAMILING RIVER, RIGHT BANK, TELBANG - BAYBAYOAS SE	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	48,141,152.82	Completed	January 30, 2023	July 29, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0060	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN JUAN DE VALDEZ, SAN JOSE, TARLAC	SLAMPJAM CONSTRUCTION (48707)	1,954,260.11	Completed	February 10, 2023	April 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0061	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY VILLA, MONCADA, TARLAC	DMGR BUILDERS (36335)	5,868,403.20	Completed	February 06, 2023	June 05, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0062	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG O'DONNELL RIVER CONTROL RIGHT DIKE, ARMENIA TO SAN	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	65,522,147.96	Completed	March 23, 2023	October 14, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0063	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BARANGAY BRILLANTE, PANIQUE, TARLAC	CS GONZALES CONSTRUCTION AND SUPPLY (42328)	4,851,322.51	Completed	March 30, 2023	May 31, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0064	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BARANGAY ABLANG SAPANG, MONCADA, TARLAC	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	9,652,749.38	Completed	February 10, 2023	June 16, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0065	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTIPURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY MABABANABA, SAN JOSE, TARLAC	MASTER SON BUILDERS (39764)	1,954,259.93	Completed	February 10, 2023	March 11, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0066	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT CUBCUB, MAYANTOC, TARLAC	LAMASIA BUILDERS AND SUPPLY CORP. (42589)	34,300,000.00	Completed	March 06, 2023	August 17, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0067	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BARANGAY SAN ROQUE, MONCADA, TARLAC	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	9,900,000.00	Completed	February 10, 2023	July 03, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0068	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CAMPOSANTO 2, MONCADA, TARLAC	CS GONZALES CONSTRUCTION AND SUPPLY (42328)	5,868,719.96	Completed	February 10, 2023	June 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0069	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BALINGCANAWAY, TARLAC CITY, TARLAC	J.G. MENDOZA BUILDERS (46727)	1,954,260.61	Completed	February 06, 2023	April 06, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0070	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG CAMILING RIVER RIGHT BANK, BAYBAYAOAS - TELBANG SEC	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	96,500,000.00	Completed	February 10, 2023	October 11, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0071	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MALUAC, MONCADA, TARLAC	CS GONZALES CONSTRUCTION AND SUPPLY (42328)	6,846,839.63	Completed	February 10, 2023	June 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0072	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MATALAPITAP, PANIQUEI, TARLAC	HONG EQUIPMENT AND DEVELOPMENT CORPORATION (FORMERLY: HONG EQUIPMENT & DEVELOPMENT CONST.) (7551)	5,868,720.44	Completed	February 10, 2023	June 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0073	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG TARLAC RIVER CONTROL RIGHT DIKE, COLIBANGBANG SEC	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	77,199,671.49	Completed	April 12, 2023	November 16, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0074	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN JUAN, MONCADA, TARLAC	SLAMPJAM CONSTRUCTION (48707)	5,836,044.05	Completed	February 10, 2023	June 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0075	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL) AT BARANGAY BANTOG, TARLAC CITY, TARLAC	FRNCS BUILDERS (40654)	1,956,239.94	Completed	February 10, 2023	April 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0076	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL) AT BARANGAY POBLACION 3, GERONA, TARLAC	DMGR BUILDERS (36335)	2,934,044.09	Completed	February 10, 2023	May 10, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0077	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) AT BARANGAY MABINI, TARLAC CITY, TARLAC	FRNCS BUILDERS (40654)	4,885,649.99	Completed	February 10, 2023	June 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0078	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MALIWALO, TARLAC CITY, TARLAC	J.Q.G CONSTRUCTION (10530)	4,885,650.07	Completed	February 10, 2023	June 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0079	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES REHABILITATION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL) AT BARANGAY CUT-CUT II, TARLAC CITY, TARLAC	FRNCS BUILDERS (40654)	1,980,000.00	Completed	February 10, 2023	April 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0080	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG O'DONNELL-TARLAC RIVER (RIGHT DIKE), ARMENIA-AGUS	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	94,811,038.77	Completed	April 11, 2023	December 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0081	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY BURGOS, SAN JOSE, TARLAC	DMGR BUILDERS (36335)	1,954,260.96	Completed	February 10, 2023	April 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0082	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL) AT BARANGAY SALAPUNGAN, TARLAC CITY, TARLAC	FRNCS BUILDERS (40654)	2,475,000.00	Completed	February 10, 2023	April 25, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0083	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY SAN JOSE DE URQUICO, TARLAC CITY, TARLAC	JKEN CONSTRUCTION & GENERAL MERCHANDISE (37192)	2,437,882.71	Completed	April 12, 2023	June 10, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0084	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES REHABILITATION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG TARLAC RIVER CONTROL RIGHT DIKE, CARANGIAN SECT	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	70,202,319.37	Completed	April 12, 2023	November 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0085	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN ROQUE, MONCADA, TARLAC	J.P. AQUINO CONSTRUCTION & ENTERPRISE (FORMERLY: J (13231)	6,826,050.00	Completed	February 10, 2023	June 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0086	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY MALUID, VICTORIA, TARLAC	FRNCS BUILDERS (40654)	4,885,649.79	Completed	February 10, 2023	June 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0087	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE MANILA NORTH RD - K0129 + 910 - K0130 + 500	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	38,415,998.18	Completed	March 08, 2023	May 29, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0088	ASSET PRESERVATION PROGRAM CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS ROMULO H-WAY - K0148 + 395 - K0148 + 968	CS GONZALES CONSTRUCTION AND SUPPLY (42328)	15,667,511.27	Completed	March 06, 2023	August 03, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0089	ASSET PRESERVATION PROGRAM CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS ROMULO H-WAY - K0126 + 500 - K0127 + 050	JAM-C BUILDERS (32870)	14,405,901.87	Completed	March 24, 2023	August 15, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0090	NETWORK DEVELOPMENT PROGRAM ROAD WIDENING STA. IGNACIA-GERONA-PURAGUIMBA RD (S05056LZ) - CHAINAGE 19255 - CHAINAGE 21115, CHAINAGE 21795 - CHAINAGE 22211	BIG BERTHA CONSTRUCTION & DEVELOPMENT (3191)	44,374,400.00	Completed	March 23, 2023	December 02, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0091	NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS MONCADA-SAN MANUEL BYPASS ROAD (PHASE 2), TARLAC	BIG BERTHA CONSTRUCTION & DEVELOPMENT (3191)	61,760,000.00	Completed	February 10, 2023	March 26, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0093	NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS MNR TO TARLAC-SAN MIGUEL VIA. MACABULOS ROAD (PHASE 2), TARLAC	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	63,261,057.05	Completed	February 10, 2023	November 08, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0095	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) ACCESS ROAD LEADING TO TARLAC ECOTOURISM PARK, SAN JOSE, TARLAC	LAMASIA BUILDERS AND SUPPLY CORP. (42589)	19,100,118.87	Completed	February 10, 2023	June 22, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0096	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF UNGOT CREEK SERVICE ROAD INCLUDING SLOPE PROTECTION STRUCTURE (PACKA	T2B3 BUILDERS AND SUPPLIES CORP. (45138)	48,019,999.33	Completed	March 08, 2023	September 04, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0097	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES COMPLETION OF MULTIPURPOSE BUILDING (RAMOS PUBLIC MARKET), RAMOS, TARLAC	J.P. AQUINO CONSTRUCTION & ENTERPRISE (FORMERLY: J (13231)	5,856,860.53	Completed	April 12, 2023	July 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0100	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES REHABILITATION OF ROAD, BARANGAY BARANG, PANIQUI, TARLAC	SLAMPJAM CONSTRUCTION (48707)	4,894,924.25	Completed	February 10, 2023	March 29, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0101	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE MANILA NORTH RD - K0147 + 822 - K0148 + 077	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	19,207,998.11	Completed	March 03, 2023	May 05, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0102	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE MANILA NORTH RD - K0149 + 565 - K0150 + 522	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	71,963,986.96	Completed	March 08, 2023	June 22, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0103	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) ACCESS ROAD LEADING TO DUEG ECOTOURISM NATURE'S PARK, BRGY. MAASIN, SAN CLEMENTE, TARLAC	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	38,685,824.24	Completed	February 10, 2023	October 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0105	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY APSAYAN, GERONA, TARLAC	C.L. MORALES CONSTRUCTION AND TRADING (38367)	6,839,896.68	Completed	February 10, 2023	June 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0107	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE MANILA NORTH RD - K0150 + 522 - K0151 + 355	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	56,741,998.17	Completed	March 08, 2023	June 13, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0108	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE MANILA NORTH RD - K0154 + 790 - K0155 + 876	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	70,927,492.82	Completed	March 16, 2023	June 29, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0109	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTIPURPOSE BUILDING AT MONCADA GOVERNMENT CENTER, MONCADA, TARLA	BIG BERTHA CONSTRUCTION & DEVELOPMENT (3191)	34,932,398.28	Completed	April 11, 2023	October 07, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0110	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPORTS COMPLEX INCLUDING SITE DEVELOPMENT), TARLAC CITY, TARLAC	NORTHERN BUILDERS (8789)	25,530,431.58	Completed	April 11, 2023	September 07, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0111	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES REHABILITATION OF ROAD AND DRAINAGE CANAL AT BARANGAY SAN MANUEL, TARLAC CITY, TARLAC	HIMULICO CONSTRUCTION AND SUPPLY CORPORATION (38642)	4,824,637.46	Completed	February 10, 2023	May 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0112	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE MANILA NORTH RD - K0161 + 609 - K0161 + 963	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	24,009,997.96	Completed	March 08, 2023	May 14, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0113	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE ROMULO H-WAY - K0145 + 843 - K0146 + 865	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	54,850,598.19	Completed	March 06, 2023	June 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0114	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE ROMULO H-WAY - K0151 + 068 - K0152 + 112	NORTHERN BUILDERS (8789)	55,791,834.21	Completed	March 03, 2023	June 07, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0115	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF DOLORES-SINAIT BYPASS ROAD AT BARANGAY DOLORES, TARLAC CITY, TARLAC	F.A. ASPRER CONSTRUCTION (21579)	4,824,583.66	Completed	March 30, 2023	May 22, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0116	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE MANILA NORTH RD - K0132 + 073 - K0132 + 933	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	58,043,022.70	Completed	March 06, 2023	June 11, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0117	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE MANILA NORTH RD K0116 + (-810) - K0116 + 752	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	91,675,000.00	Completed	March 08, 2023	July 06, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0118	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF DRAINAGE AT BARANGAY SAN VICENTE, TARLAC CITY, TARLAC	NORTHERN BUILDERS (8789)	28,663,649.83	Completed	March 09, 2023	September 11, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0119	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES REPAIR/ REHABILITATION OF MULTI-PURPOSE BUILDING (DAYCARE CENTER) AT BARANGAY BUROT, TARLAC CITY, TARLAC	C.L. MORALES CONSTRUCTION AND TRADING (38367)	1,954,259.68	Completed	February 06, 2023	April 06, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0120	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF UNGOT CREEK SERVICE ROAD INCLUDING SLOPE PROTECTION STRUCTURE (PACKA	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	47,773,874.58	Completed	March 08, 2023	September 04, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0121	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF DRAINAGE SYSTEM, BARANGAY APULID, PANIQUI, TARLAC	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	19,304,999.69	Completed	February 10, 2023	August 01, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CJ0122	NATIONAL BUILDING PROGRAM CONSTRUCTION (COMPLETION) OF SAN ISIDRO CAMPUS LIBRARY, TARLAC STATE UNIVERSITY, TARLAC CITY, TARLAC	TARLAC 3-G CONSTRUCTION & DEVELOPMENT CORPORATION (36377)	71,289,375.17	Completed	February 06, 2023	October 03, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0123	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY SAN FERNANDO, VICTORIA, TARLAC	FRNCS BUILDERS (40654)	4,885,650.14	Completed	February 10, 2023	June 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0124	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE MANILA NORTH RD K0116 + 752 - K0118 + 324	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	96,500,000.00	Completed	March 08, 2023	July 06, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0126	ASSET PRESERVATION PROGRAM CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS TARLAC-SN MIGUEL VIA MACABULOS RD - K0119 + (-530) - K0119 + (-340)	HIGH STRENGTH DEV. CORPORATION (31976)	14,698,066.77	Completed	March 06, 2023	July 28, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0127	NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS NINOY AQUINO BRIDGE TO ROMULO HIGHWAY, TARLAC	HIGH STRENGTH DEV. CORPORATION (31976) / 1FC DIZON CORP. (47205)	45,080,000.00	Completed	February 10, 2023	September 25, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0130	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZENS CENTER) PHASE 2, CITY OF TARLAC, TARLAC	3-SIDES BUILDERS & TRADING CORP. (40469)	9,815,293.32	Completed	March 02, 2023	June 29, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0131	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE MANILA NORTH RD K0118 + 324 - K0119 + 367, K0133 + 951 - K0134 + 366	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	96,500,000.00	Completed	March 08, 2023	July 06, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0132	BRIDGE PROGRAM RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES SAN VICENTE BR. 3 (B04334LZ) ALONG TARLAC-GUIMBA RD VIA VICTORIA	ALPHATEC CHEMICAL CORPORATION (39938)	21,709,379.00	Completed	February 06, 2023	July 12, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0133	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG CAMILING RIVER RIGHT BANK, CACAMILINGAN SUR-CACAMIL	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	49,000,000.00	Completed	January 30, 2023	July 29, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0134	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG CAMILING RIVER, RIGHT BANK, SURGUI 1ST - CACAMILING	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	48,018,969.45	Completed	February 03, 2023	August 02, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0135	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES REHABILITATION OF BARANGAY BUHILIT ROAD NETWORK, TARLAC CITY, TARLAC	NORTHERN BUILDERS (8789)	48,408,041.36	Completed	March 08, 2023	August 04, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0136	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS REHABILITATION OF SLOPE PROTECTION STRUCTURE WITH STEEL SHEET PILE FOUNDATION ALONG TARLAC FLOOD CONTROL (RIGHT DIKE), CARA	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	95,733,748.94	Completed	March 22, 2023	November 20, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0137	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG INERANGAN RIVER (PACKAGE D) RAMOS, TARLAC	NIECER TRADING AND BUILDER COMPANY INC. (47433)	14,850,000.00	Completed	March 29, 2023	July 25, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0138	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG TARLAC RIVER CONTROL LEFT DIKE, SAN ISIDRO - STA MARIA SECTION, TARLAC CITY	HIGH STRENGTH DEV. CORPORATION (31976) / RCUBE ENGINEERING SERVICES (52024)	57,419,383.62	Completed	April 11, 2023	October 18, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0139	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION AND ROAD COMPONENT ALONG CAMILING RIVER LEFT BANK, ANOLING 3RD TO PAO 1ST SECTION	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	48,040,048.18	Completed	March 17, 2023	September 13, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0140	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS REHABILITATION OF SLOPE PROTECTION STRUCTURE WITH STEEL SHEET PILE FOUNDATION ALONG TARLAC FLOOD CONTROL (RIGHT DIKE), CARA	SPYS BUILDERS CORP. (FORMERLY: SPYS BUILDERS) (41756) / T2B3 BUILDERS AND SUPPLIES CORP. (45138)	96,500,000.00	Completed	March 17, 2023	November 15, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0141	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION AND ROAD COMPONENT ALONG CAMILING RIVER LEFT BANK, ANOLING 3RD TO PAO 1ST SECTION	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	48,050,158.90	Completed	March 17, 2023	September 13, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0142	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG TARLAC RIVER CONTROL LEFT DIKE, STA. MARIA - SAN BARTOLOME SECTION, TARLAC	RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511)	59,170,297.08	Completed	June 06, 2023	December 17, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0143	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TARLAC-STA. ROSA RD - K0138 + 585 - K0140 + 270	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	95,525,545.30	Completed	March 08, 2023	July 06, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0144	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG TARLAC RIVER CONTROL LEFT DIKE, STA. MARIA - SAN BARTOLOME SECTION, TARLAC	T2B3 BUILDERS AND SUPPLIES CORP. (45138)	57,189,172.97	Completed	June 06, 2023	December 14, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0145	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION STRUCTURE WITH STEEL SHEET PILE FOUNDATION ALONG TARLAC FLOOD CONTROL (LEFT DIKE), STA.	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	95,530,140.96	Completed	April 11, 2023	December 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0146	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG TARLAC RIVER CONTROL RIGHT DIKE, MALAYEP SECTION, GERONA, TARLAC (PACKAGE A)	L.S.D. CONSTRUCTION & SUPPLIES (8980)	48,435,773.97	Completed	March 23, 2023	September 19, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0147	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE PANIQUI-RAMOS RD - K0146 + 703 - K0148 + 468	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	96,500,000.00	Completed	March 08, 2023	July 06, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0148	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF SLOPE PROTECTION STRUCTURE WITH STEEL SHEET PILE FOUNDATION ALONG MORIONES-TARLAC FLOOD CONTROL (PACKAGE S)	E.L. ANOLIN CONSTRUCTION (35406) / T2B3 BUILDERS AND SUPPLIES CORP. (45138)	94,492,060.39	Completed	March 22, 2023	November 20, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0149	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF SLOPE PROTECTION STRUCTURE WITH STEEL SHEET PILE FOUNDATION ALONG SAN ISIDRO CREEK (PACKAGE N), TARLAC CITY	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	95,504,333.97	Completed	March 22, 2023	November 20, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0150	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE PANIQUI-RAMOS RD - K0148 + 502 - K0150 + 267	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	96,500,000.00	Completed	March 08, 2023	July 06, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0151	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG MORIONES RIVER, TIBAGAN SECTION PACKAGE F, TIBAGAN,	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	95,524,711.75	Completed	March 23, 2023	November 21, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0152	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS) CONSTRUCTION OF TARLAC RIVER LEFT DIKE DIVERSION ROAD SLOPE PROTECTION, ALONG TARLAC RIVER CONTROL L	HIGH STRENGTH DEV. CORPORATION (31976) / TARLAC 3-G CONSTRUCTION & DEVELOPMENT CORPORATION (36377)	96,500,000.00	Completed	April 12, 2023	October 21, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0153	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF FLOOD CONTROL STRUCTURE WITH STEEL SHEET PILE FOUNDATION ALONG UNGOT CREEK (PACKAGE Q), TARLAC CITY, TARLAC	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	95,495,483.68	Completed	March 22, 2023	November 20, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0154	NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS JOSE V. YAP SR. ACCESS ROAD (PHASE 4), TARLAC	RAICON DEVELOPMENT CORPORATION (FORMERLY : RA IGNACIO CONST. CORP.) (29977)	28,959,000.18	Completed	March 09, 2023	August 15, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0155	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF FLOOD CONTROL STRUCTURE WITH STEEL SHEET PILE FOUNDATION ALONG UNGOT CREEK (PACKAGE U), TARLAC CITY, TARLAC	CHIARA2300 INCORPORATED (8736) / HIGH STRENGTH DEV. CORPORATION (31976)	96,499,308.66	Completed	March 17, 2023	November 15, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CJ0156	FLOOD MANAGEMENT PROGRAM CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF SLOPE PROTECTION STRUCTURE WITH STEEL SHEET PILE FOUNDATION ALONG RIO CHICO RIVER (PACKAGE B), VICTORIA, TA	AMP 723 CONSTRUCTION CORPORATION (FORMERLY: A.M.P. CONSTRUCTION) (16574) / M.M. SERRANO CONSTRUCTION COMPANY (38549)	47,999,505.20	Completed	March 06, 2023	September 02, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0157	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS) CONSTRUCTION OF TARLAC RIVER LEFT DIKE DIVERSION ROAD SLOPE PROTECTION, ALONG TARLAC RIVER CONTROL L	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	95,530,794.52	Completed	April 11, 2023	October 20, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0158	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG TARLAC RIVER CONTROL RIGHT DIKE, DICOLOR SECTION, GERONA, TARLAC (PACKAGE A	RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511)	49,500,000.00	Completed	March 23, 2023	September 19, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0159	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG MASALASA CREEK, TARLAC CITY (PACKAGE C)	CDC CONSTRUCTION & SUPPLIES (28275)	73,134,542.26	Completed	March 23, 2023	October 20, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0160	NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS CONSTRUCTION OF MONCADA-SAN MANUEL BYPASS ROAD, TARLAC (PACKAGE G)	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	72,375,000.00	Completed	March 23, 2023	January 26, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0161	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BRGY. BALAYANG, VICTORIA, TARLAC	RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511)	9,900,000.00	Completed	March 24, 2023	June 21, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0162	NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS CONSTRUCTION OF MONCADA-SAN MANUEL BYPASS ROAD , TARLAC (PACKAGE H)	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	72,375,000.00	Completed	March 23, 2023	February 05, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0163	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF BARANGAY ROAD FROM BRGY. BULARIT TO BRGY. RIZAL, GERONA, TARLAC	M.B. ECLAR CONSTRUCTION COMPANY (41019)	9,719,362.67	Completed	March 30, 2023	June 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0164	NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS CONSTRUCTION OF TARLAC RIVER LEFT DIKE BYPASS/ DIVERSION ROAD INCLUDING SLOPE PROTECTION , TARLAC (PACKAGE B)	T2B3 BUILDERS AND SUPPLIES CORP. (45138)	71,288,473.84	Completed	March 22, 2023	September 06, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0165	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD WITH DRAINAGE AT GERONA, TARLAC	RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511)	4,873,087.29	Completed	March 30, 2023	May 31, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0166	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, NEW CLARK CITY-TARLAC CITY DIVERSION RO	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916) / LAMASIA BUILDERS AND SUPPLY CORP. (42589)	96,500,000.00	Completed	April 05, 2023	March 19, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0167	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF LOCAL ROAD, BRGY. MALUID TO BRGY. SAN JACINTO, VICTORIA, TARLAC	SPYS BUILDERS CORP. (FORMERLY: SPYS BUILDERS) (41756)	9,900,000.00	Completed	March 16, 2023	June 12, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0168	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS) CONSTRUCTION OF TARLAC RIVER LEFT DIKE DIVERSION ROAD SLOPE PROTECTION, ALONG TARLAC RIVER CONTROL L	CHIARA2300 INCORPORATED (8736) / T2B3 BUILDERS AND SUPPLIES CORP. (45138)	95,046,342.14	Completed	April 11, 2023	October 20, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0169	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF LOCAL ROAD, BRGY. PALACPALAC, VICTORIA, TARLAC	SPYS BUILDERS CORP. (FORMERLY: SPYS BUILDERS) (41756)	9,900,000.00	Completed	March 16, 2023	May 29, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0170	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF STA. IGNACIA-CAMILING DIVERSION ROAD (PACKAGE A), STA. IGNACIA, TARLAC	LAMASIA BUILDERS AND SUPPLY CORP. (42589)	29,700,000.00	Completed	March 09, 2023	February 21, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0171	SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 IMPROVEMENT OF ROADS AND INSTALLATION OF ROAD SAFETY DEVICES ALONG ACCESS ROAD LEADING TO TARLAC ECOTOURISM PARK (PACKAGE A), SAN JOSE, TARLAC	R.A. PAHATI CONST. & SUPPLY, INC. (35843) / TERMS ENTERPRISES CORPORATION (43103)	49,648,897.25	Completed	March 31, 2023	October 26, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0172	NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS CONSTRUCTION OF ANAO-RAMOS BYPASS/DIVERSION ROAD, RAMOS, TARLAC (PACKAGE C)	NIECER TRADING AND BUILDER COMPANY INC. (47433)	4,900,000.00	Completed	March 09, 2023	May 07, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0173	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY POBLACION 1, GERONA, TARLAC	RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511)	6,860,700.98	Completed	March 09, 2023	July 06, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0174	SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 IMPROVEMENT OF ROADS AND INSTALLATION OF ROAD SAFETY DEVICES ALONG ACCESS ROAD LEADING TO TARLAC ECOTOURISM PARK (PACKAGE C), SAN JOSE, TARLAC	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	50,662,500.00	Completed	March 31, 2023	October 26, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0175	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTIPURPOSE BUILDING (COVERED COURT), BRGY. SAN JUAN, RAMOS, TARLAC	LVU CONSTRUCTION (53192)	6,930,000.00	Completed	April 12, 2023	November 07, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0176	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (GYMNATORIUM-AHU AREAS AND FIRE PROTECTION SYSTEM), BRGY. BARAS-BARAS, TARLAC C	NORTHERN BUILDERS (8789)	95,720,069.03	Completed	April 11, 2023	January 05, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0177	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTIPURPOSE BUILDING (COVERED COURT), BRGY. SAN RAYMUNDO, RAMOS, TARLAC	MALTA CONSTRUCTION & SUPPLY (29173)	6,858,620.46	Completed	April 12, 2023	August 24, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0178	SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 INSTALLATION OF ROAD SAFETY DEVICES (SOLAR STUDS AND SOLAR LED STREET LIGHTS) ALONG PANIQUI-CAMILING-WAWA RD (PACKAGE A) PANIQUI, TARLAC	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	48,010,199.98	Completed	March 17, 2023	October 12, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0179	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CAPEHAN, TARLAC CITY	3-SIDES BUILDERS & TRADING CORP. (40469)	14,728,227.38	Completed	April 11, 2023	August 08, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0180	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (GYMNATORIUMAUTOMATED BLEACHERS SYSTEM), BRGY. BARASBARAS, TARLAC CITY, TARLAC	NORTHERN BUILDERS (8789)	95,729,316.72	Completed	April 11, 2023	January 05, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0181	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF LOCAL ROAD, BRGY. BULO, VICTORIA, TARLAC	SPYS BUILDERS CORP. (FORMERLY: SPYS BUILDERS) (41756)	9,741,601.39	Completed	March 16, 2023	May 29, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0182	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF OUTFALL AT ROMULO HIGHWAY (PACKAGE C) TARLAC CITY, TARLAC	NORTHERN BUILDERS (8789)	72,763,081.08	Completed	April 11, 2023	November 26, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0183	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONCRETING OF ROAD AT BRGY. MAPALAD, TARLAC CITY	3-SIDES BUILDERS & TRADING CORP. (40469)	19,800,000.00	Completed	March 22, 2023	August 23, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0184	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD AT PUROK 6, BARANGAY SAN JUAN DE MILLA, PANIQUI, TARLAC	B.K. SY TU CONSTRUCTION (12655)	4,875,072.55	Completed	March 30, 2023	June 17, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0185	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, TARLAC CITY-SAN JOSE DIVERSION ROAD, TA	L.S.D. CONSTRUCTION & SUPPLIES (8980)	96,500,000.00	Completed	April 21, 2023	October 30, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0186	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (WAREHOUSE), VICTORIA GOVERNMENT CENTER, VICTORIA, TARLAC	ROYAL RYTS BUILDERS CORPORATION (53507)	19,597,349.21	Completed	August 18, 2023	April 13, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0187	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTIPURPOSE BUILDING (COVERED COURT), DOCLONG 2ND, SAN CLEMENTE, TARLAC	DMGR BUILDERS (36335)	6,854,463.05	Completed	April 11, 2023	August 08, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0188	NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS CONSTRUCTION OF TARLAC RIVER RIGHT DIKE BYPASS/DIVERSION ROAD (TARLAC 2ND LEGISLATIVE DISTRICT SECTION - PACKAGE B), TARLAC	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	71,629,976.13	Completed	March 22, 2023	November 05, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0190	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTIPURPOSE BUILDING (COVERED COURT), BRGY. MAASIN, SAN CLEMENTE, TARLAC	JAM-C BUILDERS (32870)	6,855,154.62	Completed	April 11, 2023	August 08, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0191	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (WAREHOUSE) AT VICTORIA GOVERNMENT CENTER, VICTORIA, TARLAC, PACKAGE G	ROYAL RYTS BUILDERS CORPORATION (53507)	19,595,938.75	Completed	June 16, 2023	February 10, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0192	NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS CONSTRUCTION OF TARLAC RIVER LEFT DIKE BYPASS/ DIVERSION ROAD INCLUDING SLOPE PROTECTION, TARLAC (PACKAGE A)	T2B3 BUILDERS AND SUPPLIES CORP. (45138)	71,288,977.89	Completed	March 22, 2023	September 06, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0193	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LANAT, SAN MANUEL, TARLAC	E.M. MALLARI CONSTRUCTION (38973)	4,900,223.18	Completed	April 12, 2023	August 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0194	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION (COMPLETION) OF DRAINAGE CANAL INCLUDING SITE DEVELOPMENT AT TARLAC CITY GENERAL HOSPITAL, TARLAC CITY	NORTHERN BUILDERS (8789)	98,193,228.59	Completed	March 16, 2023	January 09, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0195	BASIC INFRASTRUCTURE PROGRAM (BIP) EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES SITE DEVELOPMENT INCLUDING DRAINAGE CANAL AT TARLAC CITY GENERAL HOSPITAL, TARLAC CITY	NORTHERN BUILDERS (8789)	49,081,014.80	Completed	April 11, 2023	November 06, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0196	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BRGY. DOLORES, TARLAC CITY, TARLAC	JAM-C BUILDERS (32870)	9,676,868.97	Completed	March 30, 2023	May 28, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0197	NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS TARLAC CITY NORTHWESTERN ALTERNATE ROUTE (SAN ISIDRO-AGUSO) PHASE 3, TARLAC	GJE BUILDERS CORPORATION (FORMERLY: GJE BUILDERS) (18286)	29,400,000.00	Completed	March 09, 2023	July 01, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0198	NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS CONSTRUCTION OF TARLAC RIVER RIGHT DIKE BYPASS/DIVERSION ROAD (TARLAC 2ND LEGISLATIVE DISTRICT SECTION - PACKAGE C), TARLAC	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	71,621,403.69	Completed	March 22, 2023	November 05, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0199	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF SAN JOSE, TARLAC-PALAUIG, ZAMBALES ROAD PACKAGE O, SAN JOSE, TARLAC	HIGH STRENGTH DEV. CORPORATION (31976) / 1FC DIZON CORP. (47205)	96,500,000.00	Completed	March 31, 2023	September 26, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0200	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI PURPOSE BUILDING (CHILD DEVELOPMENT CENTER), BRGY. SAN ANTONIO, GERONA, TARLAC	F.A. ASPRER CONSTRUCTION (21579)	3,918,420.21	Completed	April 11, 2023	July 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0201	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (NEW MUNICIPAL HALL BUILDING) SANTA IGNACIA, TARLAC (PHASE 1)	AD PINEDA CONSTRUCTION (41801)	29,379,158.89	Completed	May 15, 2023	December 10, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0202	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (MAAMOT RESETTLEMENT SITE) BRGY. SULA, SAN JOSE TARLAC	MASTER SON BUILDERS (39764)	9,793,079.80	Completed	April 11, 2023	August 08, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0203	NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS CONSTRUCTION OF TARLAC RIVER RIGHT DIKE BYPASS/ DIVERSION ROAD INCLUDING SLOPE PROTECTION (PACKAGE A)	T2B3 BUILDERS AND SUPPLIES CORP. (45138)	71,274,188.60	Completed	March 17, 2023	September 01, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0204	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD SLOPE PROTECTION INCLUDING ROAD SLIPS ALONG SAN JOSE, TARLAC PALAUIG, ZAMBALES ROAD (PACK	BIG BERTHA CONSTRUCTION & DEVELOPMENT (3191)	99,000,000.00	Completed	April 12, 2023	December 07, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0205	SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 INSTALLATION OF ROAD SAFETY DEVICES (SOLAR STUDS AND SOALR LED STREET LIGHTS) ALONG PANIQUI-CAMILING-WAWA RD (PACKAGE B) PANIQUI, TARLAC	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	48,010,200.17	Completed	March 20, 2023	October 15, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0206	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (WAREHOUSE), VICTORIA GOVERNMENT CENTER, VICTORIA, TARLAC, PACKAGE I	ROYAL RYTS BUILDERS CORPORATION (53507)	19,599,926.38	Completed	July 06, 2023	March 01, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0207	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF SAN JOSE, TARLAC-PALAUIG, ZAMBALES ROAD PACKAGE N, SAN JOSE, TARLAC	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	96,500,000.00	Completed	April 05, 2023	December 13, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0208	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG SAN JOSE, TARLAC-PALAUIG, ZAMBALES ROAD (PACKAGE 5), SAN JOSE, TAR	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	19,595,616.02	Completed	March 29, 2023	October 04, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0209	NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS CONSTRUCTION OF TARLAC RIVER RIGHT DIKE BYPASS/ DIVERSION ROAD INCLUDING SLOPE PROTECTION (PACKAGE B)	T2B3 BUILDERS AND SUPPLIES CORP. (45138)	71,269,510.43	Completed	March 22, 2023	September 06, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0210	NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS CONSTRUCTION OF ANAO-RAMOS BYPASS / DIVERSION ROAD (PACKAGE C), ANAO, TARLAC	JAM-C BUILDERS (32870)	9,800,000.00	Completed	March 20, 2023	September 26, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0211	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF SAN JOSE-PALAUIG ROAD, SAN JOSE, TARLAC	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	96,500,000.00	Completed	April 05, 2023	December 13, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0212	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION (CONCRETING) OF ROAD, BRGY. SAN MIGUEL - BRGY. LEGASPI, SAN MANUEL, TARLAC	RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511)	9,900,000.00	Completed	March 29, 2023	June 11, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0213	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF SLOPE PROTECTION ALONG SAN JOSE - PALAUIG ROAD PACKAGE 1, SAN JOSE,	BIG BERTHA CONSTRUCTION & DEVELOPMENT (3191)	96,500,000.00	Completed	April 05, 2023	November 30, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0214	BASIC INFRASTRUCTURE PROGRAM (BIP) INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS) CONSTRUCTION (CONCRETING) OF ROAD, BARANGAY LEGASPI, SAN MANUEL, TARLAC GOING TO ROSALES, PANGASINAN	RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511)	9,900,000.00	Completed	March 30, 2023	June 07, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0215	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF SLOPE PROTECTION ALONG SAN JOSE - PALAUIG ROAD PACKAGE 2, SAN JOSE,	BIG BERTHA CONSTRUCTION & DEVELOPMENT (3191)	96,500,000.00	Completed	April 05, 2023	November 30, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0216	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF CONCRETE LINING IN BARANGAY SAPANG TAGALOG, TARLAC CITY, TARLAC	NORTHERN BUILDERS (8789)	14,550,786.21	Completed	April 11, 2023	September 13, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0217	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES REPAIR/IMPROVEMENT OF MULTI-PURPOSE BUILDING, CARLOS P. ROMULO LIBRARY, TARLAC CITY, TARLAC	RAICON DEVELOPMENT CORPORATION (FORMERLY : RA IGNACIO CONST. CORP.) (29977)	98,008,954.64	Completed	July 17, 2023	May 11, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0218	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTIPURPOSE BUILDING (COVERED COURT), BRGY. SINULATAN 2ND, CAMILING, TARLAC	C.L. MORALES CONSTRUCTION AND TRADING (38367)	6,856,553.49	Completed	April 11, 2023	August 08, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0219	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF DRAINAGE CANAL, BRGY. SAN RAFAEL TARLAC CITY, TARLAC	JAM-C BUILDERS (32870)	19,399,488.28	Completed	March 30, 2023	November 22, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0220	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD SLOPE PROTECTION INCLUDING ROAD SLIPS ALONG SAN JOSE, TARLAC - PALAUIG, ZAMBALES ROAD, SA	EGB CONSTRUCTION CORPORATION (FORMERLY: EGB CONSTRUCTION) (13722)	99,000,000.00	Completed	April 12, 2023	December 07, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0221	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTIPURPOSE BUILDING (COVERED COURT), BRGY. POROC, PURA, TARLAC	LVU CONSTRUCTION (53192)	6,854,582.87	Completed	April 12, 2023	August 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0222	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD SLOPE PROTECTION INCLUDING ROAD SLIPS ALONG SAN JOSE, TARLAC - PALAUIG, ZAMBALES ROAD , S	EGB CONSTRUCTION CORPORATION (FORMERLY: EGB CONSTRUCTION) (13722)	99,000,000.00	Completed	April 12, 2023	December 07, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0223	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE HALL AT THE MUNICIPAL AUDITORIUM, BRGY. POBLACION SUR, SAN CLEMENTE, TARLAC	AD PINEDA CONSTRUCTION (41801)	14,696,915.46	Completed	April 27, 2023	September 23, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0224	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD SLOPE PROTECTION INCLUDING ROAD SLIPS ALONG SAN JOSE, TARLAC - PALAUIG, ZAMBALES ROAD, SA	EGB CONSTRUCTION CORPORATION (FORMERLY: EGB CONSTRUCTION) (13722)	99,000,000.00	Completed	April 12, 2023	December 07, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0225	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTIPURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN VICENTE, TARLAC CITY, TARLAC	BMDG CONSTRUCTION CORPORATION (FORMERLY: BMDG CONSTRUCTION) (39703)	29,388,063.83	Completed	April 12, 2023	January 06, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0226	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI PURPOSE BUILDING (COVERED COURT), BRGY. TANGCARAN, GERONA, TARLAC	F.A. ASPRER CONSTRUCTION (21579)	5,879,412.00	Completed	April 12, 2023	August 09, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0227	CONSTRUCTION/IMPROVEMENT OF VARIOUS INFRASTRUCTURES IN SUPPORT OF NATIONAL SECURITY (TATAG NG IMPRASTRAKTURA PARA SA KAPAYAPAAAN AT SEGURIDAD PROGRAM - TIKAS) REHABILITATION OF MULTI-PURPOSE BUILDING, TARLAC PROVINCIAL POLICE OFFICE (TPPO), CAMP MACABULOS	JEK TRADING AND CONSTRUCTION (41568)	9,800,000.00	Completed	June 09, 2023	November 05, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0228	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ACCESS ROAD LEADING TO ENRIQUE HENRY M. COJUANGCO MEMORIAL DISTRICT HOSPITAL (PACKAGE C), MO	LAMASIA BUILDERS AND SUPPLY CORP. (42589)	19,350,359.96	Completed	March 30, 2023	October 25, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0229	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BARANGAY SAPANG MARAGUL, TARLAC CITY, TARLAC	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	33,932,724.24	Completed	March 23, 2023	November 08, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0230	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE ROMULO H-WAY - K0161 + 206 - K0162 + 770	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	95,536,831.31	Completed	March 17, 2023	July 15, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0231	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES REHABILITATION/ CONCRETING OF BRGY ROADS AT PUROKS 1, 4 & 6 AT BRGY. CABAYAOASAN, PANIQUI, TARLAC	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	9,695,494.68	Completed	March 30, 2023	August 26, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0232	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (SCHOOL BUILDING), MALIWALO CENTRAL ELEMENTARY SCHOOL, BRGY. MALIWALO, TARLAC CITY, TARLAC	NORTHERN BUILDERS (8789)	39,283,635.17	Completed	April 12, 2023	December 07, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0233	BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (SCHOOL BUILDING AT FELICIDAD MAGDAY ELEMENTARY SCHOOL), BARANGAY TIBAGAN, TARLAC CITY	NORTHERN BUILDERS (8789)	39,281,134.34	Completed	April 12, 2023	December 07, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0234	ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE PANIQUI-CAMILING-WAWA RD - K0158 + 000 - K0159 + 916	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	96,499,915.19	Completed	March 17, 2023	July 15, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0235	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES REHABILITATION/ CONCRETING OF SITIO CAMANGGAAN ROAD BRGY. APULID, PANIQUI, TARLAC	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	9,900,000.00	Completed	March 30, 2023	December 06, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0236	BASIC INFRASTRUCTURE PROGRAM (BIP) EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES CONSTRUCTION OF MULTI-PURPOSE BUILDING RHU (EMERGENCY CLINIC), BRGY. BULO, VICTORIA, TARLAC	RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511)	19,800,000.00	Completed	April 12, 2023	October 08, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0237	BASIC INFRASTRUCTURE PROGRAM (BIP) EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES IMPROVEMENT OF MULTI-PURPOSE BUILDING (REGIONAL EVACUATION CENTER), BRGY. TIBAG, TARLAC CITY, TARLAC	NORTHERN BUILDERS (8789)	19,639,279.11	Completed	April 12, 2023	December 07, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0238	NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS PANIQUI-CAMILING-WAWA ROAD TO STA. IGNACIA-GUIMBA ROAD VIA GERONA AND PURA, TARLAC	FLORDES CONSTRUCTION & TRADING CORP. (FORMERLY FLO (16916)	96,500,000.00	Completed	March 30, 2023	February 22, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0239	BASIC INFRASTRUCTURE PROGRAM (BIP) EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES CONSTRUCTION OF MULTI-PURPOSE BUILDING (TARLAC CITY GENERAL HOSPITAL), PACKAGE 1B, BRGY BINUAGANAN, TARLAC CITY	NORTHERN BUILDERS (8789)	49,101,294.47	Completed	April 11, 2023	November 06, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0240	BASIC INFRASTRUCTURE PROGRAM (BIP) EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES CONSTRUCTION OF CITY GENERAL HOSPITAL, BRGY. BINAUGANAN, TARLAC CITY, TARLAC (PACKAGE II)	NORTHERN BUILDERS (8789)	98,191,873.14	Completed	April 28, 2023	January 22, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 LP	23CJ0241	NATIONAL BUILDING PROGRAM CONSTRUCTION OF DPWH OFFICE BUILDING, TARLAC 1ST DEO, PAROLINGAN, GERONA, TARLAC, PHASE I	RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511) / T2B3 BUILDERS AND SUPPLIES CORP. (45138)	96,500,000.00	Completed	April 11, 2023	January 05, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CJ0242	NETWORK DEVELOPMENT PROGRAM ROAD WIDENING PANQUI-CAMILING-WAWA RD - K0155 + 000 - K0156 + 172	NORTHERN BUILDERS (8789)	47,040,000.00	Completed	March 17, 2023	August 30, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0243	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF MAYANTOC, TARLAC	K2BB BUILDERS AND SUPPLIES (53416)	9,701,019.99	Completed	May 25, 2023	August 02, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0244	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF SAN CLEMENTE, TARLAC	DMGR BUILDERS (36335)	9,700,040.12	Completed	May 22, 2023	August 19, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0245	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF PURA, TARLAC	LVU CONSTRUCTION (53192)	9,700,926.03	Completed	May 25, 2023	August 22, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0246	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF RAMOS, TARLAC	LVU CONSTRUCTION (53192)	9,700,212.41	Completed	May 19, 2023	July 28, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0247	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, MAAMOT RESETTLEMENT AREA, BRGY. SULA, SAN JOSE, TARLAC	RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511)	9,695,140.07	Completed	September 15, 2023	December 13, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0248	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, SITIO SAN PEDRO, BRGY. IBA, SAN JOSE, TARLAC	RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511)	9,698,080.08	Completed	September 15, 2023	May 15, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0249	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. PAO, SAN JOSE, TARLAC	RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511)	9,699,060.06	Completed	September 15, 2023	May 15, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0250	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF TARLAC CITY SOUTHWEST DIVERSION ROAD (PACKAGE P), TARLAC CITY	ROYAL CROWN MONARCH CONSTRUCTION & SUPPLIES CORP. (09036)	95,535,000.24	Completed	March 30, 2023	November 07, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0251	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF BRIDGE, BRGY. SANTA MARIA, SAN MANUEL, TARLAC	1FC DIZON CORP. (47205)	24,750,000.00	Completed	April 11, 2023	September 22, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0252	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. SAN AGUSTIN, GERONA, TARLAC	RD8 BUILDERS CORPORATION UNDER THE NAME OF RD8 BUILDERS (43511)	9,700,040.04	Completed	September 15, 2023	May 15, 2024	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0253	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, GERONA, TARLAC	NORTHERN BUILDERS (8789)	9,702,150.77	Completed	May 19, 2023	August 16, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0258	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, PANIQUI, TARLAC	NORTHERN BUILDERS (8789)	9,699,887.53	Completed	June 23, 2023	September 20, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CJ0275	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAINWATER COLLECTOR SYSTEM	JAM-C BUILDERS (32870)	2,292,158.22	Completed	April 25, 2023	July 08, 2023	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 Augmentation	24CJ0392	CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION AND ROAD COMPONENT ALONG CAMILING RIVER LEFT BANK, ANOLING 3RD TO PAO 1ST SECTION, CAMILING, TARLAC (PACKAGE G)	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	29,700,000.00	Completed	December 26, 2024	June 03, 2025	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 Augmentation	24CJ0393	CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION AND ROAD COMPONENT ALONG CAMILING RIVER LEFT BANK, ANOLING 3RD TO PAO 1ST SECTION, CAMILING, TARLAC (PACKAGE F)	R.R. RICAFORT CONSTRUCTION AND SUPPLIES (14402)	29,700,000.00	Completed	December 26, 2024	June 03, 2025	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 Augmentation	24CJ0394	CONSTRUCTION OF CAMILING RIVER LEFT BANK, ANOLING 3RD TO PAO 1ST SECTION PACKAGE B, CAMILING, TARLAC	L.S.D. CONSTRUCTION & SUPPLIES (8980)	67,550,000.00	Completed	December 26, 2024	July 19, 2025	100.00
Tarlac District Engineering Office	2023	Regular Infra - GAA 2023 Augmentation	24CJ0395	CONSTRUCTION OF SLOPE PROTECTION WITH STEEL SHEET PILE FOUNDATION ALONG TARLAC RIVER CONTROL LEFT DIKE, BRILLANTE-RANG-AYAN SECTION (PACKAGE G), RANG-AYAN, PANIQUI, TARLAC	L.S.D. CONSTRUCTION & SUPPLIES (8980)	29,400,000.00	Completed	December 26, 2024	June 03, 2025	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0001	PREVENTIVE MAINTENANCE-SECONDARY ROADS OLONGAPO-BUGALLON ROAD K0-164+930-K0165+081	NUEDA BUILDERS CONSTRUCTION & SUPPLY INC. (39776)	4,418,740.32	Completed	April 14, 2023	May 13, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0002	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-TERTIARY ROADS, SN MARCELINO-SN ANTONIO-SN NARCISO RD - K0157 + 045 - K0157 + 105.5, K0162+013-K0162+278, K0162+332-K0162+407.72, SAN ANTONIO, ZAMBALES	JOYNIELTIN CONSTRUCTION AND TRADING (41858)	7,084,971.04	Completed	April 14, 2023	June 12, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0003	ROAD WIDENING-SECONDARY ROADS, OLONGAPO-BUGALLON RD - K0158 + 640 - K0161 + 000 , SAN NARCISO, ZAMBALES	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	69,218,739.08	On-Going	March 28, 2023	January 21, 2024	98.67
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0004	ROAD WIDENING - SECONDARY ROADS, OLONGAPO-BUGALLON RD - K0162 + 926 - K0163 + 097, K0 158+286- K0158+640, SAN NARCISO, ZAMBALES	NUEDA BUILDERS CONSTRUCTION & SUPPLY INC. (39776)	17,007,722.55	Completed	April 14, 2023	September 25, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0005	ROAD WIDENING-SECONDARY ROADS, OLONGAPO-BUGALLON RD - K0161 + 000 - K0162 + 000, SAN NARCISO, ZAMBALES	ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	37,115,530.30	On-Going	May 18, 2023	December 28, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0006	REPLACEMENT OF PERMANENT WEAK BRIDGES, BANGAR BR. (B01394LZ) ALONG OLONGAPO-BUGALLON RD, SAN FELIPE, ZAMBALES	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	37,645,117.42	Completed	February 21, 2023	November 17, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0007	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES LIPAY BR. (B01433LZ) ALONG OLONGAPO-BUGALLON RD	ALPHATEC CHEMICAL CORPORATION (39938)	52,013,459.19	Completed	February 20, 2023	December 01, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0008	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES SALAZA BR. (B00029LZ) ALONG OLONGAPO-BUGALLON RD	ALPHATEC CHEMICAL CORPORATION (39938)	35,277,079.25	Completed	February 20, 2023	September 02, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0009	WIDENING OF PERMANENT BRIDGES-DALAYAP BR.1 (B01406LZ) ALONG OLONGAPO-BUGALLON RD, CABANGAN, ZAMBALES	R.A. PAHATI CONST. & SUPPLY, INC. (35843) / R.A. PAHATI CONST. & SUPPLY, INC. (35843)	11,236,362.59	On-Going	March 29, 2023	September 24, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0010	CONSTRUCTION OF FOREIGN BARRACKS BUILDING, NETC LEOVIGILDO GONTIOQUI, SAN ANTONIO, ZAMBALES, PHASE II	AC SOLIVEN CONSTRUCTION CORPORATION (FORMERLY: A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE) (19278)	38,489,422.61	Completed	February 20, 2023	November 01, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0012	PREVENTIVE MAINTENANCE-SECONDARY ROADS OLONGAPO-BUGALLON ROAD - K0167 + 175.40 - K0167 + 452	NUEDA BUILDERS CONSTRUCTION & SUPPLY INC. (39776)	8,017,418.82	Completed	April 14, 2023	May 28, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0013	PREVENTIVE MAINTENANCE-SECONDARY ROADS OLONGAPO-BUGALLON ROAD-K0192 + 000 - K0192 +324.20	NUEDA BUILDERS CONSTRUCTION & SUPPLY INC. (39776)	6,847,646.19	Completed	May 11, 2023	June 24, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0014	PREVENTIVE MAINTENANCE-TERTIARY ROADS AMUNGAN-PALAUIG-BANLOG ROAD - K0211 + (-411) - K0211 + (-3212.40)	NUEDA BUILDERS CONSTRUCTION & SUPPLY INC. (39776)	2,777,224.51	Completed	May 11, 2023	June 09, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0015	REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS,SECONDARY ROADS, OLONGAPO - BUGALLON ROAD, KO 198 + 000 - KO 198 +944.30, BOTOLAN, ZAMBALES	KAEE CONSTRUCTION SERVICES (46367)	26,469,512.35	Completed	May 23, 2023	October 04, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0016	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-TERTIARY ROADS, AMUNGAN-PALAUIG-BANLOG RD - K0217 + 457 - K0217 + 520, K0218 + 753 - K0220+035.70, PALAUIG, ZAMBALES	JOYNIELTIN CONSTRUCTION AND TRADING (41858)	36,580,692.68	Completed	May 23, 2023	November 03, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0017	CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, OLONGAPO-BUGALLON ROAD - K0170+380 - K0172+025, SAN FELIPE, ZAMBALES	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	77,390,611.13	On-Going	May 11, 2023	May 04, 2024	94.59
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0018	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS-SECONDARY ROADS, OLONGAPO-BUGALLON RD - K0163 + 097 - K0163 + 363, SAN NARCISO, ZAMBALES	ARCEGA CONSTRUCTION SERVICES (46998)	5,929,497.70	Completed	April 14, 2023	September 10, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0019	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS-TERTIARY ROADS-AMUNGAN-PALAUIG-BANLOG RD - K0219 +307.25 - K0219 + 955, PALAUIG, ZAMBALES	MARKBILT CONSTRUCTION TRADING & DEVELOPMENT CORP. (FORMERLY:MARKBILT CONSTRUCTION) (12522)	15,869,712.75	Completed	April 14, 2023	December 09, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0020	CONSTRUCTION OF SLOPE PROTECTION ALONG ALUSIIS RIVER INCLUDING RE-CHANNELING, DOWNSTREAM, SAN NARCISO, ZAMBALES	NORTHERN BUILDERS (8789)	90,399,183.60	On-Going	April 14, 2023	February 07, 2024	97.85
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0021	CONSTRUCTION OF SLOPE PROTECTION ALONG BALOGANON RIVER PHASE 1, MASINLOC, ZAMBALES	MARKBILT CONSTRUCTION TRADING & DEVELOPMENT CORP. (FORMERLY:MARKBILT CONSTRUCTION) (12522)	56,427,816.13	Completed	February 28, 2023	November 24, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0022	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG BAYTO RIVER, NORTH APPROACH, SANTA CRUZ, ZAMBALES	RAIK CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: RAIK CONSTRUCTION AND SUPPLY) (40660)	48,996,668.98	On-Going	February 21, 2023	November 02, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0023	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BAYTO RIVER (UPSTREAM NORTH APPROACH PHASE I), STA. CRUZ, ZAMBALES	RAIK CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: RAIK CONSTRUCTION AND SUPPLY) (40660)	44,074,442.58	On-Going	February 21, 2023	October 18, 2023	93.17
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0024	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER NORTH APPROACH DOWNSTREAM PHASE 2, BOTOLAN, ZAMBALES	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	48,998,700.23	Completed	February 22, 2023	December 18, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0025	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO PRAWN FRY HATCHERIES AND RESORTS AND SURFING AREA, SAN NARCISO, ZAMBALES	TARLAC 3-G CONSTRUCTION & DEVELOPMENT CORPORATION (36377)	94,859,499.47	On-Going	May 31, 2023	May 24, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0026	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP)SAN NARCISO BYPASS ROAD (SIMINUBLAN-DALIPAWEN-GRULLO-NAMATACAN-ALUSIIS), SAN NARCISO, ZAMBALES	JOYNIELTIN CONSTRUCTION AND TRADING (41858)	33,716,435.97	Completed	May 23, 2023	February 16, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0027	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO PRAWN FRY HATCHERIES AND RESORTS AND SURFING AREA, SAN FELIPE, ZAMBALES	VM BUILDERS CONSTRUCTION CORPORATION (45475)	24,034,500.00	Completed	April 14, 2023	November 09, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0028	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO PRAWN FRY HATCHERIES AND RESORTS AND SURFING AREA, CABANGAN, ZAMBALES	CDC CONSTRUCTION & SUPPLIES (28275)	24,007,355.94	On-Going	February 21, 2023	August 19, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0029	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES ,BRGY. MANGLICMOT TO BRGY. BALINCAGUING ROAD, SAN FELIPE, ZAMBALES	AKPSN BUILDERS AND SUPPLY (44517)	23,642,381.74	On-Going	February 21, 2023	October 03, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0031	CONSTRUCTION OF SLOPE PROTECTION ALONG BOTOLAN-CAPAZ ROAD (PHASE 2), BOTOLAN, ZAMBALES	MINDANAO ROCK (23479)	59,856,105.11	On-Going	May 23, 2023	April 16, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0032	CONSTRUCTION OF MISSING LINKS/ NEW ROADS STA CRUZ-MANGATAREM RD (PHASE 10), STA. CRUZ, ZAMBALES	NORTHERN BUILDERS (8789)	96,057,853.47	On-Going	February 21, 2023	January 16, 2024	94.39
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0033	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER NORTH APPROACH DOWNSTREAM PHASE 1, BOTOLAN, ZAMBALES	NORTHERN BUILDERS (8789)	96,495,714.65	On-Going	February 21, 2023	January 16, 2024	97.43
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0034	REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE I, BOTOLAN, ZAMBALES	HPL GENERAL CONSTRUCTION (22289)	96,464,074.26	On-Going	February 21, 2023	May 10, 2024	90.37
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0035	REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE II, BOTOLAN, ZAMBALES	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	96,498,821.89	On-Going	February 22, 2023	May 11, 2024	91.94
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0036	CONSTRUCTION OF FLOOD CONTROL AT LAUIS RIVER, PHASE I, CANDELARIA, ZAMBALES	HGG BUILDERS & SUPPLY (17824)	96,458,454.14	On-Going	February 28, 2023	January 23, 2024	70.09
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0037	CONSTRUCTION OF MISSING LINKS/NEW ROADS - STA CRUZ-MANGATAREM RD (PHASE 11), STA. CRUZ, ZAMBALES	TARLAC 3-G CONSTRUCTION & DEVELOPMENT CORPORATION (36377)	96,039,682.54	On-Going	February 21, 2023	January 16, 2024	90.55
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0038	REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE III, BOTOLAN, ZAMBALES	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	96,496,651.13	Completed	February 22, 2023	May 11, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0039	REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE IV, BOTOLAN, ZAMBALES	ROSBILL CONSTRUCTION AND SUPPLY (45622)	96,494,908.90	On-Going	February 22, 2023	May 11, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0040	REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE V, BOTOLAN, ZAMBALES	ROSBILL CONSTRUCTION AND SUPPLY (45622)	96,498,095.74	Completed	February 22, 2023	May 11, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0041	CONSTRUCTION OF FLOOD CONTROL AT LAUIS RIVER, PHASE II, CANDELARIA, ZAMBALES	HGG BUILDERS & SUPPLY (17824)	96,491,562.46	On-Going	February 28, 2023	January 23, 2024	74.68
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0042	REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE VI, BOTOLAN, ZAMBALES	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	96,496,862.27	On-Going	February 28, 2023	May 17, 2024	53.87
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0043	REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE VII, BOTOLAN, ZAMBALES	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	96,497,043.20	On-Going	March 28, 2023	June 14, 2024	61.85



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0044	REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE VIII, BOTOLAN, ZAMBALES	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	96,499,240.08	On-Going	March 28, 2023	June 14, 2024	81.23
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0045	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT PAMATAWAN RIVER, PHASE I, SAN MIGUEL, SAN ANTONIO, ZAMBALES	HPL GENERAL CONSTRUCTION (22289)	94,569,740.94	Completed	February 22, 2023	January 17, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0046	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT PAMATAWAN RIVER, PHASE II, SAN MIGUEL, SAN ANTONIO, ZAMBALES	HGG BUILDERS & SUPPLY (17824)	94,569,967.42	On-Going	February 22, 2023	January 17, 2024	94.91
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0047	CONSTRUCTION OF FLOOD CONTROL AT LAUIS RIVER, PHASE III, CANDELARIA, ZAMBALES	GREAT PACIFIC BUILDERS AND GEN. CONTRACTOR INC. ([REVOKED] 45914)	94,587,383.16	On-Going	February 28, 2023	January 23, 2024	75.12
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0048	REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE IX, BOTOLAN, ZAMBALES	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	94,569,666.65	On-Going	March 28, 2023	June 14, 2024	88.95
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0049	REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE X, BOTOLAN, ZAMBALES	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	94,569,779.35	On-Going	March 28, 2023	June 14, 2024	90.51
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0050	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT PAMATAWAN RIVER, PHASE III, SAN MIGUEL, SAN ANTONIO, ZAMBALES	HPL GENERAL CONSTRUCTION (22289)	94,569,906.34	On-Going	February 22, 2023	May 14, 2024	97.17
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0051	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT PAMATAWAN RIVER, PHASE IV, SAN MIGUEL, SAN ANTONIO, ZAMBALES	W.D. NAVARRO CONSTRUCTION CO. (14327)	94,569,096.73	On-Going	February 22, 2023	May 14, 2024	88.86
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0052	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT PAMATAWAN RIVER, PHASE V, SAN MIGUEL, SAN ANTONIO, ZAMBALES	W.D. NAVARRO CONSTRUCTION CO. (14327)	94,569,915.39	On-Going	February 22, 2023	January 17, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0053	CONSTRUCTION OF FLOOD CONTROL AT LAUIS RIVER, PHASE IV, CANDELARIA, ZAMBALES	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	94,584,467.06	On-Going	March 28, 2023	February 20, 2024	81.02
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0054	CONSTRUCTION OF FLOOD CONTROL AT LAUIS RIVER, PHASE V, CANDELARIA, ZAMBALES	YPR GEN. CONTRACTOR AND CONSTRUCTION SUPPLY INC. ([REVOKED] 45002)	94,591,055.56	On-Going	March 28, 2023	February 20, 2024	82.99
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0056	PREVENTIVE MAINTENANCE-TERTIARY ROADS AMUNGAN-PALAUIG-BANLOG RD - K0211 + (-831) - K0211 + (-473), K0211 + (-250) - K0212 + 478, K0219 + 890 - K0221 + 740, K0223 + 488 - K0223 + 951, IBA & PALAUIG, ZAMBALES	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	60,223,117.16	Completed	March 28, 2023	September 23, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0057	PREVENTIVE MAINTENANCE-SECONDARY ROADS OLONGAPO-BUGALLON RD - K0165 + 553 - K0 165 + 898, K0191 + 000 - K0192 + 000, K0201 + 423 - K0202 + 996, SAN NARCISO, BOTOLAN, IBA, ZAMBALES	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	91,674,907.69	Completed	March 28, 2023	October 23, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0058	CONSTRUCTION OF TANGUAY RIVER FLOOD CONTROL STRUCTURE, UPSTREAM, PACKAGE 3, BARANGAY STO NIÑO, CABANGAN, ZAMBALES	CDC CONSTRUCTION & SUPPLIES (28275)	48,994,468.11	Completed	March 29, 2023	December 23, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0059	PREVENTIVE MAINTENANCE-SECONDARY ROADS OLONGAPO-BUGALLON RD K0192+324.20-K0193+403, BOTOLAN, ZAMBALES	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	28,842,015.66	Completed	May 11, 2023	September 07, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0060	PREVENTIVE MAINTENANCE-SECONDARY ROADS OLONGAPO-BUGALLON RD K0211+157 - K0212+000, K0213+000 - K0213+254, K0214+023 - K0215+000, K0216+961 - K0217+762, K0218+000 - K0219+230, IBA & PALAUIG, ZAMBALES	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	94,569,998.35	On-Going	March 29, 2023	October 24, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0061	CONSTRUCTION OF ROAD AT SITIO BARISSARA TO SITIO MABANGLIT, BARANGAY NAMATACAN, SAN NARCISO, ZAMBALES	JOYNIELTIN CONSTRUCTION AND TRADING (41858)	5,819,673.40	Completed	April 12, 2023	June 10, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0062	CONSTRUCTION OF ROAD AT BARANGAY PANGOLINGAN, PALAUIG, ZAMBALES	MARKBILT CONSTRUCTION TRADING & DEVELOPMENT CORP. (FORMERLY:MARKBILT CONSTRUCTION) (12522)	9,899,764.68	On-Going	April 12, 2023	August 09, 2023	97.95
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0063	CONSTRUCTION OF QUEZON ROAD, BRGY. SANTIAGO, BOTOLAN, ZAMBALES	THREE CM BUILDERS (43015)	4,936,851.64	Completed	April 12, 2023	July 10, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0064	CONSTRUCTION OF KARAPLAHAN ROAD, BARANGAY STO. ROSARIO, MASINLOC, ZAMBALES	THREE KCS BUILDERS AND SUPPLY (38544)	19,483,150.83	Completed	April 12, 2023	November 07, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0065	CONSTRUCTION OF ROAD AT BARANGAY TAUGTOG - MAMBOG, BOTOLAN, ZAMBALES	THREE CM BUILDERS (43015)	7,913,979.72	Completed	April 12, 2023	August 09, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0066	CONSTRUCTION OF ROAD AT BARANGAY PAETE, SAN NARCISO, ZAMBALES	JOYNIELTIN CONSTRUCTION AND TRADING (41858)	5,826,609.98	Completed	April 12, 2023	July 10, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0067	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG DALAYAP RIVER (PHASE 1 & PHASE 2) AT BARANGAY MABANGLIT, CABANGAN, ZAMBALES	FAER CIVIL ENGINEERING SERVICES (51170)	19,403,937.27	Completed	April 12, 2023	November 22, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0068	CONSTRUCTION OF STO. TOMAS RIVER FLOOD CONTROL STRUCTURE PACKAGE 3, BARANGAY OMAVA, SAN NARCISO, ZAMBALES	RAIK CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: RAIK CONSTRUCTION AND SUPPLY) (40660)	48,757,372.75	Completed	April 12, 2023	December 22, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0069	CONSTRUCTION OF LAWS RIVER FLOOD CONTROL STRUCTURE INCLUDING RECHANNELING, UPSTREAM (NORTH APPROACH) PACKAGE 1, CANDELARIA, ZAMBALES	PASCAL CONSTRUCTION (34168)	95,438,599.14	Completed	April 12, 2023	March 06, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0070	CONSTRUCTION OF SLOPE PROTECTION AT PINAGREALAN, UPSTREAM, CANDELARIA, ZAMBALES (PHASE 1)	DMLC BUILDERS (36650)	98,009,377.11	Completed	April 14, 2023	March 08, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0071	CONSTRUCTION OF SLOPE PROTECTION AT PINAGREALAN, UPSTREAM, CANDELARIA, ZAMBALES (PHASE 2)	DMLC BUILDERS (36650)	98,999,501.03	Completed	April 14, 2023	March 08, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0072	CONSTRUCTION OF SLOPE PROTECTION AT PINAGREALAN, UPSTREAM, CANDELARIA, ZAMBALES (PHASE 3)	JTC CRUZ CONSTRUCTION CO., INC. (32479)	98,999,273.23	Completed	April 14, 2023	March 08, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0073	CONSTRUCTION OF SLOPE PROTECTION AT PINAGREALAN, UPSTREAM, CANDELARIA, ZAMBALES (PHASE 4)	JTC CRUZ CONSTRUCTION CO., INC. (32479)	98,999,798.68	Completed	April 14, 2023	March 08, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0074	CONSTRUCTION OF MARANGLA RIVER FLOOD CONTROL STRUCTURE, PACKAGE 1, IBA, ZAMBALES	E.R. DELA CRUZ CONSTRUCTION & SUPPLY (32158)	48,995,000.77	Completed	April 14, 2023	January 08, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0075	CONSTRUCTION OF SLOPE PROTECTION AT LAWIS RIVER UPSTREAM, CANDELARIA, ZAMBALES (PHASE 1)	JUSTBILT BUILDERS (39754)	98,999,385.85	On-Going	April 14, 2023	March 08, 2024	98.92
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0076	CONSTRUCTION OF ROAD, BARANGAY BOLITOC, STA. CRUZ, ZAMBALES	AKPSN BUILDERS AND SUPPLY (44517)	9,701,746.20	Completed	April 14, 2023	July 12, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0077	CONSTRUCTION (CONCRETING) OF ROAD ALONG TUBO-TUBO ROAD AT BARANGAY BURGOS TO BARANGAY SAN ESTEBAN, SAN ANTONIO, ZAMBALES	FAER CIVIL ENGINEERING SERVICES (51170)	19,403,965.35	Completed	April 14, 2023	September 10, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0079	CONSTRUCTION OF ROAD AT LUPANG PANGAKO ROAD, BARANGAY SAN AGUSTIN, IBA, ZAMBALES	NUEDA BUILDERS CONSTRUCTION & SUPPLY INC. (39776)	7,840,748.86	Completed	April 26, 2023	August 23, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0080	CONSTRUCTION OF ROAD, SITIO DOJOC - BALITE, BARANGAY SAN JUAN, BOTOLAN, ZAMBALES	THREE KCS BUILDERS AND SUPPLY (38544)	9,899,891.39	Completed	April 14, 2023	July 12, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0081	CONSTRUCTION OF FLOOD CONTROL ALONG BATONLAPOC CREEK, BATONLAPOC, BOTOLAN, ZAMBALES	MARKBILT CONSTRUCTION TRADING & DEVELOPMENT CORP. (FORMERLY:MARKBILT CONSTRUCTION) (12522)	28,870,422.99	Completed	April 17, 2023	December 12, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0082	CONSTRUCTION OF BARANGAY ROADS, SITIO SAN JUAN-CAWAYAN AND BALENBUEYA, BRGY. SAN ROQUE, CANDELARIA, ZAMBALES	KAEE CONSTRUCTION SERVICES (46367)	19,441,872.58	Completed	April 17, 2023	October 13, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0083	CONSTRUCTION OF SLOPE PROTECTION AT LAWIS RIVER UPSTREAM, CANDELARIA, ZAMBALES (PHASE 2)	JTC CRUZ CONSTRUCTION CO., INC. (32479)	98,999,580.83	Completed	April 17, 2023	March 11, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0084	CONSTRUCTION OF SLOPE PROTECTION AT LAWIS RIVER, UPSTREAM, CANDELARIA, ZAMBALES (PHASE 4)	JTC CRUZ CONSTRUCTION CO., INC. (32479)	98,999,368.00	Completed	April 17, 2023	March 11, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0085	CONSTRUCTION OF SLOPE PROTECTION AT LAWIS RIVER, UPSTREAM, CANDELARIA, ZAMBALES (PHASE 5)	DMLC BUILDERS (36650)	98,999,048.04	On-Going	April 17, 2023	March 11, 2024	98.90
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0086	CONSTRUCTION OF SLOPE PROTECTION AT LAWIS RIVER, UPSTREAM, CANDELARIA, ZAMBALES (PHASE 6)	DMLC BUILDERS (36650)	98,999,261.07	On-Going	April 17, 2023	March 11, 2024	98.92
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0087	CONSTRUCTION OF ROAD AT CANAN ROAD AT BARANGAY APOSTOL, SAN FELIPE, ZAMBALES	J.A. SANDE BUILDERS AND TRADING (45582)	5,833,043.18	Completed	April 17, 2023	July 15, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0088	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT DR. FLORENTINO DOBLE MEMORIAL HOSPITAL, BARANGAY TAUGTOG, BOTOLAN, ZAMBALES	GASAT BUILDERS AND SUPPLIES INC. (51666)	9,780,361.65	Completed	May 23, 2023	September 19, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0089	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BIAY INTEGRATED SCHOOL, BARANGAY BIAY, STA. CRUZ, ZAMBALES	JOYNIELTIN CONSTRUCTION AND TRADING (41858)	9,726,599.04	Completed	April 17, 2023	September 13, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0090	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT DONA LUISA OBIETA INTEGRATED SCHOOL, SITIO OLPOY, AMUNGAN, IBA, ZAMBALES	VM BUILDERS CONSTRUCTION CORPORATION (45475)	7,784,866.26	Completed	April 17, 2023	September 13, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0091	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LIOZON, PALAUIG, ZAMBALES	MARKBILT CONSTRUCTION TRADING & DEVELOPMENT CORP. (FORMERLY:MARKBILT CONSTRUCTION) (12522)	19,453,398.80	Completed	April 17, 2023	November 27, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0092	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PANGOLINGAN, PALAUIG, ZAMBALES	G.M.R CONSTRUCTION & SUPPLY (34412)	9,729,103.90	Completed	April 17, 2023	September 13, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CL0093	CONSTRUCTION OF GAMA RIVER FLOOD CONTROL STRUCTURE, PACKAGE 1, STA. CRUZ, ZAMBALES	E.R. DELA CRUZ CONSTRUCTION & SUPPLY (32158)	48,117,246.70	Completed	April 19, 2023	January 28, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0094	CONSTRUCTION OF SLOPE PROTECTION PACKAGE 1, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	48,509,338.10	Completed	April 19, 2023	December 14, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0095	CONSTRUCTION OF SLOPE PROTECTION PACKAGE 2, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	48,509,338.10	Completed	April 19, 2023	December 14, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0096	CONSTRUCTION OF SLOPE PROTECTION PACKAGE 3, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	48,504,438.16	Completed	April 19, 2023	December 14, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0097	CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG BUKAS RIVER, SITIO ANANGKA, BARANGAY ROSETE, SAN FELIPE, ZAMBALES	VM BUILDERS CONSTRUCTION CORPORATION (45475)	9,721,105.30	Completed	April 24, 2023	October 20, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0098	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT LITTLE BAGUIO ELEMENTARY SCHOOL, BARANGAY BANGANTALINGA, IBA, ZAMBALES	G.M.R CONSTRUCTION & SUPPLY (34412)	5,838,610.50	Completed	April 24, 2023	August 06, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0099	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT PAMIBIAN INTEGRATED SCHOOL, BARANGAY PAMIBIAN, CANDELARIA, ZAMBALES	KAEE CONSTRUCTION SERVICES (46367)	5,838,648.94	Completed	April 24, 2023	August 06, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0100	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT SAN RAFAEL INTEGRATED ELEMENTARY SCHOOL, BARANGAY SAN RAFAEL, SAN NARCISO, ZAMBALES	VM BUILDERS CONSTRUCTION CORPORATION (45475)	5,838,572.05	Completed	April 24, 2023	August 06, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0101	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT SINDOL ELEMENTARY SCHOOL, BARANGAY SINDOL, SAN FELIPE, ZAMBALES	VM BUILDERS CONSTRUCTION CORPORATION (45475)	5,838,997.78	Completed	April 24, 2023	August 06, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0102	CONSTRUCTION (CONCRETING) OF BARANGAY ROADS ALONG BIAY, GUISGUIS, AND PAMONORAN, STA. CRUZ, ZAMBALES	VM BUILDERS CONSTRUCTION CORPORATION (45475)	29,194,468.60	Completed	April 24, 2023	October 20, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0103	IMPROVEMENT OF NAMNEL ROAD, BRGY. SAN JUAN, CABANGAN, ZAMBALES	CDC CONSTRUCTION & SUPPLIES (28275)	9,731,054.41	Completed	April 21, 2023	August 18, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0104	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT CABANGAN RECREATIONAL CENTER, BARANGAY DEL CARMEN, CABANGAN, ZAMBALES	JC SALAS BUILDERS AND DESIGN SERVICES INC. (FORMERLY: J C SALAS ARCHITECTURE & INTERIOR DESIGN) (35003)	9,731,951.06	Completed	April 24, 2023	October 20, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0105	CONSTRUCTION OF SLOPE PROTECTION PACKAGE 4, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	48,509,235.05	Completed	May 11, 2023	January 05, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0106	CONSTRUCTION OF SLOPE PROTECTION PACKAGE 5, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	48,509,608.07	Completed	May 11, 2023	January 05, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0107	CONSTRUCTION OF SLOPE PROTECTION PACKAGE 6, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	48,509,814.16	Completed	May 02, 2023	December 27, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0108	CONSTRUCTION OF SLOPE PROTECTION PACKAGE 7, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	48,509,370.03	Completed	May 02, 2023	December 27, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0109	INSTALLATION OF SOLAR LIGHTS ALONG COASTAL ROAD/TOURISM ROADS, BRGY. STO. NIÑO, SAN FELIPE, ZAMBALES	ECANGELES CONST. & CONST. SUPPLY (34420)	9,633,399.69	Completed	May 03, 2023	December 28, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0110	CONSTRUCTION OF ROADS, BRGY. MALOMA, SAN FELIPE, ZAMBALES	GASAT BUILDERS AND SUPPLIES INC. (51666)	9,630,107.46	Completed	May 03, 2023	August 30, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0111	CONSTRUCTION OF STO. ROSARIO COVERED COURT, BRGY. STO. ROSARIO, IBA, ZAMBALES	GASAT BUILDERS AND SUPPLIES INC. (51666)	9,633,436.99	Completed	May 03, 2023	August 30, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0112	CONSTRUCTION OF ROAD AT BARANGAY SINABACAN, CANDELARIA, ZAMBALES	KAEE CONSTRUCTION SERVICES (46367)	5,696,170.47	Completed	May 16, 2023	August 13, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0113	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY DAY CARE AND HEALTH CENTER), BARANGAY BALOGANON, MASINLOC, ZAMBALES	KAEE CONSTRUCTION SERVICES (46367)	9,731,173.45	Completed	May 03, 2023	August 30, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0114	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CLASSROOM), LOCLOC NATIONAL HIGH SCHOOL, BRGY. LOCLOC, PALAUIG, ZAMBALES	THREE KCS BUILDERS AND SUPPLY (38544)	4,870,133.13	Completed	May 03, 2023	August 30, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0116	CONSTRUCTION OF HAPA-BAYABA BRIDGE AND INSTALLATION OF RCPC PIPES, BRGY. CADMANG, CABANGAN, ZAMBALES	J.A. SANDE BUILDERS AND TRADING (45582)	14,597,968.59	Completed	May 03, 2023	December 13, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0117	CONSTRUCTION OF SLOPE PROTECTION, PACKAGE 8, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	48,509,235.05	On-Going	May 11, 2023	March 05, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0118	CONSTRUCTION OF SLOPE PROTECTION, PACKAGE 9, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	48,504,335.12	Completed	May 11, 2023	January 05, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0119	CONSTRUCTION OF SLOPE PROTECTION, PACKAGE 10, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	48,499,435.20	Completed	May 11, 2023	January 05, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0120	PREVENTIVE MAINTENANCE - SECONDARY ROADS OLONGAPO-BUGALLON RD - K0236 + 000 - K0238 + 00, K0240 + 479 - K0241 + 352, K0241 + 352 - K0242 + 524, MASINLOC & CANDELARIA, ZAMBALES	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	56,673,269.12	Completed	May 23, 2023	November 18, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0121	CONSTRUCTION OF 3-STOREY MULTI-PURPOSE BUILDING, POLYTECHNIC COLLEGE OF BOTOLAN, BOTOLAN, ZAMBALES	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	48,665,332.10	On-Going	May 11, 2023	March 20, 2024	99.17
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0122	CONSTRUCTION OF MULTI-PURPOSE BUILDING (NEW SENIOR CITIZENS BUILDING), BARANGAY PINAGREALAN, CANDELARIA, ZAMBALES	KAEE CONSTRUCTION SERVICES (46367)	5,850,439.50	Completed	May 23, 2023	September 04, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0123	CONSTRUCTION OF ROAD AT BARANGAY PUNDAQUIT, SAN ANTONIO, ZAMBALES	KAEE CONSTRUCTION SERVICES (46367)	5,838,488.89	Completed	May 23, 2023	August 20, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0124	CONSTRUCTION OF ROAD, SITIO TAMBAK GOING TO GOVIC HIGHWAY, PALANGINAN, IBA, ZAMBALES	GASAT BUILDERS AND SUPPLIES INC. (51666)	19,442,768.90	Completed	May 23, 2023	November 18, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0125	CONSTRUCTION (IMPROVEMENT) OF ROADS INCLUDING BIKES LANES AND ROAD SAFETY DEVICES ALONG SECONDARY ROAD, OLONGAPO - BUGALLON ROAD, K0 182+823 - K0 185+072, K0 172+025 - K0 175+484, SAN FELIPE & CABANGAN, ZAMBALES	R.A. PAHATI CONST. & SUPPLY, INC. (35843) / T2B3 BUILDERS AND SUPPLIES CORP. (45138)	48,985,090.34	Completed	July 06, 2023	March 01, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0126	CONSTRUCTION OF PMMA ACCESS ROAD TO NATIONAL HIGHWAY INCLUDING FACILITIES, BRGY. NATIVIDAD, SAN NARCISO, ZAMBALES	E.R. DELA CRUZ CONSTRUCTION & SUPPLY (32158)	29,195,091.06	On-Going	May 23, 2023	January 02, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0127	CONSTRUCTION OF RETAINING WALL BOUNDARY OF PUROK 1 AND PUROK 7, BARANGAY PUNDAQUIT, SAN ANTONIO, ZAMBALES	KAEE CONSTRUCTION SERVICES (46367)	19,286,075.30	Completed	May 23, 2023	January 17, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0128	CONSTRUCTION OF MULTI-PURPOSE BUILDING (LOOB-BUNGA HIGH SCHOOL BUILDING), LOOB-BUNGA, BOTOLAN, ZAMBALES	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	39,124,206.08	Completed	May 23, 2023	April 16, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0130	CONSTRUCTION OF ZAMBALES NAVAL HOSPITAL, NAVAL STATION LEOVIGILDO GANTIOQUI (NSLG), SAN ANTONIO, ZAMBALES, PHASE II	T2B3 BUILDERS AND SUPPLIES CORP. (45138)	95,236,590.81	Completed	May 23, 2023	May 16, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0131	CONSTRUCTION OF DRAINAGE SYSTEM, MAESTRE ST., BRGY. POBLACION, STA. CRUZ, ZAMBALES	GASAT BUILDERS AND SUPPLIES INC. (51666)	19,266,907.03	Completed	May 29, 2023	November 24, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0132	CONSTRUCTION OF ROAD AT PUROK 3, (TONGSON AREA) LUCAPON NORTH, STA. CRUZ, ZAMBALES	GASAT BUILDERS AND SUPPLIES INC. (51666)	5,850,437.57	Completed	May 23, 2023	August 20, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0133	CONSTRUCTION OF TAMBAC BRIDGE (PHASE I), SITIO TAMBAC, BARANGAY PALANGINAN, IBA, ZAMBALES	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	49,004,932.14	On-Going	May 29, 2023	January 23, 2024	90.25
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0134	CONSTRUCTION OF MULTI-PURPOSE BUILDING (ALS/SPED BUILDING AT SAN GREGORIO ELEMENTARY SCHOOL) AT BARANGAY SAN GREGORIO, SAN ANTONIO, ZAMBALES	JOYNIELTIN CONSTRUCTION AND TRADING (41858)	5,850,739.90	On-Going	May 23, 2023	November 18, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0135	CONSTRUCTION OF LIW-LIWA RIVER FLOOD CONTROL STRUCTURE, DOWNSTREAM, PACKAGE 2, SITIO LIW-LIWA, SAN FELIPE, ZAMBALES	CDC CONSTRUCTION & SUPPLIES (28275)	71,651,221.90	Completed	May 29, 2023	March 08, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0136	COMPLETION OF MULTI-PURPOSE BUILDING (IBA MUNICIPAL HALL), IBA, ZAMBALES (PHASE III)	GASAT BUILDERS AND SUPPLIES INC. (51666)	19,463,137.88	Completed	May 29, 2023	April 22, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0137	CONSTRUCTION OF DINUMAGAT RIVER FLOOD CONTROLS STRUCTURE, DOWNSTREAM, PACKAGE 2, SAN ANTONIO, ZAMBALES	CDC CONSTRUCTION & SUPPLIES (28275)	72,374,965.08	Completed	May 31, 2023	February 09, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0138	CONSTRUCTION OF SLOPE PROTECTION STRUCTURE (UPSTREAM L/S) ALONG THE HIGHWAY GOING TO OLONGAPO, BARANGAY BANUANBAYO, CABANGAN, ZAMBALES	KAAE CONSTRUCTION SERVICES (46367)	5,850,198.15	Completed	May 31, 2023	October 27, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0139	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN'S OFFICE), BRGY. PAMONORAN, STA. CRUZ, ZAMBALES	GASAT BUILDERS AND SUPPLIES INC. (51666)	4,864,878.56	Completed	June 16, 2023	October 28, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0140	CONSTRUCTION OF DR. FLORENTINO DOBLE MEMORIAL HOSPITAL, PHASE 4, BRGY. TAUGTOG, BOTOLAN, ZAMBALES	GASAT BUILDERS AND SUPPLIES INC. (51666)	19,601,465.53	Completed	June 16, 2023	December 12, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0144	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY MAGALAWA, PALAUIG, ZAMBALES	MARKBILT CONSTRUCTION TRADING & DEVELOPMENT CORP. (FORMERLY:MARKBILT CONSTRUCTION) (12522)	7,781,181.12	Completed	July 07, 2023	November 18, 2023	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0145	CONSTRUCTION OF MULTI-PURPOSE FACILITY (CABANGAN RECREATIONAL PARK), CABANGAN, ZAMBALES	JC SALAS BUILDERS AND DESIGN SERVICES INC. (FORMERLY: J C SALAS ARCHITECTURE & INTERIOR DESIGN) (35003)	19,443,379.29	Completed	July 06, 2023	March 31, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CL0146	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, IBA-BOTOLAN BYPASS ROAD, PHASE I, BOTOLAN, ZAMBALES	VM BUILDERS CONSTRUCTION CORPORATION (45475)	38,493,883.34	Completed	August 04, 2023	February 14, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0147	CONSTRUCTION OF FISHERMAN'S WHARF/CAUSEWAY, BRGY. SAN SALVADOR, MASINLOC, ZAMBALES	GASAT BUILDERS AND SUPPLIES INC. (51666)	9,623,456.01	On-Going	August 04, 2023	January 15, 2024	0.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0148	CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING FACILITIES, PALANGINAN, IBA, ZAMBALES, PHASE 1	G.M.R CONSTRUCTION & SUPPLY (34412)	19,457,452.18	Completed	August 04, 2023	May 14, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0152	CONSTRUCTION OF MULTI-PURPOSE FACILITY ALONG DAANG KALIKASAN HIGHWAY, BRGY. GUISGUIS, STA. CRUZ, ZAMBALES	KAAE CONSTRUCTION SERVICES (46367)	9,721,543.32	Completed	September 07, 2023	January 04, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0153	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PRMSU CAMPUS, IBA, ZAMBALES	R.A. PAHATI CONST. & SUPPLY, INC. (35843)	48,096,499.44	On-Going	September 07, 2023	August 31, 2024	98.97
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0154	CONSTRUCTION OF MULTI-PURPOSE BUILDING WITH COVERED COURT IN BRGY. SAN PASCUAL, SAN NARCISO, ZAMBALES	THREE KCS BUILDERS AND SUPPLY (38544)	9,721,776.87	Completed	August 18, 2023	February 13, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0155	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY DANACBUNGA, BOTOLAN, ZAMBALES	G.M.R CONSTRUCTION & SUPPLY (34412)	9,633,384.74	On-Going	November 03, 2023	March 01, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0156	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY PANGOLINGAN, PALAUIG, ZAMBALES	J.A. SANDE BUILDERS AND TRADING (45582)	19,266,546.46	Completed	November 03, 2023	March 16, 2024	100.00
Zambales 1st District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CL0157	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY SAN SALVADOR, MASINLOC, ZAMBALES	KAAE CONSTRUCTION SERVICES (46367)	9,633,190.43	Completed	November 03, 2023	March 01, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0001	PREVENTIVE MAINTENANCE - PRIMARY ROADS JOSE ABAD SANTOS AVE (JASA), K0119+022 - K0119+235, OLONGAPO CITY	BUILDERS EXPONENT EMPIRE CORP. (FORMERLY: BUILDERS EXPONENT ENTERPRISE) (39617)	9,393,280.71	Completed	February 15, 2023	April 15, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0002	PREVENTIVE MAINTENANCE - PRIMARY ROADS JOSE ABAD SANTOS AVE (JASA), K0122+493 - K0122+731, OLONGAPO CITY	BUILDERS EXPONENT EMPIRE CORP. (FORMERLY: BUILDERS EXPONENT ENTERPRISE) (39617)	10,669,201.65	Completed	February 15, 2023	April 15, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0003	PREVENTIVE MAINTENANCE - SECONDARY ROADS RIZAL AVE K0127+(-865) - K0127+(-180), OLONGAPO CITY	ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	30,346,489.98	Completed	February 15, 2023	June 14, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0004	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS OLONGAPO - BUGALLON ROAD (OBR), K0145+866 - K0146+180, K0146+942 - K0147+300, K0149+556 - K0149+818.75, CASTILLEJOS, ZAMBALES	M.V.GUBALLA CONSTRUCTION CORPORATION (FORMERLY: M.V. GUBALLA CONSTRUCTION) (11722)	19,599,991.98	On-Going	February 10, 2023	August 08, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0005	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, SAN MARCELINO - NAGBAYTO ROAD, K0151+(-999) - K0152+180, SAN MARCELINO, ZAMBALES	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	39,146,073.35	Completed	February 10, 2023	August 08, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0006	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE PRIMARY ROADS - JOSE ABAD SANTOS AVENUE (JASA), K0121+450 - K0121+550, OLONGAPO CITY	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	19,599,978.20	Completed	February 15, 2023	June 14, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0007	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE SECONDARY ROADS - OLONGAPO-BUGALLON ROAD (OBR), K0132+910 - K0133+185, OLONGAPO CITY	JAMJLE PROPERTIES (SUBIC) AND DEVELOPMENT CORPORAT (35039)	43,117,203.70	Completed	February 10, 2023	October 07, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0008	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE SECONDARY ROADS - OLONGAPO-BUGALLON ROAD (OBR), K0135+556 - K0136+000, SUBIC, ZAMBALES	REPOLMAN CONSTRUCTION CORP. (FORMERLY: REPOLMAN CONSTRUCTION) (32842)	72,374,960.12	Completed	April 18, 2023	January 12, 2024	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0009	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS OLONGAPO-BUGALLON ROAD (OBR), K0134+118 - K0135+345, SUBIC, ZAMBALES	REPOLMAN CONSTRUCTION CORP. (FORMERLY: REPOLMAN CONSTRUCTION) (32842)	72,374,130.54	Completed	February 14, 2023	November 10, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0010	NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - SECONDARY ROADS, OLONGAPO - BUGALLON ROAD (OBR), K0139+900 - K0140+000, SUBIC, ZAMBALES	ZBL ARCHITECT DESIGN AND BUILDERS (48414)	6,855,100.00	Completed	February 15, 2023	April 30, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0011	NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS CAWAG-PHILSECO BYPASS ROAD - PACKAGE 5, ZAMBALES	HIGH STRENGTH DEV. CORPORATION (31976)	48,999,666.84	Completed	February 10, 2023	August 08, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0013	NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS SUBIC BY PASS ROAD PACKAGE 5, ZAMBALES	REPOLMAN CONSTRUCTION CORP. (FORMERLY: REPOLMAN CONSTRUCTION) (32842)	48,999,870.49	Completed	February 10, 2023	September 07, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0014	NETWORK DEVELOPMENT PROGRAM, OFF-CARRIAGEWAY IMPROVEMENT - PRIMARY ROADS, JOSE ABAD SANTOS AVENUE (JASA), K0121+005 - K0122+390, OLONGAPO CITY	JAMJLE PROPERTIES (SUBIC) AND DEVELOPMENT CORPORAT (35039)	44,099,988.39	On-Going	February 10, 2023	August 08, 2023	52.13
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CM0015	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION OF CALAPACUAN RIVER, SUBIC, ZAMBALES	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	67,549,986.63	Completed	February 14, 2023	October 11, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CM0016	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION OF CAMACHILE RIVER (DOWNSTREAM), CASTILLEJOS, ZAMBALES	HIGH STRENGTH DEV. CORPORATION (31976)	67,549,998.17	Completed	February 14, 2023	October 11, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CM0017	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, REHABILITATION OF PAMATAWAN RIVER UPSTREAM (KANAYNAYAN SECTION), CASTILLEJOS, ZAMBALES	ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	49,214,867.35	Completed	February 14, 2023	September 11, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0018	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD AT BARANGAY CONSUELO, SAN MARCELINO, ZAMBALES	TWIN-TAURUS CONSTRUCTION SERVICES (52141)	4,899,965.12	Completed	February 15, 2023	April 15, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0019	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD AT BARANGAY SAN RAFAEL, SAN MARCELINO, ZAMBALES	TWIN-TAURUS CONSTRUCTION SERVICES (52141)	4,899,993.05	Completed	February 15, 2023	April 15, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0020	NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, BARRETTO BYPASS ROAD - PACKAGE 1, ZAMBALES	JAMJLE PROPERTIES (SUBIC) AND DEVELOPMENT CORPORAT (35039)	86,849,985.17	Completed	March 14, 2023	December 23, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0021	NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS CAWAG-PHILSECO BYPASS ROAD - PACKAGE 4, ZAMBALES	HIGH STRENGTH DEV. CORPORATION (31976)	96,499,875.46	Completed	February 14, 2023	September 11, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CM0022	FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION OF CABAOANGAN CREEK, SUBIC, ZAMBALES	MCB ZAMORA CONSTRUCTION & SUPPLY (32006)	77,199,858.11	Completed	February 14, 2023	October 28, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CM0023	FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, REHABILITATION OF KALAKLAN RIVER, OLONGAPO CITY, ZAMBALES	JAMJLE PROPERTIES (SUBIC) AND DEVELOPMENT CORPORAT (35039)	77,199,995.60	Completed	February 14, 2023	October 28, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CM0024	FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, REHABILITATION OF PAMATAWAN RIVER DOWNSTREAM (OLD SAN AGUSTIN SECTION), CASTILLEJOS, ZAMBALES	ORANI CONSTRUCTION AND SUPPLY CORPORATION (FORMERLY:ORANI BUILDERS & SUPPLY) (05349)	96,499,859.10	Completed	February 14, 2023	November 30, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0025	NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS SUBIC BY PASS ROAD EXTENSION (NAUGSOL-TIPO-DINALUPIHAN), PACKAGE 2, ZAMBALES	REPOLMAN CONSTRUCTION CORP. (FORMERLY: REPOLMAN CONSTRUCTION) (32842)	29,399,870.06	Completed	February 10, 2023	October 07, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CM0026	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, IMPROVEMENT OF FLOOD CONTROL STRUCTURE ALONG TALOS CREEK (DOWNSTREAM), SUBIC, ZAMBALES	REPOLMAN CONSTRUCTION CORP. (FORMERLY: REPOLMAN CONSTRUCTION) (32842)	48,588,399.53	Completed	March 03, 2023	August 29, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0027	NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING-SECONDARY ROADS OLONGAPO-BUGALLON ROAD (OBR), K0140+000 - K0140+100, SUBIC, ZAMBALES	REPOLMAN CONSTRUCTION CORP. (FORMERLY: REPOLMAN CONSTRUCTION) (32842)	6,854,613.00	Completed	March 08, 2023	May 21, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0028	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD LEADING TO SUBIC COMPLEX, BARANGAY WAWANDUE, SUBIC, ZAMBALES	ZBL ARCHITECT DESIGN AND BUILDERS (48414)	4,949,510.23	Completed	March 20, 2023	May 18, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0029	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD AT SITIO TIBAG, BARANGAY NAUGSOL, SUBIC, ZAMBALES	MICKAJETTE CONSTRUCTION AND TRADING (35239)	4,949,994.61	Completed	March 20, 2023	June 17, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0030	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD AT BARANGAY MATAIN, SUBIC, ZAMBALES	ZBL ARCHITECT DESIGN AND BUILDERS (48414)	4,949,717.13	Completed	March 20, 2023	May 18, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0031	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD AT SITIO KANAYNAYAN, BARANGAY SAN PABLO, CASTILLEJOS, ZAMBALES	M.V.GUBALLA CONSTRUCTION CORPORATION (FORMERLY: M.V. GUBALLA CONSTRUCTION) (11722)	4,949,851.97	Completed	March 20, 2023	May 18, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0032	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD AT PUROK 1, BARANGAY DEL PILAR, CASTILLEJOS, ZAMBALES	ZBL ARCHITECT DESIGN AND BUILDERS (48414)	4,949,999.43	Completed	March 20, 2023	May 18, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0033	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD AT SITIO BUKID, BARANGAY CALAPACUAN, SUBIC, ZAMBALES	MICKAJETTE CONSTRUCTION AND TRADING (35239)	4,949,998.40	Completed	March 20, 2023	May 18, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0034	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), MELFLORES STREET, PUROK 5, NEW CABALAN, OLONGAPO CITY, ZA	REPOLMAN CONSTRUCTION CORP. (FORMERLY: REPOLMAN CONSTRUCTION) (32842)	4,950,000.00	Completed	March 31, 2023	July 28, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0035	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), SITIO SAN ISIDRO, BARANGAY SAN PABLO, CASTILLEJOS, ZAMBAL	M.V.GUBALLA CONSTRUCTION CORPORATION (FORMERLY: M.V. GUBALLA CONSTRUCTION) (11722)	4,949,996.76	Completed	March 31, 2023	July 28, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0036	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), SITIO BARING, BARANGAY SAN NICOLAS, CASTILLEJOS, ZAMBALES	CHEZMAN BUILDERS (50134)	4,949,946.12	Completed	March 31, 2023	July 28, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0037	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), CASTILLEJOS ELEMENTARY SCHOOL, BARANGAY SAN JUAN, CASTILL	MICKAJETTE CONSTRUCTION AND TRADING (35239)	4,949,798.33	On-Going	March 31, 2023	July 28, 2023	98.31
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0038	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), CASTILLEJOS SKILLS TRAINING INSTITUTE, BARANGAY SAN ROQUE	MICKAJETTE CONSTRUCTION AND TRADING (35239)	4,949,994.51	Completed	March 31, 2023	July 28, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0039	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES, REHABILITATION OF MULTI-PURPOSE BUILDING BARANGAY WEST BAJAC-BAJAC, OLONGAPO CITY, ZAMBALES	FAER CIVIL ENGINEERING SERVICES (51170)	5,939,956.62	Completed	March 31, 2023	August 27, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0040	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY NEW ASINAN, OLONGAPO CITY, ZAMBALES	FAER CIVIL ENGINEERING SERVICES (51170)	3,959,906.19	Completed	March 31, 2023	July 28, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0041	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), PAYAPA ST., BARANGAY STA. RITA, OLONGAPO CITY, ZAMBALES	CHEZMAN BUILDERS (50134)	4,950,000.00	Completed	March 31, 2023	July 28, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0042	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN ISIDRO, SAN MARCELINO, ZAMBALES	ZIRKCON CIVIL ENGINEERING CONSTRUCTION (52132)	4,949,687.42	Completed	March 31, 2023	August 27, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0043	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), SITIO KANAYNAYAN, BARANGAY SAN PABLO, CASTILLEJOS, ZAMB	M.V.GUBALLA CONSTRUCTION CORPORATION (FORMERLY: M.V. GUBALLA CONSTRUCTION) (11722)	4,949,861.63	Completed	March 31, 2023	September 26, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0044	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES, REHABILITATION OF MULTI-PURPOSE BUILDING BARANGAY AGLAO, SAN MARCELINO, ZAMBALES	ZIRKCON CIVIL ENGINEERING CONSTRUCTION (52132)	4,874,114.13	Completed	March 31, 2023	August 27, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0045	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY NAGBUNGA, SAN MARCELINO, ZAMBALES	ZIRKCON CIVIL ENGINEERING CONSTRUCTION (52132)	9,899,986.70	Completed	March 31, 2023	September 26, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0046	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND, MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 INSTALLATION OF ROAD LIGHTING AT MUNICIPALITY OF SUBIC, ZAMBALES	NORTHERN BUILDERS (8789)	40,914,976.63	Completed	March 14, 2023	December 08, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0047	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND, MOTOR VEHICLE USER CHARGE (MVUC) AS PER R.A. 11239 INSTALLATION OF ROAD LIGHTING AT MUNICIPALITY OF CASTILLEJOS, ZAMBALES	NORTHERN BUILDERS (8789)	39,199,986.09	Completed	March 14, 2023	December 08, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0048	NETWORK DEVELOPMENT PROGRAM, OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, SAN MARCELINO NAGBAYTO ROAD, K0151+(-999) K0151+(921.50), K0151+040 K0152+180, SAN MARCELINO, ZAMBALES	MICKAJETTE CONSTRUCTION AND TRADING (35239)	15,679,623.19	Completed	April 11, 2023	June 29, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CM0049	FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG STA. RITA RIVER, OLONGAPO CITY, ZAMBALES	JAMJLE PROPERTIES (SUBIC) AND DEVELOPMENT CORPORAT (35039)	77,199,948.01	Completed	March 15, 2023	November 25, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-2	23CM0050	FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION OF CAMACHILE RIVER (PRMSU SECTION), SAN MARCELINO, ZAMBALES	STO. CRISTO CONSTRUCTION & TRADING INC. (FOR: STO. CRISTO CONSTRUCTION & TRADING) (26096)	67,549,976.80	Completed	March 15, 2023	November 07, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0051	ASSET PRESERVATION PROGRAM, REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS OLONGAPO - BUGALLON ROAD, KALAKLAN K0128+860 - K0128+980, K0129+060 - K0129+160 OLONGAPO CITY, ZAMBALES	JAMJLE PROPERTIES (SUBIC) AND DEVELOPMENT CORPORAT (35039)	48,999,754.38	On-Going	April 20, 2023	November 07, 2023	89.01
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0052	ASSET PRESERVATION PROGRAM, REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS OLONGAPO - BUGALLON ROAD (OBR), K0128+435 - K0128+465, OLONGAPO CITY	ZAMBA CONCRETE BUILDERS INC. (52299)	19,598,432.33	Completed	March 14, 2023	August 27, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0053	NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - SECONDARY ROADS OLONGAPO - BUGALLON ROAD (OBR), K0153+001.50 - K0153+944, SAN MARCELINO, ZAMBALES	MCB ZAMORA CONSTRUCTION & SUPPLY (32006)	51,144,791.01	Completed	March 15, 2023	September 12, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0054	NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, CONSTRUCTION OF BARRETTO BYPASS ROAD, OLONGAPO CITY AND SUBIC, ZAMBALES	ZAMBA CONCRETE BUILDERS INC. (52299)	19,598,407.27	On-Going	March 14, 2023	July 14, 2023	83.16
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0055	NETWORK DEVELOPMENT PROGRAM, OFF-CARRIAGEWAY IMPROVEMENT, SECONDARY ROADS OLONGAPO - BUGALLON ROAD K0139+000 - K0139+700, K0140+100 - K0140+280, K0140+440 - K0140+600, K0141+981 - K0142+378, K0142+560 - K0142+660, K0145+976 - K0146+000, K0146+080 - K0146+	REPOLMAN CONSTRUCTION CORP. (FORMERLY: REPOLMAN CONSTRUCTION) (32842)	66,391,998.28	Completed	April 11, 2023	December 06, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 OO-1	23CM0056	NETWORK DEVELOPMENT PROGRAM, OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS SAN MARCELINO - SAN ANTONIO - SAN NARCISO ROAD, K0153+500 - K0154+550, SAN MARCELINO, ZAMBALES	MBDIWA CONSTRUCTION AND SUPPLY (48610)	13,347,121.47	Completed	March 14, 2023	May 22, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0057	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS, CONSTRUCTION OF ACCESS ROAD, OLONGAPO FISH PORT, BRGY. KALAKLAN, OLONGAPO CITY, ZAMBALES	RAIK CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: RAIK CONSTRUCTION AND SUPPLY) (40660)	19,123,913.33	Completed	June 16, 2023	June 30, 2024	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0058	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS SYSTEMS, WATER SOLAR PROJECT, BARANGAY OLD CABALAN, OLONGAPO CITY, ZAMBALES	ZIRKCON CIVIL ENGINEERING CONSTRUCTION (52132)	9,799,934.57	Completed	January 23, 2024	July 20, 2024	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0059	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTOR SYSTEMS, WATER SUPPLY SYSTEMS, CONSTRUCTION OF SOLAR WATER SYSTEM, CASTILLEJOS, ZAMBALES	A.M. CANETE CONSTRUCTION AND TRADING (42540)	9,800,000.00	Completed	October 17, 2023	April 13, 2024	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0060	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTOR SYSTEMS, WATER SUPPLY SYSTEMS, CONSTRUCTION OF SOLAR WATER SYSTEM, SAN MARCELINO, ZAMBALES	RAIK CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: RAIK CONSTRUCTION AND SUPPLY) (40660)	9,800,000.00	Completed	October 17, 2023	April 13, 2024	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0061	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, IMPROVEMENT OF MULTI-PURPOSE BUILDING (CASTILLEJOS PUBLIC MARKET), BRGY. SAN JUAN, CASTIL	REPOLMAN CONSTRUCTION CORP. (FORMERLY: REPOLMAN CONSTRUCTION) (32842)	39,200,000.00	Completed	October 17, 2023	May 13, 2024	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0062	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, IMPROVEMENT OF MULTI-PURPOSE BUILDING (SUBIC PUBLIC MARKET), BRGY. BARACA-CAMACHILE, SUBI	FAER CIVIL ENGINEERING SERVICES (51170)	19,599,934.04	Completed	May 05, 2023	October 01, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0063	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOS BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, IMPROVEMENT OF MULTI-PURPOSE BUILDING (CASTILLEJOS PAVILION), BRGY. SAN JUAN, CASTILLEJOS, ZAMBALES	REPOLMAN CONSTRUCTION CORP. (FORMERLY: REPOLMAN CONSTRUCTION) (32842) / THREE W BUILDERS, INC. (10722)	77,774,393.21	Completed	September 14, 2023	July 09, 2024	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0065	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT KOLEHIYO NG SUBIC, BARANGAY WAWANDUE, SUBIC, ZAMBALES	ZIRKCON CIVIL ENGINEERING CONSTRUCTION (52132)	4,950,000.00	Completed	May 05, 2023	September 01, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0066	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, REHABILITATION OF MULTI-PURPOSE BUILDING AT SAN ISIDRO HIGH SCHOOL ANNEX, BARANGAY SAN ISIDRO, SUBIC, ZAMBALES	TWIN-TAURUS CONSTRUCTION SERVICES (52141)	4,949,999.70	Completed	May 05, 2023	September 01, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0067	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), ACACIA STREET, BARANGAY GORDON HEIGHTS, OLONGAPO CITY, ZAMB	CHEZMAN BUILDERS (50134)	4,950,000.00	Completed	April 18, 2023	September 14, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0068	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), UPPER SIBUL. BARANGAY EAST BAJAC-BAJAC, OLONGAPO CITY, ZAMB	ZBL ARCHITECT DESIGN AND BUILDERS (48414)	4,949,999.67	Completed	April 19, 2023	August 16, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0069	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (SUBIC TOWN CENTRAL TERMINAL), SUBIC, ZAMBALES	A.M. CANETE CONSTRUCTION AND TRADING (42540)	29,699,999.66	On-Going	May 05, 2023	October 31, 2023	93.59
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0071	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (TOWN CENTER), BRGY. WAWANDUE, SUBIC, ZAMBALES	ZIRKCON CIVIL ENGINEERING CONSTRUCTION (52132)	29,699,828.23	Completed	May 05, 2023	October 31, 2023	100.00



STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER

Friday, May 15, 2026 11:12 PM



Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0072	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING MUNICIPAL LIVELIHOOD AND TRAINING CENTER, BARANGAY SAN NICOLAS, CASTILLEJOS,	THREE KCS BUILDERS AND SUPPLY (38544)	29,699,387.68	Completed	May 05, 2023	October 31, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0073	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BARACA-CAMACHILE, SUBIC, ZAMBALES	JBERNARDO CONSTRUCTION AND SUPPLY (42108)	4,949,575.92	On-Going	May 05, 2023	July 03, 2023	98.49
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0077	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM, OLONGAPO CITY, SUBIC, CASTILLEJOS, SAN MARCELINO ZAMBALES; 1.) PAG-ASA BARANGAY HALL, PAG-ASA, OLONGAPO CITY, 2.) SUBIC C	RAIK CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: RAIK CONSTRUCTION AND SUPPLY) (40660)	2,291,220.95	Completed	May 05, 2023	July 03, 2023	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0079	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (SLAUGHTER HOUSE) AT BRGY. CALAPACUAN, SUBIC, ZAMBALES	REPOLMAN CONSTRUCTION CORP. (FORMERLY: REPOLMAN CONSTRUCTION) (32842)	19,799,999.98	Completed	June 16, 2023	February 10, 2024	100.00
Zambales 2nd District Engineering Office	2023	Regular Infra - GAA 2023 CSSP	23CM0086	CONSTRUCTION/REHABILITATION/IMPROVEMENT OF FACILITIES FOR PERSON WITH DISABILITIES (PWD) AND ELDERLIES/SENIOR CITIZEN, INCLUDING GENDER-RESPONSIVE FACILITIES, UPGRADING OF BP 344 ACCESSIBILITY FACILITIES, ZAMBALES 2ND DEO, CASTILLEJOS, ZAMBALES	RAIK CONSTRUCTION AND DEVELOPMENT CORPORATION (FORMERLY: RAIK CONSTRUCTION AND SUPPLY) (40660)	1,929,999.98	Completed	September 14, 2023	November 12, 2023	100.00